

Hi Kathy, Brian and Phil,

This is the formal GNSO Council approval of the most recent Project Change Request (PCR) submitted by the RPM PDP WG.

As discussed during the 24 September GNSO Council meeting, the GNSO Council appreciates all of the work of the Co-Chairs and PDP WG members to date, and we recognize the level of work required to assess public comment and bring the Phase 1 work to a Final Report.

That said, the GNSO Council views this PCR, requesting an additional 40 days, as the last PCR we will consider. Concurrently, the GNSO Council is empowering John McElwaine, as the GNSO Council Liaison to the RPM PDP WG, to step in if it appears the current extension is at risk, or if the Co-Chairs are unable to agree steps to meet this deadline.

As requested, during the 24 September Council call, Phil and Brian committed to working together, with all Co-Chairs, and with the Council Liaison to meet the new extended deadline. Kathy, as you were unable to attend the call, I request that you respond to this email with your commitment in the same manner.

You are now in the home stretch of this important work, and your efforts are much appreciated.

Thank you!

Regards,
Keith