

Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Q3			Q4			Q1			Q2			Q3		
							Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1 <input type="checkbox"/> Registration Data Accuracy Scoping Team	351d	07/12/21	11/14/22		11%	In Progress															
2 <input type="checkbox"/> PROJECT CONTROL	351d	07/12/21	11/14/22		25%	In Progress															
3 Project start confirmed	9d	07/12/21	07/22/21		100%	Complete															
4 Adopt/Confirm charter	0	07/22/21	07/22/21	3	100%	Complete															
5 Confirmation of Team	55d	07/23/21	10/07/21	3	100%	Complete															
6 Appointment of Team Chair	45d	07/23/21	09/23/21	3	100%	Complete															
7 Appointment of Liaison to GNSO Council	55d	07/23/21	10/07/21	3	1%	In Progress															
8 Chair / Staff preparations	7d	09/24/21	10/04/21	6	100%	Complete															
9 <input type="checkbox"/> Project Management	297d	09/24/21	11/14/22		0%	In Progress															
10 Develop and confirm Project Plan	21d	09/24/21	10/22/21	6	10%	In Progress															
11 Obtain project plan approval from GNSO Council	20d	10/25/21	11/19/21	10																	
12 Develop monthly Project Packages and deliver to Group & Council	165d	11/22/21	07/08/22	11																	
13 <input type="checkbox"/> Leadership Sub team	250d	09/24/21	09/08/22			In Progress															
14 On-going preparation and planning of group activities	250d	09/24/21	09/08/22	6		In Progress															
15 Close project and transition project to implementation	1d	11/14/22	11/14/22	14, 72																	
16 <input type="checkbox"/> GROUP DELIBERATIONS	210d	10/05/21	07/25/22		1%	In Progress															
17 First meeting of Team	1d	10/05/21	10/05/21	8	100%	Complete															
18 Understand instructions, organize materials and develop initial approach	10d	10/05/21	10/18/21	8	1%	In Progress															
19 Overview & initial discussion of all assignments, review of index of resources	10d	10/05/21	10/18/21	8	1%	In Progress															
20 Develop and agree on working definitions and terminology	55d	10/05/21	12/20/21	8	1%	In Progress															
21 <input type="checkbox"/> Assignment 1 Enforcement and Reporting	70d	10/19/21	01/24/22																		
28 <input type="checkbox"/> Assignment 2 Measurement of accuracy	70d	10/19/21	01/24/22																		
35 <input type="checkbox"/> Assignment 3 Effectiveness	70d	01/25/22	05/02/22																		
42 <input type="checkbox"/> Assignment 4 Impact and Improvements	60d	05/03/22	07/25/22																		
49 <input type="checkbox"/> Unplanned Issues & Tasks	0	10/18/21	10/18/21																		
66 <input type="checkbox"/> FINAL REPORT	231d	10/22/21	09/09/22			Not Started															
67 Combine findings and recommendations from assignments 1-4 into a Final Report	200d	10/22/21	07/28/22																		
68 Build Final Report & Final Deliberations	20d	07/29/22	08/25/22	67																	
69 Finalize Report	11d	08/26/22	09/09/22	68																	
70 Submission of Final Report to the GNSO Council	0	09/09/22	09/09/22	69																	
71 <input type="checkbox"/> POST GROUP TASKS	45d	09/12/22	11/11/22			Not Started															