



Council Action/Decision Radar

Date: 21 Oct 2020

Program	Project Code	Range Marker Action / Decision	Level of Effort WBS
Unplanned			
gTLD	DNS_Abuse	<ul style="list-style-type: none"> ● Council to determine next steps, if any, on DNS Abuse. (on Action Items) <ul style="list-style-type: none"> ○ Council Leadership to review topic with SO/AC Leaders ○ Council Leadership to discuss topic with CCNSO ○ Council to monitor the Domain Name System Security Facilitation Initiative Technical Study Group 	Moderate-High --
0 Month to 1 Month			
gTLD	IDN	<ul style="list-style-type: none"> ● Council to form small team to draft charter for IDN Track 2 activities approach (on Action Items, Project List) ● Council to coordinate with CCNSO (Track 3) 	Moderate 1.3.3.2 1.3.3.3
RDDS	EPDP_P1_IRT	<ul style="list-style-type: none"> ● Council to determine how to manage the EPDP-P1 IRT potential Impasse on Phase 1 Rec #7 and if it conflicts with Thick Whois consensus policy; await results from the small team. ● Council to consider and determine next steps for EPDP-P1 Rec27 Wave 1 report on how to address policy issues for Thick Whois Transition Policy 	High 1.1.4 1.1.4.2.10
RDDS	EPDP_P2	<ul style="list-style-type: none"> ● Council to consider EPDP-P2 Remaining Items (Legal vs. Natural, Unique Contact Email, Accuracy) (on Action Items) <ul style="list-style-type: none"> ○ Council to decide to extend Phase 2 to cover Legal vs. Natural + Feasibility of Unique contacts ○ Council to decide how to address policy topic of Accuracy and related topics via PDP/EPDP <ul style="list-style-type: none"> ■ Council to consider Rec#CC.1 to be included as additional work within EPDP-P2 remaining items (Accuracy) ■ Council to consider next steps on EPDP-P1 Rec27 Wave 1 Restored Names Accuracy Policy (RNAP) [LOW] to be included as additional work within EPDP-P2 remaining items (Accuracy) ■ Council to consider next steps on EPDP-P1 Rec27 Wave 1 Whois Data Reminder Policy (WDRP) [MEDIUM] to be included as additional work within EPDP-P2 remaining items (Accuracy) or separate Policy Status Report 	High 1.1.2.1 1.1.2.2
RDDS	WPIAG	<ul style="list-style-type: none"> ● Council to act on Whois Procedure for Handling Whois Conflicts with Privacy; small team recommendations. 	Moderate 1.1.5
Operations	POL_IMP	<ul style="list-style-type: none"> ● Council to decide when to launch review of Policy & Implementation recommendations review 	Moderate 1.9.1
Expiration	EDDP_PSR	<ul style="list-style-type: none"> ● Council to consider when to request a Policy Status Report to conduct a review of the EDDP/ERRP 	Low 1.4.1
1 Month to 3 Months			
Operation	EC	<ul style="list-style-type: none"> ● GNSO Council to elect replacement Empowered Community representative for the GNSO 	Low 1.9.2
Accountability	WS2	<ul style="list-style-type: none"> ● Council to consider what is required of the GNSO to implement WS2 recommendations (on Action Items, Project List) // Small team to review WS2 next steps ● Council to determine what is required of the GNSO to implement the GEO Regions review (on Project List) 	Moderate 1.7.2 1.7.4
RDDS	EPDP_P1_IRT	<ul style="list-style-type: none"> ● Council to review EPDP-P1 Rec#27 Wave 1.5 report and monitor for impact (PPSAI + T&T) 	Low 1.1.6
RDDS	PPSAI_IRT	<ul style="list-style-type: none"> ● Council to engage with GDS on restart of PPSAI IRT (on Project List) 	Moderate 1.1.7
RDDS	T&T_IRT	<ul style="list-style-type: none"> ● Council to engage with GDS on restart of T&T IRT (on Project List) 	Moderate 1.1.8
RDDS	EPDP_P1_IRT	<ul style="list-style-type: none"> ● Council to review EPDP-P1 Rec#27 Wave 2 report and monitor for impact 	Low 1.1.6
Operations	SCBO	<ul style="list-style-type: none"> ● Council to refresh SCBO in preparation for FY2022 Budget and Operations cycle 	Low 1.9.3.4
Operations	SPS_2021	<ul style="list-style-type: none"> ● Council Leadership planning for SPS 2021 (on Action Items) 	Low 1.9.3.6
Transfer	TP_IR	<ul style="list-style-type: none"> ● Council to consider launch of Transfer Working Group (including items from Rec#27) [HIGH] (on Project List) 	Moderate 1.5.1
Accountability	MSM_EVO	<ul style="list-style-type: none"> ● Council to monitor for assignments related to the Evolution of Multistakeholder model (on Action Items) 	Moderate 1.7.3.1
Reviews	ATRT3	<ul style="list-style-type: none"> ● Council to monitor for ATRT3 implementation assignments; awaiting Board adoption of ATRT3 recommendations 	Moderate 1.8.6
RPM	RPM_P1	<ul style="list-style-type: none"> ● Council to consider RPM-Phase 1 Final Report (on Project List) 	Moderate 1.2.1.3
gTLD	SubPro	<ul style="list-style-type: none"> ● Council to consider SubPro Final Report (on Project List) 	High 1.3.2

3 Months to 6 Months			
Reviews	GNSO_REVIEW3	<ul style="list-style-type: none"> Council to form scoping team for GNSO Review3 cycle 	<u>Moderate</u> 1.8.2
RPM	RPM_P2	<ul style="list-style-type: none"> Council to form charter drafting team for RPM Phase 2 UDRP PDP 	<u>High</u> 1.2.3
Operations	SCBO	<ul style="list-style-type: none"> Council to confirm FY2022 Budget and Operations public comment submission 	<u>Low</u> 1.9.3.4
6 Months to 9 Months			
Reviews	SSR2	<ul style="list-style-type: none"> SSR2 Results to be reviewed 	<u>Low</u> 1.8.8
Reviews	GNSO_REVIEW3	<ul style="list-style-type: none"> Council to announce beginning of GNSO Review3 cycle and to begin selection of membership procedures 	<u>Moderate</u> 1.8.2

Program Owners:	Primary / Secondary
RDDS	Caitlin / Marika
RPM	Julie / Ariel
gTLD	Emily / Julie
Expiration	Caitlin / Ariel
Transfers	Caitlin / Emily
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Nathalie / Ariel

Council Action/Decision Radar (Completed)

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
IGO (Sep 2020)	RPM_IGO_CR_WT	<ul style="list-style-type: none"> Council to decide to launch RPM-IGO-CRPM with call for volunteers and seek Chair (on Action Items, Project List) 	Moderate 1.6.1.3
Accountability (Sep 2020)	MSM_EVO	<ul style="list-style-type: none"> Council to organize community sharing webinars on PDP3.0 in context of the Evolution of Multistakeholder model 	Moderate 1.7.3.1
RDDS (Sep 2020)	EPDP_P2	<ul style="list-style-type: none"> Council to consider EPDP-P2 Final Report (on Project List) 	High 1.1.1.2
RDDS (AUG 2020)	EPDP_P1_IRT	<ul style="list-style-type: none"> Staff to engage GDD and Legal on Rec#27 Wave 1 report for those items that require terminology update [MEDIUM]: <ul style="list-style-type: none"> confirm urgency of policies requiring terminology update confirm bandwidth of GDD and IRTs confirm approach of redlines with IRT, public comment, and posting of revised consensus policies (on Action Items) 	Moderate 1.1.5
gTLD (AUG 2020)	IDN_WG	<ul style="list-style-type: none"> Council to confirm IDN Operational Track 1 approach (on Action Items, Project List) 	Moderate 1.3.3
Transfer (JUL 2020)	Transfers_IR	<ul style="list-style-type: none"> Council to consider development of Issue Report on Transfers. 	Low 1.5.1.1
gTLD (JUL 2020)	CCWG_Auctions	<ul style="list-style-type: none"> Council to consider CCWG-Auctions Final Report and resolution for approval 	Low 1.3.1.1
RPM (JUL 2020)	RPM_P1	<ul style="list-style-type: none"> Council to engage RPM Leadership and Staff to determine next steps on EPDP-P1 Rec27 Wave 1 Track2 items on URS, items 2-9 & URS Rules, items 2 and 4-8 [HIGH] can be easily addressed in the current working group 	Moderate 1.2.1.2.1 1.2.1.2.2
Accountability (JUL 2020)	MSM_EVO	<ul style="list-style-type: none"> Council to provide comments to Evolution of Multistakeholder model public comment proceeding 	Moderate 1.7.3.1