

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Half 2, 2020	Half 1, 2021	Half 2, 2021	Half 1, 2022	Half 2, 2022	Half 1, 2023	Half 2, 2023	Half 1, 2024	Half 2, 2024	Half 1, 2025	Half 2, 2025	Half 1, 2026	Half 2, 2026
1	1	GNSO Program Management Planning	1713 days	Wed 7/1/20	Fri 1/22/27		0%		J	J	J	J	J	J	J	J	J	J	J	J	J
2	1.1	RDS - Program Track	1103 days	Wed 7/1/20	Fri 9/20/24		1%		GNSO Program Management Planning												
98	1.2	RPM - Program Track	1102 days	Wed 7/1/20	Thu 9/19/24		0%		RDS - Program Track												
133	1.3	gTLD - Program Track	814 days	Wed 7/1/20	Mon 8/14/23		0%		RPM - Program Track												
155	1.4	Expiration - Program Track	193 days	Mon 3/1/21	Wed 11/24/21		0%		gTLD - Program Track												
176	1.5	Transfers - Program Track	995 days	Wed 7/1/20	Tue 4/23/24		0%		Expiration - Program Track												
202	1.6	IGO - Program Track	748 days	Wed 7/1/20	Fri 5/12/23		0%		Transfers - Program Track												
215	1.7	Accountability - Program Track	380 days	Wed 7/1/20	Tue 12/14/21		0%		IGO - Program Track												
225	1.8	Reviews - Program Track	1713 days	Wed 7/1/20	Fri 1/22/27		0%		Accountability - Program Track												
253	1.9	Operations - Program Track	543 days	Wed 7/1/20	Fri 7/29/22		0%		Reviews - Program Track												

