ID WBS	Task Name	Duration	Start	Finish Predec	cessors % Complete	Resource Names Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2025 Half 2, 2026   Half 2, 2026   Half 3, 2027
1 1	GNSO Program Management Planning	1713 days	Wed 7/1/20	Fri 1/22/27	12%	Resource Names Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 2, 2022 Half 2, 2023 Half 1, 2023 Half 1, 2024 Half 2, 2024 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 2, 2025 Half 3, 2026 Half 2, 2026 Half 2, 2026 Half 3, 2026 Hal
2 1.1	RDDS - Program Track	648 days	Wed 7/1/20	Fri 12/23/22	16%	RDDS - Program Track
3 1.1.1	EPDP: Temporary Specification on gTLD Registration Data - Phase 2	633 days	Wed 7/1/20	Fri 12/2/22	10%	EPDP: Temporary Specification on gTLD Registration Data - Phase 2
8 1.1.2	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )	585 days	Mon 9/28/20	Fri 12/23/22	0%	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )
24 1.1.3	RDS2 Review Items	403 days	Thu 7/23/20	Mon 2/7/22	94%	RDS2 Review Items
32 1.1.4	IRT: Temporary Specification on gTLD Registration Data - Phase 1	545 days	Wed 7/1/20	Tue 8/2/22	32%	IRT: Temporary Specification on gTLD Registration Data - Phase 1
120 1.1.5	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	575 days	Fri 7/31/20	Thu 10/13/22	8%	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law
133 1.1.6	EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)	90 days	Wed 9/30/20		0%	EPDP-P1 Rec27 Wa/e 1.5 & Wa/e 2 Other Policy Impacts (pending delivery)
135 1.1.7						IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)
	IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)	270 days	Mon 9/28/20		0%	
137 1.1.8	IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)	270 days	Mon 9/28/20		0%	IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)
139 1.2	RPM - Program Track	1145 days	Wed 7/1/20	Tue 11/19/24	15%	RPM - Program Track
140 1.2.1	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	490 days	Wed 7/1/20	Tue 5/17/22	38%	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)
150 1.2.2	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	985 days	Wed 2/10/21	Tue 11/19/24	0%	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)
156 1.3	gTLD - Program Track	814 days	Wed 7/1/20	Mon 8/14/23	11%	gTLD - Program Track
157 1.3.1	CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)	360 days	Mon 8/3/20	Fri 12/17/21	7%	CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)
161 1.3.2	PDP: New gTLD Subsequent Procedures PDP	814 days	Wed 7/1/20	Mon 8/14/23	13%	PDP: New gTLD Subsequent Procedures PDP
166 1.3.3	Internationalized Domain Names	740 days	Wed 7/1/20	Tue 5/2/23	11%	Internationalized Domain Names
167 1.3.3.1	IDN Operational Track 1 Working Group	120 days	Mon 8/3/20	Fri 1/15/21	40%	IDN Operational Track 1 Working Group
170 1.3.3.2	IDN Policy Track 2 EPDP Working Group	660 days	Wed 10/21/20	Tue 5/2/23	0%	IDN Policy Track 2 EPDP Working Group
176 1.3.3.3	IDN Track 3 Council Coordination	375 days	Wed 7/1/20	Tue 12/7/21	20%	IDN Track 3 Council Coordination
178 1.4	Expiration - Program Track	510 days	Wed 10/21/20	Tue 10/4/22	0%	Expiration - Program Track
179 1.4.1	Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review	510 days	Wed 10/21/20	Tue 10/4/22	0%	Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review
183 1.5	Transfers - Program Track	1095 days	Wed 7/1/20	Tue 9/10/24	9%	Transfers - Program Track
184 1.5.1	Transfer Policy Review					Transfer Policy Review
		1095 days	Wed 7/1/20		9%	
194 1.6	IGO - Program Track	748 days	Wed 7/1/20	Fri 5/12/23	0%	IGO - Program Track
195 1.6.1	PDP: RPM - IGO Curative Rights Work Track	748 days	Wed 7/1/20	Fri 5/12/23	0%	PDP: RPM - IGO Curative Rights Work Track
202 1.6.2	PDP: Curative Rights Protections for IGO/INGOs	330 days	Mon 2/7/22	Fri 5/12/23	0%	PDP: Curative Rights Protections for IGO/INGOs
205 1.6.3	PDP: Protection of International Organization Names in All gTLDs	270 days	Mon 5/2/22	Fri 5/12/23	0%	PDP: Protection of International Organization Names in All gTLDs
207 1.7	Accountability - Program Track	380 days	Wed 7/1/20	Tue 12/14/21	11%	Accountability - Program Track
208 1.7.1	Independent Review Process - Implementation Oversight Team	250 days	Wed 7/1/20	Tue 6/15/21	30%	Independent Review Process - Implementation Oversight Team
210 1.7.2	Cross Community Working Group on Enhancing ICANN Accountability - WS2	275 days	Wed 7/1/20	Tue 7/20/21	5%	Cross Community Working Group on Enhancing ICANN Accountability - WS2
213 1.7.3	Multistakeholder Model Evolution	380 days	Wed 7/1/20	Tue 12/14/21	10%	Multistakeholder Model Evolution
215 1.7.4	Geo Regions Review	380 days	Wed 7/1/20	Tue 12/14/21	5%	Geo Regions Review
217 1.8	Reviews - Program Track	1713 days	Wed 7/1/20	Fri 1/22/27	8%	Reviews - Program Track
218 1.8.1	IANA Naming Function Review	190 days	Wed 7/1/20	Tue 3/23/21	39%	ANA Naming Function Review
221 1.8.2	GNSO Review RT3	670 days	Tue 6/1/21		0%	GNSO Review RT3
				- , -		
Project: GNSO_Council_Pro Date: Sat 10/10/20		nactive Milestone onactive Summary		ual Task	Manual Summary F	ry Rollup Start-only
					<u> </u>	Page 1

ID 📵	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Half 1, 2020	Half 2, 20	20 Haif 1, 2021 Haif 2, 2021 Haif 1, 2022 Haif 2, 2022 Haif 1, 2023 Haif 2, 2023 Haif 1, 2024 Haif 2, 2024 Haif 1, 2025 Haif 2, 2025 Haif 1, 2026 Haif 2, 2026 Haif 3, 2026 Ha
	1.8.3	Customer Standing Committee Effectiveness Review	180 days	Tue 3/1/22	Mon 11/7/22		0%				Customer Standing Committee Effectiveness Review
230	1.8.4	Registration Directory Service Review RT3	300 days	Mon 9/2/24	Fri 10/24/25		0%				Registration Directory Service Review RT3
233	1.8.5	Competition, Consumer Trust and Consumer Choice RT2	300 days	Tue 1/3/23	Mon 2/26/24		0%				Competition, Consumer Trust and Consumer Choice RT2
236	1.8.6	Accountability and Transparency Review 3	260 days	Wed 7/1/20	Tue 6/29/21		22%		-	Accountab	illity and Transparency Review 3
239	1.8.7	Accountability and Transparency Review 4	300 days	Mon 6/2/25	Fri 7/24/26		0%		-		Accountability and Transparency Review 4
242	1.8.8	Security, Stability and Resiliency of the DNS #2	170 days	Wed 7/1/20	Tue 2/23/21		44%		Securit	ty, Stability a	nd Resiliency of the DNS #2
245	1.8.9	Security, Stability and Resiliency of the DNS #3	300 days	Mon 12/1/25	Fri 1/22/27		0%				Security, Stability and Resiliency of the DNS #3
248	1.9	Operations - Program Track	1406 days	Wed 7/1/20	Wed 11/19/25		17%				Operations - Program Track
249	1.9.1	Policy & Implementation - Recommendations Review	475 days	Mon 10/5/20	Fri 7/29/22		0%				Policy & Implementation - Recommendations Review
254	1.9.2	Participant of Empowered Community	1406 days	Wed 7/1/20	Wed 11/19/25		6%				Participant of Empowered Community
266	1.9.3	GNSO Council	386 days	Wed 7/1/20	Wed 12/22/21		45%				GNSO Council
267	1.9.3.1	GNSO Council - Monthly Meetings	366 days	Thu 7/23/20	Thu 12/16/21		22%			1 1	
286	1.9.3.2	GNSO Council - Leadership Meetings	372 days	Mon 7/13/20	Tue 12/14/21		22%			1.1.1	
305	1.9.3.3	GNSO Council - Action Items	371 days	Mon 7/13/20	Mon 12/13/21		22%			1 1 1	
324	1.9.3.4	GNSO Standing Committee on Budget and Operations	105 days	Mon 11/2/20	Fri 3/26/21		0%		Gi	NSO Standin	g Committee on Budget and Operations
328	1.9.3.5	GNSO Standing Selection Committee	386 days	Wed 7/1/20	Wed 12/22/21		60%				GNSO Standing Selection Committee
330	1.9.3.6	Strategic Planning Session	99 days	Thu 10/1/20	Tue 2/16/21		49%			Strat	egic Planning Session I 1
·								<u> </u>			

External Tasks Deadline
External Milestone Progress

Manual Progress

fication on gTLD Registration Data - Phase 2 rarry Specification on gTLD Registration Data - Phase 2 and adopt working group consensus recommendations rd adopt consensus recommendations ry Specification on gTLD Registration Data - Phase 2 pics (Legal vs. Natural, Unique Contacts, + Accuracy )  Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts) d elect new Chair address remaining topics tate and adopt working group consensus recommendations e and adopt consensus recommendations  Topics Track 2 (Accuracy) and decide to request Issues Report  PDP launch escape and charter acy PDP the and adopt working group consensus recommendations e and adopt consensus recommendations  mendation CC.1 (suspension of domain due to incorrect RDS) proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	548 days 633 days 23 days 40 days 50 days 520 days 585 days 375 days 35 days 70 days 40 days 50 days 180 days 45 days 40 days 180 days 150 days 150 days 180 days 180 days 10 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Mon 8/3/20 Mon 12/7/20 Mon 12/7/20 Mon 9/28/20 Mon 9/28/20 Mon 11/16/20 Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 11/30/20 Mon 12/22/21 Mon 11/30/20 Mon 12/32/21 Mon 3/22/21 Mon 3/22/21 Mon 1/30/20 Mon 1/30/20 Mon 1/30/20 Mon 1/30/20 Mon 1/30/20 Mon 1/3/21 Mon 1/1/3/21 Mon 1/7/22 Mon 4/18/22 Thu 7/33/20	Fri 12/2/22 Fri 7/31/20 Fri 9/25/20 4 Fri 12/4/20 5 Fri 12/2/22 6 Fri 12/23/22 Fri 3/4/22 Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/20 5 Fri 2/19/21 10 Fri 3/19/21 17 Fri 5/14/21 18	16% 10% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%	Policy Staff Morkina Council, Policy Staff Board  GDS Staff IRT Policy Staff Working Group Council, Policy Staff GDS Staff IRT Policy Staff GOS Staff IRT Policy Staff GOS Staff IRT Policy Staff GDS Staff IRT Policy Staff Policy Staff Policy Staff	EPDP: Temporary Specification on gTLD Registration Data - Phase 2  Policy Staff Working Group  Council, Policy Staff  Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )  Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts)  Council, Policy Staff  Working Group  Council, Policy Staff  Board  GDS Staff,RT, Policy Staff  Council, Policy Staff  Remaining EPDP-P2 Topics Track 2 (Accuracy)  GDS Staff,RT, Policy Staff  GDS Staff,RT, Policy Staff  Remaining EPDP-P2 Topics Track 2 (Accuracy)
and adopt working group consensus recommendations  ry Specification on gTLD Registration Data - Phase 2  pics (Legal vs. Natural, Unique Contacts, + Accuracy)  Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  d elect new Chair  address remaining topics  tet and adopt working group consensus recommendations  e and adopt consensus recommendations  Topics Track 2 (Accuracy)  Indicate to request Issues Report  PDP launch  se scope and charter  secy PDP  tet and adopt working group consensus recommendations  e and adopt to request Issues Report  Indicate to request Issues Report  PDP launch  se scope and charter  secy PDP  tet and adopt working group consensus recommendations  e and adopt consensus recommendations  mendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	23 days 40 days 50 days 50 days 520 days 585 days 375 days 35 days 70 days 40 days 50 days 45 days 45 days 40 days 50 days 41 days 42 days 43 days 40 days 150 days 10 days 10 days 10 days 10 days 110 days 110 days 110 days 110 days	Wed 7/1/20 Mon 8/3/20 Mon 9/28/20 Mon 12/7/20 Mon 9/28/20 Mon 9/28/20 Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 12/13/21 Mon 12/13/21 Mon 12/13/21 Mon 1/18/22 Mon 4/18/22	Fri 7/31/20 Fri 9/25/20 4 Fri 12/4/20 5 Fri 12/2/22 6 Fri 12/23/22 Fri 3/4/22 Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/20/20 Fri 3/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%	Staff Morkine Council, Policy Staff Board  GDS Staff IRT Policy Staff Working Group Council, Policy Staff Board  GDS Staff IRT Policy Staff Staff IRT Policy Staff Council, Policy Staff Council, Policy Staff IRT Policy Council, Policy Staff IRT Policy Staff IRT Policy Staff	Policy Staff, Working Group  Council, Policy Staff  Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)  Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  Council, Policy Staff  Working Group  Council, Policy Staff  GDS Staff,RT, Policy Staff
and adopt working group consensus recommendations  ry Specification on gTLD Registration Data - Phase 2  pics (Legal vs. Natural, Unique Contacts, + Accuracy )  Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  d elect new Chair  address remaining topics  tee and adopt working group consensus recommendations  and adopt consensus recommendations  Topics Track 2 (Accuracy)  and decide to request Issues Report  PPD launch  se scope and charter  secy PDP  tee and adopt working group consensus recommendations  and adopt working group consensus recommendations  mendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	40 days 50 days 50 days 520 days 585 days 375 days 35 days 70 days 40 days 50 days 180 days 60 days 20 days 40 days 150 days 40 days 150 days 40 days 40 days 40 days 40 days 50 days 40 days 50 days 40 days 40 days 50 days	Mon 8/3/20 Mon 9/28/20 Mon 12/7/20 Mon 9/28/20 Mon 9/28/20 Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 12/13/21 Mon 12/13/21	Fri 9/25/20 4 Fri 12/4/20 5 Fri 12/2/22 6 Fri 12/23/22 Fri 3/4/22 Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%	Staff Morkine Council, Policy Staff Board  GDS Staff IRT Policy Staff Working Group Council, Policy Staff Board  GDS Staff IRT Policy Staff Staff IRT Policy Staff Council, Policy Staff Council, Policy Staff IRT Policy Council, Policy Staff IRT Policy Staff IRT Policy Staff	Council,Policy Staff  Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )  Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Fessability of Unique Contacts)  Council,Policy Staff  Council,Policy Staff  GDS Staff,RT,Policy Staff  GDS Staff,RT,Policy Staff
nd adopt consensus recommendations  ry Specification on gTLD Registration Data - Phase 2  pics (Legal vs. Natural, Unique Contacts, + Accuracy )  Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  d elect new Chair  a address remaining topics  tet and adopt working group consensus recommendations  e and adopt consensus recommendations  Topics Track 2 (Accuracy)  nd decide to request Issues Report  PPP launch  se scope and charter  secy PDP  tet and adopt working group consensus recommendations  e and adopt to request Issues Report  the secope and charter  secy PDP  tet and adopt working group consensus recommendations  e and adopt consensus recommendations  mendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	50 days 520 days 585 days 375 days 35 days 70 days 40 days 50 days 45 days 45 days 40 days 50 days 40 days 50 days 40 days 150 days 150 days 140 days 150 days 10 days 10 days 10 days	Mon 9/28/20 Mon 12/7/20 Mon 9/28/20 Mon 9/28/20 Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 12/13/21 Mon 12/13/21 Mon 1/2/22	Fri 12/4/20 5 Fri 12/2/22 6 Fri 12/23/22 Fri 3/4/22 Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/20/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0	Council, Policy Staff Board  GDS Staff IRT Policy Staff Working Group Council, Policy Staff Board  GDS Staff IRT Policy Council, Policy Staff	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )  Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  Council,Policy Staff  Council,Policy Staff  GDS Staff,RT,Policy Staff  GDS Staff,RT,Policy Staff
ry Specification on gTLD Registration Data - Phase 2 pics (Legal vs. Natural, Unique Contacts, + Accuracy )  Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  d elect new Chair  a address remaining topics  tite and adopt working group consensus recommendations  e and adopt consensus recommendations  Topics Track 2 (Accuracy)  and decide to request issues Report  PPP launch  se scope and charter  say PDP  tite and adopt working group consensus recommendations  e and adopt to request issues Report  he proper track 2 (Accuracy)  the proper track 2 (Accuracy)  the proper track 3 (Accuracy)  the proper track 4 (Accuracy)  the proper track 5 (Accuracy)  the proper track 6 (Accuracy)  the proper track 7 (Accuracy)  the proper track 7 (Accuracy)	520 days 585 days 375 days 35 days 70 days 40 days 50 days 180 days 50 days 40 days 40 days 50 days 40 days 150 days 10 days	Mon 12/7/20 Mon 9/28/20 Mon 9/28/20 Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 12/13/21 Mon 1/2/13/21 Mon 1/2/22 Mon 4/18/22	Fri 12/2/22 6 Fri 12/23/22 Fri 3/4/22 Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0	Board  GDS  Staff IRT Policy  Council, Policy Staff  Working Group  Council, Policy Staff  Board  GDS  Staff IRT Policy  Council, Policy Staff	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )  Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  Council,Policy Staff  Council,Policy Staff  GDS Staff,RT,Policy Staff
pics (Legal vs. Natural, Unique Contacts, + Accuracy )  Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  d elect new Chair  a address remaining topics  the and adopt working group consensus recommendations  e and adopt consensus recommendations  Topics Track 2 (Accuracy)  and decide to request Issues Report  b PPP launch  c scope and charter  scope and charter  scope and adopt working group consensus recommendations  and adopt tonsensus recommendations  mendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	585 days 375 days 35 days 70 days 40 days 50 days 180 days 585 days 45 days 60 days 20 days 40 days 150 days 150 days 140 days 150 days 140 days 140 days 180 days 180 days	Mon 9/28/20 Mon 9/28/20 Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 12/13/21 Mon 1/2/2/22 Mon 4/18/22	Fri 12/23/22 Fri 3/4/22 Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0	Staff IRT Policy Council, Policy Staff Working Group Council, Policy Staff Board GDS Staff IRT Policy Council, Policy Staff Staff IRT Policy Staff	Remaining EPDP-P2 Topics (Legal vs. Natural + Fessability of Unique Contacts)  Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Fessability of Unique Contacts)  Council.Policy Staff  Council.Policy Staff  GDS Staff,RT,Policy Staff
Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  i elect new Chair  o address remaining topics  ite and adopt working group consensus recommendations  e and adopt consensus recommendations  Topics Track 2 (Accuracy)  and decide to request Issues Report  sep PDP launch  se scope and charter  sery PDP  tet and adopt working group consensus recommendations  e and adopt tonsensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	375 days 35 days 70 days 40 days 50 days 180 days 585 days 45 days 60 days 20 days 40 days 150 days 40 days 180 days 40 days 10 days	Mon 9/28/20 Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 12/13/21 Mon 1/2/12/22 Mon 4/18/22	Fri 3/4/22 Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/20 5 Fri 3/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0% 0% 0% 0%	Staff Working Group Council,Policy Staff Board GDS Staff IRT Policy Council,Policy Staff	Remajning EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)  Council,Policy Staff  Working Group  Council,Policy Staff  Board  GDS Staff,RT,Policy Staff
lelect new Chair paddress remaining topics te and adopt working group consensus recommendations e and adopt consensus recommendations  Topics Track 2 (Accuracy) and decide to request issues Report  PDP launch es exope and charter text and adopt working group consensus recommendations e and adopt working group consensus recommendations e and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS) proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	35 days 70 days 40 days 50 days 180 days 585 days 45 days 60 days 20 days 40 days 150 days 40 days 180 days 180 days 403 days 10 days	Mon 9/28/20 Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 12/13/21 Mon 12/13/21 Mon 12/13/21 Mon 1/18/22	Fri 11/13/20 5 Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0% 0% 0% 0%	Staff Working Group Council,Policy Staff Board GDS Staff IRT Policy Council,Policy Staff	Council,Policy Staff  Working Group  Council,Policy Staff  Board  GDS Staff,RT,Policy Staff
address remaining topics  te and adopt working group consensus recommendations  e and adopt consensus recommendations  Fopics Track 2 (Accuracy)  and decide to request Issues Report  PDP launch  e scope and charter  acy PDP  the and adopt working group consensus recommendations  e and adopt consensus recommendations  e and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	70 days 40 days 50 days 180 days 180 days 585 days 45 days 60 days 20 days 40 days 150 days 40 days 180 days 180 days 403 days 10 days	Mon 11/16/20 Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 12/13/21 Mon 12/13/21 Mon 12/13/21 Mon 4/18/22	Fri 2/19/21 10 Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0% 0% 0% 0%	Staff Working Group Council,Policy Staff Board GDS Staff IRT Policy Council,Policy Staff	Working Group  Council.Policy Staff  Board  GDS Staff.RT.Policy Staff
te and adopt working group consensus recommendations  a and adopt consensus recommendations  Fopics Track 2 (Accuracy)  Ind decide to request issues Report  PDP launch  a sope and charter  acy PDP  Ite and adopt working group consensus recommendations  a and adopt consensus recommendations  and adopt consensus recommendations  Inmendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	40 days 50 days 180 days 180 days 585 days 45 days 60 days 20 days 40 days 150 days 40 days 180 days 180 days 403 days 10 days	Mon 2/22/21 Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 12/13/21 Mon 4/18/22	Fri 4/16/21 11 Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/205 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0% 0%	Working Group  Council,Policy Staff Board  GDS Staff IRT Policy  Council,Policy Staff	Working Group  Council.Policy Staff  Board  GDS Staff.RT.Policy Staff
e and adopt consensus recommendations  Fopics Track 2 (Accuracy)  Ind decide to request issues Report  PDP launch  In secope and charter  In secope and charter  In secope and charter  In secope and adopt working group consensus recommendations  In and adopt working group consensus recommendations  In an adopt consensus recommendations  In mendation CC.1 (suspension of domain due to incorrect RDS)  In proposed action  In the coupled with Remaining EPDP-P2 Topics (Accuracy)	50 days 180 days 180 days 585 days 45 days 60 days 20 days 40 days 150 days 40 days 180 days 180 days 403 days 10 days	Mon 4/19/21 Mon 6/28/21 Mon 9/28/20 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 2/7/22 Mon 4/18/22	Fri 6/25/21 12 Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/205 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0% 0%	Staff Board  GDS Staff IRT Policy  Council, Policy Staff	Council,Policy Staff  Board  GDS Staff,RT,Policy Staff
Fopics Track 2 (Accuracy)  Ind decide to request Issues Report  PDP launch  Is sope and charter  Incy PDP  Ite and adopt working group consensus recommendations  Ite and adopt consensus recommendations  Inmendation CC.1 (suspension of domain due to incorrect RDS)  Inproposed action  In the coupled with Remaining EPDP-P2 Topics (Accuracy)	180 days 585 days 45 days 60 days 20 days 40 days 150 days 40 days 40 days 40 days 40 days 180 days 403 days 403 days	Mon 6/28/21  Mon 9/28/20  Mon 9/28/20  Mon 11/30/20  Mon 2/22/21  Mon 3/22/21  Mon 5/17/21  Mon 12/13/21  Mon 2/7/22  Mon 4/18/22	Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/205 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0% 0% 0%	GDS Staff IRT Policy Council, Policy Staff	Board GDS Staff,RT,Policy Staff
Fopics Track 2 (Accuracy)  Ind decide to request Issues Report  PDP launch  Is sope and charter  Incy PDP  Ite and adopt working group consensus recommendations  Ite and adopt consensus recommendations  Inmendation CC.1 (suspension of domain due to incorrect RDS)  Inproposed action  Can be coupled with Remaining EPDP-P2 Topics (Accuracy)	180 days 585 days 45 days 60 days 20 days 40 days 150 days 40 days 40 days 40 days 40 days 180 days 403 days 403 days	Mon 6/28/21  Mon 9/28/20  Mon 9/28/20  Mon 11/30/20  Mon 2/22/21  Mon 3/22/21  Mon 5/17/21  Mon 12/13/21  Mon 2/7/22  Mon 4/18/22	Fri 3/4/22 13 Fri 12/23/22 Fri 11/27/205 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0%	GDS Staff IRT Policy Council,Policy Staff	GDS Staff ,RT, Policy Staff
nd decide to request Issues Report  PDP launch escope and charter accy PDP tee and adopt working group consensus recommendations e and adopt consensus recommendations  and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS) proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	585 days 45 days 60 days 20 days 40 days 150 days 40 days 40 days 40 days 180 days 403 days 403 days	Mon 9/28/20 Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 2/7/22 Mon 4/18/22	Fri 12/23/22 Fri 11/27/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0% 0% 0%	Staff IRT Policy Council, Policy Staff	
nd decide to request Issues Report  PDP launch escope and charter accy PDP tee and adopt working group consensus recommendations e and adopt consensus recommendations  and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS) proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	45 days 60 days 20 days 40 days 150 days 40 days 50 days 40 days 180 days 403 days 403 days	Mon 9/28/20 Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 2/7/22 Mon 4/18/22	Fri 11/27/20 5 Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0%	Staff	
PDP launch escope and charter scy PDP tte and adopt working group consensus recommendations e and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS) proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	60 days 20 days 40 days 150 days 40 days 50 days 180 days 403 days 403 days	Mon 11/30/20 Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 2/7/22 Mon 4/18/22	Fri 2/19/21 16 Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0%	Staff	
escope and charter acy PDP  Ite and adopt working group consensus recommendations  e and adopt consensus recommendations  Inmendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	20 days 40 days 150 days 40 days 50 days 180 days 403 days 403 days 10 days	Mon 2/22/21 Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 2/7/22 Mon 4/18/22	Fri 3/19/21 17 Fri 5/14/21 18 Fri 12/10/21 19	0%	Policy Stall	Council, Policy Staff
escope and charter acy PDP  Ite and adopt working group consensus recommendations  e and adopt consensus recommendations  Inmendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	40 days 150 days 40 days 50 days 180 days 403 days 403 days 10 days	Mon 3/22/21 Mon 5/17/21 Mon 12/13/21 Mon 2/7/22 Mon 4/18/22	Fri 5/14/21 18 Fri 12/10/21 19		Coursell Dellies	Policy Staff
te and adopt working group consensus recommendations  e and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	150 days 40 days 50 days 180 days 403 days 403 days	Mon 5/17/21 Mon 12/13/21 Mon 2/7/22 Mon 4/18/22	Fri 12/10/21 19	0%	Council, Policy Staff	Council Policy Staff
te and adopt working group consensus recommendations e and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS) proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	40 days 50 days 180 days 403 days 403 days 10 days	Mon 12/13/21 Mon 2/7/22 Mon 4/18/22			Council, Policy Staff	Council Policy Staff
e and adopt consensus recommendations  mmendation CC.1 (suspension of domain due to incorrect RDS)  proposed action  can be coupled with Remaining EPDP-P2 Topics (Accuracy)	50 days 180 days 403 days 403 days 10 days	Mon 2/7/22 Mon 4/18/22	Fri 2/4/22 20	0%	Working Group	Working Group
nmendation CC.1 (suspension of domain due to incorrect RDS) proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	180 days 403 days 403 days 10 days	Mon 4/18/22		0%	Council, Policy Staff	Council,Policy Staff
proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	403 days 403 days 10 days		Fri 4/15/22 21	0%	Board	Board
proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	<b>403 days</b> 10 days	Thu 7/23/20	Fri 12/23/22 22	0%	GDS Staff IRT Policy	GDS Staff,IRT,Policy Staff
proposed action can be coupled with Remaining EPDP-P2 Topics (Accuracy)	10 days		Mon 2/7/22	94%	BA INT POLICY	RDS2 Review Items
can be coupled with Remaining EPDP-P2 Topics (Accuracy)		Thu 7/23/20	Mon 2/7/22	83%		RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)
	1 day	Thu 7/23/20	Wed 8/5/20	100%	Council,Policy	Council Policy Staff
		Mon 2/22/21	Mon 2/22/21 16,26	6,17 0%	Staff Council,Policy	Council Policy Staff
	1 day	Mon 2/7/22	Mon 2/7/22 21	0%	Staff Council,Policy	
nmendation CC.4 (measure, audit, etc. of RDS Policies)	10 days	Thu 7/23/20		100%	Staff	Council,Policy Staff  RDS2 Review - Recommendation Cc.4 (measure, audit, etc. of RDS Policies)
proposed action	10 days	Thu 7/23/20		100%	Council,Policy	
o action as operating procedures already allow for this	10 days	Thu 7/23/20		100%	Staff Council,Policy	Council Policy Staff
cation on gTLD Registration Data - Phase 1	545 days	Wed 7/1/20		32%	Staff	Council Policy Staff  IRT: Temporary Specification on gTLD Registration Data - Phase 1
ry Specification on gTLD Registration Data - Phase 1	545 days	Wed 7/1/20 Wed 7/1/20			GDS	
				40%	Staff IRT Policy	GDS Staff,JRT,Policy Staff EPDR-P1 Rec27 Wave 1 Other Policy Impacts
2 1 Other Policy Impacts	310 days	Wed 7/1/20		29%		
(AGP) Limits Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20	100%		Add Grace Period (AG) Limits Policy (LOW)
result of Registration Data Services Policy implementation	1 day	Wed 7/1/20		100%	GDS Staff	GDS Staff
Information Policy (AWIP) [LOW]	90 days	Fri 9/4/20	Thu 1/7/21	38%		Additional Whole Information Policy (AWIP) (LOW)
s of consensus policy provisions (assumes step 2 accomplished here)	45 days	Fri 9/4/20	Thu 11/5/20	75%	GDS Staff	GDS Staff
firm redlines for final changes	10 days	Fri 11/6/20	Thu 11/19/20 38	0%	GDS Staff IRT Policy	GDS Staff,RT.Policy Staff
comment of changes	30 days	Fri 11/20/20	Thu 12/31/20 39	0%	GDS Staff,IRT	**, Part Half 20.0, Part Half
nsensus policy	5 days	Fri 1/1/21	Thu 1/7/21 40	0%	GDS Staff	GDS State
eletion Policy (EDDP) [MEDIUM]	90 days	Fri 9/4/20	Thu 1/7/21	38%		Expired Domain Deletion Policy (EDP) (MEDIUM)
s of consensus policy provisions	45 days	Fri 9/4/20	Thu 11/5/20	75%	GDS Staff	L CDS Staff
firm redlines for final changes	10 days	Fri 11/6/20		0%	GDS	
comment of changes	30 days	Fri 11/20/20		0%	Staff IRT Policy GDS Staff.IRT	GDS Staff,RT,Policy Staff
nsensus policy	5 days	Fri 1/1/21	Thu 1/7/21 45	0%	GDS Staff	GDS Starf,IRT
on Recovery Policy (ERRP) [LOW]	90 days	Fri 9/4/20	Thu 1/7/21 43	38%		Expired Registration Recovery Policy (ERRP) (LOW)
s of consensus policy provisions	45 days	Fri 9/4/20		75%	GDS Staff	
firm redlines for final changes	10 days			0%	GDS Staff	GDS Staff
		Fri 11/6/20			Staff IRT Policy	GDS Staff,RRT,Policy Staff
comment of changes	30 days	Fri 11/20/20		0%	GDS Staff,IRT	GDS Staff,IRT
nsensus policy	5 days	Fri 1/1/21		0%	GDS Staff	Protection of IGO / INGO Identifiers in All gTLDs Policy (LOW)
/ INGO Identifiers in All gTLDs Policy [LOW]	1 day	Wed 7/1/20		100%		Protection of IGO / INGO Genthlers in all g I Libs Policy (LDW)
				100%	GDS Staff	GDS Staff
on Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]	90 days			0%		Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]
mine next steps based on EPDP-P1-IRT + Rec27 findings	60 days	Fri 9/4/20	Thu 11/26/20	0%	Council,Policy Staff	Council, Policy Staff
s of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20	0%	GDS Staff	GDS Staff
firm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20 56	0%	GDS	GDS Staff,IRT Policy Staff
comment of changes	30 days	Mon 10/19/20	Fri 11/27/20 57	0%	GDS Staff,IRT	CDS Staff,IRT
nsensus policy	5 days	Mon 11/30/20	Fri 12/4/20 58	0%	GDS Staff	GDS Staff
evaluation Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20	100%		Registry Services Evaluation Policy   LOW
result of Registration Data Services Policy implementation	1 day			100%	GDS Staff	
				37%		GDS Staff Restored Names Accuracy Policy (RNAP) [LOW]
				38%		Track 1 - Rem 1
				0%		Track 2 - Nem 2
				300/		Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law (LOW)
Decade for manding whois connects with Privacy Law [LOW]						Revised IJANN Procedure for narriging winds Commiss with Privacy Law (LOH)  Track - Items 1 to 3
1 to 2						Track  - Items 1 to 3  Thick Whols Transition Filicy for .COM, NET, JOBS [High]
1 to 3				0%		Hart whole transition request or Auth, Are 1, Auto Internit
ition Policy for .COM, .NET, .JOBS [HIGH]	60 days			0%	Council, Policy Staff	Council-Policy Staff
ition Policy for .COM, .NET, .JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings	45 days			0%	GDS Staff	, GDS Staff
ition Policy for .COM, .NET, .JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions	10 days	Fri 11/6/20	Thu 11/19/20 78	0%	GDS Staff IRT Policy	GDS Staff,RT,Policy Staff
ition Policy for .COM, .NET, .JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings	30 days	Fri 11/20/20	Thu 12/31/20 79	0%	GDS Staff,IRT	GDS Staff,IRT
ition Policy for .COM, .NET, .JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions		Fri 1/1/21	Thu 1/7/21 80	0%	GDS Staff	© GDS Staff
ition Policy for .COM, .NET, .JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes	5 days	Fri 9/4/20	Thu 1/7/21	38%		Transjer Policy HIGH]
ition Policy for .COM, .NET, .JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes				75%	GDS Staff	
ition Policy for .COM, .NET, JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes usensus policy	5 days	Fri 9/4/20			1	
ition Policy for .COM, .NET, JOBS [HIGH] mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes unsensus policy  GH]	5 days 90 days	Fri 9/4/20 Fri 11/6/20	Thu 11/19/20 83	0%	GDS	ODS Staff
ition Policy for .COM, .NET, JOBS [HIGH]  mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes unsensus policy  [GH] s of consensus policy provisions (Items 1,2,3 & 6) firm redlines for final changes	5 days <b>90 days</b> 45 days 10 days	Fri 11/6/20		0%	Staff IRT Policy	GDS Staff,RT,Policy Staff
ition Policy for .COM, .NET, JOBS [HIGH]  mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes unsensus policy  [GH] s of consensus policy provisions (Items 1,2,3 & 6) firm redlines for final changes comment of changes	5 days 90 days 45 days 10 days 30 days	Fri 11/6/20 Fri 11/20/20	Thu 12/31/20 84	0%	Staff IRT Policy GDS Staff,IRT	GDS Staff,RRT,Policy Staff
ition Policy for .COM, .NET, JOBS [HIGH]  mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes unsensus policy  [GH] s of consensus policy provisions (Items 1,2,3 & 6) firm redlines for final changes comment of changes comment of changes comment of changes comment of changes unsensus policy	5 days 90 days 45 days 10 days 30 days 5 days	Fri 11/6/20 Fri 11/20/20 Fri 1/1/21	Thu 12/31/20 84 Thu 1/7/21 85	0% 0%	Staff IRT Policy	GDS Staff,RFT,Policy Staff  GDS Staff,RFT  GDS Staff
ition Policy for .COM, .NET, JOBS [HIGH]  mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes unsensus policy  [GH] s of consensus policy provisions (Items 1,2,3 & 6) firm redlines for final changes comment of changes unsensus policy  [ST   ST   ST   ST   ST   ST    [ST   ST   ST   ST   ST    [ST   ST   ST   ST   ST    [ST   ST    [ST	5 days 90 days 45 days 10 days 30 days 5 days	Fri 11/6/20 Fri 11/20/20 Fri 1/1/21 Fri 9/4/20	Thu 12/31/20 84 Thu 1/7/21 85 Thu 1/7/21	0% 0% 38%	Staff IRT Policy GDS Staff,IRT GDS Staff	GDS Starf,IRT,Policy Starff GDS Starf,IRT
ition Policy for .COM, .NET, JOBS [HIGH]  mine next steps based on EPDP-P1-IRT + Rec27 findings s of consensus policy provisions firm redlines for final changes comment of changes unsensus policy  [GH] s of consensus policy provisions (Items 1,2,3 & 6) firm redlines for final changes comment of changes comment of changes comment of changes comment of changes unsensus policy	5 days 90 days 45 days 10 days 30 days 5 days	Fri 11/6/20 Fri 11/20/20 Fri 1/1/21	Thu 12/31/20 84  Thu 1/7/21 85  Thu 1/7/21  Thu 11/5/20	0% 0%	Staff IRT Policy GDS Staff,IRT	GDS Staff,RFT,Policy Staff  GDS Staff,RFT  GDS Staff
ion mi s o firm con nseiva res	ne next steps based on EPDP-P1-IRT + Rec27 findings  f consensus policy provisions  n redlines for final changes  nment of changes  ensus policy  function Policy [LOW]  suit of Registration Data Services Policy implementation  uracy Policy (RNAP) [LOW]  dure for Handling Whois Conflicts with Privacy Law [LOW]  33  on Policy for .COM, .NET, .JOBS [HIGH]  ne next steps based on EPDP-P1-IRT + Rec27 findings  f consensus policy provisions  n redlines for final changes	Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]  90 days  60 days  60 days  61 days  62 f consensus policy provisions  63 redlines for final changes  64 days  65 nament of changes  65 days  67 days  68 days  69 days  70 days	Data Directory Services Consistent Labeling and Display Policy (CL&D) [HiGH]         90 days         Mon 8/3/20           ne next steps based on EPDP-P1-IRT + Rec27 findings         60 days         Fri 9/4/20           f consensus policy provisions         45 days         Mon 8/3/20           n redlines for final changes         10 days         Mon 10/5/20           nment of changes         30 days         Mon 10/19/20           ensus policy         5 days         Mon 11/30/20           luation Policy [LOW]         1 day         Wed 7/1/20           sult of Registration Data Services Policy implementation         1 day         Wed 7/1/20           uracy Policy (RNAP) [LOW]         122 days         Fri 9/4/20           dure for Handling Whois Conflicts with Privacy Law [LOW]         90 days         Fri 9/4/20           30 a         90 days         Fri 9/4/20           30 n Policy for .COM, .NET, .JOBS [HIGH]         90 days         Fri 9/4/20           30 next steps based on EPDP-P1-IRT + Rec27 findings         60 days         Fri 9/4/20           45 days         Fri 11/6/20         Fri 11/6/20           5 ment of changes         10 days         Fri 11/6/20           6 ment of changes         30 days         Fri 11/20/20           6 ment steps based on EPDP-P1-RT + Rec27 findings         6	Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]         90 days         Mon 8/3/20         Fri 12/4/20           ne next steps based on EPDP-P1-IRT + Rec27 findings         60 days         Fri 9/4/20         Thu 11/26/20           f consensus policy provisions         45 days         Mon 8/3/20         Fri 10/2/20           n redilines for final changes         10 days         Mon 10/5/20         Fri 10/16/20 56           nament of changes         30 days         Mon 10/19/20         Fri 11/27/20 57           ensus policy         5 days         Mon 11/30/20         Fri 12/4/20 58           luation Policy [LOW]         1 day         Wed 7/1/20         Wed 7/1/20           subtraction Data Services Policy implementation         1 day         Wed 7/1/20         Wed 7/1/20           suracy Policy (RNAP) [LOW]         122 days         Fri 9/4/20         Mon 2/22/21           dure for Handling Whois Conflicts with Privacy Law [LOW]         90 days         Fri 9/4/20         Thu 17/21           on Policy for .COM, .NET, .JOBS [HIGH]         90 days         Fri 9/4/20         Thu 17/21           on redilines for final changes         60 days         Fri 9/4/20         Thu 11/5/20           on redilines for final changes         10 days         Fri 11/20/20         Thu 11/19/20           on re	Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]   90 days   Mon 8/3/20   Fri 12/4/20   0%	Data Directory Services Consistent Labeling and Display Policy (CL&D) [HiGH]   90 days   Mon 8/3/20   Fri 12/4/20   0%   Council, Policy Fri 12/4/20   7%   Council, Policy Fri 12/4/20   Council, Policy Fri 12/

Task Name	Duration	Start	Finish Predece	essors % Complete	Resource Names 2	2,2019 Half 2,2020 Half 2,2020 Half 2,2021 Half 2,2022 Half 2,2022 Half 2,2023 Half 2,2024 Half 2,2025 Half 2,2025 Half 2,2026
Conduct public comment of changes	30 days	Fri 11/20/20	Thu 12/31/20 89	0%	GDS Staff,IRT	ALS ON DIJEMIA MIJJA SON DIJEMIA MIJA SON
Post updated consensus policy	5 days	Fri 1/1/21	Thu 1/7/21 90	0%	GDS Staff	GDS Staff
Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH]	90 days	Mon 8/3/20	Fri 12/4/20	38%		Rules for Uniform Domain Name Dispote Resolution Policy (UDRP Rules) [HIGH]
Produce redlines of consensus policy provisions (Item 1)	45 days	Mon 8/3/20	Fri 10/2/20	75%	GDS Staff	
Review and confirm redlines for final changes	10 days	Mon 10/5/20		0%	GDS	GDS Staff
					Staff IRT Policy	GDS Staff, IRT Policy Staff
Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20 94	0%	GDS Staff,IRT	CDS Staff,IRT
Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20 95	0%	GDS Staff	GDS Staff
Uniform Rapid Suspension System Procedure (URS) [HIGH]	90 days	Wed 5/5/21	Tue 9/7/21	38%		Uniform Rapid Suspension System Procedure (URS) [HIGH]
Produce redlines of consensus policy provisions (Items 1,2 & 8)	45 days	Wed 5/5/21	Tue 7/6/21 148	75%	GDS Staff	
Review and confirm redlines for final changes	10 days	Wed 7/7/21	Tue 7/20/21 98	0%	GDS	OS Staff
i i					Staff IRT Policy	SGDS Start/RT,Policy Startf
Conduct public comment of changes	30 days	Wed 7/21/21	Tue 8/31/21 99	0%	GDS Staff,IRT	
Post updated consensus policy	5 days	Wed 9/1/21	Tue 9/7/21 100	0%	GDS Staff	*cos sieff
Uniform Rapid Suspension System Rules (URS Rules) [HIGH]	90 days	Wed 5/5/21	Tue 9/7/21	38%		Uniform Rapid Susperision System Rules (URS Rules) [HIGH]
Produce redlines of consensus policy provisions (Items 1&3)	45 days	Wed 5/5/21	Tue 7/6/21 148	75%	GDS Staff	ODS Staff
Review and confirm redlines for final changes	10 days	Wed 7/7/21	Tue 7/20/21 103	0%	GDS	
Conduct public comment of changes	30 days	Wed 7/21/21		0%	Staff IRT Policy GDS Staff.IRT	GDS Start/RT.Policy Startf
					,	GDS Staff,IRT
Post updated consensus policy	5 days	Wed 9/1/21	Tue 9/7/21 105	0%	GDS Staff	▼ GDS Staff
Whois Data Reminder Policy (WDRP) [MEDIUM]	122 days	Fri 9/4/20	Mon 2/22/21	37%		Whols Data Relyinder Policy (WORP) MEDIUM)
Track 1 - Item 1	90 days	Fri 9/4/20	Thu 1/7/21	38%		Tropics 1 - Reim 1
Track 2 - Items 2 through 6	1 day	Mon 2/22/21	Mon 2/22/21	0%		Track 2 - Items 2 through 6
Whois Marketing Restriction Policy [LOW]	90 days	Fri 9/4/20	Thu 1/7/21	38%		Whois Marketing Restriction Policy (LOW)
				759/	CDC Staff	
Produce redlines of consensus policy provisions	45 days	Fri 9/4/20		75%	GDS Staff	GOS Staff
Review and confirm redlines for final changes	10 days	Fri 11/6/20		0%	GDS Staff IRT Policy	Sout (IRT.Policy Staff
Conduct public comment of changes	30 days	Fri 11/20/20	Thu 12/31/20 117	0%	GDS Staff,IRT	MIN, INDE SCAID, MATE
Post updated consensus policy	5 days	Fri 1/1/21	Thu 1/7/21 118	0%	GDS Staff	GDS Staff
Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	575 days	Fri 7/31/20	Thu 10/13/22	8%		Revised iCANN Projecture for Handling Whois Conflicts with Privacy Law
Council small scoping team to determine next steps and Council consideration	60 days	Fri 7/31/20	Thu 10/22/20	75%	Council,Policy	
Request ICANN org to develop revised proposal for invoking Procedure	60 days	Fri 10/23/20		0%	Staff GDS Staff,Policy	Council, Policy Staff
					Staff Legal Staff	CDS Staff Policy Staff Logal Staff
Council to deliberate findings and determine appropriate path	45 days	Fri 1/15/21	Thu 3/18/21 122	0%	Council,Policy Staff	Counci LPolicy Staff
IF required, review WPIAG Charter to determine if it's fit for purpose	30 days	Fri 3/19/21	Thu 4/29/21 123	0%	Council,Policy Staff	Council Policy Staff
IF required, Council to approve charter and launch WPIAG	105 days	Fri 4/30/21	Thu 9/23/21	0%	31411	IF required, Council to approve charter and launch WPIAG
Engage WPIAG	60 days	Fri 4/30/21	Thu 7/22/21 124	0%	Policy	
Council to deliberate findings and determine appropriate path	45 days	Fri 7/23/21	Thu 9/23/21 126	0%	Staff Working Council, Policy	Policy Staff, Working Group
				09/	Staff	Council, Policy Staff  IF required, Council to approve launch of EPDP
IF required, Council to approve launch of EPDP	275 days	Fri 9/24/21		0%		To require our oversion or approve animal or as or
Engage EPDP: Temporary Specification on gTLD Registration Data - Phase 2	90 days	Fri 9/24/21	Thu 1/27/22 127	0%	Policy Staff Working	Policy Staff, Working Group
Council to deliberate and adopt working group consensus recommendations	45 days	Fri 1/28/22	Thu 3/31/22 129	0%	Council,Policy Staff	Council,Policy Staff
Board to deliberate and adopt consensus recommendations	50 days	Fri 4/1/22	Thu 6/9/22 130	0%	Board	-Board
Engage IRT: Temporary Specification on gTLD Registration Data - Phase 2	90 days	Fri 6/10/22	Thu 10/13/22 131	0%	GDS Staff,Policy	GDS Staff Policy Staff
EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)	90 days	Wed 9/30/20		0%	Staff	EPDP-PI Rec2/ Wave 1.5 & Nave 2 Other Policy Impacts (pending delivery)
				00/	CDC	
Council to consider Wave 1.5 and Wave 2 reports and determine next steps	90 days	Wed 9/30/20	Tue 2/2/21	0%	GDS Staff Council Polic	GDS Staff,Ceuncil,Policy Staff
IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)	270 days	Mon 9/28/20	Fri 10/8/21	0%		IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)
Engage IRT: Privacy & Proxy Services Accreditation Issues	270 days	Mon 9/28/20	Fri 10/8/21 5	0%	GDS	GDS Staff(RT.Policy Staff
IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)	270 days	Mon 9/28/20	Fri 10/8/21	0%	Staff IRT Policy	IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)
Engage IRT: Translation/Transliteration of gTLD Registration Data	270 days	Mon 9/28/20	Fri 10/8/21 5	0%	GDS	GDS Staff,URT,Policy Staff
RPM - Program Track	1145 days	Wed 7/1/20	Tue 11/19/24	15%	Staff IRT Policy	UUS stanjir, i,roiicy stan RPM - Program Track
PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	490 days	Wed 7/1/20		38%		PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)
	,.	Wed 7/1/20			Working	
	120 days					Working Group,Policy Staff  EPDP-P1 Rec27 Wave 1 Other Policy Imgacts
Engage Phase 1 working group (started 4 Mar 2016)	120 days			75%	Group Policy	
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77 days	Wed 7/1/20	Thu 10/15/20	100%	Group Policy	
Engage Phase 1 working group (started 4 Mar 2016)			Thu 10/15/20		Group Policy	Track 2 - URS - Items 3 through 7
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77 days	Wed 7/1/20	Thu 10/15/20 Thu 10/15/20	100%	Policy	
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7	77 days 77 days	Wed 7/1/20 Wed 7/1/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20	100% 100%		Track 2 URS - Items 3 through 7
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council	77 days 77 days 77 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20	100% 100% 100%	Policy	Track 2 - URS - Items 3 through 7  Folicy Starf, Working Group  Track 2 - URS Rules - Items 2, 4 through 8
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council	77 days 77 days 77 days 77 days 77 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20	100% 100% 100% 100% 100%	Policy Staff Working Policy Staff Working	Track 2 - URS - Items 3 through 7  Policy Starf, Working Group  Track 2 - URS Rules - Items 2, 4 through 8  Policy Starf, Working Group
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations	77 days 77 days 77 days 77 days 77 days 40 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14	100% 100% 100% 100% 100% 100%	Policy Staff Working Policy Staff Working Council, Policy Staff	Track 2 - URS - Items 3 through 7  Folicy Starf, Working Group  Track 2 - URS Rules - Items 2, 4 through 8
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 77 days 77 days 77 days 77 days 40 days 60 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147	100% 100% 100% 100% 100%	Policy Staff Working Policy Staff Working Council, Policy Staff Board	Track 2 - URS - Items 3 through 7  Policy Starf, Working Group  Track 2 - URS Rules - Items 2, 4 through 8  Policy Starf, Working Group
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations	77 days 77 days 77 days 77 days 77 days 40 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147	100% 100% 100% 100% 100% 100%	Policy Staff Working Policy Staff Working Council,Policy Staff Board	Track 2 - URS - Items 3 through 7  Policy Starf, Working Group  Track 2 - URS Rules - Items 2, 4 through 8  Policy Starf, Working Group
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 77 days 77 days 77 days 77 days 40 days 60 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148	100% 100% 100% 100% 100% 100%	Policy Staff Working Policy Staff Working Council, Policy Staff Board	Track 2 - URS - Items 3 through 7  Policy Starf, Working Group  Track 2 - URS Rules - Items 2, 4 through 8  Policy Starf, Working Group  Council Policy Starf  Board
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148	100% 100% 100% 100% 100% 100%	Policy Staff Working Staff Working Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Council, Policy Council, Policy Council, Policy	Track 2 - URS - Items 3 through 7  Policy Staff, Working Group  Track 2 - URS Rules - Items 2, 4 through 8  Policy Staff, Working Group  Council Policy Staff  Board  IRT, ODS Staff, Policy Staff  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 2/10/21	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147	100% 100% 100% 100% 100% 100% 100% 0% 0% 0%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT, GDS Staff Policy Staff Council, Policy Staff	Track 2 - URS - Items 3 through 7 Policy Staff, Working Group Track 2 - URS Rules - Items 2, 4 through 8 Policy-Staff, Working Group Gouncil, Policy Staff IRT, GDS Staff, Policy Staff PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 2/10/21 Wed 6/16/21	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%	Policy Staff Workine Policy Staff Workine Council, Policy Staff Board IRT, GDS Staff Policy Staff Council, Policy Staff Working Group Policy	Track 2 - URS - Items 3 through 7  Policy Staff, Working Group  Track 2 - URS Rules - Items 2, 4 through 8  Policy Staff, Working Group  Council Policy Staff  Board  IRT, GDS Staff, Policy Staff  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 2/10/21 Wed 6/16/21 Wed 6/16/21 Wed 6/12/23	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152	100% 100% 100% 100% 100% 100% 100% 100%	Policy Staff Workine Policy Staff Workine Council, Policy Staff Board IRT, GDS Staff Policy Staff Council, Policy Staff Working Group Policy Staff Council, Policy Staff	Track 2 - URS - Items 3 through 7  Policy Staff, Working Group  Track 2 - URS Rules - Items 2, 4 through 6  Policy Staff, Working Group  Council Policy Staff  IRT, GDS Staff, Policy Staff  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 2/10/21 Wed 6/16/21	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Council, Policy Co	Track 2 - URS - Items 3 through 7 Policy Staff, Working Group Track 2 - URS Rules - Items 2, 4 through 8 Policy Staff, Working Group Board IRT, GDS Staff, Policy Staff  IRT, GDS Staff, Policy Staff  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Council, Policy Staff  Working Group, Policy Staff
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 2/10/21 Wed 6/16/21 Wed 6/16/21 Wed 6/12/23	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153	100% 100% 100% 100% 100% 100% 100% 100%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Council, Policy Staff Board IRT,GDS	Track 2 - URS - Items 3 through 7 Policy Staff, Working Group Track 2 - URS Rules - Items 2, 4 through 8 Policy Staff, Working Group Board IRT, GDS Staff, Policy Staff  IRT, GDS Staff, Policy Staff  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Council, Policy Staff  Working Group, Policy Staff
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/6/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153	100% 100% 100% 100% 100% 100% 100% 100%	Policy Staff Workine Policy Staff Workine Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Groun Policy Council, Policy Staff Board	Track 2 - URS Rules - Hems 2, 4 through 8  Pelicy Staff Working Group  Pelicy Staff Working Group  RT.GDS Staff, Policy Staff  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Council, Policy Staff  Working Group, Policy Staff  Working Group, Policy Staff  Working Group, Policy Staff  Soord
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 6/16/21 Wed 6/16/21 Wed 6/16/23 Wed 8/16/23 Wed 11/8/23	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23	100% 100% 100% 100% 100% 100% 100% 100%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Council, Policy Staff Board IRT,GDS	Track 2 URS - Items 3 through 7 Policy Staff Working Group Track 2 - URS Rules - Items 2, 4 through 8 Policy Staff Working Group Track 2 - URS Rules - Items 2, 4 through 8 Policy Staff Working Group Policy Staff    IRT, GDS Staff, Policy Staff
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt working group consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days 270 days 41 days 63 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 0% 115% 7%	Policy Staff Working Staff Working Could Policy Staff Working Council, Policy Staff Board Council, Policy Staff Working Group Policy Staff Board Board BRT,GDS Staff Policy Staff Staff Board RT,GDS Staff Policy Staff	Track 2 - URS - Rems 3 Invoysh 7  Pelicy Staff Working Group  Track 2 - URS Rules - Rems 2, 4 through 8  Pelicy Staff Working Group  Policy Staff  POP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Council, Policy Staff  Working Group Policy Staff  Gound, Policy Staff  Gound, Policy Staff  Gound, Policy Staff  GOUND, New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt working group consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days 270 days 40 days 270 days 20 days 20 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/10/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20	100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 115% 7% 100%	Policy Staff Working Staff Working Staff Working Could Policy Staff Board IRT,GDS Staff Policy Staff Council,Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Council,Policy Staff Council,Policy Staff Council,Policy Staff Council,Policy Staff Council,Policy Staff Council,Policy Staff	Track 2 - URS - Items 3 livroigh 7  Policy Setf, Working Group  Track 2 - URS Rules - Items 2, 4 through 8  Policy Setf, Working Group  Policy Staff  Council, Policy Staff  RTT, GDS Staff, Policy Staff  Working Group-Policy Staff  Working Group-Policy Staff  FOP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Working Group-Policy Staff  Board  RTT, GDS Staff, Policy Staff  RTT, GDS Staff, Policy Staff  RTT, GDS Staff, Policy Staff
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days 270 days 40 days 20 days 20 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/6/1/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 1/1/21 158	100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT, GDS Staff Policy Staff Council, Policy Staff Working Group Policy Council, Policy Staff Board IRT, GDS Staff Policy Staff Council, Policy Council, Policy Council, Policy Council, Policy	Track 2 - URS - Rems 3 brough 7  Pelicy Setf Working Group  Track 2 - URS Rules - Rems 2 - A through 8  Pelicy Setf Working Group  Policy Staff  POP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Council, Policy Staff  Working Group Policy Staff  Gound, Policy Staff  GOUND, New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt working group consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days 270 days 40 days 270 days 20 days 20 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/10/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/17/22 148 Tue 11/19/24 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 1/1/21 158	100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 115% 7% 100%	Policy Staff Working Council, Policy Staff Working Council, Policy Staff Board IRT, GDS Staff Policy Staff Working Group Bolicy Council, Policy Staff Board IRT, GDS Staff Policy Staff Council, Policy Staff Council, Policy Staff Board Council, Policy Staff Board Legal	Track 2 - URS - Rems 3 Invoysh 7  Pelicy Staff Working Group  Track 2 - URS Rules - Rems 2, 4 through 8  Pelicy Staff Working Group  Policy Staff  POP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Council, Policy Staff  Working Group Policy Staff  Gound, Policy Staff  Gound, Policy Staff  Gound, Policy Staff  GOUND, New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 77 days 77 days 77 days 77 days 77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days 270 days 40 days 20 days 20 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/6/1/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20	Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/12/158 Fri 12/17/21 158	100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5%	Policy Staff Working Policy Staff Working Council, Policy Staff Working Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Council, Policy Staff IRT,GDS Staff Policy Staff Council, Policy Staff Board IRT,GDS Council, Policy Staff Board Council, Policy Staff Board	Track 2 - URS - Rome 3 brough 7  Track 2 - URS - Rome - Lemm 2 - Brough 8  Pelicy Staff Working Group  Policy Staff Policy Staff  POP- Review of All Rights Protection Mechanisms in All gli.Dn - Phase 2 (UDBP)  Council Policy Staff  Working Group Policy Staff  Council Policy Staff  Council Policy Staff  Council Policy Staff  Council Policy Staff  Board  COWG. New gli.D Auction Proceeds Drafting Team (group completed 31 May 2026)  Board  COWG. New gli.D Auction Proceeds Drafting Team (group completed 31 May 2026)  Board  COWG. New gli.D Auction Proceeds Drafting Team (group completed 31 May 2026)  Board
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 40 days 60 days 270 days 98 days 90 days 525 days 40 days 60 days 270 days 814 days 360 days 20 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 11/8/23 Wed 8/3/20 Mon 8/3/20 Mon 8/3/20 Mon 1/4/21	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/1/23 153 Tue 11/19/24 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/21 158 Fri 12/17/21 159 Mon 8/14/23	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 11,1% 7% 100% 5% 0%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT, GDS Staff Policy Staff Working Groun Policy Staff Board IRT, GDS Staff Policy Staff Working Groun Policy Staff Board IRT, GDS Staff Policy Staff Board Legal Staff Finance Working	Track 2 - URS - News 3 Involves The Policy Staff Working Group  Track 2 - URS - News 2 A stronger Staff Working Group  Track 2 - URS - News 2 A stronger Staff Working Group  Policy Staff Working Group Staff  Poly Review of All Rights Procession Mechanisms in All STLDs - Phase 2 (USBP)  Policy Staff Working Group Policy Staff  Working Group Policy Staff  Council Policy Staff  Council Policy Staff  Council Policy Staff  Council Policy Staff  COWG. New gTLD Auction Proceeds Drafting Team (group completed 31 May 2000)  Legal Staff Finance Staff  POP: New gTLD Subsequent Procedure POP
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP	77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 60 days 270 days 40 days 20 days 20 days 360 days 20 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 5/5/21 Wed 5/5/21 Wed 2/10/21 Wed 5/6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 8/3/20 Mon 8/3/20 Mon 8/3/20 Mon 1/4/21 Wed 7/1/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/1/21 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 13%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Board IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Board Legal Staff Finance	Track 2: URS - Name 1 Norosoph 7  Pulling Seeft Working Croup  Pulling Seeft Working Croup  Pulling Seeft Working Croup  From Review of All Rights Protection Mechanisms in All (FLDs - Phase 2 (UDRP))  FOP: Review of All Rights Protection Mechanisms in All (FLDs - Phase 2 (UDRP))  Council Policy Staff  Working Group-Policy Staff  COVIC! Now (FLD Suction Proceeds Draking Team (group completed 3f May 2000)  In Council Policy Staff  COVIC! Now (FLD Suction Proceeds Draking Team (group completed 3f May 2000)  In Council Policy Staff  Working Group-Policy Staff  POP: New (FLD Subdatequest Procedures PDP)  Working Group-Policy Staff
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt working group recommendations	77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 270 days 814 days 360 days 20 days 90 days 120 days 814 days 124 days 60 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 6/16/21 Wed 8/16/21 Wed 8/16/23 Wed 11/8/23 Wed 18/23 Wed 8/3/20 Mon 8/31/20 Mon 8/31/20 Mon 1/4/21 Wed 7/1/20 Wed 7/1/20 Tue 12/22/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/9/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 1/1/21 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 13% 85% 0%	Policy Staff Working Council, Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Board IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Staff IRT,GDS Staff Policy Staff Working Council, Policy Staff Council, Policy Staff Working Group Policy Council, Policy Staff Vorking Group Policy Staff Staff Policy Staff	Track 2 - URS - News 3 Involves The Policy Staff Working Group  Track 2 - URS - News 2 A stronger Staff Working Group  Track 2 - URS - News 2 A stronger Staff Working Group  Policy Staff Working Group Staff  Poly Review of All Rights Procession Mechanisms in All STLDs - Phase 2 (USBP)  Policy Staff Working Group Policy Staff  Working Group Policy Staff  Council Policy Staff  Council Policy Staff  Council Policy Staff  Council Policy Staff  COWG. New gTLD Auction Proceeds Drafting Team (group completed 31 May 2000)  Legal Staff Finance Staff  POP: New gTLD Subsequent Procedure POP
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 270 days 814 days 360 days 20 days 90 days 124 days 60 days 124 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 7/1/20 Mon 8/31/20 Mon 8/31/20 Mon 1/4/21 Wed 7/1/20 Tue 11/2/2/20 Tue 3/16/21	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/1/21 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 13% 35% 0% 0%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Working Group Policy Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Board IRT,GDS Staff Policy Staff Board IRT,GDS Staff Policy Staff Staff Policy Staff Board Legal Staff Finance Working Group Policy Council, Policy Staff Board Legal Staff Finance Working Group Policy Staff Board	Track 2: URS - Name 1 Norosoph 7  Pulling Seeft Working Croup  Pulling Seeft Working Croup  Pulling Seeft Working Croup  From Review of All Rights Protection Mechanisms in All (FLDs - Phase 2 (UDRP))  FOP: Review of All Rights Protection Mechanisms in All (FLDs - Phase 2 (UDRP))  Council Policy Staff  Working Group-Policy Staff  COVIC! Now (FLD Suction Proceeds Draking Team (group completed 3f May 2000)  In Council Policy Staff  COVIC! Now (FLD Suction Proceeds Draking Team (group completed 3f May 2000)  In Council Policy Staff  Working Group-Policy Staff  POP: New (FLD Subdatequest Procedures PDP)  Working Group-Policy Staff
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Execute New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 40 days 60 days 270 days 98 days 90 days 525 days 40 days 270 days 814 days 20 days 20 days 250 days 26 days 270 days 814 days 124 days 60 days 90 days	Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/16/21 Wed 6/16/21 Wed 6/1/23 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Mon 1/4/21 Wed 7/1/20 Tue 11/2/2/20 Tue 3/16/21 Tue 7/20/21	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/19/24 154 Mon 8/14/23 152 Fri 12/17/21 Fri 8/28/20 Fri 11/12/1 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 115 7% 100% 5% 0% 13% 85% 0% 0% 0%	Policy Staff Working Council, Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Board IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Staff IRT,GDS Staff Policy Staff Working Council, Policy Staff Council, Policy Staff Working Group Policy Council, Policy Staff Vorking Group Policy Staff Staff Policy Staff	Track 2 - 1880 Rates - Stores 2, 4 Brough 7  Track 2 - 1880 Rates - Stores 3, 4 Brough 81  Proceed and Policy Start  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Board  Connect Profes Start Anticy Start  Connect Profes Start Profes Start  Prof. Rev. \$10.5 Start Profes Start  Prof. Rev. \$10.5 Start Profes Start  Connect Profes Start  Prof. Rev. \$10.5 Start Profes Start  Connect Profes Start  RT (OSS Start Profes Start  Connect Profes Start  Connect Profes Start  RT (OSS Start Profes Start  Connect Profes Start  Con
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 40 days 60 days 270 days 985 days 90 days 525 days 40 days 270 days 814 days 360 days 20 days 90 days 124 days 60 days 124 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 7/1/20 Mon 8/31/20 Mon 8/31/20 Mon 1/4/21 Wed 7/1/20 Tue 11/2/2/20 Tue 3/16/21	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/19/24 154 Mon 8/14/23 152 Fri 12/17/21 Fri 8/28/20 Fri 11/12/1 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 13% 35% 0% 0%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Board Legal Legal Working Group Policy Staff Board Legal Staff Finance Working Group Policy Staff Group Policy Staff Staff Finance Working Group Policy Staff Board Legal Staff Finance Working Group Policy Staff Board IRT,GDS	Track 2 - USB State - Person 2 - State - Person 2 - State State - Perso
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Execute New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 40 days 60 days 270 days 98 days 90 days 525 days 40 days 270 days 814 days 20 days 20 days 250 days 26 days 270 days 814 days 124 days 60 days 90 days	Wed 7/1/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/16/21 Wed 6/16/21 Wed 6/1/23 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Mon 1/4/21 Wed 7/1/20 Tue 11/2/2/20 Tue 3/16/21 Tue 7/20/21	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/19/24 154 Mon 8/14/23 152 Fri 12/17/21 Fri 8/28/20 Fri 11/12/1 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 115 7% 100% 5% 0% 13% 85% 0% 0% 0%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Board Legal Legal Working Group Policy Staff Board Legal Staff Finance Working Group Policy Staff Group Policy Staff Staff Finance Working Group Policy Staff Board Legal Staff Finance Working Group Policy Staff Board IRT,GDS	Track 2 - 1880 Rates - Stores 2, 4 Brough 7  Track 2 - 1880 Rates - Stores 3, 4 Brough 81  Proceed and Policy Start  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Prof. Review of All Rights Protection Mechanisms in All \$10.5 - Phase 2 (USRP)  Board  Connect Profes Start Anticy Start  Connect Profes Start Profes Start  Prof. Rev. \$10.5 Start Profes Start  Prof. Rev. \$10.5 Start Profes Start  Connect Profes Start  Prof. Rev. \$10.5 Start Profes Start  Connect Profes Start  RT (OSS Start Profes Start  Connect Profes Start  Connect Profes Start  RT (OSS Start Profes Start  Connect Profes Start  Con
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt consensus recommendations  Board to deliberate and adopt working group recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations	77 days 40 days 60 days 270 days 98 days 90 days 525 days 40 days 270 days 814 days 20 days 20 days 90 days 124 days 60 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/5/21 Wed 6/16/21 Wed 6/16/21 Wed 6/11/23 Wed 11/8/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 1/4/21 Wed 7/1/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/1/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 1/11/21 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21	100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 13% 85% 0% 0% 0% 0%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Council, Policy Staff Board Legal Legal Working Group Policy Staff Board Legal Staff Finance Working Group Policy Staff Group Policy Staff Staff Finance Working Group Policy Staff Board Legal Staff Finance Working Group Policy Staff Board IRT,GDS	Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry of University Start    Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry of University Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry of University Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry of University Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   Treat 2 - UR finals - Samp 2, 4 recognition of the Ministry Start   UR finals - UR fi
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt Consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt working group recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt working group recommendations  Board to deliberate and adopt consensus recommendations  Execute IRT  Internationalized Domain Names  IDN Operational Track 1 Working Group	77 days 40 days 40 days 50 days 98 days 90 days 525 days 40 days 270 days 814 days 360 days 20 days 90 days 124 days 60 days 90 days 124 days 60 days 90 days 124 days 125 days 126 days 127 days 128 days 129 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 7/1/20 Mon 8/3/20 Mon 13/3/20 Wed 7/1/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/15/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 1/1/21 158 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 Fri 9/11/20	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 0% 13% 85% 0% 0% 0% 11% 40% 100%	Policy Staff Working Policy Staff Working Council, Policy Staff Policy Staff Policy Staff Board  IRT,GDS Staff Policy Staff Working Groun Policy Staff Board  IRT,GDS Staff Policy Staff Ender Staff Board  IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Council, Policy Staff IRT,GDS Staff	True 2 : USE - Name 2   Manual Part   True 2 : USE - Name 2   Manual Part   True 2 : USE - Name 2   Manual Part   True 3 : USE - Name 3   True 3 :
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt Consensus recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (Started 21 Jan 2016)  Council to deliberate and adopt working group recommendations  Board to deliberate and adopt working group recommendations  Board to deliberate and adopt working group recommendations  Board to deliberate and adopt working group recommendations  Execute IRT  Internationalized Domain Names  IDN Operational Track 1 Working Group  Determine scope of Track 1 working group  Engage Operational Track 1 expert group	77 days 40 days 60 days 270 days 90 days 525 days 40 days 60 days 270 days 814 days 20 days 90 days 250 days 124 days 60 days 90 days 124 days 60 days 90 days 124 days 124 days 124 days 90 days 90 days 90 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 6/16/21 Wed 6/16/21 Wed 6/21/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 Fri 9/11/20 Fri 1/15/21	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 0% 13% 85% 0% 0% 13% 85% 0% 0% 11% 40% 100% 20%	Policy Staff Working Policy Staff Working Council, Policy Staff Working Council, Policy Staff Board  IRT,GDS Staff Policy Staff Council, Policy Staff Board  IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Board  IRT,GDS Staff Policy Staff Board  Legal Legal Staff Finance Working Group Policy Council, Policy Staff Board  Legal Staff Finance  Working Staff Policy Staff Board  RT,GDS Staff Policy Staff Board  IRT,GDS Staff Policy Staff Council, Policy Staff Board  Council, Policy Board  Coun	Tract 2 - 118 Runs - 100 Autom Process Disting Team (group completed in May 2010)  Tract 2 - 118 Runs - 100 Autom Process Disting Team (group completed in May 2010)  Fig. Review of All Signity Process and All Signity Proce
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt Consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  Imternationalized Domain Names  IDN Operational Track 1 Working Group  Determine scope of Track 1 expert group  IDN Policy Track 2 EPDP Working Group	77 days 40 days 60 days 270 days 90 days 525 days 40 days 60 days 270 days 814 days 360 days 20 days 90 days 124 days 60 days 90 days 124 days 125 days 126 days 127 days 128 days 129 days 129 days 120 days 120 days 120 days 120 days 120 days 120 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 6/16/21 Wed 6/16/21 Wed 6/21/23 Wed 11/8/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 14/21 Wed 7/1/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20 Mon 9/14/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Mon 8/3/20 Mon 9/14/20 Wed 10/21/20 Wed 10/21/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 Fri 9/11/20 Fri 1/15/21 168 Tue 5/2/23	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 0% 13% 85% 0% 0% 11% 40% 100% 20%	Policy Staff Working Policy Staff Working Council, Policy Staff Board IRT,GDS Staff Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Working Group Policy Staff Board IRT,GDS Staff Policy Staff Legal Working Group Policy Staff Board IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Staff Finance Working Group Policy Staff Board IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Council, Policy Staff Council, Policy Staff Council, Policy Staff Council, Policy Staff IRT,GDS Staff Policy Staff Contracted Parties GDS Staff Contracted Parties GDS Staff Contracted Parties GDS Staff	True 2 - USE - Name 2   Manage
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt Consensus recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (Started 21 Jan 2016)  Council to deliberate and adopt working group recommendations  Board to deliberate and adopt working group recommendations  Board to deliberate and adopt working group recommendations  Board to deliberate and adopt working group recommendations  Execute IRT  Internationalized Domain Names  IDN Operational Track 1 Working Group  Determine scope of Track 1 working group  Engage Operational Track 1 expert group	77 days 40 days 60 days 270 days 90 days 525 days 40 days 60 days 270 days 814 days 20 days 90 days 250 days 124 days 60 days 90 days 124 days 60 days 90 days 124 days 124 days 124 days 90 days 90 days 90 days 90 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 6/16/21 Wed 6/16/21 Wed 6/21/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20 Mon 9/14/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 Fri 9/11/20 Fri 1/15/21 168 Tue 5/2/23	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5% 0% 0% 13% 85% 0% 0% 13% 85% 0% 0% 11% 40% 100% 20%	Policy Staff Working Staff Working Council, Policy Staff Working Council, Policy Staff Board  IRT,GDS Staff Policy Staff Council, Policy Staff Board  IRT,GDS Staff Policy Staff IRT,GDS Staff Policy Staff Board  IRT,GDS Staff Policy Staff Board  Legal Staff Finance Working Group Policy Council, Policy Staff Board  Legal Staff Finance  Working Group Policy Staff Board  Legal Council, Policy Staff Board  Legal Council, Policy Staff Board  Council, Po	Treat 2 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  Treat 2 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ - Search Pulse of Million Indication (Decomposed It May 1920)  From 1 - 118 Russ -
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt Consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  Imternationalized Domain Names  IDN Operational Track 1 Working Group  Determine scope of Track 1 expert group  IDN Policy Track 2 EPDP Working Group	77 days 40 days 60 days 270 days 90 days 525 days 40 days 60 days 270 days 814 days 360 days 20 days 90 days 124 days 60 days 90 days 124 days 125 days 126 days 127 days 128 days 129 days 129 days 120 days 120 days 120 days 120 days 120 days 120 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 6/16/21 Wed 6/16/21 Wed 6/21/23 Wed 11/8/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 14/21 Wed 7/1/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20 Mon 9/14/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Mon 8/3/20 Mon 9/14/20 Wed 10/21/20 Wed 10/21/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 Fri 9/11/20 Fri 1/15/21 168 Tue 5/2/23	100% 100% 100% 100% 100% 100% 100% 100%	Policy Staff Working Council, Policy Staff Working Council, Policy Staff Board  IRT,GDS Staff Policy Staff.  Council, Policy Staff Working Groun Policy Council, Policy Staff Board  IRT,GDS Staff Policy Staff.  Council, Policy Staff Board  Legal Staff Eniance  Working Groun Policy Council, Policy Staff Board  Legal Staff Eniance  Working Groun Policy Staff Board  Legal Staff Eniance  Council, Policy Staff Board  IRT,GDS Staff Policy Staff Council, Policy Staf	Table 2 - USE Theory Through Company To Annual Profession Central Total Study Profession Study S
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt Consensus recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt working group recommendations  Board to deliberate and adopt working group recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt working group  Engage Operational Track 1 working group  Engage Operational Track 2 expert group  IDN Policy Track 2 EPDP Working Group	77 days 40 days 40 days 60 days 90 days 525 days 40 days 60 days 270 days 814 days 360 days 20 days 90 days 124 days 60 days 124 days 60 days 124 days 740 days 740 days 120 days 90 days 540 days 650 days 660 days 660 days 660 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/6/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 10/21/20 Wed 10/21/20 Wed 10/21/20 Wed 10/21/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/19/24 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/12/1158 Fri 12/17/21 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 Fri 11/15/21 Fri 9/11/20 Fri 1/15/21 Fri 9/11/20 Fri 1/15/21 168 Tue 5/2/23 Tue 1/12/21	100% 100% 100% 100% 100% 100% 100% 100%	Policy Staff Working Staff Working Could Policy Staff Working Council, Policy Staff Board Council, Policy Staff Working Group Policy Staff Board Board Brigods IRT,GDS Staff Policy Staff Council, Policy Staff Board Legal Working Group Policy Staff Board Legal Staff Finance Working Group Policy Staff Board Legal Council, Policy Staff Board Council, Policy Staff Council, Policy Staff Council, Policy Staff Contracted Parties GDS Staff Contracted Parties GDS Staff Council, Policy Staff Contracted Council, Policy Staff Contracted Council, Policy Staff Contracted Council, Policy Staff	Track 2 and 5 areas a surgery of the state o
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage iRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage iRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt working group recommendations  Board to deliberate and adopt tonsensus recommendations  Board to deliberate and adopt consensus recommendations  Execute IRT  Internationalized Domain Names  IDN Operational Track 1 Working Group  Determine scope of Track 1 working group  Engage Operational Track 1 expert group  IDN Policy Track 2 EPDP Working Group  Drafting Team to draft charter  Engage Track 2 EPDP working group  Council to deliberate and adopt working group consensus recommendations	77 days 40 days 40 days 60 days 90 days 525 days 40 days 60 days 270 days 814 days 360 days 20 days 90 days 124 days 60 days 124 days 60 days 124 days 740 days 740 days 120 days 90 days 540 days 550 days 660 days 670 days 670 days	Wed 7/1/20 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/6/16/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 11/8/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20 Mon 8/3/20 Wed 7/1/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Wed 10/21/20 Wed 10/21/20 Wed 10/21/20 Wed 10/21/20 Wed 10/21/20 Wed 1/13/21 Wed 1/13/21	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/7/21 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/12/1 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 168 Tue 5/2/23 Tue 1/12/21 Tue 12/28/21 168,17 Tue 2/22/22 172	100% 100% 100% 100% 100% 100% 100% 100%	Policy Staff Working Staff Working Could Policy Staff Working Council, Policy Staff Board Council, Policy Staff Working Group Policy Staff Board  IRT,GDS Staff Policy Staff Board  IRT,GDS Staff Policy Staff Board  Legal Staff Finance  Working Group Policy Staff Board  Legal Legal Staff Finance  Council, Policy Staff Staff, Policy Staff Staff, Policy Staf	Table 2 100 Season Procedure Season S
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Tean to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage IRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt Consensus recommendations  Board to deliberate and adopt Consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt working group recommendations  Board to deliberate and adopt consensus recommendations  Board to deliberate and adopt working group  Execute IRT  Internationalized Domain Names  IDN Operational Track 1 Working Group  Determine scope of Track 1 working group  Engage Operational Track 2 expert group  IDN Policy Track 2 EPDP Working Group	77 days 40 days 40 days 60 days 90 days 525 days 40 days 270 days 814 days 20 days 90 days 250 days 90 days 124 days 60 days 124 days 60 days 124 days 60 days 90 days 540 days 550 days 550 days 660 days 650 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/5/21 Wed 5/6/21 Wed 5/6/21 Wed 6/16/21 Wed 6/16/21 Wed 8/16/23 Wed 11/8/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Wed 10/21/20 Wed 10/21/20 Wed 10/21/20 Wed 10/21/20 Wed 1/13/21	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/7/21 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/12/1 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 168 Tue 5/2/23 Tue 1/12/21 Tue 12/28/21 168,17 Tue 2/22/22 172	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5%6 0% 0% 11% 40% 100% 20% 0% 0% 11% 40% 100% 20% 0% 0%	Policy Staff Working Staff Working Staff Working Council, Policy Staff Working Group Staff Council, Policy Staff Working Group Policy Staff Board  IRT,GDS Staff Policy Staff  IRT,GDS Staff Policy Staff  Board  RT,GDS Staff Policy Staff  Board  Legal Staff Finance Working Group Policy Staff Board  Legal Staff Finance  Working Group Policy Staff Council, Policy Staff Council, Policy Staff Soard  Council, Policy Staff Council, Policy Staff Council, Policy Staff Council, Policy Staff GDS Staff, Policy Staff Council, Policy Sta	Track 2 and 5 areas a surgery of the state o
Engage Phase 1 working group (started 4 Mar 2016)  EPDP-P1 Rec27 Wave 1 Other Policy Impacts  Track 2 - URS - Items 3 through 7  Determine if or easily can be addressed, else report back to Council  Track 2 - URS Rules - Items 2, 4 through 8  Determine if or easily can be addressed, else report back to Council  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage iRT  PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)  Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1)  Engage Phase 2 working group  Council to deliberate and adopt working group consensus recommendations  Board to deliberate and adopt consensus recommendations  Engage iRT  gTLD - Program Track  CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)  Council to deliberate and adopt CCWG recommendations  Board to deliberate and adopt consensus recommendations  Implement program  PDP: New gTLD Subsequent Procedures PDP  Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)  Council to deliberate and adopt working group recommendations  Board to deliberate and adopt tonsensus recommendations  Board to deliberate and adopt consensus recommendations  Execute IRT  Internationalized Domain Names  IDN Operational Track 1 Working Group  Determine scope of Track 1 working group  Engage Operational Track 1 expert group  IDN Policy Track 2 EPDP Working Group  Drafting Team to draft charter  Engage Track 2 EPDP working group  Council to deliberate and adopt working group consensus recommendations	77 days 40 days 40 days 60 days 90 days 525 days 40 days 270 days 814 days 20 days 90 days 250 days 90 days 124 days 60 days 124 days 60 days 124 days 60 days 90 days 540 days 550 days 550 days 660 days 650 days	Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 7/1/20 Wed 12/16/20 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 5/5/21 Wed 2/10/21 Wed 6/16/21 Wed 8/16/23 Wed 8/16/23 Wed 11/8/23 Wed 7/1/20 Mon 8/3/20 Mon 8/3/20 Tue 12/22/20 Tue 3/16/21 Tue 7/20/21 Wed 7/1/20 Wed 1/13/21 Wed 1/13/21 Wed 1/13/21 Wed 1/13/21 Wed 1/2/2/20	Thu 10/15/20 Tue 2/9/21 141,14 Tue 5/4/21 147 Tue 5/4/21 147 Tue 6/15/21 147 Tue 6/20/23 151 Tue 8/15/23 152 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/7/23 153 Tue 11/7/21 154 Mon 8/14/23 Fri 12/17/21 Fri 8/28/20 Fri 11/12/1 159 Mon 8/14/23 Mon 12/21/20 Mon 3/15/21 162 Mon 7/19/21 163 Mon 8/14/23 164 Tue 5/2/23 Fri 1/15/21 168 Tue 5/2/23 Tue 1/12/21 Tue 12/28/21 168,17 Tue 2/22/22 172	100% 100% 100% 100% 100% 100% 100% 14,146 0% 0% 0% 0% 0% 0% 0% 0% 11% 7% 100% 5%6 0% 0% 11% 40% 100% 20% 0% 0% 11% 40% 100% 20% 0% 0%	Policy Staff Working Council, Policy Staff Working Council, Policy Staff Policy Staff Board  IRT,GDS Staff Policy Staff.  Council, Policy Staff Board  IRT,GDS Staff Policy Staff.  Council, Policy Staff Board  IRT,GDS Staff Policy Staff.  Council, Policy Staff Board  Legal Staff Einance  Working Groun Policy Council, Policy Staff Board  Legal Staff Einance  Working Groun Policy Staff Board  IRT,GDS Staff Policy Staff Council, Policy Staff Board  IRT,GDS Staff Policy Staff Council, Policy Staff Council, Policy Staff Council, Policy Staff GDS Staff Policy Staff Council, Policy Staff Staff Working Council, Policy Staff Board  Council, Policy Staff Board  Council, Policy Staff Board  Board  Board  Board  Board  Board  Board  Board	Trail 2 100 Seat Notice   Seat



