

GNSO Improvements

Next Steps (2Q-3Q 2011)

Board

- Resolve NCSG structural design proposal (Target: Mar 2011)
- Approve proposed “Process for Recognition of New GNSO Constituencies” (Target: Apr 2011)
- Decide two pending new Constituency petitions for Consumers & NPOC (Target: Apr 2011)
- Review/approve final SG & Constituency charters (Target: Jun 2011)

Staff

- Support Constituencies and SGs with charter drafting per 10 Aug 2010 timeline and charter impact document
- Support Work Teams & Steering Committees in bringing final deliverables to closure (Target: Jun 2011)
- Recommend Bylaws changes resultant from Work Team recommendations

Community

- Council to finalize Work Prioritization process (Target: TBD)
- Constituencies/SGs continue developing permanent charters (Target: Jun 2011)
- Work Teams continue to complete remaining tasks to produce final deliverables to OSC/PPSC (Target: Jun 2011)
- GNSO Standing Committee forms to monitor & oversee on-going implementation