



GNSO Improvements Status

Updated:
18 October 2010




Note: This status format is a relatively new innovation proposed by the ICANN Board's Structural Improvements Committee (SIC) and developed by ICANN Staff. The Staff welcomes any community feedback and suggestions for improvements at: policy-staff@icann.org.

GNSO Council Restructure



Completed


- ✓ [Board Approved CSG & NCSG transitional charters \(Jul 2009\)](#)
- ✓ [Board approved revised Article X Bylaws \(Sep 2009\)](#)
- ✓ [Council approved GNSO Operating Procedures–v1.0 \(Oct 2009-Seoul\)](#)
- ✓ [New GNSO Council & bicameral House seated \(Oct 2009-Seoul\)](#)
- ✓ [Council approved GNSO Operating Procedures-v2.0 \(Aug 2010\) incl. voting remedies and statements/disclosures of interest](#)



Remaining


- » Resolve NCSG design proposal and draft charter (Board/SIC)
- » Board action on outstanding [new Constituency petitions](#) (e.g. Consumers, Non-Profit Organizations)
- » Board review of Constituency & Stakeholder Group charters (Target: Dec 2010-Cartagena)

Adopt a WG Model



Completed

- ✓ [WG Work Team draft WG Guidelines initial publication \(5 Feb 2010\)](#)
- ✓ [Public comment period \(Closed: 22 Mar 2010\)](#)
- ✓ [WG Work Team final draft Guidelines published \(31 May 2010\)](#)



Remaining

- » WG Work Team reviews/amendments of PPSC feedback (Target: Oct 2010)
- » PPSC final review and approval (Target: Nov 2010)
- » GNSO Council approval (Target: Dec 2010-Cartagena)

Enhance & Support SGs/Constituencies



Completed

- ✓ [List of “Toolkit” Services](#)
[GNSO Council approved \(17 Dec 2009\)](#)
- ✓ [CSG Work Team Task 1-](#)
[SOI/DOI draft report \(1 June 2010\)](#)
- ✓ OSC Approval: Task 1-
SOI/DOI (19 Jun 2010-
Brussels)
- ✓ [Public Comment Forum &](#)
[Staff Summary published](#)
(Closed: 18 Jul 2010)
- ✓ [GNSO Council approval of](#)
[Task 1 deliverable](#)
(5 Aug 2010)



Remaining

- » “Toolkit” - Staff preparing
implementation plan (TBD)
- » CSG-WG continues drafting
Task 2-Outreach
(Target: Aug-Oct 2010)
- » OSC Review and approval:
Task 2-Outreach (Target: Oct
2010)
- » GNSO Council approval of
Task 2-Outreach (Target: Dec
2010-Cartagena)

Revise the Policy Development Process



Completed


- ✓ PDP Work Team identified 5 stages comprising the new PDP
- ✓ Developed 45 new PDP draft recommendations
- ✓ [Published Initial Report \(31 May 2010\)](#)
- ✓ [Opened Public Comment Forum \(Close Extended: 30 Sep 2010\)](#)



Remaining


- » Review & analyze public comments received (Target: Aug-Oct 2010)
- » Prepare draft report recommendations (Target: Dec 2010-Cartagena)
- » Public Comment Forum (Open: Post-Cartagena)
- » Review public comments and finalize report for PPSC approval (Target: Q1-2011)

Improve Communications & Coordination



Completed

- ✓ [CCT Work Team published GNSO Website Business Requirements \(Jul 2009\)](#)
- ✓ [OSC approved CCT Final Consolidated Report \(Apr 2010\)](#)
- ✓ [Public Comment Period \(Closed: 16May 2010\)](#)
- ✓ [GNSO Council approval \(23 June 2010\)](#)



Remaining

- » Staff implementation:
 - New GNSO Website (in progress)
 - Other communications and coordination recommendations (TBD)
- » GNSO Council confirming Steering Committees role in monitoring and tracking implementation progress (Target: Dec 2010-Cartagena)

GNSO Improvements

Next Steps (Q4 2010)

Board

- Resolve Individual User membership in Constituencies/SGs
- Resolve NCSG structural design proposal
- Review/approve final SG charters, structures, and operations
- Reconfirm existing Constituency charters


Staff

- Support Constituencies and SGs with charter drafting activities per 10 Aug 2010 timeline and charter impact document
- Support Work Teams & Steering Committees in bringing final deliverables to closure (Dec 2010)
- Recommend Bylaws changes necessitated by Work Team recommendations (e.g. GCOT)

Community

- Council to finalize Work Prioritization process (Target: Aug-Oct 2010)
- Constituencies/SGs continue developing permanent charters (Target: Dec 2010-Cartagena)
- Work Teams continue to complete remaining tasks to produce final deliverables to OSC/PPSC

GNSO Improvements: Key Milestones



Note: This status format is a relatively new innovation proposed by the ICANN Board's Structural Improvements Committee (SIOC) and developed by ICANN Staff. The Staff welcomes any community feedback and suggestions for improvements at: policy-staff@icann.org.