



Last updated: 19 Jun 2020

PHASE	PROGRAM	PROJECT	CODE	DAYS	%COMP	STATUS	HEALTH	LINK
0 - Planning	RDS	EPDP-P1 Rec27 Other Policy Impacts	REC27			Planned	-	LINK
0 - Planning	RDS	Remaining EPDP-P2 Topics (Accuracy, etc.)	EPDP-Px			Planned	-	LINK
0 - Planning	RDS	WHOIS Procedure Implementation Advisory Group	WPIAG			On-schedule	At-Risk	LINK
0 - Planning	RDS	Whois Data Reminder Policy Review	WDP-PR			Planned	-	LINK
0 - Planning	RPM	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2	UDRP1			Planned	-	LINK
0 - Planning	Expiration	Expired Registration Recovery Policy - Policy Review	ERRP-PR			Planned	-	LINK
0 - Planning	Operations	Policy & Implementation - Recommendations Review	POLIMP-RR			Planned	-	LINK
1 - Issue Identification	Operations	GNSO Council Action Items	A-Is			-	-	LINK
1 - Issue Identification	Transfers	Transfer Policy – Issue Report	TP-IR			On-schedule	On-Target	LINK
2 - Issue Scoping		-none-				-	-	-
3 - Initiation	gTLD	Internationalized Domain Names	IDN_WG			On-schedule	On-Target	LINK
4 - Working Group	IGO	PDP: RPM - IGO Curative Rights Work Track	RPM-IGO-CRPM	148	0%	On-schedule	On-Target	LINK
4 - Working Group	RDS	EPDP: Temporary Specification on gTLD Registration Data - Phase 2	EPDP_P2	473	96%	Revised schedule	At-Risk	LINK
4 - Working Group	RPM	PDP: Review of All Rights Protection Mechanisms in All gTLDs	RPM	1568	60%	On-schedule	On-Target	LINK
4 - Working Group	gTLD	PDP: New gTLD Subsequent Procedures PDP	SubPro	1611	75%	On-schedule	On-Target	LINK
5 - Council Deliberations	gTLD	CCWG: New gTLD Auction Proceeds Drafting Team	Auctions	1320	100%	On-schedule	On-Target	LINK
6 - Board Vote	IGO	PDP: Curative Rights Protections for IGO/INGOs	IGO-CRPM	2206		On-schedule	At-Risk	LINK
6 - Board Vote	IGO	PDP: Protection of International Organization Names in All gTLDs	IGO-INGO2	2773		Target will be missed	In-Trouble	LINK
7 - Implementation	RDS	IRT: Temporary Specification on gTLD Registration Data - Phase 1	EPDP-P1	749		On-schedule	On-Target	LINK
7 - Implementation	RDS	IRT: Privacy & Proxy Services Accreditation Issues	PPSAI	2773		On-schedule	On-Target	LINK
7 - Implementation	RDS	IRT: Translation/Transliteration of gTLD Registration Data	T&T	2417		On-schedule	On-Target	LINK
Other	Accountability	Independent Review Process - Implementation Oversight Team	IRP_IOT			-	-	LINK
Other	Accountability	Cross Community Working Group on Enhancing ICANN Accountability	WS2			-	-	LINK
Other	Accountability	Geo Regions Review	GEO			-	-	LINK
Standing Committee	Operations	GNSO Standing Committee on Budget and Operations	SCBO			-	-	LINK
Standing Committee	Operations	GNSO Standing Selection Committee	SSC			-	-	LINK

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Projects removed since last period:

- None at this time.

0 - Planning	
Title:	GNSO Council Program Management Planning
Description & Scope:	This section is reserved for program/project planning and will be updated upon completion of the Program Management tool and review by the GNSO Council.

1 - Issue Identification	
Title:	GNSO Council Action Items [refer to list on wiki]
Description & Scope:	A pointer to the GNSO Council Action Items list.

1 - Issue Identification

Title:	Transfer Policy – Policy Review Scoping Team (TP_PRST)
Description & Scope:	<p>IRTP Part D Recommendation #18: The Working Group recommends that contracted parties and ICANN should start to gather data and other relevant information that will help inform a future IRTP review team in its efforts, especially with regard to those issues listed in the Observations (4.2.7.1) above.</p> <p>ICANN Org delivered the most recent version of the Transfer Policy Status Report (TPSR) to the GNSO Council on 22 April 2019. ICANN Org delivered the TPSR pursuant to Recommendation 18 of the Inter-Registrar Transfer Policy (IRTP) Part D PDP Working Group, as noted above.</p> <p>The TPSR provides details on the noted purposes of the Transfer Policy (formerly known as the Inter-Registrar Transfer Policy (IRTP)), an overview of the domain name transfer process, the impact of the Temporary Specification and the Registration Data Access Protocol (RDAP) on the Transfer Policy, metrics related to the Transfer Policy, and a summary of the public comments and survey responses to the published TPSR.</p> <p>The GNSO Council agreed to launch a call for volunteers for a Transfer Policy Review Scoping Team, which will be comprised of interested and knowledgeable GNSO Members that will advise the GNSO Council by providing recommendations on the following:</p> <ul style="list-style-type: none"> • approach to the review (for example, by initiating a new PDP); • composition of the review team or PDP working group, and • scope of the review and future policy work related to the Transfer Policy.

Composition:	<table border="1"> <tr><td>Chair(s):</td><td>TBD</td></tr> <tr><td>Council Liaison:</td><td>Carlton Samuels</td></tr> <tr><td>Staff:</td><td>C. Tubergen, E. Barabas, B. Cobb</td></tr> <tr><td># Participants:</td><td>16 Participants (link)</td></tr> <tr><td># Observers:</td><td>0</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>TBD</td></tr> </table>	Chair(s):	TBD	Council Liaison:	Carlton Samuels	Staff:	C. Tubergen, E. Barabas, B. Cobb	# Participants:	16 Participants (link)	# Observers:	0	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	TBD	Project Management:	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Issue Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Council</td> <td>28 Feb 2018</td> <td>TBD</td> <td>0</td> <td>TBD</td> <td>TBD</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td style="width: 50%;"></td> <td style="text-align: center;"></td> <td></td> </tr> </tbody> </table> <p>STATUS:  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold</p> <p>HEALTH:  On-Target  At-Risk  In-Trouble</p>	Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Council	28 Feb 2018	TBD	0	TBD	TBD	Progress	Status	Health			
Chair(s):	TBD																																		
Council Liaison:	Carlton Samuels																																		
Staff:	C. Tubergen, E. Barabas, B. Cobb																																		
# Participants:	16 Participants (link)																																		
# Observers:	0																																		
Tools:	Mailing List / Meeting Schedule / Wiki																																		
Charter:	TBD																																		
Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																														
Council	28 Feb 2018	TBD	0	TBD	TBD																														
Progress	Status	Health																																	
																																			

Milestones/Work plan (link):	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Feb-18</td><td>✓</td></tr> <tr><td>Publish IRTP Policy Status Report (PSR)</td><td>Nov-18</td><td>✓</td></tr> <tr><td>Public Comment</td><td>Dec-18</td><td>✓</td></tr> <tr><td>Publish revised IRTP PSR</td><td>Apr-19</td><td>✓</td></tr> <tr><td>Submit Scoping Doc draft to Council</td><td>Jan-20</td><td>✓</td></tr> <tr><td>Submit Final Scoping Doc to Council</td><td>Apr-20</td><td>✓</td></tr> <tr><td>Council decision on further work</td><td>Jun-20</td><td style="background-color: #008000;"></td></tr> <tr><td></td><td></td><td></td></tr> </tbody> </table>	Milestone/Task	Date		Project Start	Feb-18	✓	Publish IRTP Policy Status Report (PSR)	Nov-18	✓	Public Comment	Dec-18	✓	Publish revised IRTP PSR	Apr-19	✓	Submit Scoping Doc draft to Council	Jan-20	✓	Submit Final Scoping Doc to Council	Apr-20	✓	Council decision on further work	Jun-20																																						Status/Health Rationale:	<ul style="list-style-type: none"> • This scoping team project is complete by delivering its final scoping document to the GNSO Council on 6 April 2020 for consideration. <p>Current Activities:</p> <ul style="list-style-type: none"> • Council to consider the report and determine if it wants to request an Issue Report for a possible future PDP. A resolution to request an Issue Report on the Transfer Policy is an item on the June Council meeting agenda. <p>Planned Activities:</p> <ul style="list-style-type: none"> • None at this time. <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> • None at this time. <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> • The Scoping team held multiple meetings to narrow the identified Transfer Policy issues in terms of importance. • The Scoping team began drafting preliminary recommendations to the Council. • The ICANN Board passed a resolution re: the Transfer Policy on 26 January 2020. Specifically, Board resolved, in part, “[w]hereas, on 31 October 2019, the GNSO Council requested that the ICANN Board instruct ICANN org to defer compliance enforcement of the Gaining Registrar FOA requirement until this matter is settled in the GNSO’s planned Transfer Policy review.” • The scoping team completed its scope document on 2 April 2020.
Milestone/Task	Date																																																														
Project Start	Feb-18	✓																																																													
Publish IRTP Policy Status Report (PSR)	Nov-18	✓																																																													
Public Comment	Dec-18	✓																																																													
Publish revised IRTP PSR	Apr-19	✓																																																													
Submit Scoping Doc draft to Council	Jan-20	✓																																																													
Submit Final Scoping Doc to Council	Apr-20	✓																																																													
Council decision on further work	Jun-20																																																														

2 - Issue Scoping

Title:	-- none --
Description & Scope:	-- none --

3 – Initiation

Title: Internationalized Domain Names Scoping (IDN_WG)

Description & Scope: The GNSO Council requested and received a scoping document on IDN related issues. The GNSO Council is considering whether and when to launch groups to address the impacts from both the IDN Variant TLD Recommendations and the IDN Guidelines upon existing registry agreements and future applicants, work which may take place separately.

Composition:

Chair(s):	TBD
Council Liaison:	TBD
Staff:	S. Chan, A. Liang
# Participants:	0 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	NA

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	22 Jul 2019	TBD	0	TBD	TBD

Progress	Status	Health
0%		

STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	TBD	
Prior period % Complete	0%	

Status/Health Rationale:

- This project has not started.

Current Activities:

- The Council to decide whether and when to launch this effort.

Planned Activities:

- None at this time.

Open Issues, Risks & Mitigation Plan:

- The ccNSO is in the initiation phase for its country-code Policy Development Process 4 on the selection process of IDN ccTLD strings. The ICANN Board requested that to the extent possible, the ccNSO and GNSO coordinate on their respective IDN variant TLD policy development and with the GNSO Council not yet initiating its work, timing and coordination issues may arise.

Completed in prior period(s):

- None at this time.

4 - Working Group

Title:	EPDP: Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data – Phase 2 (EPDP_P2)
Description & Scope:	Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy. The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2. The scope for EPDP Phase 2 includes (i) discussion of a system for standardized access/disclosure to nonpublic registration data, (ii) issues noted in the Annex to the Temporary Specification for gTLD Registration Data (“Important Issues for Further Community Action”), and (iii) issues deferred from Phase 1, e.g., legal vs natural persons, redaction of city field, et. al.

Composition:

Chair(s):	Janis Karklins
Council Liaison:	Rafik Dammak
Staff:	C. Tubergen, M. Konings, B. Cobb
# Participants:	30 Members + 18 Alternates (link)
# Observers:	215
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	04 Mar 2019	04 Mar 2019	473	30 Jun 2020	TBD

Progress	Status	Health

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-19	✓
Chair Janis Karklins appointed	Apr-19	✓
1st Plenary meeting	May-19	✓
Project Plan, Work plan, & Fact Sheet	Aug-19	✓
Issue Deliberations	Oct-19	✓
Face-to-face #1 – Marrakech	Jun-19	✓
Deliberate Priority 1	Jan-20	✓
Face-to-face #2 – Los Angeles	Sep-19	✓
Assemble initial conclusions	Oct-19	✓
Populate 1.0 draft paper w/ findings & potential recs.	Oct-19	✓
Discuss/approve findings and interim recs.	Jan-20	✓
Consolidate interim recommendations and findings	Jan-20	✓
Assembled v1.0 draft of building blocks	Nov-19	✓
Face-to-face #3 – Montreal	Nov-19	✓
Build Draft Report for public comment	Jan-20	✓
Face-to-face #4 – Los Angeles	Jan-20	✓
Issue report for public comment	Feb-20	✓
Remote 67 Sessions	Mar-20	✓
Deliberate Priority 2 items	Mar-20	✓
Issue Addendum report for public comment	May-20	✓
Review public comment input & prepare final report	May-20	✓
Finalize Report	Jun-20	■
Determine consensus levels on recommendations	Jul-20	■
Adopt final recommendations and report	Jul-20	■
Send final report to GNSO Council	Jul-20	■
GNSO Council adoption of consensus recs.		
Issue public comment for Board consideration		
ICANN Board adoption of consensus recs.		
Prior period % Complete	94%	■
Original Planned Completion Date	Apr-20	■

Status/Health Rationale:

- The project Status is downgraded to “Target will be missed” due to missing the 11 Jun 2020 Final Report delivery date. Consequently, the project Health is also downgraded to “At-Risk” due to a second PCR requirement and continued divergence on key recommendations threatening consensus on the full Final Report. [Summary Timeline & Factsheet](#).

Current Activities:

- The EPDP Team review of updated recommendations, following the review of public comments, in preparation for Final Report.
- Review public comments received on the Addendum to the Initial Report covering priority 2 items.
- Finalize report and conduct formal consensus call.

Planned Activities:

- Deliver SSAD Final Report to GNSO Council.

Open Issues, Risks & Mitigation Plan:

- Schedule change affects Chair availability and funding of the project as remaining funds will be returned at the close of the fiscal year FY20.

Completed in prior period(s):

- Reviewed cost model estimate(s) of an SSAD model, both start-up and on-going by ICANN Org as outlined in the Initial Report.
- The EPDP Team reviewed public comments received on the Initial Report to deliberate changes to recommendations.

7 – Implementation

Title:	IRT: Registration Data Policy Implementation (EPDP_P1)
Description & Scope:	<p>This IRT was formed to support the ICANN staff on the implementation of the GNSO's consensus policy recommendations for Registration Data Services, as approved by the ICANN Board.</p> <p>Following the ICANN Board's adoption of the Temporary Specification for gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and community-developed policies as they relate to registration directory services (RDS), the GNSO Council initiated a one-year policy development process to confirm whether or not the Temporary Specification should become a consensus policy, and whether it provided an enduring framework for complying with the European Union's General Data Protection Regulation (GDPR).</p>

Composition:

Chair(s):	NA
Council Liaison:	Sebastien Ducos
Staff:	D. Chang, C. Tubergen
# Participants:	39 Participants (link)
# Observers:	36
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	01 Jun 2018	01 Jun 2018	749	29 Feb 2020	TBD

Progress	Status	Health
55%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Jun-18	✓
Project Plan, Work lan, & Fact Sheet	Aug-18	✓
Temp Spec Triage	Sep-18	✓
Issue Deliberations	Sep-18	✓
Document Terms, Purposes, and Processing Activities	Oct-18	✓
Review Other Consensus Policies	Oct-18	✓
Assemble initial conclusions	Oct-18	✓
Populate discussion paper w/ findings & potential recs.	Oct-18	✓
Discuss/approve findings and interim recs.	Nov-18	✓
Consolidate interim recommendations and findings	Nov-18	✓
Build Draft Report for public comment	Nov-18	✓
Approve Draft Report for public comment	Dec-18	✓
Issue report for public comment	Dec-18	✓
Review public comment input	Feb-19	✓
Determine consensus levels on recommendations	Feb-19	✓
Finalize Report	Feb-19	✓
Adopt final recommendations and report	Feb-19	✓
Send final report to GNSO Council	Feb-19	✓
GNSO Council adoption of consensus recs.	Mar-19	✓
Issue public comment for Board consideration	Apr-19	✓
ICANN Board adoption of consensus recs.	May-19	✓
Temp Spec Expiration (20-May-2019)	May-19	✓
Publish Interim Registration Data Policy	May-19	✓
Publish draft consensus policy for public comment	TBD	
Registration Data Policy Announcement	TBD	
Registration Data Policy Effective Date	TBD	

Status/Health Rationale:

- The Implementation Team is working to establish a new schedule after determining that the EPDP Team's recommended date of 29 February 2020 is not feasible.

Current Activities:

- The implementation team is in the process of analyzing the recommendations to derive the requirements for the consensus policy. The implementation plan to be created will identify the implementation scope and schedule for public comment.
- Public IRT session at ICANN68 to be held on 22 June 2020.

Planned Activities:

- Continue drafting policy language in alignment with recommendations.
- Develop draft Data Processing Terms document.
- Plan RDAP profile update in compliance with the policy.
- Reports: Rec 17 to EPDP Phase 2 and Rec 27 Wave 2 to GNSO.

Open Issues, Risks & Mitigation Plan:

- Review and analysis of recommendations have revealed multiple interpretations of several implementation requirements. These include requirements for transferring some data elements and publications of technical contacts. The Board has written a letter to GNSO Council regarding the transfer of data elements from registrars to registry in an attempt to avoid a potential impasse and also joined an IRT meeting to clarify the Board direction to the implementation team. At this time, the IRT is working to resolve this at the IRT level without a need for escalation to GNSO.

Completed in prior period(s):

- A pre-IRT was formed at the direction of ICANN Org's CEO to being work prior to the Board adoption. The [Interim Registration Data Policy](#) was published on 20 May 2019
- The IRT held its [first](#) meeting on 29 May 2019.
- The IRT held its first face-to-face meeting in Marrakech at the June 2019 meeting.
- 29 of 29 recommendations completed review.
- 29 of 29 recommendations analysis completed for requirements.
- 29 of 29 recommendations derived policy language drafted.
- Produced an initial version of the policy language document.
- Delivered study reports: Rec 27 Wave 1, Rec 15.4, and Rec 15.1.

7 – Implementation

Title:	IRT: Privacy & Proxy Services Accreditation Issues PDP Recommendations (PPSAI)																																																													
Description & Scope:	<p>The Registrar Accreditation Agreement (RAA), the contract governing the relationship between ICANN and accredited registrars, has been in place since 2001. The Board initiated negotiations for a new RAA in October 2011, and requested an Issue Report from the GNSO at the same time. The final version of the new RAA was approved by the Board in June 2013, thereby signifying that the RAA negotiations were concluded. Per the Board’s 2011 request, the remaining issues, which were identified as those relating to privacy & proxy services and their accreditation, were examined in a PDP. This IRT was formed to implement the PDP recommendations approved by the ICANN Board.</p>																																																													
Composition:	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td>Chair(s):</td><td>NA</td></tr> <tr><td>Council Liaison:</td><td>TBD</td></tr> <tr><td>Staff:</td><td>Cyrus Jamnejad (GDD)</td></tr> <tr><td># Participants:</td><td>12 Participants (link)</td></tr> <tr><td># Observers:</td><td>0</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>Charter 15 Nov 2012</td></tr> </table>		Chair(s):	NA	Council Liaison:	TBD	Staff:	Cyrus Jamnejad (GDD)	# Participants:	12 Participants (link)	# Observers:	0	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	Charter 15 Nov 2012																																														
Chair(s):	NA																																																													
Council Liaison:	TBD																																																													
Staff:	Cyrus Jamnejad (GDD)																																																													
# Participants:	12 Participants (link)																																																													
# Observers:	0																																																													
Tools:	Mailing List / Meeting Schedule / Wiki																																																													
Charter:	Charter 15 Nov 2012																																																													
Milestones/Work plan (link):	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="background-color: #003366; color: white;">Milestone/Task</th> <th style="background-color: #003366; color: white;">Date</th> <th style="background-color: #003366; color: white;"></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>May-09</td><td>✓</td></tr> <tr><td>Project Plan, Work plan</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings & potential recs.</td><td>Mar-15</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>Apr-15</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>Apr-15</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>May-15</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Aug-15</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Sep-13</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Nov-15</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Send final report to GNSO Council</td><td>Dec-15</td><td>✓</td></tr> <tr><td>GNSO Council adoption of consensus recs.</td><td>Jan-16</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Feb-16</td><td>✓</td></tr> <tr><td>ICANN Board adoption of consensus recs.</td><td>Aug-16</td><td>✓</td></tr> <tr><td>Publish draft consensus policy for public comment</td><td>TBD</td><td></td></tr> <tr><td>Registration Data Policy Announcement</td><td>TBD</td><td></td></tr> <tr><td>Policy Effective Date</td><td>TBD</td><td></td></tr> </tbody> </table>		Milestone/Task	Date		Project Start	May-09	✓	Project Plan, Work plan	Jun-09	✓	Issue Deliberations	Dec-15	✓	Populate discussion paper w/ findings & potential recs.	Mar-15	✓	Discuss/approve findings and interim recs.	Apr-15	✓	Consolidate interim recommendations and findings	Apr-15	✓	Build Draft Report for public comment	May-15	✓	Issue report for public comment	Aug-15	✓	Review public comment input	Sep-13	✓	Determine consensus levels on recommendations	Nov-15	✓	Finalize Report	Dec-15	✓	Adopt final recommendations and report	Dec-15	✓	Send final report to GNSO Council	Dec-15	✓	GNSO Council adoption of consensus recs.	Jan-16	✓	Issue public comment for Board consideration	Feb-16	✓	ICANN Board adoption of consensus recs.	Aug-16	✓	Publish draft consensus policy for public comment	TBD		Registration Data Policy Announcement	TBD		Policy Effective Date	TBD	
Milestone/Task	Date																																																													
Project Start	May-09	✓																																																												
Project Plan, Work plan	Jun-09	✓																																																												
Issue Deliberations	Dec-15	✓																																																												
Populate discussion paper w/ findings & potential recs.	Mar-15	✓																																																												
Discuss/approve findings and interim recs.	Apr-15	✓																																																												
Consolidate interim recommendations and findings	Apr-15	✓																																																												
Build Draft Report for public comment	May-15	✓																																																												
Issue report for public comment	Aug-15	✓																																																												
Review public comment input	Sep-13	✓																																																												
Determine consensus levels on recommendations	Nov-15	✓																																																												
Finalize Report	Dec-15	✓																																																												
Adopt final recommendations and report	Dec-15	✓																																																												
Send final report to GNSO Council	Dec-15	✓																																																												
GNSO Council adoption of consensus recs.	Jan-16	✓																																																												
Issue public comment for Board consideration	Feb-16	✓																																																												
ICANN Board adoption of consensus recs.	Aug-16	✓																																																												
Publish draft consensus policy for public comment	TBD																																																													
Registration Data Policy Announcement	TBD																																																													
Policy Effective Date	TBD																																																													
Project Management:	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="background-color: #003366; color: white;">Token Holder</th> <th style="background-color: #003366; color: white;">Planned Start Date</th> <th style="background-color: #003366; color: white;">Actual Start Date</th> <th style="background-color: #003366; color: white;"># of Days</th> <th style="background-color: #003366; color: white;">Planned End Date</th> <th style="background-color: #003366; color: white;">Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff/IRT</td> <td>21 May 2009</td> <td>15 Nov 2012</td> <td>2773</td> <td>30 Jun 2020</td> <td>On-Hold</td> </tr> </tbody> </table> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="background-color: #003366; color: white;">Progress</th> <th style="background-color: #003366; color: white;">Status</th> <th style="background-color: #003366; color: white;">Health</th> </tr> </thead> <tbody> <tr> <td style="text-align: center; font-size: 24px;">75%</td> <td style="text-align: center;"></td> <td style="text-align: center;"></td> </tr> </tbody> </table> <p>STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold</p> <p>HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble</p>		Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff/IRT	21 May 2009	15 Nov 2012	2773	30 Jun 2020	On-Hold	Progress	Status	Health	75%																																												
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																									
Staff/IRT	21 May 2009	15 Nov 2012	2773	30 Jun 2020	On-Hold																																																									
Progress	Status	Health																																																												
75%																																																														
Status/Health Rationale:	<ul style="list-style-type: none"> Implementation of the Privacy and Proxy Service Provider Accreditation Program is currently on hold, pending related EPDP work on a possible access model for nonpublic gTLD registration data. <p>Current Activities:</p> <ul style="list-style-type: none"> A response was received from ICANN Org to the GNSO Council’s letter from 30 April 2019. The response was shared on the Council mailing list and no Council action is anticipated at this time. <p>Planned Activities:</p> <ul style="list-style-type: none"> None, pending reactivation of the IRT. <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> On 30 November 2017, the GNSO Council requested that the PPSAI IRT consider the issue of privacy and proxy services accreditation, and put forward recommendations for implementation that are consistent with both the IRTP-C and PPSAI policy recommendations. The IRT is expected to continue this work after the EPDP outcomes are known. <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> The Board adopted all the PDP recommendations in August 2016. An IRT was formed and is being led by GDD. In response to a request from the Registrars Stakeholder Group to consider pausing the IRT work in view of the impact of the General Data Protection Regulation (GDPR), ICANN organization had initially proposed going ahead with the public comment proceeding as the IRT's work was nearly complete. More recently, and in view of ongoing community discussions over GDPR compliance and the evolving legal landscape for data privacy, further IRT work has been slowed pending greater clarity from the community work. IRTP-C: Following concerns raised by the Registrars Stakeholder Group regarding the application of IRTP-C to privacy and proxy services and the GNSO Council’s proposal to refer the question to the PPSAI IRT, the Board confirmed that Compliance enforcement would be delayed and directed ICANN Org to work with the Registrars’ Stakeholder Group and other interested parties to determine the appropriate path forward. On 4 March 2019, Cyrus Namazi (GDD) wrote to Council leadership requesting feedback on any additional steps the Council believes ICANN Org should take with respect to the PPSAI IRT in light of the EPDP and on the IRTP-C issue. Council leadership responded to this letter on 30 April 2019. 																																																													

7 – Implementation

Title:	IRT: Translation and Transliteration of Contact Information (T/T)
Description & Scope:	<p>This IRT is tasked with implementing the final PDP recommendations as approved by the ICANN Board. The PDP addressed two primary issues:</p> <ol style="list-style-type: none"> Whether it is desirable to translate contact information to a single common language or transliterate contact information to a single common script; and Who should bear the burden of translating contact information to a single common language or transliterating contact information to a single common script?

Composition:

Chair(s):	NA
Council Liaison:	Maxim Alzoba
Staff:	Brian Aitchison (GDD)
# Participants:	3 Participants (link)
# Observers:	9
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Dec 2014

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	06 Nov 2013	06 Nov 2013	2417	30 Jun 2020	On-Hold

Progress	Status	Health
50%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	May-09	✓
Project Plan, Work plan	Jun-09	✓
Issue Deliberations	Jun-15	✓
Populate discussion paper w/ findings & potential recs.	Nov-14	✓
Discuss/approve findings and interim recs.	Nov-14	✓
Consolidate interim recommendations and findings	Dec-14	✓
Build Draft Report for public comment	Dec-14	✓
Issue report for public comment	Dec-14	✓
Review public comment input	Feb-15	✓
Determine consensus levels on recommendations	May-15	✓
Finalize Report	May-15	✓
Adopt final recommendations and report	Jun-15	✓
Send final report to GNSO Council	Jun-15	✓
GNSO Council adoption of consensus recs.	Jun-15	✓
Issue public comment for Board consideration	Aug-15	✓
ICANN Board adoption of consensus recs.	Sep-15	✓
Publish draft consensus policy for public comment	TBD	
Registration Data Policy Announcement	TBD	
Policy Effective Date	TBD	

Status/Health Rationale:

- The implementation is on hold pending EPDP work on the Registration Data Policy. The Translation and Transliteration of Contact Information Working Group “recommends that [their] recommendations are coordinated with other WHOIS modifications where necessary and are implemented and/or applied as soon as a WHOIS replacement system that can receive, store and display non-ASCII characters, becomes operational” (Recommendation 7).
- The policy recommendations have been slated for analysis as part of addressing Recommendation 27 from the EPDP Team's Phase 1 Final Report.

Current Activities:

- None, pending reactivation.

Planned Activities:

- None, pending reactivation.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- On 28 September 2015 the ICANN Board [approved](#) the adoption of all seven recommendations contained in the Final Report from the PDP Working Group. An Implementation Review Team (IRT) was formed and a draft implementation plan shared with the IRT, which met for its first meeting on 19 July 2016.
- The IRT held its last meeting with GDD on 20 February 2018, and determined that further implementation work could not be carried out until RDAP’s implementation was complete.
- From July 2016 to February 2018, GDD and the IRT created a [draft policy document](#) to be updated once the Registration Data Policy is announced.

Other Projects																																																																									
Title:	CCWG: Cross Community Working Group on Enhancing ICANN Accountability (CCWG_WS2)																																																																								
Description & Scope:	This CCWG was convened to deliver proposals that would enhance ICANN’s accountability towards all stakeholders. In Work Stream 1, it identified those mechanisms that must be in place or committed to before the IANA Stewardship Transition occurred. In Work Stream 2, the CCWG considered those mechanisms for which a timeline for implementation extends beyond the IANA Stewardship Transition.																																																																								
Composition:	<table border="1"> <tr> <td>Chair(s):</td> <td>Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC)</td> </tr> <tr> <td>Council Liaison:</td> <td>NA</td> </tr> <tr> <td>Staff:</td> <td>M. Wong</td> </tr> <tr> <td># Participants:</td> <td>27 Members + 252 Participants (link)</td> </tr> <tr> <td># Observers:</td> <td>206</td> </tr> <tr> <td>Tools:</td> <td>Mailing List / Meeting Schedule / Wiki</td> </tr> <tr> <td>Charter:</td> <td>NA</td> </tr> </table>	Chair(s):	Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC)	Council Liaison:	NA	Staff:	M. Wong	# Participants:	27 Members + 252 Participants (link)	# Observers:	206	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	NA																																																										
Chair(s):	Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC)																																																																								
Council Liaison:	NA																																																																								
Staff:	M. Wong																																																																								
# Participants:	27 Members + 252 Participants (link)																																																																								
# Observers:	206																																																																								
Tools:	Mailing List / Meeting Schedule / Wiki																																																																								
Charter:	NA																																																																								
Milestones/Work plan (link):	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Jun-16</td><td>✓</td></tr> <tr><td>Project Plan, Work plan</td><td>Jul-16</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Jul-18</td><td>✓</td></tr> <tr><td>SO/AC Accountability</td><td>Oct-17</td><td>✓</td></tr> <tr><td>Human Rights</td><td>Oct-17</td><td>✓</td></tr> <tr><td>Transparency</td><td>Oct-17</td><td>✓</td></tr> <tr><td>Guidelines for Good Faith</td><td>Feb-17</td><td>✓</td></tr> <tr><td>Staff Accountability</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Diversity</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Ombuds Office</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Jurisdiction</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Review of CEP</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings & potential recs.</td><td>May-18</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Sep-18</td><td>✓</td></tr> <tr><td>ICANN Board adoption of consensus recs.</td><td>Nov-19</td><td>✓</td></tr> </tbody> </table>	Milestone/Task	Date		Project Start	Jun-16	✓	Project Plan, Work plan	Jul-16	✓	Issue Deliberations	Jul-18	✓	SO/AC Accountability	Oct-17	✓	Human Rights	Oct-17	✓	Transparency	Oct-17	✓	Guidelines for Good Faith	Feb-17	✓	Staff Accountability	Mar-18	✓	Diversity	Mar-18	✓	Ombuds Office	Mar-18	✓	Jurisdiction	Mar-18	✓	Review of CEP	Mar-18	✓	Populate discussion paper w/ findings & potential recs.	May-18	✓	Discuss/approve findings and interim recs.	Jun-18	✓	Consolidate interim recommendations and findings	Jun-18	✓	Build Draft Report for public comment	Jun-18	✓	Issue report for public comment	Jun-18	✓	Review public comment input	Jun-18	✓	Determine consensus levels on recommendations	Jun-18	✓	Finalize Report	Jun-18	✓	Adopt final recommendations and report	Jun-18	✓	Issue public comment for Board consideration	Sep-18	✓	ICANN Board adoption of consensus recs.	Nov-19	✓
Milestone/Task	Date																																																																								
Project Start	Jun-16	✓																																																																							
Project Plan, Work plan	Jul-16	✓																																																																							
Issue Deliberations	Jul-18	✓																																																																							
SO/AC Accountability	Oct-17	✓																																																																							
Human Rights	Oct-17	✓																																																																							
Transparency	Oct-17	✓																																																																							
Guidelines for Good Faith	Feb-17	✓																																																																							
Staff Accountability	Mar-18	✓																																																																							
Diversity	Mar-18	✓																																																																							
Ombuds Office	Mar-18	✓																																																																							
Jurisdiction	Mar-18	✓																																																																							
Review of CEP	Mar-18	✓																																																																							
Populate discussion paper w/ findings & potential recs.	May-18	✓																																																																							
Discuss/approve findings and interim recs.	Jun-18	✓																																																																							
Consolidate interim recommendations and findings	Jun-18	✓																																																																							
Build Draft Report for public comment	Jun-18	✓																																																																							
Issue report for public comment	Jun-18	✓																																																																							
Review public comment input	Jun-18	✓																																																																							
Determine consensus levels on recommendations	Jun-18	✓																																																																							
Finalize Report	Jun-18	✓																																																																							
Adopt final recommendations and report	Jun-18	✓																																																																							
Issue public comment for Board consideration	Sep-18	✓																																																																							
ICANN Board adoption of consensus recs.	Nov-19	✓																																																																							
Project Management:	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff/Board</td> <td>26 Jun 2016</td> <td>26 Jun 2016</td> <td>----</td> <td>31 Dec 2019</td> <td>07 Nov 2019</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td>--%</td> <td></td> <td></td> </tr> </tbody> </table> <p>STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold</p> <p>HEALTH: On-Target At-Risk In-Trouble</p>	Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff/Board	26 Jun 2016	26 Jun 2016	----	31 Dec 2019	07 Nov 2019	Progress	Status	Health	--%																																																								
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																																				
Staff/Board	26 Jun 2016	26 Jun 2016	----	31 Dec 2019	07 Nov 2019																																																																				
Progress	Status	Health																																																																							
--%																																																																									
Status/Health Rationale:	<ul style="list-style-type: none"> The Status remains “On-Schedule” while ICANN org works on developing an implementation plan. The Health is set as “At-Risk” due to the need to address issues that arose in relation to the IRP IOT work and pending determinations of how/when to implement the recommendations. <p>Current Activities:</p> <ul style="list-style-type: none"> The GNSO Council can expect to discuss any remaining work that may be required concerning the reconstitution of the IRP IOT, and further work that may be required following the formation of an IRP Standing Panel pursuant to the ICANN Bylaws. A separate project will now track IRP-IOT activities. <p>Planned Activities:</p> <ul style="list-style-type: none"> Further ICANN org engagement with the community is expected, about the scope and impact of implementing the WS2 recommendations on the community, including developing an implementation plan. <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> None at this time. <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> The Final Report was submitted to the ICANN Board on 24 June 2018. The Board adopted the WS2 Recommendations on 7 Nov 2019 at ICANN66, Montreal 																																																																								

Other Projects

Title:	Geo Regions Review Community-wide Working Group
Description & Scope:	This Board-chartered cross community WG considered the need to develop and/or update the definition and applications of ICANN's Geographic Regions.

Composition:	Project Management:																																
<table border="1"> <tr><td>Chair(s):</td><td>NA</td></tr> <tr><td>Council Liaison:</td><td>Cheryl Langdon-Orr (ccNSO/APRALO)</td></tr> <tr><td>Staff:</td><td>M. Wong</td></tr> <tr><td># Participants:</td><td>10 Participants (link)</td></tr> <tr><td># Observers:</td><td>0</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>Charter 26 Jun 2009</td></tr> </table>	Chair(s):	NA	Council Liaison:	Cheryl Langdon-Orr (ccNSO/APRALO)	Staff:	M. Wong	# Participants:	10 Participants (link)	# Observers:	0	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	Charter 26 Jun 2009	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff</td> <td>07 Aug 2008</td> <td>26 Jun 2009</td> <td>----</td> <td>30 Jun 2020</td> <td>TBD</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">--%</td> <td style="text-align: center;"></td> <td style="text-align: center;"></td> </tr> </tbody> </table> <p>STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold</p> <p>HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble</p>	Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff	07 Aug 2008	26 Jun 2009	----	30 Jun 2020	TBD	Progress	Status	Health	--%		
Chair(s):	NA																																
Council Liaison:	Cheryl Langdon-Orr (ccNSO/APRALO)																																
Staff:	M. Wong																																
# Participants:	10 Participants (link)																																
# Observers:	0																																
Tools:	Mailing List / Meeting Schedule / Wiki																																
Charter:	Charter 26 Jun 2009																																
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																												
Staff	07 Aug 2008	26 Jun 2009	----	30 Jun 2020	TBD																												
Progress	Status	Health																															
--%																																	

Milestones/Work plan (link):	Status/Health Rationale:																																																															
<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Project Plan, Work plan</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings & potential recs.</td><td>May-09</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>May-09</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>May-09</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Jul-09</td><td>✓</td></tr> <tr><td>Interim report for public comment</td><td>Nov-10</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Nov-10</td><td>✓</td></tr> <tr><td>Draft Final report for public comment</td><td>Sep-11</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Sep-11</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Send final report to ICANN Board</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Jul-13</td><td>✓</td></tr> <tr><td>ICANN Board adoption of recommendations</td><td>Oct-18</td><td>✓</td></tr> <tr><td>Final Implementation</td><td>Jun-20</td><td style="background-color: red;">■</td></tr> </tbody> </table>	Milestone/Task	Date		Project Start	Jun-09	✓	Project Plan, Work plan	Jun-09	✓	Issue Deliberations	Jun-13	✓	Populate discussion paper w/ findings & potential recs.	May-09	✓	Discuss/approve findings and interim recs.	May-09	✓	Consolidate interim recommendations and findings	May-09	✓	Build Draft Report for public comment	Jun-09	✓	Issue report for public comment	Jun-09	✓	Review public comment input	Jul-09	✓	Interim report for public comment	Nov-10	✓	Review public comment input	Nov-10	✓	Draft Final report for public comment	Sep-11	✓	Review public comment input	Sep-11	✓	Determine consensus levels on recommendations	Jun-13	✓	Finalize Report	Jun-13	✓	Adopt final recommendations and report	Jun-13	✓	Send final report to ICANN Board	Jun-13	✓	Issue public comment for Board consideration	Jul-13	✓	ICANN Board adoption of recommendations	Oct-18	✓	Final Implementation	Jun-20	■	<p>• This project is On-Hold pending ICANN Org proposal of an implementation plan, following Board approval of the WG recommendations in October 2018. Further, this project is likely to be impacted by the implementation of CCWG Accountability WS2 recommendations.</p> <p>Current Activities:</p> <ul style="list-style-type: none"> • None at this time. <p>Planned Activities:</p> <ul style="list-style-type: none"> • None at this time. <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> • None at this time. <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> • The Board adopted the Final Report during its meeting on 25 October 2018 and “directs the ICANN organization to implement those recommendations in a manner that aligns with the Board's expectations as outlined in the mapping document”. Initially, ICANN Org staff had expected to begin implementation planning as directed by the Board in 2019; however, following the Board adoption of the CCWG WS2 recommendations, it is likely that implementation planning for this project will be integrated into that for WS2.
Milestone/Task	Date																																																															
Project Start	Jun-09	✓																																																														
Project Plan, Work plan	Jun-09	✓																																																														
Issue Deliberations	Jun-13	✓																																																														
Populate discussion paper w/ findings & potential recs.	May-09	✓																																																														
Discuss/approve findings and interim recs.	May-09	✓																																																														
Consolidate interim recommendations and findings	May-09	✓																																																														
Build Draft Report for public comment	Jun-09	✓																																																														
Issue report for public comment	Jun-09	✓																																																														
Review public comment input	Jul-09	✓																																																														
Interim report for public comment	Nov-10	✓																																																														
Review public comment input	Nov-10	✓																																																														
Draft Final report for public comment	Sep-11	✓																																																														
Review public comment input	Sep-11	✓																																																														
Determine consensus levels on recommendations	Jun-13	✓																																																														
Finalize Report	Jun-13	✓																																																														
Adopt final recommendations and report	Jun-13	✓																																																														
Send final report to ICANN Board	Jun-13	✓																																																														
Issue public comment for Board consideration	Jul-13	✓																																																														
ICANN Board adoption of recommendations	Oct-18	✓																																																														
Final Implementation	Jun-20	■																																																														

Standing Committee

Title: GNSO Standing Selection Committee (SSC)

Description & Scope: The SSC is tasked to assist with the selection of GNSO representatives to future Review Teams, including for the various reviews mandated by the ICANN Bylaws, and other ICANN structures for which the GNSO will need to appoint, nominate or endorse candidates.

Composition:

Chair:	Johan (Julf) Helsingius
Vice-Chairs:	Carlton Samuels
Council Liaison:	N/A
Staff:	E. Barabas, J. Hedlund
# Participants:	8 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Mar 2017

Project Management:

Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	15 Mar 2017	15 Mar 2017	--	On-going	On-going

Progress	Status	Health
--%	-	-

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-17	✓
On-going		
Completed Selections and Appointments	---	✓

Status/Health Rationale:

- The Status and Health of the standing committee is not applicable.

Current Activities:

- None at this time.

Planned Activities:

- The SSC awaits the next appointment request from the Council.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- None at this time.