

Amsterdam

Registry/Registrar Meeting




ICANN DNS Industry Engagement


Topics

- IDN Industry Organization and Framework
- Global Support Structure and Process
- New gTLD Update Content and Format
- Q&A

gTLD CONTRACTED PARTIES



Scaling Support Structure And Process



Initial Evaluation Update

Initial Evaluation Panels	Not Started	In Evaluation	In CQ	Prelim Panel Results	Key Dates
Background Screening		1917			
String Similarity		1917			1 March
DNS Stability		11		1906	
Geographic Names		11	17	1889	
Financial	729	538	650		CQ Release Starting 15-Jan
Technical & Operational	618	772	527		
Registry Services		969	743	205	

Initial Evaluation **On Target** to meet 23-March 2013 results release date

Other Projects 1 of 2

Project	Status	Key Dates
Trademark Clearinghouse	On Target	1st Quarter Publish TMCH Agreements Sunrise & Claims Finalize SOW Sunrise & Claims Publish SOW TMCH Validation System Launch 2nd Quarter TMCH Database Launch
Uniform Rapid Suspension	On Target	February Formalize relationship with selected provider Announce selected provider Ongoing Continue to engage with additional providers to develop readiness
Pre-Delegation Testing Preparation	On Target	January Finalize implementation project plan April Pre-Delegation test service readiness

Other Projects 2 of 2

Project	Status	Key Dates
EBERO	On Target	<p>1st Quarter Contract with EBEROs Announce selected EBEROs Design and Build Workshop</p> <p>2nd Quarter Simulations Launch</p> <p>Ongoing Yearly testing for readiness</p>
Ry/RR Onboarding	On Target	<p>1st Quarter Finalize requirements ICANN select implementation option Initiate Implementation (based on option)</p> <p>Ongoing System and Data maintenance</p>

Questions?