

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	1, 2020	Half 2, 2020	Half 1, 2021	Half 2, 2021	Half 1, 2022	Half 2, 2022	Half 1, 2023	Half 2, 2023	Half 1, 2024	Half 2, 2024	Half 1, 2025	Half 2, 2025	Half 1, 2026	Half 2, 2026									
1	1	GNSO Program Management Planning	1570 days	Wed 7/1/20	Tue 6/30/26		11%		GNSO Program Management Planning																						
2	1.1	RDDS - Program Track	748 days	Wed 7/1/20	Tue 5/9/23		16%		RDDS - Program Track																						
3	1.1.1	EPDP: Temporary Specification on gTLD Registration Data - Phase 2	633 days	Wed 7/1/20	Wed 11/30/22		10%		EPDP: Temporary Specification on gTLD Registration Data - Phase 2																						
8	1.1.2	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)	685 days	Mon 9/28/20	Tue 5/9/23		1%		Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)																						
25	1.1.3	RDS2 Review Items	503 days	Thu 7/23/20	Thu 6/23/22		94%		RDS2 Review Items																						
33	1.1.4	IRT: Temporary Specification on gTLD Registration Data - Phase 1	546 days	Wed 7/1/20	Mon 8/1/22		32%		IRT: Temporary Specification on gTLD Registration Data - Phase 1																						
121	1.1.5	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	575 days	Fri 7/31/20	Tue 10/11/22		10%		Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law																						
134	1.1.6	EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)	90 days	Wed 9/30/20	Tue 2/2/21		0%		EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)																						
136	1.1.7	IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)	270 days	Mon 9/28/20	Thu 10/7/21		0%		IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)																						
138	1.1.8	IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)	270 days	Mon 9/28/20	Thu 10/7/21		0%		IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)																						
140	1.2	RPM - Program Track	1145 days	Wed 7/1/20	Wed 11/13/24		15%		RPM - Program Track																						
141	1.2.1	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	490 days	Wed 7/1/20	Fri 5/13/22		38%		PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)																						
151	1.2.2	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	985 days	Wed 2/10/21	Wed 11/13/24		0%		PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)																						
157	1.3	gTLD - Program Track	814 days	Wed 7/1/20	Tue 8/8/23		11%		gTLD - Program Track																						
158	1.3.1	CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)	360 days	Mon 8/3/20	Wed 12/15/21		7%		CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)																						
162	1.3.2	PDP: New gTLD Subsequent Procedures PDP	814 days	Wed 7/1/20	Tue 8/8/23		13%		PDP: New gTLD Subsequent Procedures PDP																						
167	1.3.3	Internationalized Domain Names	740 days	Wed 7/1/20	Thu 4/27/23		11%		Internationalized Domain Names																						
168	1.3.3.1	IDN Operational Track 1 Working Group	120 days	Mon 8/3/20	Fri 1/15/21		40%		IDN Operational Track 1 Working Group																						
171	1.3.3.2	IDN Policy Track 2 EPDP Working Group	660 days	Wed 10/21/20	Thu 4/27/23		0%		IDN Policy Track 2 EPDP Working Group																						
177	1.3.3.3	IDN Track 3 Council Coordination	375 days	Wed 7/1/20	Fri 12/3/21		20%		IDN Track 3 Council Coordination																						
179	1.4	Expiration - Program Track	510 days	Thu 11/19/20	Mon 10/31/22		0%		Expiration - Program Track																						
180	1.4.1	Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review	510 days	Thu 11/19/20	Mon 10/31/22		0%		Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review																						
184	1.5	Transfers - Program Track	1095 days	Wed 7/1/20	Wed 9/4/24		9%		Transfers - Program Track																						
185	1.5.1	Transfer Policy Review	1095 days	Wed 7/1/20	Wed 9/4/24		9%		Transfer Policy Review																						
195	1.6	IGO - Program Track	748 days	Wed 7/1/20	Tue 5/9/23		0%		IGO - Program Track																						
196	1.6.1	PDP: RPM - IGO Curative Rights Work Track	748 days	Wed 7/1/20	Tue 5/9/23		0%		PDP: RPM - IGO Curative Rights Work Track																						
203	1.6.2	PDP: Curative Rights Protections for IGO/INGOs	330 days	Thu 2/3/22	Tue 5/9/23		0%		PDP: Curative Rights Protections for IGO/INGOs																						
206	1.6.3	PDP: Protection of International Organization Names in All gTLDs	270 days	Thu 4/28/22	Tue 5/9/23		0%		PDP: Protection of International Organization Names in All gTLDs																						
208	1.7	Accountability - Program Track	380 days	Wed 7/1/20	Fri 12/10/21		11%		Accountability - Program Track																						
209	1.7.1	Independent Review Process - Implementation Oversight Team	250 days	Wed 7/1/20	Mon 6/14/21		30%		Independent Review Process - Implementation Oversight Team																						
211	1.7.2	Cross Community Working Group on Enhancing ICANN Accountability - WS2	275 days	Wed 7/1/20	Mon 7/19/21		5%		Cross Community Working Group on Enhancing ICANN Accountability - WS2																						
214	1.7.3	Multistakeholder Model Evolution	380 days	Wed 7/1/20	Fri 12/10/21		10%		Multistakeholder Model Evolution																						
216	1.7.4	Geo Regions Review	380 days	Wed 7/1/20	Fri 12/10/21		5%		Geo Regions Review																						
218	1.8	Reviews - Program Track	1568 days	Wed 7/1/20	Fri 6/26/26		8%		Reviews - Program Track																						
219	1.8.1	IANA Naming Function Review	190 days	Wed 7/1/20	Mon 3/22/21		39%		IANA Naming Function Review																						
222	1.8.2	GNSO Review RT3	670 days	Tue 6/1/21	Wed 12/20/23		0%		GNSO Review RT3																						

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Gantt Chart Timeline (2020-2026)																							
228	1.8.3	Customer Standing Committee Effectiveness Review	180 days	Tue 3/1/22	Mon 11/7/22		0%		Customer Standing Committee Effectiveness Review																							
231	1.8.4	Registration Directory Service Review RT3	300 days	Mon 9/2/24	Thu 10/23/25		0%		Registration Directory Service Review RT3																							
234	1.8.5	Competition, Consumer Trust and Consumer Choice RT2	300 days	Tue 1/3/23	Thu 2/22/24		0%		Competition, Consumer Trust and Consumer Choice RT2																							
237	1.8.6	Accountability and Transparency Review 3	260 days	Wed 7/1/20	Mon 6/28/21		22%		Accountability and Transparency Review 3																							
240	1.8.7	Accountability and Transparency Review 4	280 days	Mon 6/2/25	Fri 6/26/26		0%		Accountability and Transparency Review 4																							
243	1.8.8	Security, Stability and Resiliency of the DNS #2	170 days	Wed 7/1/20	Tue 2/23/21		44%		Security, Stability and Resiliency of the DNS #2																							
246	1.8.9	Security, Stability and Resiliency of the DNS #3	150 days	Mon 12/1/25	Fri 6/26/26		0%		Security, Stability and Resiliency of the DNS #3																							
249	1.9	Operations - Program Track	1570 days	Wed 7/1/20	Tue 6/30/26		12%		Operations - Program Track																							
250	1.9.1	Policy & Implementation - Recommendations Review	477 days	Mon 10/5/20	Fri 7/29/22		0%		Policy & Implementation - Recommendations Review																							
255	1.9.2	Participant of Empowered Community	1406 days	Wed 7/1/20	Wed 11/12/25		6%		Participant of Empowered Community																							
267	1.9.3	GNSO Council	1570 days	Wed 7/1/20	Tue 6/30/26		16%		GNSO Council																							
268	1.9.3.1	GNSO Council - Monthly Meetings	1545 days	Thu 7/23/20	Wed 6/17/26		6%		GNSO Council - Monthly Meetings																							
341	1.9.3.2	GNSO Council - Leadership Meetings	1554 days	Mon 7/13/20	Thu 6/18/26		6%		GNSO Council - Leadership Meetings																							
414	1.9.3.3	GNSO Council - Action Items	1553 days	Mon 7/13/20	Wed 6/17/26		6%		GNSO Council - Action Items																							
487	1.9.3.4	GNSO Standing Committee on Budget and Operations	105 days	Mon 11/2/20	Thu 3/25/21		0%		GNSO Standing Committee on Budget and Operations																							
491	1.9.3.5	GNSO Standing Selection Committee	387 days	Wed 7/1/20	Tue 12/21/21		60%		GNSO Standing Selection Committee																							
493	1.9.3.6	Strategic Planning Session	99 days	Thu 10/1/20	Tue 2/16/21		49%		Strategic Planning Session																							
498	1.9.3.7	ICANN Meeting Planning, Meeting, Respond to GAC Advice	1570 days	Wed 7/1/20	Tue 6/30/26		5%		ICANN Meeting Planning, Meeting, Respond to GAC Advice																							

