

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	GNSO Program Management Planning																	
									2019	Q1	Q2	Q3	Q4	Half 1, 2020	Half 2, 2020	Half 1, 2021	Half 2, 2021	Half 1, 2022	Half 2, 2022	Half 1, 2023	Half 2, 2023	Half 1, 2024	Half 2, 2024	Half 1, 2025	Half 2, 2025	Half 1, 2026
1	1	GNSO Program Management Planning	1713 days	Wed 7/1/20	Fri 1/22/27		2%		GNSO Program Management Planning																	
2	1.1	RDS - Program Track	1103 days	Wed 7/1/20	Fri 9/20/24		2%		RDS - Program Track																	
3	1.1.1	EPDP: Temporary Specification on gTLD Registration Data - Phase 2	633 days	Wed 7/1/20	Fri 12/2/22		4%		EPDP: Temporary Specification on gTLD Registration Data - Phase 2																	
4	1.1.1.1	Engage EPDP: Temporary Specification on gTLD Registration Data - Phase 2	23 days	Wed 7/1/20	Fri 7/31/20		100%	Policy Staff,Minrkina,Council,Policy	Policy Staff,Working Group																	
5	1.1.1.2	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 8/3/20	Fri 9/25/20		0%		Council,Policy Staff																	
6	1.1.1.3	Board to deliberate and adopt consensus recommendations	50 days	Mon 9/28/20	Fri 12/4/20		0%		Board																	
7	1.1.1.4	Engage IRT: Temporary Specification on gTLD Registration Data - Phase 2	520 days	Mon 12/7/20	Fri 12/2/22		0%	GDD	GDD Staff,IRT,Policy Staff																	
8	1.1.1.2	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)	585 days	Mon 9/28/20	Fri 12/23/22		0%		Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)																	
9	1.1.2.1	Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	339 days	Mon 9/28/20	Thu 1/13/22		0%		Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)																	
10	1.1.2.1.1	Reset EPDP-P2 and elect new Chair	23 days	Mon 9/28/20	Wed 10/28/20		0%	Council,Policy Staff	Council,Policy Staff																	
11	1.1.2.1.2	Engage EPDP-P2 to address remaining topics	46 days	Thu 10/29/20	Thu 12/31/20		0%	Working Group	Working Group																	
12	1.1.2.1.3	Council to deliberate and adopt working group consensus recommendations	40 days	Fri 1/1/21	Thu 2/25/21		0%	Council,Policy Staff	Council,Policy Staff																	
13	1.1.2.1.4	Board to deliberate and adopt consensus recommendations	50 days	Fri 2/26/21	Thu 5/6/21		0%	Board	Board																	
14	1.1.2.1.5	Engage IRT	180 days	Fri 5/7/21	Thu 1/13/22		0%	GDD	GDD Staff,IRT,Policy Staff																	
15	1.1.2.2	Remaining EPDP-P2 Topics Track 2 (Accuracy)	585 days	Mon 9/28/20	Fri 12/23/22		0%		Remaining EPDP-P2 Topics Track 2 (Accuracy)																	
16	1.1.2.2.1	Deliberate scope and decide to request Issues Report	45 days	Mon 9/28/20	Fri 11/27/20		0%	Council,Policy Staff	Council,Policy Staff																	
17	1.1.2.2.2	Issues Report	60 days	Mon 11/30/20	Fri 2/19/21		0%	Policy Staff	Policy Staff																	
18	1.1.2.2.3	Council to approve PDP launch	20 days	Mon 2/22/21	Fri 3/19/21		0%	Council,Policy Staff	Council,Policy Staff																	
19	1.1.2.2.4	Council to approve scope and charter	40 days	Mon 3/22/21	Fri 5/14/21		0%	Council,Policy Staff	Council,Policy Staff																	
20	1.1.2.2.5	Engage RDS Accuracy PDP	150 days	Mon 5/17/21	Fri 12/10/21		0%	Working Group	Working Group																	
21	1.1.2.2.6	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 12/13/21	Fri 2/4/22		0%	Council,Policy Staff	Council,Policy Staff																	
22	1.1.2.2.7	Board to deliberate and adopt consensus recommendations	50 days	Mon 2/7/22	Fri 4/15/22		0%	Board	Board																	
23	1.1.2.2.8	Engage IRT	180 days	Mon 4/18/22	Fri 12/23/22		0%	GDD	GDD Staff,IRT,Policy Staff																	
24	1.1.3	RDS2 Review Items	403 days	Thu 7/23/20	Mon 2/7/22		94%		RDS2 Review Items																	
25	1.1.3.1	RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	403 days	Thu 7/23/20	Mon 2/7/22		83%		RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)																	
26	1.1.3.1.1	Reply to Board on proposed action	10 days	Thu 7/23/20	Wed 8/5/20		100%	Council,Policy Staff	Council,Policy Staff																	
27	1.1.3.1.2	Determine if CC.1 can be coupled with Remaining EPDP-P2 Topics (Accuracy)	1 day	Mon 11/30/20	Mon 11/30/20		0%	Council,Policy Staff	Council,Policy Staff																	
28	1.1.3.1.3	CC.1 Implemented	1 day	Mon 2/7/22	Mon 2/7/22		0%	Council,Policy Staff	Council,Policy Staff																	
29	1.1.3.2	RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	10 days	Thu 7/23/20	Wed 8/5/20		100%		RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)																	
30	1.1.3.2.1	Reply to Board on proposed action	10 days	Thu 7/23/20	Wed 8/5/20		100%	Council,Policy Staff	Council,Policy Staff																	
31	1.1.3.2.2	Council will take no action as operating procedures already allow for this	10 days	Thu 7/23/20	Wed 8/5/20		100%	Council,Policy Staff	Council,Policy Staff																	
32	1.1.4	IRT: Temporary Specification on gTLD Registration Data - Phase 1	545 days	Wed 7/1/20	Tue 8/2/22		0%		IRT: Temporary Specification on gTLD Registration Data - Phase 1																	
33	1.1.4.1	Engage IRT: Temporary Specification on gTLD Registration Data - Phase 1	545 days	Wed 7/1/20	Tue 8/2/22		0%	GDD	GDD Staff,IRT,Policy Staff																	
34	1.1.5	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	1103 days	Wed 7/1/20	Fri 9/20/24		0%		EPDP-P1 Rec27 Wave 1 Other Policy Impacts																	
35	1.1.5.1	Add Grace Period (AGP) Limits Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20		100%		Add Grace Period (AGP) Limits Policy [LOW]																	
36	1.1.5.1.1	No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20		100%	GDD Staff	GDD Staff																	
37	1.1.5.2	Additional Whois Information Policy (AWIP) [LOW]	90 days	Mon 8/3/20	Fri 12/4/20		0%		Additional Whois Information Policy (AWIP) [LOW]																	
38	1.1.5.2.1	Produce redlines of consensus policy provisions (assumes step 2 accomplished here)	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff	GDD Staff																	
39	1.1.5.2.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20		0%	GDD	GDD Staff,IRT,Policy Staff																	
40	1.1.5.2.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20		0%	GDD	GDD Staff,IRT																	
41	1.1.5.2.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20		0%	GDD Staff	GDD Staff																	
42	1.1.5.3	Expired Domain Deletion Policy (EDDP) [MEDIUM]	1 day	Thu 11/25/21	Thu 11/25/21		0%		Expired Domain Deletion Policy (EDDP) [MEDIUM]																	
43	1.1.5.3.1	Migrated to Expiration Program	1 day	Thu 11/25/21	Thu 11/25/21		0%	Policy Staff	Policy Staff																	
44	1.1.5.4	Expired Registration Recovery Policy (ERRP) [LOW]	1 day	Thu 11/25/21	Thu 11/25/21		0%		Expired Registration Recovery Policy (ERRP) [LOW]																	
45	1.1.5.4.1	Migrated to Expiration Program	1 day	Thu 11/25/21	Thu 11/25/21		0%	Policy Staff	Policy Staff																	
46	1.1.5.5	Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20		100%		Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]																	
47	1.1.5.5.1	No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20		100%	GDD Staff	GDD Staff																	
48	1.1.5.6	Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]	90 days	Mon 8/3/20	Fri 12/4/20		0%		Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]																	
49	1.1.5.6.1	Council to determine next steps based on EPDP-P1-IRT + Rec27 findings	60 days	Mon 8/3/20	Fri 10/23/20		0%	Council,Policy Staff	Council,Policy Staff																	
50	1.1.5.6.2	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff	GDD Staff																	
51	1.1.5.6.3	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20		0%	GDD	GDD Staff,IRT,Policy Staff																	
52	1.1.5.6.4	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20		0%	GDD	GDD Staff,IRT																	
53	1.1.5.6.5	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20		0%	GDD Staff	GDD Staff																	
54	1.1.5.7	Registry Services Evaluation Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20		100%		Registry Services Evaluation Policy [LOW]																	
55	1.1.5.7.1	No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20		100%	GDD Staff	GDD Staff																	
56	1.1.5.8	Restored Names Accuracy Policy (RNAP) [LOW]	146 days	Mon 8/3/20	Mon 2/22/21		0%		Restored Names Accuracy Policy (RNAP) [LOW]																	
57	1.1.5.8.1	Track 1 - Item 1	90 days	Mon 8/3/20	Fri 12/4/20		0%		Track 1 - Item 1																	
58	1.1.5.8.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff	GDD Staff																	
59	1.1.5.8.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20		0%	GDD	GDD Staff,IRT,Policy Staff																	
60	1.1.5.8.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20		0%	GDD	GDD Staff,IRT																	
61	1.1.5.8.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20		0%	GDD Staff	GDD Staff																	
62	1.1.5.8.2	Track 2 - Item 2	1 day	Mon 2/22/21	Mon 2/22/21		0%		Track 2 - Item 2																	
63	1.1.5.8.2.1	Migrated to Remaining EPDP-P2 Topics Track 2 (Accuracy)	1 day	Mon 2/22/21	Mon 2/22/21		0%	Council,Policy Staff	Council,Policy Staff																	
64	1.1.5.9	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]	90 days	Mon 8/3/20	Fri 12/4/20		0%		Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]																	
65	1.1.5.9.1	Track 1 - Items 1 to 3	45 days	Mon 8/3/20	Fri 10/2/20		0%		Track 1 - Items 1 to 3																	
66	1.1.5.9.1.1	Request Whois IAG to consider terminology updates and if policy changes are required	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD	GDD Staff,Working Group																	
67	1.1.5.9.2	Track 2	45 days	Mon 8/3/20	Fri 10/2/20		0%		Track 2																	
68	1.1.5.9.2.1	Staff to review procedure based on experience and develop report	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff	GDD Staff																	
69	1.1.5.9.3	Council to deliberate findings and determine appropriate path	45 days	Mon 10/5/20	Fri 12/4/20		0%	Council,Policy Staff	Council,Policy Staff																	
70	1.1.5.10	Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH]	90 days	Mon 8/3/20	Fri 12/4/20		0%		Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH]																	
71	1.1.5.10.1	Council to determine next steps based on EPDP-P1-IRT + Rec27 findings	60 days	Mon 8/3/20	Fri 10/23/20		0%	Council,Policy Staff	Council,Policy Staff																	
72	1.1.5.10.2	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff	GDD Staff																	
73	1.1.5.10.3	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20		0%	GDD	GDD Staff,IRT,Policy Staff																	
74	1.1.5.10.4	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20		0%	GDD	GDD Staff,IRT																	
75	1.1.5.10.5	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20		0%	GDD Staff	GDD Staff																	
76	1.1.5.11	Transfer Policy [HIGH]	1 day	Thu 2/4/21	Thu 2/4/21		0%		Transfer Policy [HIGH]																	
77	1.1.5.11.1	Migrated to Transfer Program	1 day	Thu 2/4/21	Thu 2/4/21		0%	Policy Staff	Policy Staff																	
78	1.1.5.12	Transfer Dispute Resolution Policy (TDRP) [HIGH]	1 day	Thu 2/4/21	Thu 2/4/21		0%		Transfer Dispute Resolution Policy (TDRP) [HIGH]																	
79	1.1.5.12.1	Migrated to Transfer Program	1 day	Thu 2/4/21	Thu 2/4/21		0%	Policy Staff	Policy Staff																	
80	1.1.5.13	Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH]	1 day	Fri 9/20/24	Fri 9/20/24		0%		Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH]																	
81	1.1.5.13.1	Migrated to RPM Program	1 day	Fri 9/20/24	Fri 9/20/24		0%	Policy Staff	Policy Staff																	
82	1.1.5.14	Uniform Rapid Suspension System Procedure (URS) [HIGH]	1 day	Fri 3/18/22	Fri 3/18/22		0%		Uniform Rapid Suspension System Procedure (URS) [HIGH]																	
83	1.1.5.14.1	Migrated to RPM Program	1 day	Fri 3/18/22	Fri 3/18/22		0%	Policy Staff	Policy Staff																	
84	1.1.5.15	Uniform Rapid Suspension System Rules (URS Rules) [HIGH]	1 day	Fri 3/18/22	Fri 3/18/22		0%		Uniform Rapid Suspension System Rules (URS Rules) [HIGH]																	
85	1.1.5.15.1	Migrated to RPM Program	1 day	Fri 3/18/22	Fri 3/18/22		0%	Policy Staff	Policy Staff																	
86	1.1.5.16	Whois Data Reminder Policy (WDRP) [MEDIUM]	343 days	Mon 8/3/20	Wed 11/24/21		0%		Whois Data Reminder Policy (WDRP) [MEDIUM]																	
87	1.1.5.16.1	Track 1 - Item 1	90 days	Mon 8/3/20	Fri 12/4/20		0%		Track 1 - Item 1																	
88	1.1.5.16.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff	GDD Staff																	



ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	2019	2020	2021	2022	2023	2024	2025	2026	2027
177	1.4.2.2.1	<b>Track 1 - Item 1 &amp; 2</b>	90 days	Mon 8/3/20	Fri 12/4/20		0%										
178	1.4.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
179	1.4.2.2.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	178	0%	GDD Staff									
180	1.4.2.2.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	179	0%	GDD Staff,IRT									
181	1.4.2.2.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	180	0%	GDD Staff									
182	1.4.2.2.2	<b>Track 2 - Item 3</b>	1 day	Thu 9/23/21	Thu 9/23/21		0%										
183	1.4.2.2.2.1	Staff to include as part of Expiration Policy Status Report	1 day	Thu 9/23/21	Thu 9/23/21	182	0%	GDD Staff									
184	1.5	<b>Transfers - Program Track</b>	1070 days	Wed 7/1/20	Tue 8/6/24		3%										
185	1.5.1	<b>Transfer Policy Review</b>	1070 days	Wed 7/1/20	Tue 8/6/24		3%										
186	1.5.1.1	Issues Report	105 days	Wed 7/1/20	Tue 11/24/20		30%	Policy Staff									
187	1.5.1.2	Council to approve PDP launch	10 days	Wed 12/9/20	Tue 12/22/20	186	0%	Council,Policy Staff									
188	1.5.1.3	Council to approve scope and charter	35 days	Wed 12/23/20	Tue 2/9/21	187	0%	Council,Policy Staff									
189	1.5.1.4	Engage Transfer Policy Review PDP	540 days	Wed 2/10/21	Tue 3/7/23	188	0%	Working Group,Policy Staff									
190	1.5.1.5	Council to deliberate and adopt working group consensus recommendations	40 days	Wed 3/8/23	Tue 5/2/23	189	0%	Council,Policy Staff									
191	1.5.1.6	Board to deliberate and adopt consensus recommendations	60 days	Wed 5/3/23	Tue 7/25/23	190	0%	Board									
192	1.5.1.7	Engage IRT	270 days	Wed 7/26/23	Tue 8/6/24	191	0%	IRT,GDD Staff,Policy Staff									
193	1.5.2	<b>EPDP-P1 Rec27 Wave 1 Other Policy Impacts (Transfer &amp; TDRP Policies) [HIGH]</b>	92 days	Mon 8/3/20	Tue 12/8/20		0%										
194	1.5.2.1	<b>Transfer Policy [HIGH]</b>	92 days	Mon 8/3/20	Tue 12/8/20		0%										
195	1.5.2.1.1	<b>Track 1 - Items 1, 2, 3, &amp; 6</b>	90 days	Mon 8/3/20	Fri 12/4/20		0%										
196	1.5.2.1.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
197	1.5.2.1.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	196	0%	GDD Staff,IRT,Policy Staff									
198	1.5.2.1.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	197	0%	GDD Staff,IRT									
199	1.5.2.1.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	198	0%	GDD Staff									
200	1.5.2.1.2	<b>Track 2 - Items 4 &amp; 5</b>	10 days	Wed 11/25/20	Tue 12/8/20		0%										
201	1.5.2.1.2.1	Staff to include as part of Transfer Review Issue Report and subsequent scoping of effort	10 days	Wed 11/25/20	Tue 12/8/20	200	0%	Policy Staff									
202	1.5.2.2	<b>Transfer Dispute Resolution Policy (TDRP) [HIGH]</b>	92 days	Mon 8/3/20	Tue 12/8/20		0%										
203	1.5.2.2.1	<b>Track 1 - Item 1</b>	90 days	Mon 8/3/20	Fri 12/4/20		0%										
204	1.5.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
205	1.5.2.2.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	204	0%	GDD Staff,IRT,Policy Staff									
206	1.5.2.2.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	205	0%	GDD Staff,IRT									
207	1.5.2.2.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	206	0%	GDD Staff									
208	1.5.2.2.2	<b>Track 2 - Items 2, 3, &amp; 4</b>	10 days	Wed 11/25/20	Tue 12/8/20		0%										
209	1.5.2.2.2.1	Staff to include as part of Transfer Review Issue Report and subsequent scoping of effort	10 days	Wed 11/25/20	Tue 12/8/20	208	0%	Policy Staff									
210	1.6	<b>IGO - Program Track</b>	748 days	Wed 7/1/20	Fri 5/12/23		0%										
211	1.6.1	<b>PDP: RPM - IGO Curative Rights Work Track</b>	748 days	Wed 7/1/20	Fri 5/12/23		0%										
212	1.6.1.1	Council to approve PDP launch	0 days	Wed 7/1/20	Wed 7/1/20		100%	Council,Policy Staff									
213	1.6.1.2	Council to approve scope and charter	0 days	Wed 7/1/20	Wed 7/1/20		100%	Council,Policy Staff									
214	1.6.1.3	Engage IGO-CRPM Work Track Policy Review PDP	270 days	Mon 11/30/20	Fri 12/10/21		0%	Working Group,Policy Staff									
215	1.6.1.4	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 12/13/21	Fri 2/4/22	214	0%	Council,Policy Staff									
216	1.6.1.5	Board to deliberate and adopt consensus recommendations	60 days	Mon 2/7/22	Fri 4/29/22	215	0%	Board									
217	1.6.1.6	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	216	0%	GDD Staff,IRT,Policy Staff									
218	1.6.2	<b>PDP: Curative Rights Protections for IGO/INGOs</b>	330 days	Mon 2/7/22	Fri 5/12/23		0%										
219	1.6.2.1	Board to deliberate and adopt consensus recommendations	60 days	Mon 2/7/22	Fri 4/29/22		0%	Board									
220	1.6.2.2	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	219	0%	GDD Staff,IRT,Policy Staff									
221	1.6.3	<b>PDP: Protection of International Organization Names in All gTLDs</b>	270 days	Mon 5/2/22	Fri 5/12/23		0%										
222	1.6.3.1	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	221	0%	GDD Staff,IRT,Policy Staff									
223	1.7	<b>Accountability - Program Track</b>	380 days	Wed 7/1/20	Tue 12/14/21		4%										
224	1.7.1	<b>Independent Review Process - Implementation Oversight Team</b>	250 days	Wed 7/1/20	Tue 6/15/21		5%										
225	1.7.1.1	Engage IoT Oversight Team	250 days	Wed 7/1/20	Tue 6/15/21		5%	Working Group									
226	1.7.2	<b>Cross Community Working Group on Enhancing ICANN Accountability - WS2</b>	245 days	Wed 7/1/20	Tue 6/8/21		1%										
227	1.7.2.1	Council small team to review WS2	45 days	Wed 7/1/20	Tue 9/1/20		5%	Council,Policy Staff									
228	1.7.2.2	Council to determine what is required of the GNSO	200 days	Wed 9/2/20	Tue 6/8/21	227	0%	Council,Policy Staff									
229	1.7.3	<b>Multistakeholder Model Evolution</b>	380 days	Wed 7/1/20	Tue 12/14/21		5%										
230	1.7.3.1	Council to determine what is required of the GNSO	380 days	Wed 7/1/20	Tue 12/14/21		5%	Council,Policy Staff									
231	1.7.4	<b>Geo Regions Review</b>	380 days	Wed 7/1/20	Tue 12/14/21		5%										
232	1.7.4.1	Council to determine what is required of the GNSO	380 days	Wed 7/1/20	Tue 12/14/21		5%	Council,Policy Staff									
233	1.8	<b>Reviews - Program Track</b>	1713 days	Wed 7/1/20	Fri 1/22/27		3%										
234	1.8.1	<b>IANA Naming Function Review</b>	150 days	Wed 7/1/20	Tue 1/26/21		5%										
235	1.8.1.1	Council SSC to select GNSO representatives on Review Team	0 days	Wed 7/1/20	Wed 7/1/20		100%	Policy Staff,SSC									
236	1.8.1.2	GNSO participation on IFR2	150 days	Wed 7/1/20	Tue 1/26/21		5%	Working Group									
237	1.8.2	<b>GNSO Review RT3</b>	670 days	Tue 6/1/21	Mon 12/25/23		0%										
238	1.8.2.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 6/1/21	Mon 7/12/21		0%	Policy Staff,SSC									
239	1.8.2.2	GNSO participation on GNSO-RT	270 days	Tue 7/13/21	Mon 7/25/22		0%	Working Group,Policy Staff									
240	1.8.2.3	Council to deliberate and adopt review team consensus recommendations	40 days	Tue 7/26/22	Mon 9/19/22	239	0%	Council,Policy Staff									
241	1.8.2.4	Board to deliberate and adopt consensus recommendations	60 days	Tue 9/20/22	Mon 12/12/22	240	0%	Board									
242	1.8.2.5	Implement GNSO Review recommendations	270 days	Tue 12/13/22	Mon 12/25/23	241	0%	Council,Policy Staff									
243	1.8.3	<b>Customer Standing Committee Effectiveness Review</b>	180 days	Tue 3/1/22	Mon 11/7/22		0%										
244	1.8.3.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 3/1/22	Mon 4/11/22		0%	Policy Staff,SSC									
245	1.8.3.2	GNSO participation on CSC2-ER	150 days	Tue 4/12/22	Mon 11/7/22		0%	Working Group									
246	1.8.4	<b>Registration Directory Service Review RT3</b>	300 days	Mon 9/2/24	Fri 10/24/25		0%										
247	1.8.4.1	Council SSC to select GNSO representatives on Review Team	30 days	Mon 9/2/24	Fri 10/11/24		0%	Policy Staff,SSC									
248	1.8.4.2	GNSO participation on RDS3-RT	270 days	Mon 10/14/24	Fri 10/24/25		0%	Working Group									
249	1.8.5	<b>Competition, Consumer Trust and Consumer Choice RT2</b>	300 days	Tue 1/3/23	Mon 2/26/24		0%										
250	1.8.5.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 1/3/23	Mon 2/13/23		0%	SSC,Policy Staff									
251	1.8.5.2	GNSO participation on CCT-RT2	270 days	Tue 2/14/23	Mon 2/26/24		0%	Working Group									
252	1.8.6	<b>Accountability and Transparency Review 3</b>	260 days	Wed 7/1/20	Tue 6/29/21		8%										
253	1.8.6.1	Council to form a small team to draft a public comment response to the ATR3	22 days	Wed 7/1/20	Thu 7/30/20		100%	Policy Staff,Council									
254	1.8.6.2	Council to monitor for ATR3 implementation assignments should the Board adopt ATR3 recommendations	260 days	Wed 7/1/20	Tue 6/29/21		0%	Council,Policy Staff									
255	1.8.7	<b>Accountability and Transparency Review 4</b>	300 days	Mon 6/2/25	Fri 7/24/26		0%										
256	1.8.7.1	Council SSC to select GNSO representatives on Review Team	30 days	Mon 6/2/25	Fri 7/11/25		0%	Policy Staff,SSC									
257	1.8.7.2	GNSO participation on ATR4	270 days	Mon 7/14/25	Fri 7/24/26		0%	Working Group									

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Timeline (2019 to 2027)																																																							
									2019	2020	2021	2022	2023	2024	2025	2026	2027																																															
265	1.9.1	<b>Policy &amp; Implementation - Recommendations Review</b>	475 days	Mon 10/5/20	Fri 7/29/22		0%																																																									
266	1.9.1.1	Council to decide to extend review beyond 5 years from Final Report	20 days	Mon 10/5/20	Fri 10/30/20		0%	Council																																																								
267	1.9.1.2	Survey community (EPDP) on P&I features	60 days	Mon 1/3/22	Fri 3/25/22 266		0%	Policy Staff																																																								
268	1.9.1.3	Review IRT principles and CPiF	90 days	Mon 1/3/22	Fri 5/6/22 266		0%	GDD Staff																																																								
269	1.9.1.4	Determine if additional review is required	60 days	Mon 5/9/22	Fri 7/29/22 267, 268		0%	Council																																																								
270	1.9.2	<b>Participant of Empowered Community</b>	1406 days	Wed 7/1/20	Wed 11/19/25		2%																																																									
271	1.9.2.1	Perform role 2020	81 days	Wed 7/1/20	Wed 10/21/20		33%	EC Rep, EC Admin																																																								
272	1.9.2.2	Elect new participant	15 days	Thu 10/22/20	Wed 11/11/20 271		0%	Council, Policy Staff, EC Admin																																																								
273	1.9.2.3	Perform role 2021	250 days	Thu 11/12/20	Wed 10/27/21 272		0%	EC Admin, EC Rep																																																								
274	1.9.2.4	Elect new participant	15 days	Thu 10/28/21	Wed 11/17/21 273		0%	Council, Policy Staff, EC Admin																																																								
275	1.9.2.5	Perform role 2022	250 days	Thu 11/18/21	Wed 11/2/22 274		0%	EC Admin, EC Rep																																																								
276	1.9.2.6	Elect new participant	15 days	Thu 11/3/22	Wed 11/23/22 275		0%	Council, Policy Staff, EC Admin																																																								
277	1.9.2.7	Perform role 2023	250 days	Thu 11/24/22	Wed 11/8/23 276		0%	EC Admin, EC Rep																																																								
278	1.9.2.8	Elect new participant	15 days	Thu 11/9/23	Wed 11/29/23 277		0%	Council, Policy Staff, EC Admin																																																								
279	1.9.2.9	Perform role 2024	250 days	Thu 11/30/23	Wed 11/13/24 278		0%	EC Admin, EC Rep																																																								
280	1.9.2.10	Elect new participant	15 days	Thu 11/14/24	Wed 12/4/24 279		0%	Council, Policy Staff, EC Admin																																																								
281	1.9.2.11	Perform role 2025	250 days	Thu 12/5/24	Wed 11/19/25 280		0%	EC Admin, EC Rep																																																								
282	1.9.3	<b>GNSO Council</b>	386 days	Wed 7/1/20	Wed 12/22/21		4%																																																									
283	1.9.3.1	<b>GNSO Council - Monthly Meetings</b>	366 days	Thu 7/23/20	Thu 12/16/21		11%																																																									
284	1.9.3.1.1	GNSO Council Meeting 1	1 day	Thu 7/23/20	Thu 7/23/20		100%	Council, Policy Staff																																																								
285	1.9.3.1.2	GNSO Council Meeting 2	1 day	Thu 8/20/20	Thu 8/20/20		100%	Council, Policy Staff																																																								
286	1.9.3.1.3	GNSO Council Meeting 3	1 day	Thu 9/24/20	Thu 9/24/20		0%	Council, Policy Staff																																																								
287	1.9.3.1.4	GNSO Council Meeting 4	1 day	Wed 10/21/20	Wed 10/21/20		0%	Council, Policy Staff																																																								
288	1.9.3.1.5	GNSO Council Meeting 5	1 day	Thu 11/19/20	Thu 11/19/20		0%	Council, Policy Staff																																																								
289	1.9.3.1.6	GNSO Council Meeting 6	1 day	Thu 12/17/20	Thu 12/17/20		0%	Council, Policy Staff																																																								
290	1.9.3.1.7	GNSO Council Meeting 7	1 day	Thu 1/21/21	Thu 1/21/21		0%	Council, Policy Staff																																																								
291	1.9.3.1.8	GNSO Council Meeting 8	1 day	Thu 2/18/21	Thu 2/18/21		0%	Council, Policy Staff																																																								
292	1.9.3.1.9	GNSO Council Meeting 9	1 day	Thu 3/18/21	Thu 3/18/21		0%	Council, Policy Staff																																																								
293	1.9.3.1.10	GNSO Council Meeting 10	1 day	Thu 4/15/21	Thu 4/15/21		0%	Council, Policy Staff																																																								
294	1.9.3.1.11	GNSO Council Meeting 11	1 day	Thu 5/20/21	Thu 5/20/21		0%	Council, Policy Staff																																																								
295	1.9.3.1.12	GNSO Council Meeting 12	1 day	Thu 6/17/21	Thu 6/17/21		0%	Council, Policy Staff																																																								
296	1.9.3.1.13	GNSO Council Meeting 13	1 day	Thu 7/15/21	Thu 7/15/21		0%	Council, Policy Staff																																																								
297	1.9.3.1.14	GNSO Council Meeting 14	1 day	Thu 8/19/21	Thu 8/19/21		0%	Council, Policy Staff																																																								
298	1.9.3.1.15	GNSO Council Meeting 15	1 day	Thu 9/16/21	Thu 9/16/21		0%	Council, Policy Staff																																																								
299	1.9.3.1.16	GNSO Council Meeting 16	1 day	Thu 10/21/21	Thu 10/21/21		0%	Council, Policy Staff																																																								
300	1.9.3.1.17	GNSO Council Meeting 17	1 day	Thu 11/18/21	Thu 11/18/21		0%	Council, Policy Staff																																																								
301	1.9.3.1.18	GNSO Council Meeting 18	1 day	Thu 12/16/21	Thu 12/16/21		0%	Council, Policy Staff																																																								
302	1.9.3.2	<b>GNSO Council - Leadership Meetings</b>	372 days	Mon 7/13/20	Tue 12/14/21		11%																																																									
303	1.9.3.2.1	GNSO Council - Leadership Meetings 1	2 days	Mon 7/13/20	Tue 7/14/20		100%	Council																																																								
304	1.9.3.2.2	GNSO Council - Leadership Meetings 2	2 days	Mon 8/10/20	Tue 8/11/20		100%	Council																																																								
305	1.9.3.2.3	GNSO Council - Leadership Meetings 3	2 days	Mon 9/14/20	Tue 9/15/20		0%	Council																																																								
306	1.9.3.2.4	GNSO Council - Leadership Meetings 4	2 days	Mon 10/12/20	Tue 10/13/20		0%	Council																																																								
307	1.9.3.2.5	GNSO Council - Leadership Meetings 5	2 days	Mon 11/9/20	Tue 11/10/20		0%	Council																																																								
308	1.9.3.2.6	GNSO Council - Leadership Meetings 6	2 days	Mon 12/14/20	Tue 12/15/20		0%	Council																																																								
309	1.9.3.2.7	GNSO Council - Leadership Meetings 7	2 days	Mon 1/11/21	Tue 1/12/21		0%	Council																																																								
310	1.9.3.2.8	GNSO Council - Leadership Meetings 8	2 days	Mon 2/8/21	Tue 2/9/21		0%	Council																																																								
311	1.9.3.2.9	GNSO Council - Leadership Meetings 9	2 days	Mon 3/8/21	Tue 3/9/21		0%	Council																																																								
312	1.9.3.2.10	GNSO Council - Leadership Meetings 10	2 days	Mon 4/12/21	Tue 4/13/21		0%	Council																																																								
313	1.9.3.2.11	GNSO Council - Leadership Meetings 11	2 days	Mon 5/10/21	Tue 5/11/21		0%	Council																																																								
314	1.9.3.2.12	GNSO Council - Leadership Meetings 12	2 days	Mon 6/14/21	Tue 6/15/21		0%	Council																																																								
315	1.9.3.2.13	GNSO Council - Leadership Meetings 13	2 days	Mon 7/12/21	Tue 7/13/21		0%	Council																																																								
316	1.9.3.2.14	GNSO Council - Leadership Meetings 14	2 days	Mon 8/9/21	Tue 8/10/21		0%	Council																																																								
317	1.9.3.2.15	GNSO Council - Leadership Meetings 15	2 days	Mon 9/13/21	Tue 9/14/21		0%	Council																																																								
318	1.9.3.2.16	GNSO Council - Leadership Meetings 16	2 days	Mon 10/11/21	Tue 10/12/21		0%	Council																																																								
319	1.9.3.2.17	GNSO Council - Leadership Meetings 17	2 days	Mon 11/8/21	Tue 11/9/21		0%	Council																																																								
320	1.9.3.2.18	GNSO Council - Leadership Meetings 18	2 days	Mon 12/13/21	Tue 12/14/21		0%	Council																																																								
321	1.9.3.3	<b>GNSO Council - Action Items</b>	371 days	Mon 7/13/20	Mon 12/13/21		11%																																																									
322	1.9.3.3.1	GNSO Council - Action Items 1	1 day	Mon 7/13/20	Mon 7/13/20		100%	Council																																																								
323	1.9.3.3.2	GNSO Council - Action Items 2	1 day	Mon 8/10/20	Mon 8/10/20		100%	Council																																																								
324	1.9.3.3.3	GNSO Council - Action Items 3	1 day	Mon 9/14/20	Mon 9/14/20		0%	Council																																																								
325	1.9.3.3.4	GNSO Council - Action Items 4	1 day	Mon 10/12/20	Mon 10/12/20		0%	Council																																																								
326	1.9.3.3.5	GNSO Council - Action Items 5	1 day	Mon 11/9/20	Mon 11/9/20		0%	Council																																																								
327	1.9.3.3.6	GNSO Council - Action Items 6	1 day	Mon 12/14/20	Mon 12/14/20		0%	Council																																																								
328	1.9.3.3.7	GNSO Council - Action Items 7	1 day	Mon 1/11/21	Mon 1/11/21		0%	Council																																																								
329	1.9.3.3.8	GNSO Council - Action Items 8	1 day	Mon 2/8/21	Mon 2/8/21		0%	Council																																																								
330	1.9.3.3.9	GNSO Council - Action Items 9	1 day	Mon 3/8/21	Mon 3/8/21		0%	Council																																																								
331	1.9.3.3.10	GNSO Council - Action Items 10	1 day	Mon 4/12/21	Mon 4/12/21		0%	Council																																																								
332	1.9.3.3.11	GNSO Council - Action Items 11	1 day	Mon 5/10/21	Mon 5/10/21		0%	Council																																																								
333	1.9.3.3.12	GNSO Council - Action Items 12	1 day	Mon 6/14/21	Mon 6/14/21		0%	Council																																																								
334	1.9.3.3.13	GNSO Council - Action Items 13	1 day	Mon 7/12/21	Mon 7/12/21		0%	Council																																																								
335	1.9.3.3.14	GNSO Council - Action Items 14	1 day	Mon 8/9/21	Mon 8/9/21		0%	Council																																																								
336	1.9.3.3.15	GNSO Council - Action Items 15	1 day	Mon 9/13/21	Mon 9/13/21		0%	Council																																																								
337	1.9.3.3.16	GNSO Council - Action Items 16	1 day	Mon 10/11/21	Mon 10/11/21		0%	Council																																																								
338	1.9.3.3.17	GNSO Council - Action Items 17	1 day	Mon 11/8/21	Mon 11/8/21		0%	Council																																																								
339	1.9.3.3.18	GNSO Council - Action Items 18	1 day	Mon 12/13/21	Mon 12/13/21		0%	Council																																																								
340	1.9.3.4	<b>GNSO Standing Committee on Budget and Operations</b>	105 days	Mon 11/2/20	Fri 3/26/21		0%																																																									
341	1.9.3.4.1	Refresh roster and confirm Chair	15 days	Mon 11/2/20	Fri 11/20/20		0%	Policy Staff, Council																																																								
342	1.9.3.4.2	Evaluate fiscal year budget and planning documents	75 days	Mon 11/23/20	Fri 3/5/21 341		0%	Council, Policy Staff																																																								
343	1.9.3.4.3	Complete draft of comments for Council consideration and submit	15 days	Mon 3/8/21	Fri 3/26/21 342		0%	Council, Policy Staff																																																								
344	1.9.3.5	<b>GNSO Standing Selection Committee</b>	386 days	Wed 7/1/20	Wed 12/22/21		5%																																																									
345	1.9.3.5.1	SSC fill positions as assigned	386 days	Wed 7/1/20	Wed 12/22/21		5%	SSC, Policy Staff																																																								
346	1.9.3.6	<b>Strategic Planning Session</b>	99 days	Thu 10/1/20	Tue 2/16/21		0%																																																									
347	1.9.3.6.1	Establish and manage travel arrangements	75 days	Thu 10/1/20	Wed 1/13/21		0%	Council																																																								
348	1.9.3.6.2	Develop plan, topics, and materials for deliberation	65 days	Wed 10/21/20	Tue 1/19/21		0%	Council																																																								
349	1.9.3.6.3	Conduct planning session	5 days	Wed 1/20/21	Tue 1/26/21 348		0%	Council, Policy Staff																																																								
350	1.9.3.6.4	Develop post planning session report	15 days	Wed 1/27/21	Tue 2/16/21 349		0%	Council																																																								