

Project Tracking & Rollup DASHBOARD

Project Name EPDP: Internationalized Domain Names **Program** IDNs **Project Sponsor** GNSO Council


Project Information

05/20/21
Current Start

08/18/23
Current Finish

52%
% Complete

Tasks by Status



● Not_Started ● Complete ● In_Progress

Project Contacts

Donna Austin
Chair


Justine Chew
Vice_Chair

Farell Folly
Liaison

Ariel Liang
Staff_Lead

Steve Chan
Project_Manager

Participant Summary



● Member ● Participant_Count
● Observer_Email_Only ● Staff_Assigned
● Staff_Not_Assigned

Project Status & Health

Project_Status	Project_Health
On-Schedule	On-Target

Summary Gantt & Key Milestones

Health	Primary Task	Current Start	Current Finish	% Complete	Status	Gantt Chart (2021-2023)											
	EPDP: Internationalized Domain Names	05/20/21	08/18/23	52%	In Progress	[Gantt bars for EPDP: Internationalized Domain Names]											
	PROJECT CONTROL	05/20/21	07/10/23	71%	In Progress	[Gantt bars for PROJECT CONTROL]											
	GROUP DELIBERATIONS	08/11/21	03/16/23	62%	In Progress	[Gantt bars for GROUP DELIBERATIONS]											
●	Group 1: Definition of All gTLDs Using RZ-LGR	08/25/21	02/17/22	94%	In Progress	[Gantt bars for Group 1]											
●	Group 2: Same Entity at Top-Level	02/04/22	03/31/22	86%	In Progress	[Gantt bars for Group 2]											
●	Group 3: Objection Processes, String Similarity Review, String Contention Resolution, Reserved Strings, and Other Policies and Procedures as Impacted by Variants	03/18/22	06/02/22	48%	In Progress	[Gantt bars for Group 3]											
●	Group 4: Same Entity at Second-Level	05/20/22	08/04/22	15%	In Progress	[Gantt bars for Group 4]											
●	Group 5: Domain Name Lifecycle	07/22/22	09/16/22			[Gantt bars for Group 5]											
●	Group 6: Registration Dispute Resolution Procedures and Trademark Protection Mechanisms	09/05/22	10/24/22			[Gantt bars for Group 6]											
●	Group 7: IDN Implementation Guidelines	10/11/22	11/11/22			[Gantt bars for Group 7]											
	INITIAL REPORT	09/20/21	02/03/23	32%	In Progress	[Gantt bars for INITIAL REPORT]											
	Publish Initial Report	12/16/22	12/16/22			[Gantt bars for Publish Initial Report]											
	Public comment forum on the Initial Report (40 days)	12/19/22	02/03/23			[Gantt bars for Public comment forum]											
	FINAL REPORT	02/06/23	04/07/23		Not Started	[Gantt bars for FINAL REPORT]											
	Review of public comments	02/06/23	03/17/23			[Gantt bars for Review of public comments]											
	Submission of Final Report to the GNSO Council	04/07/23	04/07/23			[Gantt bars for Submission of Final Report]											

Group Selected / Nominated By: Group Name

Registry Stakeholder Group (RySG)

Jennifer Chung	Participant		05/25/21		https://community.icann.org
Jerry Sen	Participant		05/25/21		https://community.icann.org
Wei (Wesley) Wang	Participant		07/13/21		https://community.icann.org
Maxim Alzoba	Member		05/25/21		https://community.icann.org
Joseph Chiu-Kit Yee	Member		07/06/21		https://community.icann.org
Dennis Tan Tanaka	Member		05/25/21		https://community.icann.org

Group Selected / Nominated By: Group Name

Security and Stability Advisory Committee (SSAC)

Lyman Chapin	Guest		01/13/22		
Jiankang Yao	Guest		01/13/22		
John R. Levine	Guest		01/13/22		
Ram Mohan	Guest		01/13/22		
Patrik Fältström	Guest		01/13/22		

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #40 A7, A10, C1	↓	EPDP_IDN	06/30/22	06/30/22	Complete	
	AI	Staff to develop graphics to demonstrate scenarios for C1.	—	Policy Support Staff	07/07/22	07/07/22	Complete	
	WP	Meeting #41 C1	↓	EPDP_IDN	07/07/22	07/07/22	Complete	
	AI	Members to respond to Ariel's email about availability to meet with ccPDP4 on 26 July.	—	EPDP_IDN	07/14/22	07/14/22	Complete	
	AI	EPDP Team members to review anonymized results of the survey of existing Chinese and Arabic IDN gTLD operators about their interest in activating variants, shared by staff on the mailing list.	—	EPDP_IDN	07/14/22	07/14/22	Complete	
	AI	EPDP Team members from RrSG and RySG will ask their groups if there are known examples of use cases 2, 3, 4 that already exist.	—	EPDP_IDN			On Hold	
	MS	Submit project package to GNSO Council	!	Ariel Liang	07/11/22	07/11/22	Complete	
	WP	Meeting #42 - CANCELLED	↓	EPDP_IDN	07/14/22	07/14/22	Complete	
	WP	Meeting #43 Second reading: B1, B2, B3, B5, D1a, D1b ; Prep for bilateral with ccPDP4	↓	EPDP_IDN	07/21/22	07/21/22	Complete	
	AI	Leadership Team to consider how to make clear in recommendation 2.3 that the set includes the primary label and the variants.	—	EPDP_IDN Leadership	08/04/22	07/28/22	Complete	
	AI	Leadership Team to consider how to more clearly reflect the intent of Recommendation 2.5.	—	EPDP_IDN Leadership	08/04/22	07/28/22	Complete	
	AI	Leadership Team to further consider resolving concerns with Recommendation 2.6. EPDP Team will return to this item.	—	EPDP_IDN Leadership	08/04/22	07/28/22	Complete	
	AI	GNSO Policy Staff to work with Bart to see if it is possible to weave additional suggested topics into the deck.	—	Ariel Liang	07/25/22	07/25/22	Complete	
	WP	Meeting #44 - Bilateral with ccPDP4	↓	EPDP_IDN	07/26/22	07/26/22	Complete	
	WP	Meeting #45 Additional discussion on Recommendation 2.3 under Charter Question B2, and Recommendations 2.5 and 2.6 under Charter Question D1b	↓	EPDP_IDN	07/28/22	07/28/22	Complete	
	WP	Meeting #46 Glossary	↓	EPDP_IDN	08/04/22	08/04/22	Complete	
●	AI	Leadership team will send proposed revisions to Recommendation 2.3 under Charter Question B2, and Recommendations 2.5 and 2.6 under Charter Question D1b (part 2) to the mailing list to give those not on the call an opportunity to review the revised text.	—	EPDP_IDN Leadership	08/12/22		In Progress	
	AI	Staff to consider if rationale for recommendation 2.5 can be further clarified, perhaps by adding "Where the primary label is sought with one or more variant labels at the same time."	—	EPDP_IDN Leadership	08/04/22	08/04/22	Complete	
	AI	EPDP Team members to review slides 15-18 of today's deck. The Team will return to the topic of strings ineligible for delegation on the next call.	—	EPDP_IDN	08/04/22	08/18/22	Complete	
	MS	Submit project package to GNSO Council	!	Ariel Liang	08/05/22	08/15/22	Complete	
	WP	Meeting #47 String Similarity small group outputs on String Similarity Review	↓	EPDP_IDN	08/11/22	08/11/22	Complete	
	AI	Action Item 1: EPDP Team members to provide input on whether it is acceptable to move the 25 August EPDP Team meeting 24 hours later to 26 August at 13:30 UTC to avoid a scheduling conflict with the August GNSO Council meeting.	↓	EPDP_IDN	08/16/22		In Progress	
	WP	Meeting #48 TBD	↓	EPDP_IDN	08/18/22		In Progress	
	WP	Meeting #49 TBD	↓	EPDP_IDN	08/25/22		Not Started	
	WP	Meeting #50 TBD	↓	EPDP_IDN	09/08/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	09/09/22		Not Started	
	WP	Meeting #51 TBD	↓	EPDP_IDN	09/15/22		Not Started	
	WP	ICANN75 TBD	↓	EPDP_IDN	09/18/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	10/07/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	11/04/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	12/09/22		Not Started	
	MS	Submit Initial Report for Public Comment	!	EPDP_IDN	12/19/22		Not Started	