
Project Tracking & Rollup

DASHBOARD

Project Name

ICANN | GNSO



lealth	Primary Task	Current	Current Finish	% Complete	Status	2021 2022 2023 Q1 Q2 Q3 Q4 Q1 <t< th=""></t<>
	-	Start				
	PDP: Transfer Policy Review - Phase 1	02/18/21	12/28/23	45%	In Progress	PDP: Transfer Policy Review - Phase 1
	PROJECT CONTROL	02/18/21	12/28/23	56%	In Progress	PROJECT CONTROL
	GROUP DELIBERATIONS	05/13/21	02/22/23	69%	In Progress	GROUP DELIBERATIONS
	Phase 1A Policy Topics	06/03/21	05/11/22	100%	Complete	Phase 1A Policy Topics
	Phase 1B Policy Topics	06/15/22	02/22/23			Phase 1B Policy Topics
	INITIAL REPORT	06/24/21	05/17/23	40%	In Progress	INITIAL REPORT
	Publish Initial Report	06/15/22	06/15/22			Publish Initial Report
	Publish Initial Report	03/29/23	03/29/23			Publish Initial Report
	FINAL REPORT	08/04/22	08/16/23		Not Started	FINAL REPORT
	Review of public comments - Phase 1A	08/04/22	09/14/22			Review of public comments - Phase 1A
	Review of public comments - Phase 1B	05/18/23	06/28/23			Review of public comments - Phase 1B
	Submission of Final Report to the GNSO Council	08/16/23	08/16/23			Submission of Final Report to the GNSO Council

Title:	PDP: Transfer Policy Review	w - Phase	e 1 (TP	R_P1)													
Description & Scope:	On 18 February 2021, The GNSO Council passed a resolution to initiate a two-phased PDP to review the Transfer Policy. The PDP working group is tasked with determining if changes to the policy are needed to improve the ease, security, and efficacy of inter-registrar and inter-registrant transfers.																
Composition:				Project M	lanagement:												
Chair(s):	Roger Carney			Token		Actual Start	# of	Planned End	Actual End								
Council Liaison:	0			Holder		Date	Days	Date	Date								
Policy Staff:	E. Barabas, J. Hedlund, C. Tu Cobb	bergen, B.	•	WG	18 Feb 2021	18 Feb 2021	455	28 Dec 2023	TBD								
GDS Staff:	I. Colas-Adeshina				Program	Progress		Status	Health								
# Participants:					ansfers	45%			meanti								
# Observers:					ansiers	4370											
Tools: Charter:	Mailing List / Meeting Sched	<u>iule</u> / <u>Wiki</u>					•										
charter:				STATUS:	Planned On-schedule	Revised schedule	Behind s	chedule 🔶 Target wil	ll be missed 🛛 🔊 Or								
					HEALTH	l: On-Target	At-Risk	In-Trouble									
Vilestones/Wor	k plan (<u>link</u>):			Status/He	ealth Rationale:												
M	ilestone/Task	Date			roject schedule is co	•	NSO Cou	ncil and <u>Status</u> is	"On-Schedule								
Final Issue Report to	Council	Jan-21	~	and t	he <u>Health</u> is "On-Tarរ្ទ	get".											
Project Start		Feb-21	\checkmark	Current A	<u>ctivities</u> :												
Charter Approved		Mar-21	\checkmark	Concl													
Chair appointment		Apr-21			 transfer locks). Conclude deliberations on Denial (NACK) of Transfers. 												
1st Plenary meeting		May-21	\checkmark		w draft of Initial Rep												
Project Plan and Wor	k plan Adoption	Jul-21	\checkmark														
SO/AC & SG/C Input	to PDP	Aug-21	\checkmark	Planned A		Donort prolimica		mondations									
Phase 1A Issue Delibe	erations	Aug-22			are webinar on Initial week	Report prelimina	iry recom	imenuations for I	ICAININ/4								
Populate stable draft	papers w/ potential recs.	May-22			are public comment f	orms for 20 June	2022 Pul	olic Comment Pro	oceeding.								
Discuss/approve find	ings and interim recs.	May-22		0		tan Dian											
Consolidate interim r	recommendations and findings	Jun-22			ies, Risks & Mitiga	tion Plan:											
Issue Phase 1A Initial	Report for public comment	Jun-22		None	at this time.												
Review public comm		Sep-22															
Phase 1B Issue Delibe		Mar-23			ed in prior period(s pleted 2nd reading of		andation	s for each charte	or question of								
	papers w/ potential recs.	Feb-23		Phase	-		icinatiol										
-	ings and interim recs.	Mar-23			nbled full draft of Ini	•		_									
	ecommendations and findings	Mar-23	<u>├</u>		pleted next version or pleted and distribute	•		•	eport.								
	Report for public comment	Mar-23		- comp		A HUJELL FALKAge	тог Аргії										
	ent input & prepare final report	Mar-23															
Finalize Report	, , , , , , , , , , , , , , , , , , ,	Jul-23															
•	s levels on recommendations	Jun-23															
	endations and report (Phase 1A+IB)	Jul-23															
Send final report to G		Aug-23															
	on of consensus recs.	Oct-23															
	t for Board consideration	Oct-23	$\left - \right $														
ICANN Board adoptic		Jan-24	$\left - \right $														
		Jun 24															
			$\left - \right $														
Prior period % Comp	lete	42%															

[Return to Project Summary]

Project Tracking & Rollup

DASHBOARD



Participation Start Date Participation End Date Participant Participant Type Role Legacy SOI Link At-Large Advisory Committee (ALAC) Nanghaka Daniel Khauka Member 05/04/21 https://community.icann.or Steinar Grøtterød Member 05/05/21 https://community.icann.or 05/04/21 Raymond Mamattah Alternate https://community.icann.or 05/08/21 Lutz Donnerhacke Alternate https://community.icann.or Commercial Business Users Constituency (BC) Zak Muscovitch Member 04/23/21 https://community.icann.or 08/12/21 https://community.icann.or Arinola Akinvemi Alternate ed By: Group Name GNSO Council Gregory DiBiase Member Liaison 06/04/21 https://community.icann.or Roger Carney 04/23/21 Member Chair https://community.icann.or d By: Group Name Independent Steve Crocker Member Subject Matter Expert 04/26/21 https://community.icann.or Intellectual Property Constituency (IPC) Mike Rodenbaugh 04/21/21 Member https://community.icann.or Salvador Camacho Hernandez Member 04/26/21 https://community.icann.or Internet Corporation for Assigned Names & Numbers (ICANN) Isabelle Colas Staff - Assigned Liaison 06/10/21 Devan Reed Staff - Assigned 11/16/21 Berry Cobb Staff - Assigned 02/18/21 Emily Barabas Staff - Assigned 02/18/21 Michelle DeSmyter Staff - Assigned 02/18/21 Staff - Assigned 02/18/21 Terri Agnew Caitlin Tubergen Staff - Assigned 02/18/21 Julie Bisland Staff - Assigned 02/18/21 Julie Hedlund Staff - Assigned 02/18/21 Nathalie Peregrine Staff - Assigned 02/18/21 Holida Yanik Staff - Assigned 04/30/21 Internet Service Providers and Connectivity Providers Constituency (ISPCP) John Woodworth Member 04/14/21 https://community.icann.or Non-Commercial Stakeholder Group (NCSG) Wisdom Donkor Member 06/01/21 https://community.icann.or Farzaneh Badiei Member 06/01/21 https://community.icann.or Akinremi Peter Taiwo Alternate 06/02/21 https://community.icann.or Registrar Stakeholder Group (RrSG) Keiron Tobin Membe 06/07/21 https://community.icann.or Volker Greimann 04/24/21 Member https://community.icann.or Thomas Keller Member 04/26/21 09/27/21 https://community.icann.or Eric Rokobauer Member 04/26/21 https://community.icann.or 04/23/21 Theo Geurts Member https://community.icann.or Crystal Ondo Member 04/23/21 https://community.icann.or Sarah Wyld Member 04/23/21 https://community.icann.or Prudence Malinki 04/27/21 Member https://community.icann.or Catherine Merdinger Member 04/27/21 https://community.icann.or 04/27/21 Owen Smiaelski Member https://community.icann.or Richard Merdinger Member 05/05/21 06/07/21 https://community.icann.or Antonia Nan Chu Member 05/06/21 https://community.icann.or Jothan Frakes Alternate 04/23/21 https://community.icann.or 04/23/21 Essie Musailov https://community.icann.or Alternate Pam Little Alternate 04/26/21 https://community.icann.or 04/26/21 Richard Brown Alternate https://community.icann.or Min Feng Alternate 04/26/21 https://community.icann.or Jacques Blanc Alternate 04/29/21 https://community.icann.or Arnaud Wittersheim Alternate 05/05/21 https://community.icann.or 05/07/21 Jody Kolker Alternate https://community.icann.or Registry Stakeholder Group (RySG) Richard Wilhelm 03/04/22 Member https://community.icann.or James Galvir 04/27/21 Member https://community.icann.or Beth Bacon Alternate 05/04/21 https://community.icann.or


Project Roster

Project Tracking & Rollup

ICANN | GNSO Generic Names Supporting Organization













Project Tracking & Rollup DASHBOARD

ICANN | GNSO

Plenary At	tendance		
Group Represented	Invited Qty Sum	Attended Qty Sum	Attendance
Total	1312	1077	82.1%
Primary	Sum	Sum	Avg
At-Large Advisory Committee (ALAC)	136	111	81.6%
Attendee Name Lutz Donnerhacke	Sum 27	Sum 24	
Attendee Name	Sum	Sum	Avg
Nanghaka Daniel Khauka	42	31	73.8%
Attendee Name	Sum	Sum	92.0%
Raymond Mamattah	25	23	
Attendee Name	Sum	Sum	Avg
Steinar Grøtterød	42	33	78.6%
Primary	Sum	Sum	Avg
Commercial Business Users Constituency (BC)	71	67	94.4%
Attendee Name	Sum	Sum	Avg
Arinola Akinyemi	29	29	100.0%
Attendee Name	Sum	Sum	Avg
Zak Muscovitch	42	38	90.5%
Primary	Sum	Sum	Avg
GNSO Council	80	68	85.0%
Attendee Name	Sum	Sum	68.4%
Gregory DiBiase	38	26	
Attendee Name	Sum	Sum	
Roger Carney	42	42	
Primary	Sum	Sum	^{Avg}
Independent	42	11	26.2%
Attendee Name	Sum	Sum	
Steve Crocker	42	11	
Primary	Sum	Sum	Avg
Intellectual Property Constituency (IPC)	84	29	34.5%
Attendee Name	Sum	Sum	Avg
Mike Rodenbaugh	42	21	50.0%
Attendee Name	Sum	Sum	Avg
Salvador Camacho Hernandez	42	8	19.0%
Primary	Sum	Sum	Avg
Internet Service Providers and Connectivity Providers Constituency (ISPCP)	42	36	85.7%
Attendee Name	Sum	Sum	
John Woodworth	42	36	
Primary	Sum	Sum	55.3%
Non-Commercial Stakeholder Group (NCSG)	85	47	
Attendee Name	Sum	Sum	Avg
Akinremi Peter Taiwo	7	5	71.4%
Attendee Name	Sum	Sum	41.0%
Farzaneh Badiei	39	16	
Attendee Name	Sum	Sum	66.7%
Wisdom Donkor	39	26	
Primary	Sum	Sum	91.9%
Registrar Stakeholder Group (RrSG)	658	605	
Attendee Name Antonia Nan Chu	Sum 42	Sum 41	
Attendee Name	Sum	Sum	96.3%
Arnaud Wittersheim	27	26	
Attendee Name	Sum	Sum	81.0%
Catherine Merdinger	42	34	
Attendee Name	Sum	Sum	Avg
Crystal Ondo	42	32	76.2%
Attendee Name	Sum	Sum	95.1%
Eric Rokobauer	41	39	
Attendee Name	Sum	Sum	100.0%
Essie Musailov	38	38	
Attendee Name	Sum	Sum	66.7%
Jacques Blanc	6	4	
Attendee Name	Sum	Sum	
Jody Kolker	39	39	
Attendee Name	Sum	Sum	Avg
Jothan Frakes	40	40	100.0%

Attendee Name	Sum	Sum	89.5%
Keiron Tobin	38	34	
Attendee Name	Sum	Sum	Av
Kristian Ørmen	39	37	94.9%
Attendee Name	Sum	Sum	50.0%
Min Feng	4	2	
Attendee Name	Sum	Sum	88.19
Owen Smigelski	42	37	
Attendee Name Pam Little	Sum 2	Sum 1	50.09
Attendee Name	Sum	Sum	100.09
Prudence Malinki	42	42	
Attendee Name	Sum	Sum	Av
Richard Brown	35	35	100.09
Attendee Name	Sum	Sum	Av
Richard Merdinger	4	4	100.09
Attendee Name	Sum	Sum	88.19
Sarah Wyld	42	37	
Attendee Name Theo Geurts	Sum 42	Sum 39	92.9 ⁰
Attendee Name	Sum	Sum	A
Thomas Keller	16	9	56.3%
Attendee Name	Sum	Sum	100.09
Volker Greimann	35	35	
^{imary}	Sum	Sum	90.4%
egistry Stakeholder Group (RySG)	114	103	
Attendee Name	Sum	Sum	91.7%
Barbara Knight	36	33	
Attendee Name	Sum	Sum	96.7%
Beth Bacon	30	29	
Attendee Name	Sum	Sum	Av
James Galvin	42	35	83.3%
Attendee Name	Sum	Sum	100.0%
Richard Wilhelm	6	6	

Plenary - Alternates Replacing Members Log

 \mathcal{O}

https://community.icann.org/x/V4aUCQ

WBS	Task Name	Current Current Duration Start	Current Finish	Predecessors	% Complete	Status	Baseline Start	Baseline Finish	C Jan F	Q1 [;] eb M <u>ar</u>	Apr	Q2 May <u>Jur</u>	n Ju <u>l</u>	Q3 Aug S	ep O <u>ct</u>	Q4 No <u>v</u>	Q1 Dec Jan Feb Ma	ir Apr	Q2 May <u>Ju</u>	n J <u>ul</u>	Q3 Aug	Sep	Q Oct <u>N</u> c	4 ov Dec	Jan	Q1 Feb	Mar <u>Ao</u>	Q2 or May	Jun _Ju	Q3 Jul Aua
A DESCRIPTION OF	PDP: Transfer Policy Review - Phase 1	746d 02/18/21	12/28/23		45%	In Progress	02/18/21	12/28/23																						
1	PROJECT CONTROL	746d 02/18/21	12/28/23		56%	In Progress	02/18/21	12/28/23																						
1.1	Project start confirmed	0 02/18/21	02/18/21		100%	Complete	02/18/21	02/18/21	6	•															I					_
1.2	Adopt/Confirm charter	25d 02/18/21	03/24/21	3	100%	Complete	02/18/21	03/24/21																						
1.3	Confirmation of Team	50d 02/18/21	04/28/21	3	100%	Complete	02/18/21	04/28/21		1																				
1.4	Appointment of Team Chair	50d 02/18/21	04/28/21	3	100%	Complete	02/18/21	04/28/21			1													-						
1.5	Appointment of Liaison to GNSO Council	50d 02/18/21	04/28/21	3	100%	Complete	02/18/21	04/28/21		1											_					-+				
1.6	Chair / Staff preparations	10d 04/29/21	05/12/21	6	100%	Complete	04/29/21	05/12/21																		-+				
1.7	Project Management	696d 04/29/21	12/28/23	-	44%	In Progress	04/29/21	12/28/23				1	-			-			_		-									
1.7.1	Develop and confirm Project Plan	30d 04/29/21	06/09/21	6	100%	Complete	04/29/21	06/09/21																-						
1.7.2	Obtain project plan approval from GNSO Council	30d 06/10/21	07/21/21	10	100%	Complete	06/10/21	07/21/21																_		-+				
1.7.3	Develop monthly Project Packages and deliver to Group & Council	540d 07/22/21	08/16/23	11	38%	In Progress	07/22/21	08/16/23												-										
1.7.4	Leadership Sub team	600d 04/29/21	08/16/23		44%	In Progress	04/29/21	08/16/23					-			-				-	-				1				1	
1.7.4.1	On-going preparation and planning of group activities	600d 04/29/21	08/16/23	6	44%	In Progress	04/29/21	08/16/23					-	+ +			+ + + +				-				+ +					
1.7.5	Close project and transition project to implementation	1d 12/28/23	12/28/23	14, 215			12/28/23	12/28/23																						
2	- GROUP DELIBERATIONS	465d 05/13/21	02/22/23	,	69%	In Progress	05/13/21	02/22/23				-				_				_					1					
2.1	First meeting of Team	1d 05/13/21	05/13/21	8	100%	Complete	05/13/21	05/13/21																						
2.2	Understand Charter, organize materials and develop initial approach	10d 05/13/21	05/26/21	8	100%	Complete	05/13/21	05/26/21								-				-	-					-+				
2.3	Overview & initial discussion of all Policy Topics	15d 05/13/21	06/02/21	8	100%	Complete	05/13/21	06/02/21													-					+				_
2.4	Develop definitions and terminology	30d 05/13/21	06/23/21	8	100%	Complete	05/13/21	06/23/21					2			-					-					\rightarrow				
2.5	■ Input from other SO/ACs & GNSO SG/Cs	91d 05/27/21	09/30/21		100%	Complete	05/27/21	09/30/21				-	-	-		-				-	-					+				
2.6	Phase 1A Policy Topics	245d 06/03/21	05/11/22		100%	Complete	06/02/21	05/11/22				,		-		-			3											
2.6.1	Topic 1 Deliberations - Gaining FOA	40d 12/02/21	01/26/22		100%	Complete	12/02/21	01/26/22				·												-						
2.6.2	Topic 2 Deliberations - Losing FOA	40d 10/07/21	12/01/21		100%	Complete	10/07/21	12/01/21											1		_					-+				
2.6.3	Topic 3 Deliberations - Additional Security Measures	40d 08/12/21	10/06/21		100%	Complete	08/12/21	10/06/21								_			1							-+				
2.6.4	Topic 4 Deliberations - Auth-Info Code Management	180d 06/03/21	02/09/22		100%	Complete	06/03/21	02/09/22				5							1							-+				
2.6.5	Topic 5 Deliberations - Bulk Use of Auth-Info Codes	40d 02/10/22	04/06/22		100%	Complete	02/10/22	04/06/22				r							1					-						
2.6.6	Topic 6 Deliberations - Wave 1, Recommendation 27	25d 04/07/22	05/11/22		100%	Complete	04/07/22	05/11/22									, , , , , , , , , , , , , , , , , , ,		2					-						
2.6.7	Topic 7 Deliberations - Denying Transfers	35d 02/10/22	03/30/22		100%	Complete	02/10/22	03/30/22								_					_					-+				
2.7	Phase 1B Policy Topics	180d 06/15/22	02/22/23		10070	Complete	06/15/22	02/22/23								-			0											
271	Topic 7 Deliberations - Change of Registrant / Overall Policy	40d 06/16/22	08/10/22				06/16/22	08/10/22													-									
2.7.2	Topic 8 Deliberations - Change of Registrant / 60-Day Lock	40d 08/11/22	10/05/22				08/11/22	10/05/22											, , , , , , , , , , , , , , , , , , ,					-		_				
2.7.3	Topic 9 Deliberations - Change of Registrant / Privacy/Proxy Customers	35d 10/06/22	11/23/22				10/06/22	11/23/22													,	, i				-+				
2.7.4	Topic 10 Deliberations - Change of Registrant / Designated Agent	25d 11/24/22	12/28/22				11/24/22	12/28/22																	1	-				
2.7.5	Topic 11 Deliberations - Change of Registrant / Additional Questions	20d 12/29/22	01/25/23				12/29/22	01/25/23																						
2.7.6	Topic 12 Deliberations - Change of Registrant / Wave 1 - Recommendation 27	20d 01/26/23	02/22/23				01/26/23	02/22/23																-						
2.7.7	Unplanned Issues & Tasks	0 06/15/22	06/15/22				06/15/22	06/15/22	\$										l l	1				_						
3	- INITIAL REPORT	495d 06/24/21	05/17/23		40%	In Progress	06/24/21	05/17/23					-			_								_						
3.1	Phase 1A Initial Report	290d 06/24/21	08/03/22		74%	In Progress	06/24/21	08/03/22								-				-										
3.1.1	Populate stable drafts as required	230d 06/24/21	05/11/22	20	96%	In Progress	06/24/21	05/11/22					1			-			L											
3.1.2	Discuss/approve findings and interim recommendations	10d 05/12/22	05/25/22	27, 40, 51, 60, 72, 83		In Progress	05/12/22	05/25/22											<u>t</u> .											-
3.1.3	Consolidate interim recommendations and findings	10d 05/26/22	06/08/22	191	20%	In Progress	05/26/22	06/08/22											4											-
3.1.4	Build Draft Report for public comment	10d 05/26/22	06/08/22	191	20%	In Progress	05/26/22	06/08/22																						_
3.1.5	Approve Draft Report for public comment	5d 06/09/22	06/15/22	193		-	06/09/22	06/15/22											<u>i</u> ,											_
3.1.6	Publish Initial Report	0 06/15/22	06/15/22	194			06/15/22	06/15/22	♦										-											_
3.1.7	Communicate Initial Report	5d 06/16/22	06/22/22	194			06/16/22	06/22/22																		\rightarrow				
3.1.8	Public comment forum on the Initial Report (45 days)	35d 06/16/22	08/03/22	194			06/16/22	08/03/22								1														
3.2	+ Phase 1B Initial Report	240d 06/16/22	05/17/23				06/16/22	05/17/23											Į.							<u> </u>				_
4	- FINAL REPORT	270d 08/04/22	08/16/23			Not Started	08/04/22	08/16/23					_																	
4.1	Review of public comments - Phase 1A	30d 08/04/22	09/14/22	197			08/04/22	09/14/22																						
4.2	Review of public comments - Phase 1B	30d 05/18/23	06/28/23	206			05/18/23	06/28/23																		\rightarrow				
4.3	Continue deliberations of policy topics towards a Final Report	50d 05/18/23	07/26/23	197, 206		1	05/18/23	07/26/23																		-+				
4.4	Build Final Report & Final Deliberations	5d 07/27/23	08/02/23	210			07/27/23	08/02/23								1					-					-+				
4.5	Determine consensus levels on interim recommendations	10d 08/03/23	08/16/23	211			08/03/23	08/16/23								-					-					-+				
4.6	Adopt final recommendations and report	10d 08/03/23	08/16/23	211			08/03/23	08/16/23								-					-					-+				
47	Submission of Final Report to the GNSO Council	0 08/16/23	08/16/23	213			08/16/23	08/16/23	6							-				-	-					-+				
4.7											_			1		1									1					
5	+ POST GROUP TASKS	95d 08/17/23	12/27/23			Not Started	08/17/23	12/27/23																						
	+ POST GROUP TASKS	95d 08/17/23	12/27/23			Not Started	08/17/23	12/27/23													-									

alth	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #40 Continue discussion on bulk use cases	Ŷ	TPR WG	03/29/22	03/29/22	Complete	
	AI	WG members to reply to the WG email distribution list if they are interested in joining a small team to review the NACKing/reasons for denial working document to finalize draft language for review by the full WG, https://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EaqBARRnEPd0Q/edit?usp=sharing;!!PtGJab4!r- dC9uVH1x8XtQfHwRmMMcVwsitIPG8FPgvF8i5PWXxpVDVhCWjdz52PsaoN37tjSznQk3w\$	-	TPR WG	03/31/22	03/31/22	Complete	
	WP	Meeting #41 Bulk use of TAC; Fast Undo	\downarrow	TPR WG	04/05/22	04/05/22	Complete	
		Take to the list, starting with suggested new language from Sarah Wyld in the bulk use cases Working document and possible suggested text (in recommendations 3, 8, and 9?) that the TAC has to be unique using the phrase "randomly generated value".						
	AI	https:/docs.google.com/document/d/1mqPITDShqiVQ4rH6x-FlvePmL_c05CtyWGgkpj9-77l/edit;!!PtGJab4!rEDR13o3d- aTSLeZNJgupVDk8jNA1kK9UYqUzMGMTJRewCzadpr68mFXJvImeFamXnGYmmSV4A\$	-	TPR WG	04/11/22	04/11/22	Complete	
	AI	Leadership and staff to research the issue of whether changes to the extension of the expiration date after a transfer are in scope.	-	Policy Support Staff TPR Leadership	04/11/22	04/11/22	Complete	
	WP	Small Team Meeting #06 Review NACK options	\downarrow	TPR WG	04/06/22	04/06/22	Complete	
	AI	Staff to send a Doodle to schedule a call next week.	-	Policy Support Staff	04/06/22	04/07/22	Complete	
	AI	3.7.1: Owen and Farzaneh to suggest language	-	Farzaneh Badiei Owen Smigelski	04/12/22	04/12/22	Complete	
	AI	3.7.3: Staff to provide background on when the WG discussed and decided on the terminology of "Registrar of Record".	-	Policy Support Staff	04/06/22	04/07/22	Complete	
	MS	Submit Monthly Project Package to Council	-	TPR Leadership	04/08/22	04/08/22	Complete	
	WP	Meeting #42 Post-creation and post-transfer locks	\downarrow	TPR WG	04/12/22	04/12/22	Complete	
	AI	WG members to provide language to justify the 30-day post-creation and post-transfer locks in the Working document		TPR WG	04/12/22	04140100	Complete	
	AI	https:/docs.google.com/document/d/1mqPITDShqiVQ4rH6x-FlvePmL_c05CtyWGgkpj9-77l/edit;!!PtGJab4!rEDR13o3d- aTSLeZNJgupVDk8jNA1kK9UYqUzMGMTJRewCzadpr68mFXJvImeFamXnGYmmSV4A\$		TPR WG	04/12/22	04/18/22	Complete	
	AI	Take to the list, starting with suggested new language from Sarah Wyld in the bulk use cases Working document and possible suggested text (in recommendations 3, 8, and 9?) that the TAC has to be unique using the phrase "randomly generated value".	_	TPR WG	04/18/22	04/18/22	Complete	
		https:/docs.google.com/document/d/1mgPITDShqiVQ4rH6x-FlvePmL_c05CtyWGgkpj9-77l/edit;!!PtGJab4!rEDR13o3d- aTSLeZNJgupVDk8jNA1kK9UYqUzMGMTJRewCzadpr68mFXJvImeFamXnGYmmSV4A\$						
	WP	Small Team Meeting #07 Review NACK options	4	TPR WG	04/14/22	04/14/22	Complete	
	AI	Staff to send a Doodle to schedule a call next week.		Policy Support Staff	04/14/22	04/14/22	Complete	
	AI	3.7.1: Owen and Farzaneh to suggest language	-	Farzaneh Badiei Owen Smigelski	04/18/22	04/12/22	Complete	
	WP	Meeting #43 NACK; TAC	Ŷ	TPR WG	04/19/22	04/19/22	Complete	
	AI	Staff to suggest a definition along the lines of Designated Agent as referenced in the COR. Could say, "Working Group understands the Designated Representative to mean an individual or entity that the Registered Name Holder explicitly authorizes to obtain the TAC on their behalf."	-	Policy Support Staff	04/20/22	04/20/22	Complete	
	AI	WG members are encouraged to review the overview of proposed response to Charter Question h2 (see page 13 and 14 and provide comments and/or suggestions. https://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EaqBARRRnEPd0Q/edit	-	TPR WG	04/25/22	04/25/22	Complete	
	AI	WG members are encouraged to review the overview of proposed responses to EPDP Phase 1, Recommendation 27 "Wave 1" Report items (see document here [docs.google.com]) and add comments in the column "Additional Notes/Discussion". https://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EaqBARRRnEPd0Q/edit	-	TPR WG	04/25/22	04/25/22	Complete	
	AI	In the next 2 weeks Circle back to the Registrar SG (Sarah Wyld) and Registry SG (Jim Galvin and Rick Wilhelm) and also CPH TechOps (Jothan Frakes, although this would have to be coordinated with the Registrar SG) on the syntax for how to exchange and store the TAC. See Discussion of Outstanding Items on TAC summary documenthttps://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EaqBARRRnEPd0Q/edit	_	TPR WG	04/25/22	04/25/22	Complete	
	WP	Small Team Meeting #08 Review NACK options	\downarrow	TPR WG	04/20/22	04/20/22	Complete	
	AI	3.7.2: Staff to reflect the discussion in 3.7.2 that the text "Reasonable concern that the transfer request is not valid" and "Formal transfer dispute by some party other than the Registered Name Holder" was considered with other types of invalid requests or dispute by other parties and the WG determined that it was already covered by I.A.3.7.2.	-	Policy Support Staff	04/22/22	04/22/22	Complete	
	AI	Staff to incorporate all revisions into the NACK Small Group Output chart for review by the Small Group with comments due by Wednesday, 27 April. Send to the full WG on Thursday 28 April for discussion at its meeting on Tuesday, 03 May.	_	Policy Support Staff	04/28/22	04/28/22	Complete	
	AI	3.7.3 Change to: "The Working Group has added the term "payment disputes" to reflect problems related to payments that -have been made by means other than a credit card charge-back.	-	TPR WG	04/25/22	04/25/22	Complete	
	AI	3.7.5: Owen to check if "Whois record" can be changed to "RDDS".		Owen Smigelski	04/25/22	04/25/22	Complete	
	MS	Assemble All Draft Recommendations for WG Review	-	Policy Support Staff	04/25/22	04/25/22	Complete	
	WP	Meeting #44 TAC: Losing and Gaining FOA	Ť	TPR WG	04/26/22	04/26/22	Complete	
	AI	Additional Candidate Recommendation xx under CQ b1 Staff to delete the recommendation.	-	Policy Support Staff	04/27/22	04/27/22	Complete	
	AI	Recommendation 7 (TAC Security) Jim Galvin to suggest revisions to Sarah Wyld's suggested text for WG members to review.	-	James Galvin	05/02/22	05/02/22	In Progress	
	AI	Formerly Recommendation 6, now Recommendation 9: SME input on Recommendation 6.2: Jim Galvin to suggest some functional language for WG review.	-	James Galvin	05/02/22	05/02/22	In Progress	
	AI	Recommendation 13 Jim Galvin and Rick Wilhelm to consult with the RySG and either provide suggested alternative language or a rationale for why this recommendation should not be included.	-	James Galvin Rick Wilhelm	05/02/22	05/02/22	In Progress	
	MS	Assemble Full Draft of Initial Report	-	Policy Support Staff	04/29/22	04/29/22	In Progress	
	WP	Meeting #45 NACK	\downarrow	TPR WG	05/03/22		In Progress	
	MS	Submit Monthly Project Package to Council	-	TPR Leadership	05/06/22		In Progress	
	WP	Meeting #46 Locks/Additional Security Measures	4	TPR WG	05/10/22		Not Started	
	WP	Meeting #47 Review of Outstanding Items	1	TPR WG	05/17/22		Not Started	
	WP	Meeting #48 Review of Outstanding Items	T	TPR WG	05/24/22		Not Started	



Health	Category	Action Item	Priority	Assigned To	Baseline Finish Current Finish	Status	Notes
	WP	Meeting #49 Review of Outstanding Items	Ŷ	TPR WG	05/31/22	Not Started	
	WP	TPR Webinar on Draft Recommendations	Ļ	TPR WG	05/31/22	Not Started	
	MS	Submit Monthly Project Package to Council	-	TPR Leadership	06/03/22	Not Started	
	WP	Meeting #50 Review of Outstanding Items	Ŷ	TPR WG	06/07/22	Not Started	
	WP	Meeting ICANN74 TBD	Ļ	TPR WG	06/13/22	Not Started	
	MS	Submit Phase 1A Initial Report for Public Comment	!	TPR WG	06/20/22	Not Started	
	WP	Meeting #51 TBD	\downarrow	TPR WG	06/28/22	Not Started	