

Standing Committee on Continuous Improvement (SCCI)

Proposed Project Plan




GNSO COUNCIL Meeting - AOB Item #9.4: Review of Project Plan
Thursday, 10 April 2025 at 21:00 UTC

Review Project Plan

Upcoming Portfolio of Work & Proposed Timeline*

2025 Calendar Year**



● Continuous Improvement Plan (CIP) Part 1 - Criteria & Indicators

● Continuous Improvement Plan (CIP) Part 2 - Criteria & Indicators P2

● Policy & Implementation Policy Status Report (PSR) Review

● PDP 3.0 Review

*The current Project Plan for SCCI is only drafted for 2025 (Calendar Year).

**The timeline for upcoming work such as ATRT4, ATRT3, Board Readiness, Pilot Holistic Review, Organizational Review, Draft 5-yr Strategic Plan is yet to be determined.

Assignment Form #1



What is coming down the pipeline for SCCI in 2025?

Continuous Improvement Program (CIP): Framework Development



Origin

CIP is the result of ATRT3 Rec. 3.6 to evolve the Organizational Reviews, with a larger effort to enhance the effectiveness of the ICANN multistakeholder model.



Scope

The work for SCCI will be to formulate a CIP Framework for GNSO, including the Criteria and Indicators.



Key Deliverables

Starting with the existing draft Criteria from CCOICI, formulate the Criteria and Indicators (i.e., CIP Framework) for GNSO.



Next Step

SCCI to review existing Criteria and discuss potential Indicators

Assignment Form #2



What is coming down the pipeline for SCCI in 2025?

Policy & Implementation (P&I) Policy Status Report (PSR) Review



Origin

The P&I WG provided recommendations to the GNSO Council on implementation related discussions; Staff was requested to develop a PSR which was presented to the Council in February 2025.



Scope

Review the P&I PSR and determine which recommendations should be pursued for implementation.



Key Deliverables

Implementation Report for Council consideration



Next Step(s)


Perform high-level review of suggested recommendations in PSR

Assignment Form #3



What is coming down the pipeline for SCCI in 2025?

Policy Development Process (PDP) 3.0 Review



Origin

The GNSO Council's PDP 3.0 initiative, analyzing the effectiveness of PDPs, resulted in 14 improvement strategies for implementation. The PDP 3.0 Final Report, which documented the successful implementation of the 14 improvement strategies.



Scope

Evaluate the implementation of the 14 improvement strategies.



Key Deliverables

If further improvements or refinements are needed, produce an Implementation Report for Council consideration.



Next Step(s)

Review Staff analysis of PDP 3.0 improvements



Thank You and Questions

Visit us at icann.org

Email us at gns0-secs@icann.org



[@icann](https://twitter.com/icann)



facebook.com/icannorg



youtube.com/icannnews



flickr.com/icann



linkedin/company/icann



slideshare/icannpresentations



soundcloud/icann