Task Name	Current Current Duration Start	Current Predecessors Finish	% Complete	Status	Baseline Baselin Start Finish							Q3 Jun Jul Aug Sep					
PDP: Latin Script Diacritics PROJECT CONTROL	608d 11/13/24 608d 11/13/24		20%	In Progress In Progress	11/13/24 03/12/27 11/13/24 03/12/27												
PROJECT CONTROL Project start confirmed	608d 11/13/24 0 11/13/24		34% 100%	In Progress Complete	11/13/24 03/12/27 11/13/24 11/13/24			•									
Adopt/Confirm charter Confirmation of Team	27d 11/13/24 54d 11/13/24		100%	Complete	11/13/24 12/19/24 11/13/24 01/27/25												
Appointment of Team Chair	67d 11/13/24		100%	Complete	11/13/24 02/13/25				3								
Appointment of Liaison to GNSO Council Chair / Staff preparations	81d 11/13/24 16d 02/14/25		100%	Complete	11/13/24 03/07/25 02/14/25 03/07/25												
Project Management	541d 02/14/25	03/12/27	4%	In Progress	02/14/25 03/12/27												
Develop and confirm Project Plan Obtain project plan approval from GNSO Council	32d 02/14/25 10d 04/01/25		84%	In Progress Not Started	02/14/25 03/31/25 04/01/25 04/14/25												
Leadership/staff team meetings	511d 02/14/25	01/29/27	3%	In Progress	02/14/25 01/29/27												
On-going preparation and planning of group activities Develop monthly Project Packages and deliver to Group & Council	511d 02/14/25 469d 04/15/25	01/29/27 6 01/29/27 11	3%	In Progress In Progress	02/14/25 01/29/27 04/15/25 01/29/27												
Close project and transition project to implementation	19d 02/16/27		0%	Not Started	02/16/27 03/12/27												
First meeting of Team	278d 02/18/25 1d 03/08/25		15% 100%	In Progress Complete	02/18/25 03/12/26 03/08/25 03/08/25												
Understand Charter, organize materials, and develop initial approach	52d 02/18/25		25%	In Progress	02/18/25 04/30/25												
Overview & initial discussion of scope Understand Impact on GPI Framework and Human Rights Framework	52d 02/18/25 52d 02/18/25		25% 25%	In Progress In Progress	02/18/25 04/30/25 02/18/25 04/30/25												
Develop definitions and terminology	71d 03/08/25		0%	In Progress	03/08/25 06/13/25												
Input from other SO/ACs & GNSO SG/Cs Develop template for input	116d 02/18/25 23d 02/18/25		21% 100%	In Progress Complete	02/18/25 07/29/25 02/18/25 03/20/25												
Announce input opportunity	26d 03/20/25		4%	In Progress	03/20/25 04/24/25				1								
Collect and collate input into Review Tool Group to review input and determine relevance to policy deliberations on issues within scope		05/09/25 24 07/29/25 25	0%	Not Started Not Started	04/25/25 05/09/25 05/12/25 07/29/25				1								
Charter Questions/Topics	265d 02/18/25		19%	In Progress	02/18/25 02/23/26												
Scope/Policy Topic Deliberations Understand topic and determine need to deliberate	265d 02/18/25 26d 03/08/25		19% 42%	In Progress In Progress	02/18/25 02/23/26 03/08/25 04/11/25												
Deliberate policy considerations and determine approach	39d 03/08/25	04/30/25	35%	In Progress	03/08/25 04/30/25												
Deliberate policy issues Under what circumstances should a base ASCII gTLD and the Latin script diacritic	164d 03/31/25 149d 03/31/25		0%	Not Started Not Started	03/31/25 11/13/25 03/31/25 10/23/25												
version of the gTLD be simultaneously delegated, if any? If such circumstances exist, what measures should be put into place in order to mitigate the potential for end-user																	
confusion? If a solution is needed to this issue, are any of the elements of the ccTLD Fast Track	149d 04/21/25	11/13/25	0%	Not Started	04/21/25 11/13/25												
process transferable?																	
If a solution is needed to this issue, are any of the elements from either Phase 1 or Phase 2 of the EPDP on IDNs, or Topic 25 on IDNs from the SubPro Final Report, relevant, or warrant discussion specific to Latin script discritics?	139d 05/05/25	1 1)/13/23	0%	Not Started	05/05/25 11/13/25												
relevant, or warrant discussion specific to Latin script diacritics? If a solution is needed to this issue, will it have any impact on existing Consensus	134d 05/12/25	11/13/25	0%	Not Started	05/12/25 11/13/25												
Policies? Develop draft work product	50d 11/14/25	01/22/26 35	0%	Not Started	11/14/25 01/22/26												
Considerations for Impact on Human Rights and determine approach	254d 02/18/25	02/06/26	25%	In Progress	02/18/25 02/06/26												
Considerations for Impact on GPI and determine approach Conduct First Reading + verbal response + adoption or discard	254d 02/18/25 11d 01/23/26		25% 0%	In Progress Not Started	02/18/25 02/06/26 01/23/26 02/06/26												
Conduct Second Reading + verbal response + adoption or discard		02/20/26 39	0%	Not Started	02/09/26 02/20/26						1						
Confirm draft as stable Key Group Events	1d 02/23/26 265d 03/08/25		0% 7%	Not Started In Progress	02/23/26 02/23/26 03/08/25 03/12/26												
■ ICANN Meetings/WG Team F2F Meeting	265d 03/08/25		7%	In Progress	03/08/25 03/12/26												
ICANN82	1d 03/08/25		100%	Complete	03/08/25 03/13/25				ō .								
ICANN83 ICANN84	4d 06/09/25 5d 10/25/25		0%	Not Started Not Started	06/09/25 06/12/25 10/25/25 10/30/25												
ICANN85	5d 03/07/26		0%	Not Started	03/07/26 03/12/26												
Initial Report	112d 10/31/25 112d 10/31/25		0% 0%	Not Started Not Started	10/31/25 04/06/26 10/31/25 04/06/26												
Populate stable drafts as required	60d 10/31/25		0%	Not Started	10/31/25 01/22/26												
Discuss/approve findings and interim recommendations Consolidate interim recommendations and findings	71d 10/31/25 21d 01/09/26		0%	Not Started Not Started	10/31/25 02/06/26 01/09/26 02/06/26												
Build Draft Report for public comment	81d 10/31/25		0%	Not Started	10/31/25 02/20/26												
Approve Draft Report for public comment Publish Initial Report	22d 01/23/26 1d 02/24/26		0%	Not Started Not Started	01/23/26 02/23/26 02/24/26 02/24/26												
Communicate Initial Report	11d 02/24/26	03/10/26	0%	Not Started	02/24/26 03/10/26												
Public comment forum on the Initial Report (40 days) FINAL REPORT	30d 02/24/26 193d 04/07/26		0% 0%	Not Started	02/24/26 04/06/26 04/07/26 12/31/26												
Review of public comments	84d 04/07/26	07/31/26 57	0%	Not Started	04/07/26 07/31/26												
Continue deliberations of policy topics towards a Final Report Build Final Report & Final Deliberations	45d 08/03/26 110d 06/01/26		0%	Not Started Not Started	08/03/26 10/02/26 06/01/26 10/30/26												
Determine consensus levels on interim recommendations	10d 11/02/26		0%	Not Started	11/02/26 11/13/26												
Adopt final recommendations and report Submission of Final Report to the GNSO Council	1d 11/16/26 33d 11/17/26		0%	Not Started Not Started	11/16/26 11/16/26 11/17/26 12/31/26								Ţ				
POST GROUP TASKS	74d 12/01/26		0%	Not Started	12/01/26 03/12/27												
Approval of Final Report and Recommendations by the GNSO Council Report to the Board	44d 12/01/26 41d 01/01/27		0%	Not Started Not Started	12/01/26 01/29/27 01/01/27 02/26/27												
Publish Recommendations for Public Comment	30d 02/01/27		0%	Not Started Not Started	01/01/27 02/26/27 02/01/27 03/12/27												
Inform GAC if Recommendations affect public policy	20d 02/01/27	02/26/27	0%	Not Started	02/01/27 02/26/27												
PDP CHECKLIST	1232d 05/16/24	02/05/29	6%														
PDP CHECKLIST Request for an Issue Report	1232d 05/16/24		6%			6											
Request for an Issue Report Preliminary Issue Report	1d 05/16/24 1d 07/16/24		100%														
Public Comment Forum on the Preliminary Issue Report	29d 07/18/24	08/27/24	100%				= .										
Final Issue Report Initiation of the PDP	1d 09/12/24 1d 11/13/24		100%				H										
Drafting of the WG Charter	71d 09/12/24	12/19/24	100%														
Approval of the WG Charter Input from other SO/ACs/GNSO SG/C	1d 12/19/24 116d 02/18/25		100%														
Initial Report - Supplemental / SOAC Input Report	11d 04/25/25	05/09/25	0%														
WG Interim Self-Assessment survey Initial Report	29d 02/25/26 112d 10/31/25		0%														
Public Comment Forum on the Initial Report	30d 02/24/26	04/06/26	0%														
Final Report WG Final Self-Assessment survey	454d 04/07/26 53d 11/18/26		0%														
Approval of Final Report and Recommendations	44d 12/01/26	01/29/27	0%														
Schedule in a timely manner a meeting with the ICANN Board to present the Final Report Report to the Board	73d 11/18/26 41d 01/01/27		0%														
Publish Recommendations for Public Comment	30d 02/01/27	03/12/27	0%														
Public Forum Discussion (Optional) Inform GAC if Recommendations Affect Public Policy	30d 02/01/27 20d 02/01/27		N/A 0%														
Inform GAC if Recommendations Affect Public Policy Implementation Notes	20d 02/01/27 78d 03/15/27		0%														
Hand-off: Policy Staff Manager to Stakeholder Relations Lead	78d 03/15/27		0%														
Board Paper Board Consideration	66d 07/01/27 43d 10/01/27		0%														
Notice of Policy Actions	66d 10/01/27	12/31/27	0%														
Implementation Direction Creation of an Implementation Review Team (Optional)	66d 10/01/27 65d 01/03/28		0%														
Development of Implementation Plan	260d 01/03/28	12/29/28	0%														
Development of Communication Strategy	283d 01/03/28		0%														
Announcement of Implementation Plan	1d 02/01/29	VEIVILLE :		1	1		- I	and the second s							1	1 1	