




DNS ABUSE MITIGATION PDP1 COUNCIL UPDATE

16 April

Submitted Timeline Milestones



Deliberations approach has been slightly adjusted

Time between Initial and Final Report has been shortened by 4months

WG Milestones March/April

What has the WG achieved so far:

- 7 Meetings completed discussing:
 - Completed Leadership Team
 - Agreement on Workplan/Timeline
 - Establishment of Collaboration Document
 - Charter Questions 1- 3
 - Early Input on CQ 1-3
 - Proposed strawperson text for CQ1and 2.
- Workplan conclusion: WG is on track




WG Milestones April/ May

April/May in numbers (as of 13 April):

- 6 WG meetings left until ICANN86
- 6 WG meetings = 540min = 9hrs
- 13 April until ICANN86 = 40 calendar business days

What is the group expected to deliver in April/May based on Workplan:

- Discuss Charter Questions 1-6 (out of 9)
- Consider Early Input on CQ 1-6
- Develop strawperson (stable but not final text) on each CQ 1-6 for WG to discuss.



NEXT STEPS

- **No further action needed from GNSO Council**
- **PDP1 will progress based on timeline and provide regular updates to GNSO Council**