Project Tracking & Rollup
DASHBOARD

ICANN | GNSO
Generic Names Supporting Organization

Project Name	Program	Project Sponsor
EPDP: Internationalized Domain Names	**IDNs**	**GNSO Council**

Project Information

05/20/21
Current Start

08/18/23
Current Finish

52%
% Complete

Project Status & Health

Project_Status	Project_Health
On-Schedule	**On-Target**

Tasks by Status

63 — Not_Started
42 — Complete
39 — In_Progress

Project Contacts

Donna Austin
Chair

Justine Chew
Vice_Chair

Farell Folly
Liaison

Ariel Liang
Staff_Lead

Steve Chan
Project_Manager

Participant Summary

- Member — 20
- Participant_Count — 16
- Observer_Email_Only — 6
- Staff_Assigned — 11
- Staff_Not_Assigned — 5

Summary Gantt & Key Milestones

Health	Primary Task	Current Start	Current Finish	% Complete	Status
	EPDP: Internationalized Domain Names	**05/20/21**	**08/18/23**	**52%**	**In Progress**
	PROJECT CONTROL	**05/20/21**	**07/10/23**	**71%**	**In Progress**
	GROUP DELIBERATIONS	**08/11/21**	**03/16/23**	**62%**	**In Progress**
🔴	Group 1: Definition of All gTLDs Using RZ-LGR	08/25/21	02/17/22	94%	In Progress
🔴	Group 2: Same Entity at Top-Level	02/04/22	03/31/22	86%	In Progress
🔴	Group 3: Objection Processes, String Similarity Review, String Contention Resolution, Reserved Strings, and Other Policies and Procedures as Impacted by Variants	03/18/22	06/02/22	48%	In Progress
🔴	Group 4: Same Entity at Second-Level	05/20/22	08/04/22	15%	In Progress
🔴	Group 5: Domain Name Lifecycle	07/22/22	09/16/22		
🔴	Group 6: Registration Dispute Resolution Procedures and Trademark Protection Mechanisms	09/05/22	10/24/22		
🟡	Group 7: IDN Implementation Guidelines	10/11/22	11/11/22		
	INITIAL REPORT	**09/20/21**	**02/03/23**	**32%**	**In Progress**
	Publish Initial Report	12/16/22	12/16/22		
	Public comment forum on the Initial Report (40 days)	12/19/22	02/03/23		
	FINAL REPORT	**02/06/23**	**04/07/23**		**Not Started**
	Review of public comments	02/06/23	03/17/23		
	Submission of Final Report to the GNSO Council	04/07/23	04/07/23		

4 - Working Group

Title:	EPDP - Internationalized Domain Names (EPDP_IDN)
Description & Scope:	On 20 May 2021, the GNSO Council passed a resolution to initiate the Expedited Policy Development Process (EPDP) on Internationalized Domain Names and adopt its charter. The EPDP Team is tasked with providing the GNSO Council with policy recommendations on: 1) the definition of gTLDs and the management of variant labels; and 2) how the IDN Implementation Guidelines, which Contracted Parties are required to comply with, should be updated in the future.

Composition:

Chair:	Donna Austin
Vice Chair:	Justine Chew
Council Liaison:	Farell Folly
Policy Staff:	A. Liang, S. Chan, E. Barabas
GDS Staff:	S. Hussain, M. Karakash
# Participants:	36 Participants (link)
# Observers:	11
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	20 May 2021	20 May 2021	462	09 Jun 2023	TBD

Program	Progress	Status	Health
IDNs	52%	🟢	🟩

STATUS: 🟪 Planned 🟢 On-schedule 🔴 Revised schedule ⚠️ Behind schedule 🔶 Target will be missed 🟨 On-hold

HEALTH: 🟩 On-Target 🟨 At-Risk 🟥 In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	May-21	✓
Scoping Team Report	Jan-20	✓
Charter Approved	May-21	✓
EPDP Initiation Request Approved	May-21	✓
1st Plenary meeting	Aug-21	✓
SO/AC & SG/C Input to PDP	Nov-21	✓
Project Plan and Work plan Adoption	Oct-21	✓
Issue Deliberations	Mar-23	🟨
Populate draft report w/ findings & potential recs.	Oct-22	
Assemble initial conclusions	Oct-22	
Discuss/approve findings and interim recs.	Nov-22	
Consolidate interim recommendations and findings	Nov-22	
Issue report for public comment	Dec-22	
Review public comment input & prepare final report	Mar-23	
Finalize Report	Apr-23	
Determine consensus levels on recommendations	Apr-23	
Adopt final recommendations and report	Apr-23	
Send final report to GNSO Council	Apr-23	
GNSO Council adoption of consensus recs.	May-23	
Issue public comment for Board consideration	Jun-23	
ICANN Board adoption of consensus recs.	Oct-23	
Prior period % Complete	44%	🟩

Status/Health Rationale:

- This project was initiated on 20 May 2021 and continues with a Status of "On-Schedule" and Health of "On-Target".

Current Activities:
- Discussing String Similarity Small Group's draft recommendations with regard to the String Similarity Review, as well as the Objection process, taking into account the impact of variant implementation.
- Conducting second reading of draft outcome language for Group 2 charter questions related to the "same entity" principle at the top-level.
- Deliberating the parked items among Group 1-3 charter questions.
- Developing a working glossary list to define key terms frequently used during deliberation and recommendation drafting.
- Conducting strawman analysis to understand whether aspects of the New gTLD Program not already explicitly captured in the Charter, will be impacted due to the implementation of variants.

Planned Activities:
- Ask Chinese, Japanese, and Korean Generation Panels to conduct potential work related to Charter Question E7 on single-character TLDs.
- Review draft outcome language for Group 3 charter questions related to objection processes, string similarity review, string contention resolution, reserved strings, and other policies and procedures, as impacted by variant labels.
- Review Arabic and Chinese TLD registry survey results in conjunction with the strawman analysis to discuss the process and mechanism by which existing registries can request to activate variant labels.
- Submit project change request to the GNSO Council, requesting to first publish Part 1 of the Initial Report by focusing on top-level variant management related recommendations, and defer deliberation on second-level variant management issues after obtaining necessary data.
- Conduct data collection to assist EPDP Team's deliberation on second-level variant management related issues.

Open Issues, Risks & Mitigation Plan:
- Deliberations of certain Charter questions depend on the critical input from external parties and additional data collection efforts.
- The EPDP Team plans to first publish Part 1 of the Initial Report by focusing on top-level variant management related recommendations while collecting necessary data to assist its deliberation on the remaining charter questions related to second-level variant management issues . The EPDP Team plans to submit a project change request to the Council, seeking approval for the updated project plan.
- At the time the Charter was developed, it was assumed that the SubPro recommendations, particularly those relating to IDNs under Topic 25, would have been approved by the ICANN Board. The IDN EPDP is conducting its work with the expectation that the SubPro recommendations will be approved by the Board at some future date. However, it has been necessary for the EPDP Team to make assumptions about the implementation of those recommendations in order to address the Charter questions. While these assumptions are believed to be sound, the Council should be aware of the possible ripple effect or potential risk to the EPDP Teamwork in the event that the Board does not adopt the related SubPro recommendations.

Completed in prior period(s):
- Completed the first reading of draft outcome language for Group 2 charter questions related to the "same entity" principle at the top-level.
- String Similarity Small Group completed its work assignment.

| | Conducted a joint meeting with ccPDP4 to discuss similarities and differences between the draft recommendations from both groups. Since the EPDP Team has been working remotely together for 12 months with consistent attendance, leadership team conducted one-on-one sessions with members, including representatives from the ALAC, GAC, and RrSG, to learn about their experience engaging in the EPDP and receive feedback in order to improve the efficiency / effectiveness of the group. Completed and distributed Project Package for July. |

Project Tracking & Rollup
DASHBOARD

ICANN|GNSO
Generic Names Supporting Organization

Work-Plan Activity Metrics

Legend: Action_Items, Milestones, Work_Plan

Mailman Activity

Legend: Qty

Meeting Activity

Legend: Meeting_Count, Meeting_Hours, Total_Hours

Plenary Attendance

Group Represented	Invited Qty	Attended Qty	Attendance
Total	Sum **1326**	Sum **837**	Avg **63.1%**
Primary **At-Large Advisory Committee (ALAC)**	Sum **237**	Sum **196**	Avg **82.7%**
Attendee Name **Abdulkarim Oloyede**	Sum **42**	Sum **37**	Avg **88.1%**
Attendee Name **Hadia Elminiawi**	Sum **43**	Sum **42**	Avg **97.7%**
Attendee Name **Justine Chew**	Sum **43**	Sum **43**	Avg **100.0%**
Attendee Name **Lianna Galstyan**	Sum **42**	Sum **28**	Avg **66.7%**
Attendee Name **Satish Babu**	Sum **43**	Sum **40**	Avg **93.0%**
Attendee Name **TV Gopal**	Sum **24**	Sum **6**	Avg **25.0%**
Primary **Commercial Business Users Constituency (BC)**	Sum **34**	Sum **2**	Avg **5.9%**
Attendee Name **Mark William Datysgeld**	Sum **34**	Sum **2**	Avg **5.9%**

		Sum	Sum		Avg
Primary **Expedited Policy Development Process - IDNs**		43	40		93.0%
Attendee Name **Donna Austin**		43	40		93.0%
Primary **GNSO Council**		43	33		76.7%
Attendee Name **Ekue Farell Folly**		43	33		76.7%
Primary **Governmental Advisory Committee (GAC)**		125	79		63.2%
Attendee Name **Hamza Onoruoiza Salami**		41	31		75.6%
Attendee Name **Nigel Hickson**		42	28		66.7%
Attendee Name **T. Santhosh**		42	20		47.6%
Primary **ICANN Board**		70	66		94.3%
Attendee Name **Akinori Maemura**		28	25		89.3%
Attendee Name **Edmon Chung**		42	41		97.6%
Primary **Independent**		260	94		36.2%
Attendee Name **Abdalmonem Galila**		41	2		4.9%
Attendee Name **ANIL JAIN**		42	35		83.3%
Attendee Name **Gao Lei**		40	1		2.5%
Attendee Name **Imran Hossen**		10	3		30.0%
Attendee Name **Kenny Huang**		1	1		100.0%
Attendee Name **Lisa Liang**		42	40		95.2%
Attendee Name **Nabil Benamar**		40	0		0.0%
Attendee Name **Quoc Pham**		39	12		30.8%
Attendee Name **Wael Nasr**		5	0		0.0%
Primary **Intellectual Property Constituency (IPC)**		55	38		69.1%
Attendee Name **Brian King**		13	10		76.9%
Attendee Name **Jeffrey Neuman**		42	28		66.7%
Primary **Internet Service Providers and Connectivity Providers Constituency (ISPCP)**		41	12		29.3%
Attendee Name **Christian Dawson**		41	12		29.3%
Primary **Non-Commercial Stakeholder Group (NCSG)**		84	18		21.4%
Attendee Name **Akinremi Peter Taiwo**		42	8		19.0%
Attendee Name **Emmanuel Vitus Agbenonwossi**		3	1		33.3%
Attendee Name **Tomslin Samme-Nlar**		39	9		23.1%
Primary **Registrar Stakeholder Group (RrSG)**		79	70		88.6%
Attendee Name **Duowei Chen**		16	11		68.8%
Attendee Name **Michael Bauland**		43	39		90.7%
Attendee Name **Zhang Zuan**		20	20		100.0%
Primary **Registry Stakeholder Group (RySG)**		250	184		73.6%
Attendee Name **Dennis Tan Tanaka**		42	39		92.9%
Attendee Name **Jennifer Chung**		41	32		78.0%

Attendee Name	Sum	Sum	Avg
Jerry Sen	**42**	**42**	**100.0%**
Attendee Name	Sum	Sum	Avg
Joseph Chiu-Kit Yee	**42**	**36**	**85.7%**
Attendee Name	Sum	Sum	Avg
Maxim Alzoba	**42**	**32**	**76.2%**
Attendee Name	Sum	Sum	Avg
Wei (Wesley) Wang	**41**	**3**	**7.3%**
Primary	Sum	Sum	Avg
Security and Stability Advisory Committee (SSAC)	**5**	**5**	**100.0%**
Attendee Name	Sum	Sum	Avg
Jiankang Yao	**1**	**1**	**100.0%**
Attendee Name	Sum	Sum	Avg
John R. Levine	**1**	**1**	**100.0%**
Attendee Name	Sum	Sum	Avg
Lyman Chapin	**1**	**1**	**100.0%**
Attendee Name	Sum	Sum	Avg
Patrik Fältström	**1**	**1**	**100.0%**
Attendee Name	Sum	Sum	Avg
Ram Mohan	**1**	**1**	**100.0%**

Project Tracking & Rollup
D A S H B O A R D

ICANN | GNSO
Generic Names Supporting Organization

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Project Roster					

Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Justine Chew	Participant	Vice-chair	05/25/21		https://community.icann.o
TV Gopal	Participant		05/25/21	03/21/22	https://community.icann.o
Hadia Elminiawi	Participant		07/14/21		https://community.icann.o
Satish Babu	Member		05/25/21		https://community.icann.o
Lianna Galstyan	Member		05/25/21		https://community.icann.o
Abdulkarim Oloyede	Member		05/25/21		https://community.icann.o

Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Mark William Datysgeld	Member		05/25/21	05/12/22	https://community.icann.o

Group Selected / Nominated By: Group Name
Expedited Policy Development Process - IDNs

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Donna Austin	Member	Chair	08/10/21		https://community.icann.o

Group Selected / Nominated By: Group Name
GNSO Council

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Ekue Farell Folly	Member	Liaison	07/27/21		https://community.icann.o

Group Selected / Nominated By: Group Name
Governmental Advisory Committee (GAC)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Hamza Onoruoiza Salami	Participant		05/25/21		https://community.icann.o
T. Santhosh	Member		05/25/21		https://community.icann.o
Nigel Hickson	Member		07/12/21		https://community.icann.o

ICANN Board

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Edmon Chung	Member	Liaison	07/27/21		https://community.icann.o
Akinori Maemura	Member	Liaison	11/18/21		https://community.icann.o

Group Selected / Nominated By: Group Name
Independent

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Abdalmonem Galila	Participant		05/25/21		https://community.icann.o
Gao Lei	Participant		05/25/21		https://community.icann.o
Nabil Benamar	Participant		05/25/21		https://community.icann.o
Lisa Liang	Participant		05/25/21		https://community.icann.o
Anil Jain	Participant		07/30/21		https://community.icann.o
Quoc Pham	Participant		08/13/21		https://community.icann.o
Imran Hossen	Participant		11/04/21		https://community.icann.o
Wael Nasr	Participant		06/09/22		https://community.icann.o
Kenny Huang	Guest		10/26/21	10/26/21	

Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Brian King	Member		05/25/21	11/08/21	https://community.icann.o
Jeffrey Neuman	Member		05/25/21		https://community.icann.o

Group Selected / Nominated By: Group Name
Internet Corporation for Assigned Names & Numbers (ICANN)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Michael Karakash	Staff - Assigned	Liaison	05/25/21		
Steve Chan	Staff - Assigned		05/25/21		
Emily Barabas	Staff - Assigned		05/25/21		
Terri Agnew	Staff - Assigned		05/25/21		
Sarmad Hussain	Staff - Assigned	Liaison	05/25/21		
Nathalie Peregrine	Staff - Assigned		05/25/21		
Pitinan Kooarmornpatana	Staff - Assigned		05/25/21		
Ariel Liang	Staff - Assigned		05/25/21		
Julie Bisland	Staff - Assigned		05/25/21		
Michelle DeSmyter	Staff - Assigned		08/18/21		
Devan Reed	Staff - Assigned		12/02/21		

Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Christian Dawson	Participant		07/12/21		https://community.icann.o

Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Emmanuel Vitus Agbenonwossi	Member		07/13/22		https://community.icann.o
Akinremi Peter Taiwo	Member		07/15/21		https://community.icann.o

Group Selected / Nominated By: Group Name
Registrar Stakeholder Group (RrSG)

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Michael Bauland	Member		05/25/21		https://community.icann.o
Duowei Chen	Member		09/26/21	02/13/22	https://community.icann.o
Zhang Zuan	Member		02/14/22		https://community.icann.o

Zhang Zuan	Member		02/14/22		https://community.icann.or
Group Selected / Nominated By: Group Name					
Registry Stakeholder Group (RySG)					
Jennifer Chung	Participant		05/25/21		https://community.icann.or
Jerry Sen	Participant		05/25/21		https://community.icann.or
Wei (Wesley) Wang	Participant		07/13/21		https://community.icann.or
Maxim Alzoba	Member		05/25/21		https://community.icann.or
Joseph Chiu-Kit Yee	Member		07/06/21		https://community.icann.or
Dennis Tan Tanaka	Member		05/25/21		https://community.icann.or
Group Selected / Nominated By: Group Name					
Security and Stability Advisory Committee (SSAC)					
Lyman Chapin	Guest		01/13/22		
Jiankang Yao	Guest		01/13/22		
John R. Levine	Guest		01/13/22		
Ram Mohan	Guest		01/13/22		
Patrik Fältström	Guest		01/13/22		

#	Health	Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Baseline Start	Baseline Finish
1		EPDP: Internationalized Domain Names	587d	05/20/21	08/18/23		52%	In Progress	05/20/21	08/18/23
2		PROJECT CONTROL	558d	05/20/21	07/10/23		71%	In Progress	05/20/21	07/10/23
3		Project start confirmed	0	05/20/21	05/20/21		100%	Complete	05/20/21	05/20/21
4		Adopt/Confirm charter	0	05/20/21	05/20/21	3	100%	Complete	05/20/21	05/20/21
5		Confirmation of Team	60d	05/20/21	08/11/21	3	100%	Complete	05/20/21	08/11/21
6		Appointment of Team Chair	46d	05/20/21	07/22/21	3	100%	Complete	05/20/21	07/22/21
7		Appointment of Liaison to GNSO Council	46d	05/20/21	07/22/21	3	100%	Complete	05/20/21	07/22/21
8		Chair / Staff preparations	13d	07/23/21	08/10/21	6	100%	Complete	07/23/21	08/10/21
9		Project Management	512d	07/23/21	07/10/23		61%	In Progress	07/23/21	07/10/23
10		Develop and confirm Project Plan	50d	07/23/21	09/30/21	6	100%	Complete	07/23/21	09/30/21
11		Obtain project plan approval from GNSO Council	20d	10/01/21	10/28/21	10	100%	Complete	10/01/21	10/28/21
12		Develop monthly Project Packages and deliver to Group & Council	370d	10/29/21	03/30/23	11	52%	In Progress	10/29/21	03/30/23
13		Leadership Sub team	440d	07/23/21	03/30/23		62%	In Progress	07/23/21	03/30/23
14		On-going preparation and planning of group activities	440d	07/23/21	03/30/23	6	62%	In Progress	07/23/21	03/30/23
15		Close project and transition project to implementation	1d	07/10/23	07/10/23	14, 164	0%		07/10/23	07/10/23
16		GROUP DELIBERATIONS	417d	08/11/21	03/16/23		62%	In Progress	08/11/21	03/16/23
17		First meeting of Team	1d	08/11/21	08/11/21	8	100%	Complete	08/11/21	08/11/21
18		Understand Charter, organize materials and develop initial approach	10d	08/11/21	08/24/21	8	100%	Complete	08/11/21	08/24/21
19		Overview & initial discussion of all Policy Topics	10d	08/11/21	08/24/21	8	100%	Complete	08/11/21	08/24/21
20		Develop definitions and terminology	28d	08/11/21	09/17/21	8	100%	Complete	08/11/21	09/17/21
21		Input from other SO/ACs & GNSO SG/Cs	58d	09/09/21	11/29/21		100%	Complete	09/09/21	12/01/21
26	🔴	Group 1: Definition of All gTLDs Using RZ-LGR	127d	08/25/21	02/17/22		94%	In Progress	08/25/21	11/02/21
44	🔴	Group 2: Same Entity at Top-Level	40d	02/04/22	03/31/22		86%	In Progress	11/03/21	12/28/21
58	🔴	Group 3: Objection Processes, String Similarity Review, String Contention Resolution, Reserved Strings, and Other Policies and Procedures as Impacted by Variants	55d	03/18/22	06/02/22		48%	In Progress	12/29/21	02/22/22
74	🔴	Group 4: Same Entity at Second-Level	55d	05/20/22	08/04/22		15%	In Progress	02/23/22	05/24/22
88	🔴	Group 5: Domain Name Lifecycle	41d	07/22/22	09/16/22				05/25/22	08/02/22
101	🔴	Group 6: Registration Dispute Resolution Procedures and Trademark Protection Mechanisms	36d	09/05/22	10/24/22				08/03/22	09/27/22
111	🟡	Group 7: IDN Implementation Guidelines	24d	10/11/22	11/11/22				09/28/22	11/04/22
120		Unplanned Issues & Tasks	0	08/24/21	08/24/21				08/24/21	08/24/21
121		Unplanned Topic 1 Deliberations	0	08/24/21	08/24/21				08/24/21	08/24/21
129		Unplanned Topic 2 Deliberations	0	08/24/21	08/24/21				08/24/21	08/24/21
137		Key Group Events	364d	10/25/21	03/16/23		63%	In Progress	10/25/21	03/16/23
138		ICANN Meetings/WG Team F2F Meeting	364d	10/25/21	03/16/23		63%	In Progress	10/25/21	03/16/23
139		ICANN72	4d	10/25/21	10/28/21		100%	Complete	10/25/21	10/28/21
140		ICANN73	5d	03/05/22	03/10/22		100%	Complete	03/05/22	03/10/22
141		ICANN74	4d	06/13/22	06/16/22		100%	Complete	06/13/22	06/16/22
142		ICANN75	5d	09/17/22	09/22/22		30%	In Progress	09/17/22	09/22/22
143		ICANN76	5d	03/11/23	03/16/23				03/11/23	03/16/23
144		INITIAL REPORT	360d	09/20/21	02/03/23		32%	In Progress	09/20/21	02/03/23
145		Populate stable drafts as required	300d	09/20/21	11/12/22	20	40%	In Progress	09/20/21	11/11/22
146		Discuss/approve findings and interim recommendations	10d	11/14/22	11/25/22	145			11/14/22	11/25/22
147		Consolidate interim recommendations and findings	10d	11/28/22	12/09/22	146			11/28/22	12/09/22
148		Build Draft Report for public comment	10d	11/28/22	12/09/22	146			11/28/22	12/09/22
149		Approve Draft Report for public comment	5d	12/12/22	12/16/22	148			12/12/22	12/16/22
150		Publish Initial Report	0	12/16/22	12/16/22	149			12/16/22	12/16/22
151		Communicate Initial Report	5d	12/19/22	12/23/22	149			12/19/22	12/23/22
152		Public comment forum on the Initial Report (40 days)	35d	12/19/22	02/03/23	149			12/19/22	02/03/23
153		FINAL REPORT	45d	02/06/23	04/07/23			Not Started	02/06/23	04/07/23
160		POST GROUP TASKS	95d	04/10/23	08/18/23			Not Started	04/10/23	08/18/23
165										
166		PDP CHECKLIST	99d	01/01/21	05/20/21					

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #40 A7, A10, C1	↓	EPDP_IDN	06/30/22	06/30/22	Complete	
	AI	Staff to develop graphics to demonstrate scenarios for C1.	—	Policy Support Staff	07/07/22	07/07/22	Complete	
	WP	Meeting #41 C1	↓	EPDP_IDN	07/07/22	07/07/22	Complete	
	AI	Members to respond to Ariel's email about availability to meet with ccPDP4 on 26 July.	—	EPDP_IDN	07/14/22	07/14/22	Complete	
	AI	EPDP Team members to review anonymized results of the survey of existing Chinese and Arabic IDN gTLD operators about their interest in activating variants, shared by staff on the mailing list.	—	EPDP_IDN	07/14/22	07/14/22	Complete	
	AI	EPDP Team members from RrSG and RySG will ask their groups if there are known examples of use cases 2, 3, 4 that already exist.	—	EPDP_IDN			On Hold	
	MS	Submit project package to GNSO Council	!	Ariel Liang	07/11/22	07/11/22	Complete	
	WP	Meeting #42 - CANCELLED	↓	EPDP_IDN	07/14/22	07/14/22	Complete	
	WP	Meeting #43 Second reading: B1, B2, B3, B5, D1a, D1b ; Prep for bilateral with ccPDP4	↓	EPDP_IDN	07/21/22	07/21/22	Complete	
	AI	Leadership Team to consider how to make clear in recommendation 2.3 that the set includes the primary label and the variants.	—	EPDP_IDN Leadership	08/04/22	07/28/22	Complete	
	AI	Leadership Team to consider how to more clearly reflect the intent of Recommendation 2.5.	—	EPDP_IDN Leadership	08/04/22	07/28/22	Complete	
	AI	Leadership Team to further consider resolving concerns with Recommendation 2.6. EPDP Team will return to this item.	—	EPDP_IDN Leadership	08/04/22	07/28/22	Complete	
	AI	GNSO Policy Staff to work with Bart to see if it is possible to weave additional suggested topics into the deck.	—	Ariel Liang	07/25/22	07/25/22	Complete	
	WP	Meeting #44 - Bilaterial with ccPDP4	↓	EPDP_IDN	07/26/22	07/26/22	Complete	
	WP	Meeting #45 Additional discussion on Recommendation 2.3 under Charter Question B2, and Recommendations 2.5 and 2.6 under Charter Question D1b	↓	EPDP_IDN	07/28/22	07/28/22	Complete	
	WP	Meeting #46 Glossary	↓	EPDP_IDN	08/04/22	08/04/22	Complete	
🔴	AI	Leadership team will send proposed revisions to to Recommendation 2.3 under Charter Question B2, and Recommendations 2.5 and 2.6 under Charter Question D1b (part 2) to the mailing list to give those not on the call an opportunity to review the revised text.	—	EPDP_IDN Leadership	08/12/22		In Progress	
	AI	Staff to consider if rationale for recommendation 2.5 can be further clarified, perhaps by adding "Where the primary label is sought with one or more variant labels at the same time."	—	EPDP_IDN Leadership	08/04/22	08/04/22	Complete	
	AI	EPDP Team members to review slides 15-18 of today's deck. The Team will return to the topic of strings ineligible for delegation on the next call.	—	EPDP_IDN	08/04/22	08/18/22	Complete	
	MS	Submit project package to GNSO Council	!	Ariel Liang	08/05/22	08/15/22	Complete	
	WP	Meeting #47 String Similarity small group outputs on String Similarity Review	↓	EPDP_IDN	08/11/22	08/11/22	Complete	
	AI	Action Item 1: EPDP Team members to provide input on whether it is acceptable to move the 25 August EPDP Team meeting 24 hours later to 26 August at 13:30 UTC to avoid a scheduling conflict with the August GNSO Council meeting.	↓	EPDP_IDN	08/16/22		In Progress	
	WP	Meeting #48 TBD	↓	EPDP_IDN	08/18/22		In Progress	
	WP	Meeting #49 TBD	↓	EPDP_IDN	08/25/22		Not Started	
	WP	Meeting #50 TBD	↓	EPDP_IDN	09/08/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	09/09/22		Not Started	
	WP	Meeting #51 TBD	↓	EPDP_IDN	09/15/22		Not Started	
	WP	ICANN75 TBD	↓	EPDP_IDN	09/18/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	10/07/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	11/04/22		Not Started	
	MS	Submit project package to GNSO Council	!	Ariel Liang	12/09/22		Not Started	
	MS	Submit Initial Report for Public Comment	!	EPDP_IDN	12/19/22		Not Started	