GNSO Policy Update Webinar

ICANN

Monday, 26 February 2024

# Agenda

❖ Opening Remarks

❖ Transfer Policy PDP

❖ Internationalized Domain Names EPDP

❖ Closing

Asking Questions

You may add any question to the chat at any time during the webinar

Include "QUESTION" in capital letters to denote that the question is to be read aloud

Questions will be read aloud during Q&A, but presenters may choose to take questions during their segments

Raise your hand to ask questions verbally during Q&A, or during the time when presenters take questions

Transfer Policy PDP

Presenter: Roger Carney (Chair)

Current Status

Project Name: PDP: Transfer Policy Review

Program: Transfers

Project Sponsor: GNSO Council

Project Information
68% % Complete

02/18/21 Actual Start

06/19/25 Planned Finish

Project Status & Health
Project_Status	Project_Health
Revised Schedule	On-Target

Tasks by Status
- Not_Started: 19
- Complete: 212
- In_Progress: 38

Project Contacts
Roger Carney — Chair

n/a — Vice_Chair

Osvaldo Novoa — Liaison

Caitlin Tubergen — Staff_Lead

Christian Wheeler — Project_Manager

Participant Summary
- Member: 28
- Alternate: 17
- Observer - Email Only: 31
- Staff - Assigned: 10
- Staff - Not Assigned: 12

- WG has been discussing issues related to Change of Registrant and post inter-registrar transfer restrictions.

**ICANN79 Sessions: Saturday, 2 March at 13:15 - 14:30 AST (UTC - 4) and 15:00 - 16:00 AST (UTC - 4)**

During these sessions, the working group will discuss charter questions and seek broader community input on draft recommendations regarding Change of Registrant and post inter-registrar transfer restrictions.

Internationalized Domain Names EPDP

Presenter: Donna Austin (Chair)

Current Status

Project Name		Program	Project Sponsor
EPDP: Internationalized Domain Names		IDNs	**GNSO Council**

Project Information

80%
% Complete

05/20/21
Actual Start

02/21/25
Planned Finish

Project Status & Health

Project_Status	Project_Health
Revised Schedule	On-Target

Tasks by Status

139

21

4

○ Not_Started ● Complete ● In_Progress

Project Contacts

Donna Austin
Chair

Justine Chew
Vice_Chair

Manju Chen
Liaison

Ariel Liang
Staff_Lead

Steve Chan
Project_Manager

Participant Summary

- 28 Member
- 15 Participant
- 12 Observer - Email Only
- 9 Staff - Assigned
- 10 Staff - Not Assigned

- GNSO Council approved Phase 1 Final Report in December 🎉
- Board Public Comment period closes on **Tuesday, 12 March 2024**
- Initiated **Phase 2 work** ahead of schedule, currently finalizing Phase 2 Initial Report

---

ICANN79 Session: Saturday, 2 March from 9:00 - 10:00 AST (UTC - 4)

During this session, the EPDP Team is expected to finalize its policy recommendations for its Phase 2 Initial Report, which covers issues pertaining to second-level variant management.

Conclusion