
ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

1 1 GNSO Program Management Planning 1713 days Wed 7/1/20 Fri 1/22/27 2%

2 1.1 RDS ‐ Program Track 1103 days Wed 7/1/20 Fri 9/20/24 2%

3 1.1.1 EPDP: Temporary Specification on gTLD Registration Data ‐ Phase 2 633 days Wed 7/1/20 Fri 12/2/22 4%

4 1.1.1.1 Engage EPDP: Temporary Specification on gTLD Registration Data ‐ Phase 2 23 days Wed 7/1/20 Fri 7/31/20 100% Policy 
Staff,Working

5 1.1.1.2 Council to deliberate and adopt working group consensus recommendations 40 days Mon 8/3/20 Fri 9/25/20 4 0% Council,Policy 
Staff

6 1.1.1.3 Board to deliberate and adopt consensus recommendations 50 days Mon 9/28/20 Fri 12/4/20 5 0% Board

7 1.1.1.4 Engage IRT: Temporary Specification on gTLD Registration Data ‐ Phase 2 520 days Mon 12/7/20 Fri 12/2/22 6 0% GDD 
Staff IRT Policy

8 1.1.2 Remaining EPDP‐P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy ) 585 days Mon 9/28/20 Fri 12/23/22 0%

9 1.1.2.1 Remaining EPDP‐P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts) 339 days Mon 9/28/20 Thu 1/13/22 0%

10 1.1.2.1.1 Reset EPDP‐P2 and elect new Chair 23 days Mon 9/28/20 Wed 10/28/20 5 0% Council,Policy 
Staff

11 1.1.2.1.2 Engage EPDP‐P2 to address remaining topics 46 days Thu 10/29/20 Thu 12/31/20 10 0% Working Group

12 1.1.2.1.3 Council to deliberate and adopt working group consensus recommendations 40 days Fri 1/1/21 Thu 2/25/21 11 0% Council,Policy 
Staff

13 1.1.2.1.4 Board to deliberate and adopt consensus recommendations 50 days Fri 2/26/21 Thu 5/6/21 12 0% Board

14 1.1.2.1.5 Engage IRT 180 days Fri 5/7/21 Thu 1/13/22 13 0% GDD 
Staff IRT Policy

15 1.1.2.2 Remaining EPDP‐P2 Topics Track 2 (Accuracy) 585 days Mon 9/28/20 Fri 12/23/22 0%

16 1.1.2.2.1 Deliberate scope and decide to request Issues Report 45 days Mon 9/28/20 Fri 11/27/20 5 0% Council,Policy 
Staff

17 1.1.2.2.2 Issues Report 60 days Mon 11/30/20 Fri 2/19/21 16 0% Policy Staff

18 1.1.2.2.3 Council to approve PDP launch 20 days Mon 2/22/21 Fri 3/19/21 17 0% Council,Policy 
Staff

19 1.1.2.2.4 Council to approve scope and charter 40 days Mon 3/22/21 Fri 5/14/21 18 0% Council,Policy 
Staff

20 1.1.2.2.5 Engage RDS Accuracy PDP 150 days Mon 5/17/21 Fri 12/10/21 19 0% Working Group

21 1.1.2.2.6 Council to deliberate and adopt working group consensus recommendations 40 days Mon 12/13/21 Fri 2/4/22 20 0% Council,Policy 
Staff

22 1.1.2.2.7 Board to deliberate and adopt consensus recommendations 50 days Mon 2/7/22 Fri 4/15/22 21 0% Board

23 1.1.2.2.8 Engage IRT 180 days Mon 4/18/22 Fri 12/23/22 22 0% GDD 
Staff,IRT,Policy

24 1.1.3 RDS2 Review Items 403 days Thu 7/23/20 Mon 2/7/22 94%

25 1.1.3.1 RDS2 Review ‐ Recommendation CC.1 (suspension of domain due to incorrect RDS) 403 days Thu 7/23/20 Mon 2/7/22 83%

26 1.1.3.1.1 Reply to Board on proposed action 10 days Thu 7/23/20 Wed 8/5/20 100% Council,Policy 
Staff

27 1.1.3.1.2 Determine if CC.1 can be coupled with Remaining EPDP‐P2 Topics (Accuracy) 1 day Mon 11/30/20 Mon 11/30/20 16,26 0% Council,Policy 
Staff

28 1.1.3.1.3 CC.1 Implemented 1 day Mon 2/7/22 Mon 2/7/22 21 0% Council,Policy 
Staff

29 1.1.3.2 RDS2 Review ‐ Recommendation CC.4 (measure, audit, etc. of RDS Policies) 10 days Thu 7/23/20 Wed 8/5/20 100%

30 1.1.3.2.1 Reply to Board on proposed action 10 days Thu 7/23/20 Wed 8/5/20 100% Council,Policy 
Staff

31 1.1.3.2.2 Council will take no action as operating procedures already allow for this 10 days Thu 7/23/20 Wed 8/5/20 100% Council,Policy 
Staff

32 1.1.4 IRT: Temporary Specification on gTLD Registration Data ‐ Phase 1 545 days Wed 7/1/20 Tue 8/2/22 0%

33 1.1.4.1 Engage IRT: Temporary Specification on gTLD Registration Data ‐ Phase 1 545 days Wed 7/1/20 Tue 8/2/22 0% GDD 
Staff IRT Policy

34 1.1.5 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts 1103 days Wed 7/1/20 Fri 9/20/24 0%

35 1.1.5.1 Add Grace Period (AGP) Limits Policy [LOW] 1 day Wed 7/1/20 Wed 7/1/20 100%

36 1.1.5.1.1 No impacts as a result of Registration Data Services Policy implementation 1 day Wed 7/1/20 Wed 7/1/20 100% GDD Staff

37 1.1.5.2 Additional Whois Information Policy (AWIP) [LOW] 90 days Mon 8/3/20 Fri 12/4/20 0%

38 1.1.5.2.1 Produce redlines of consensus policy provisions (assumes step 2 accomplished here) 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

39 1.1.5.2.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 38 0% GDD 
Staff IRT Policy

40 1.1.5.2.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 39 0% GDD Staff,IRT

41 1.1.5.2.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 40 0% GDD Staff

42 1.1.5.3 Expired Domain Deletion Policy (EDDP) [MEDIUM] 1 day Thu 11/25/21 Thu 11/25/21 0%

43 1.1.5.3.1 Migrated to Expiration Program 1 day Thu 11/25/21 Thu 11/25/21 166 0% Policy Staff

44 1.1.5.4 Expired Registration Recovery Policy (ERRP) [LOW] 1 day Thu 11/25/21 Thu 11/25/21 0%

45 1.1.5.4.1 Migrated to Expiration Program 1 day Thu 11/25/21 Thu 11/25/21 166 0% Policy Staff

46 1.1.5.5 Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW] 1 day Wed 7/1/20 Wed 7/1/20 100%

47 1.1.5.5.1 No impacts as a result of Registration Data Services Policy implementation 1 day Wed 7/1/20 Wed 7/1/20 100% GDD Staff

48 1.1.5.6 Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH] 90 days Mon 8/3/20 Fri 12/4/20 0%

49 1.1.5.6.1 Council to determine next steps based on EPDP‐P1‐IRT + Rec27 findings 60 days Mon 8/3/20 Fri 10/23/20 0% Council,Policy 
Staff

50 1.1.5.6.2 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

51 1.1.5.6.3 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 50 0% GDD 
Staff,IRT,Policy

52 1.1.5.6.4 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 51 0% GDD Staff,IRT

53 1.1.5.6.5 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 52 0% GDD Staff

54 1.1.5.7 Registry Services Evaluation Policy [LOW] 1 day Wed 7/1/20 Wed 7/1/20 100%

55 1.1.5.7.1 No impacts as a result of Registration Data Services Policy implementation 1 day Wed 7/1/20 Wed 7/1/20 100% GDD Staff

56 1.1.5.8 Restored Names Accuracy Policy (RNAP) [LOW] 146 days Mon 8/3/20 Mon 2/22/21 0%

57 1.1.5.8.1 Track 1 ‐ Item 1 90 days Mon 8/3/20 Fri 12/4/20 0%

58 1.1.5.8.1.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

59 1.1.5.8.1.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 58 0% GDD 
Staff IRT Policy

60 1.1.5.8.1.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 59 0% GDD Staff,IRT

61 1.1.5.8.1.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 60 0% GDD Staff

62 1.1.5.8.2 Track 2 ‐ Item 2 1 day Mon 2/22/21 Mon 2/22/21 0%

63 1.1.5.8.2.1 Migrated to Remaining EPDP‐P2 Topics Track 2 (Accuracy) 1 day Mon 2/22/21 Mon 2/22/21 17 0% Council,Policy 
Staff

64 1.1.5.9 Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW] 90 days Mon 8/3/20 Fri 12/4/20 0%

65 1.1.5.9.1 Track 1 ‐ Items 1 to 3 45 days Mon 8/3/20 Fri 10/2/20 0%

66 1.1.5.9.1.1 Request Whois IAG to consider terminology updates and if policy changes are required 45 days Mon 8/3/20 Fri 10/2/20 0% GDD 
Staff,Working

67 1.1.5.9.2 Track 2 45 days Mon 8/3/20 Fri 10/2/20 0%

68 1.1.5.9.2.1 Staff to review procedure based on experience and develop report 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

69 1.1.5.9.3 Council to deliberate findings and determine appropriate path 45 days Mon 10/5/20 Fri 12/4/20 66,68 0% Council,Policy 
Staff

70 1.1.5.10 Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH] 90 days Mon 8/3/20 Fri 12/4/20 0%

71 1.1.5.10.1 Council to determine next steps based on EPDP‐P1‐IRT + Rec27 findings 60 days Mon 8/3/20 Fri 10/23/20 0% Council,Policy 
Staff

72 1.1.5.10.2 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

73 1.1.5.10.3 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 72 0% GDD 
Staff IRT Policy

74 1.1.5.10.4 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 73 0% GDD Staff,IRT

75 1.1.5.10.5 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 74 0% GDD Staff

76 1.1.5.11 Transfer Policy [HIGH] 1 day Thu 2/4/21 Thu 2/4/21 0%

77 1.1.5.11.1 Migrated to Transfer Program 1 day Thu 2/4/21 Thu 2/4/21 199,201 0% Policy Staff

78 1.1.5.12 Transfer Dispute Resolution Policy (TDRP) [HIGH] 1 day Thu 2/4/21 Thu 2/4/21 0%

79 1.1.5.12.1 Migrated to Transfer Program 1 day Thu 2/4/21 Thu 2/4/21 207,209 0% Policy Staff

80 1.1.5.13 Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH] 1 day Fri 9/20/24 Fri 9/20/24 0%

81 1.1.5.13.1 Migrated to RPM Program 1 day Fri 9/20/24 Fri 9/20/24 132,140 0% Policy Staff

82 1.1.5.14 Uniform Rapid Suspension System Procedure (URS) [HIGH] 1 day Fri 3/18/22 Fri 3/18/22 0%

83 1.1.5.14.1 Migrated to RPM Program 1 day Fri 3/18/22 Fri 3/18/22 111,122,116 0% Policy Staff

84 1.1.5.15 Uniform Rapid Suspension System Rules (URS Rules) [HIGH] 1 day Fri 3/18/22 Fri 3/18/22 0%

85 1.1.5.15.1 Migrated to RPM Program 1 day Fri 3/18/22 Fri 3/18/22 113,127,116 0% Policy Staff

86 1.1.5.16 Whois Data Reminder Policy (WDRP) [MEDIUM] 343 days Mon 8/3/20 Wed 11/24/21 0%

87 1.1.5.16.1 Track 1 ‐ Item 1 90 days Mon 8/3/20 Fri 12/4/20 0%

88 1.1.5.16.1.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

89 1.1.5.16.1.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 88 0% GDD 
Staff IRT Policy

90 1.1.5.16.1.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 89 0% GDD Staff,IRT

91 1.1.5.16.1.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 90 0% GDD Staff

92 1.1.5.16.2 Track 2 ‐ Items 2 through 6 343 days Mon 8/3/20 Wed 11/24/21 0%

93 1.1.5.16.2.1 Council to determine if this issue can be coupled with Accuracy or intruct to Develop Policy Status Report 60 days Mon 8/3/20 Fri 10/23/20 0% GDD Staff,Policy 
Staff

94 1.1.5.16.2.2 Council to deliberate findings and determine appropriate path 45 days Thu 9/23/21 Wed 11/24/21 93 0% Council,Policy 
Staff

95 1.1.5.17 Whois Marketing Restriction Policy [LOW] 90 days Mon 8/3/20 Fri 12/4/20 0%

96 1.1.5.17.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

97 1.1.5.17.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 96 0% GDD 
Staff IRT Policy

98 1.1.5.17.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 97 0% GDD Staff,IRT

99 1.1.5.17.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 98 0% GDD Staff

100 1.1.6 EPDP‐P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery) 90 days Fri 8/21/20 Thu 12/24/20 0%

101 1.1.6.1 Council to consider Wave 1.5 and Wave 2 reports and determine next steps 90 days Fri 8/21/20 Thu 12/24/20 0% GDD 
Staff,Council,Polic

102 1.1.7 IRT: Privacy & Proxy Services Accreditation Issues (on‐hold pending EPDP) 270 days Mon 9/28/20 Fri 10/8/21 0%

103 1.1.7.1 Engage IRT: Privacy & Proxy Services Accreditation Issues 270 days Mon 9/28/20 Fri 10/8/21 5 0% GDD 
Staff,IRT,Policy

104 1.1.8 IRT: Translation/Transliteration of gTLD Registration Data (on‐hold pending EPDP + RDAP) 270 days Mon 9/28/20 Fri 10/8/21 0%

105 1.1.8.1 Engage IRT: Translation/Transliteration of gTLD Registration Data 270 days Mon 9/28/20 Fri 10/8/21 5 0% GDD 
Staff,IRT,Policy

106 1.2 RPM ‐ Program Track 1102 days Wed 7/1/20 Thu 9/19/24 2%

107 1.2.1 PDP: Review of All Rights Protection Mechanisms in All gTLDs ‐ Phase 1 (URS, TMCH, Sunrise, Claims) 447 days Wed 7/1/20 Thu 3/17/22 6%

108 1.2.1.1 Engage Phase 1 working group (started 4 Mar 2016) 77 days Wed 7/1/20 Thu 10/15/20 0% Working 
Group Policy

109 1.2.1.2 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts 77 days Wed 7/1/20 Thu 10/15/20 25%

110 1.2.1.2.1 Track 2 ‐ URS ‐ Items 3 through 7 77 days Wed 7/1/20 Thu 10/15/20 25%

111 1.2.1.2.1.1 Determine if or easily can be addressed, else report back to Council 77 days Wed 7/1/20 Thu 10/15/20 25% Policy 
Staff,Working

112 1.2.1.2.2 Track 2 ‐ URS Rules ‐ Items 2, 4 through 8 77 days Wed 7/1/20 Thu 10/15/20 25%

113 1.2.1.2.2.1 Determine if or easily can be addressed, else report back to Council 77 days Wed 7/1/20 Thu 10/15/20 25% Policy 
Staff Working

114 1.2.1.3 Council to deliberate and adopt working group consensus recommendations 40 days Fri 10/16/20 Thu 12/10/20 108,111,113 0% Council,Policy 
Staff

115 1.2.1.4 Board to deliberate and adopt consensus recommendations 60 days Fri 12/11/20 Thu 3/4/21 114 0% Board

116 1.2.1.5 Engage IRT 270 days Fri 3/5/21 Thu 3/17/22 115 0% IRT,GDD 
Staff,Policy Staff

117 1.2.2 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts 244 days Mon 8/3/20 Thu 7/8/21 0%

118 1.2.2.1 Track 1 ‐ URS ‐ Item 1 & 2 & 8 90 days Fri 3/5/21 Thu 7/8/21 0%

119 1.2.2.1.1 Produce redlines of consensus policy provisions 45 days Fri 3/5/21 Thu 5/6/21 115 0% GDD Staff

120 1.2.2.1.2 Review and confirm redlines for final changes 10 days Fri 5/7/21 Thu 5/20/21 119 0% GDD 
Staff,IRT,Policy

121 1.2.2.1.3 Conduct public comment of changes 30 days Fri 5/21/21 Thu 7/1/21 120 0% GDD Staff,IRT

122 1.2.2.1.4 Post updated consensus policy 5 days Fri 7/2/21 Thu 7/8/21 121 0% GDD Staff

123 1.2.2.2 Track 1 ‐ URS Rules ‐ Items 1 & 3 90 days Fri 3/5/21 Thu 7/8/21 0%

124 1.2.2.2.1 Produce redlines of consensus policy provisions 45 days Fri 3/5/21 Thu 5/6/21 115 0% GDD Staff

125 1.2.2.2.2 Review and confirm redlines for final changes 10 days Fri 5/7/21 Thu 5/20/21 124 0% GDD 
Staff IRT Policy

126 1.2.2.2.3 Conduct public comment of changes 30 days Fri 5/21/21 Thu 7/1/21 125 0% GDD Staff,IRT

127 1.2.2.2.4 Post updated consensus policy 5 days Fri 7/2/21 Thu 7/8/21 126 0% GDD Staff

128 1.2.2.3 Track 1 ‐ UDRP ‐ Item 1 90 days Mon 8/3/20 Fri 12/4/20 0%

129 1.2.2.3.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

130 1.2.2.3.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 129 0% GDD 
Staff IRT Policy

131 1.2.2.3.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 130 0% GDD Staff,IRT

132 1.2.2.3.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 131 0% GDD Staff

133 1.2.3 PDP: Review of All Rights Protection Mechanisms in All gTLDs ‐ Phase 2 (UDRP) 985 days Fri 12/11/20 Thu 9/19/24 0%

134 1.2.3.1 Drafting Team to draft new charter 90 days Fri 12/11/20 Thu 4/15/21 114 0% Council,Policy 
Staff

135 1.2.3.2 Engage Phase 2 working group 525 days Fri 4/16/21 Thu 4/20/23 134 0% Working 
Group,Policy

136 1.2.3.3 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts 525 days Fri 4/16/21 Thu 4/20/23 0%

137 1.2.3.3.1 Track 2 ‐ UDRP ‐ Items 2 through 11 525 days Fri 4/16/21 Thu 4/20/23 134 0% Policy 
Staff,Working

138 1.2.3.4 Council to deliberate and adopt working group consensus recommendations 40 days Fri 4/21/23 Thu 6/15/23 135 0% Council,Policy 
Staff

139 1.2.3.5 Board to deliberate and adopt consensus recommendations 60 days Fri 6/16/23 Thu 9/7/23 138 0% Board

140 1.2.3.6 Engage IRT 270 days Fri 9/8/23 Thu 9/19/24 139 0% IRT,GDD 
Staff Policy Staff

141 1.3 gTLD ‐ Program Track 814 days Wed 7/1/20 Mon 8/14/23 0%

142 1.3.1 CCWG: New gTLD Auction Proceeds Drafting Team (completed 31 May 2020) 360 days Wed 7/1/20 Tue 11/16/21 0%

143 1.3.1.1 Council to deliberate and adopt CCWG recommendations 20 days Wed 7/1/20 Tue 7/28/20 0% Council,Policy 
Staff

144 1.3.1.2 Board to deliberate and adopt consensus recommendations 90 days Wed 7/29/20 Tue 12/1/20 143 0% Board

145 1.3.1.3 Implement program 250 days Wed 12/2/20 Tue 11/16/21 144 0% Legal 
Staff Finance

146 1.3.2 PDP: New gTLD Subsequent Procedures PDP 814 days Wed 7/1/20 Mon 8/14/23 0%

147 1.3.2.1 Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016) 124 days Wed 7/1/20 Mon 12/21/20 0% Working 
Group Policy

148 1.3.2.2 Council to deliberate and adopt working group recommendations 60 days Tue 12/22/20 Mon 3/15/21 147 0% Council,Policy 
Staff

149 1.3.2.3 Board to deliberate and adopt consensus recommendations 90 days Tue 3/16/21 Mon 7/19/21 148 0% Board

150 1.3.2.4 Execute IRT 540 days Tue 7/20/21 Mon 8/14/23 149 0% IRT,GDD 
Staff,Policy Staff

151 1.3.3 Internationalized Domain Names 716 days Wed 7/1/20 Wed 3/29/23 0%

152 1.3.3.1 IDN Operational Track 1 Working Group 120 days Mon 8/3/20 Fri 1/15/21 0%

153 1.3.3.1.1 Determine scope of Track 1 working group 30 days Mon 8/3/20 Fri 9/11/20 0% Contracted 
Parties GDD Staff

154 1.3.3.1.2 Engage Operational Track 1 expert group 90 days Mon 9/14/20 Fri 1/15/21 153 0% Contracted 
Parties,GDD Staff

155 1.3.3.2 IDN Policy Track 2 EPDP Working Group 660 days Thu 9/17/20 Wed 3/29/23 0%

156 1.3.3.2.1 Drafting Team to draft charter 60 days Thu 9/17/20 Wed 12/9/20 0% Council,Policy 
Staff

157 1.3.3.2.2 Engage Track 2 EPDP working group 250 days Thu 12/10/20 Wed 11/24/21 153,156 0% GDD Staff,Policy 
Staff Working

158 1.3.3.2.3 Council to deliberate and adopt working group consensus recommendations 40 days Thu 11/25/21 Wed 1/19/22 157 0% Council,Policy 
Staff

159 1.3.3.2.4 Board to deliberate and adopt consensus recommendations 60 days Thu 1/20/22 Wed 4/13/22 158 0% Board

160 1.3.3.2.5 Engage IRT 250 days Thu 4/14/22 Wed 3/29/23 159 0% GDD Staff,IRT

161 1.3.3.3 IDN Track 3 Council Coordination 375 days Wed 7/1/20 Tue 12/7/21 0%

162 1.3.3.3.1 GNSO Council to coordinate with the CCNSO regarding IDN policy developments 375 days Wed 7/1/20 Tue 12/7/21 0% Council,Policy 
Staff

163 1.4 Expiration ‐ Program Track 343 days Mon 8/3/20 Wed 11/24/21 0%

164 1.4.1 Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review 105 days Thu 7/1/21 Wed 11/24/21 0%

165 1.4.1.1 Develop Policy Status Report 60 days Thu 7/1/21 Wed 9/22/21 0% GDD Staff,Policy 
Staff

166 1.4.1.2 Council to deliberate findings 45 days Thu 9/23/21 Wed 11/24/21 165 0% Council,Policy 
Staff

167 1.4.2 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts (Expiration Policies) [MEDIUM, LOW] 299 days Mon 8/3/20 Thu 9/23/21 0%

168 1.4.2.1 Expired Domain Deletion Policy (EDDP) [MEDIUM] 299 days Mon 8/3/20 Thu 9/23/21 0%

169 1.4.2.1.1 Track 1 ‐ Item 1 90 days Mon 8/3/20 Fri 12/4/20 0%

170 1.4.2.1.1.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

171 1.4.2.1.1.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 170 0% GDD 
Staff,IRT,Policy

172 1.4.2.1.1.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 171 0% GDD Staff,IRT

173 1.4.2.1.1.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 172 0% GDD Staff

174 1.4.2.1.2 Track 2 ‐ Item 2 1 day Thu 9/23/21 Thu 9/23/21 0%

175 1.4.2.1.2.1 Staff to include as part of Expiration Policy Status Report 1 day Thu 9/23/21 Thu 9/23/21 165 0% GDD Staff

176 1.4.2.2 Expired Registration Recovery Policy (ERRP) [LOW] 299 days Mon 8/3/20 Thu 9/23/21 0%

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

Track 2 - Items 2 through 6

GDD Staff,Policy Staff

Council,Policy Staff

Whois Marketing Restriction Policy [LOW]

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)

GDD Staff,Council,Policy Staff

IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)

GDD Staff,IRT,Policy Staff

IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)

GDD Staff,IRT,Policy Staff

RPM - Program Track

PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)

Working Group,Policy Staff

EPDP-P1 Rec27 Wave 1 Other Policy Impacts

Track 2 - URS - Items 3 through 7

Policy Staff,Working Group

Track 2 - URS Rules - Items 2, 4 through 8

Policy Staff,Working Group

Council,Policy Staff

Board

IRT,GDD Staff,Policy Staff

EPDP-P1 Rec27 Wave 1 Other Policy Impacts

Track 1 - URS - Item 1 & 2 & 8

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

Track 1 - URS Rules - Items 1 & 3

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

Track 1 - UDRP - Item 1

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)

Council,Policy Staff

Working Group,Policy Staff

EPDP-P1 Rec27 Wave 1 Other Policy Impacts

Policy Staff,Working Group

Council,Policy Staff

Board

IRT,GDD Staff,Policy Staff

gTLD - Program Track

CCWG: New gTLD Auction Proceeds Drafting Team (completed 31 May 2020)

Council,Policy Staff

Board

Legal Staff,Finance Staff

PDP: New gTLD Subsequent Procedures PDP

Working Group,Policy Staff

Council,Policy Staff

Board

IRT,GDD Staff,Policy Staff

Internationalized Domain Names

IDN Operational Track 1 Working Group

Contracted Parties,GDD Staff

Contracted Parties,GDD Staff

IDN Policy Track 2 EPDP Working Group

Council,Policy Staff

GDD Staff,Policy Staff,Working Group

Council,Policy Staff

Board

GDD Staff,IRT

IDN Track 3 Council Coordination

Council,Policy Staff

Expiration - Program Track

Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review

GDD Staff,Policy Staff

Council,Policy Staff

EPDP-P1 Rec27 Wave 1 Other Policy Impacts (Expiration Policies) [MEDIUM, LOW]

Expired Domain Deletion Policy (EDDP) [MEDIUM]

Track 1 - Item 1

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

Track 2 - Item 2

GDD Staff

Expired Registration Recovery Policy (ERRP) [LOW]
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

177 1.4.2.2.1 Track 1 ‐ Item 1 & 2 90 days Mon 8/3/20 Fri 12/4/20 0%

178 1.4.2.2.1.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

179 1.4.2.2.1.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 178 0% GDD 
Staff IRT Policy

180 1.4.2.2.1.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 179 0% GDD Staff,IRT

181 1.4.2.2.1.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 180 0% GDD Staff

182 1.4.2.2.2 Track 2 ‐ Item 3 1 day Thu 9/23/21 Thu 9/23/21 0%

183 1.4.2.2.2.1 Staff to include as part of Expiration Policy Status Report 1 day Thu 9/23/21 Thu 9/23/21 165 0% GDD Staff

184 1.5 Transfers ‐ Program Track 1070 days Wed 7/1/20 Tue 8/6/24 3%

185 1.5.1 Transfer Policy Review 1070 days Wed 7/1/20 Tue 8/6/24 3%

186 1.5.1.1 Issues Report 105 days Wed 7/1/20 Tue 11/24/20 30% Policy Staff

187 1.5.1.2 Council to approve PDP launch 10 days Wed 12/9/20 Tue 12/22/20 186,201 0% Council,Policy 
Staff

188 1.5.1.3 Council to approve scope and charter 35 days Wed 12/23/20 Tue 2/9/21 187 0% Council,Policy 
Staff

189 1.5.1.4 Engage Transfer Policy Review PDP 540 days Wed 2/10/21 Tue 3/7/23 188 0% Working 
Group,Policy

190 1.5.1.5 Council to deliberate and adopt working group consensus recommendations 40 days Wed 3/8/23 Tue 5/2/23 189 0% Council,Policy 
Staff

191 1.5.1.6 Board to deliberate and adopt consensus recommendations 60 days Wed 5/3/23 Tue 7/25/23 190 0% Board

192 1.5.1.7 Engage IRT 270 days Wed 7/26/23 Tue 8/6/24 191 0% IRT,GDD 
Staff Policy Staff

193 1.5.2 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts (Transfer & TDRP Policies) [HIGH] 92 days Mon 8/3/20 Tue 12/8/20 0%

194 1.5.2.1 Transfer Policy [HIGH] 92 days Mon 8/3/20 Tue 12/8/20 0%

195 1.5.2.1.1 Track 1 ‐ Items 1, 2, 3, & 6 90 days Mon 8/3/20 Fri 12/4/20 0%

196 1.5.2.1.1.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

197 1.5.2.1.1.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 196 0% GDD 
Staff,IRT,Policy

198 1.5.2.1.1.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 197 0% GDD Staff,IRT

199 1.5.2.1.1.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 198 0% GDD Staff

200 1.5.2.1.2 Track 2 ‐ Items 4 & 5 10 days Wed 11/25/20 Tue 12/8/20 0%

201 1.5.2.1.2.1 Staff to include as part of Transfer Review Issue Report and subseqent scoping of effort 10 days Wed 11/25/20 Tue 12/8/20 186 0% Policy Staff

202 1.5.2.2 Transfer Dispute Resolution Policy (TDRP) [HIGH] 92 days Mon 8/3/20 Tue 12/8/20 0%

203 1.5.2.2.1 Track 1 ‐ Item 1 90 days Mon 8/3/20 Fri 12/4/20 0%

204 1.5.2.2.1.1 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDD Staff

205 1.5.2.2.1.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 204 0% GDD 
Staff IRT Policy

206 1.5.2.2.1.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 205 0% GDD Staff,IRT

207 1.5.2.2.1.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 206 0% GDD Staff

208 1.5.2.2.2 Track 2 ‐ Items 2, 3, & 4 10 days Wed 11/25/20 Tue 12/8/20 0%

209 1.5.2.2.2.1 Staff to include as part of Transfer Review Issue Report and subseqent scoping of effort 10 days Wed 11/25/20 Tue 12/8/20 186 0% Policy Staff

210 1.6 IGO ‐ Program Track 748 days Wed 7/1/20 Fri 5/12/23 0%

211 1.6.1 PDP: RPM ‐ IGO Curative Rights Work Track 748 days Wed 7/1/20 Fri 5/12/23 0%

212 1.6.1.1 Council to approve PDP launch 0 days Wed 7/1/20 Wed 7/1/20 100% Council,Policy 
Staff

213 1.6.1.2 Council to approve scope and charter 0 days Wed 7/1/20 Wed 7/1/20 212 100% Council,Policy 
Staff

214 1.6.1.3 Engage  IGO‐CRPM Work Track Policy Review PDP 270 days Mon 11/30/20 Fri 12/10/21 213 0% Working 
Group,Policy

215 1.6.1.4 Council to deliberate and adopt working group consensus recommendations 40 days Mon 12/13/21 Fri 2/4/22 214 0% Council,Policy 
Staff

216 1.6.1.5 Board to deliberate and adopt consensus recommendations 60 days Mon 2/7/22 Fri 4/29/22 215 0% Board

217 1.6.1.6 Engage IRT 270 days Mon 5/2/22 Fri 5/12/23 216 0% GDD 
Staff IRT Policy

218 1.6.2 PDP: Curative Rights Protections for IGO/INGOs 330 days Mon 2/7/22 Fri 5/12/23 0%

219 1.6.2.1 Board to deliberate and adopt consensus recommendations 60 days Mon 2/7/22 Fri 4/29/22 215 0% Board

220 1.6.2.2 Engage IRT 270 days Mon 5/2/22 Fri 5/12/23 219 0% GDD 
Staff IRT Policy

221 1.6.3 PDP: Protection of International Organization Names in All gTLDs 270 days Mon 5/2/22 Fri 5/12/23 0%

222 1.6.3.1 Engage IRT 270 days Mon 5/2/22 Fri 5/12/23 219 0% GDD 
Staff IRT Policy

223 1.7 Accountability ‐ Program Track 380 days Wed 7/1/20 Tue 12/14/21 4%

224 1.7.1 Independent Review Process ‐ Implementation Oversight Team 250 days Wed 7/1/20 Tue 6/15/21 5%

225 1.7.1.1 Engage IoT Oversight Team 250 days Wed 7/1/20 Tue 6/15/21 5% Working Group

226 1.7.2 Cross Community Working Group on Enhancing ICANN Accountability ‐ WS2 245 days Wed 7/1/20 Tue 6/8/21 1%

227 1.7.2.1 Council small team to revew WS2 45 days Wed 7/1/20 Tue 9/1/20 5% Council,Policy 
Staff

228 1.7.2.2 Council to determine what is required of the GNSO 200 days Wed 9/2/20 Tue 6/8/21 227 0% Council,Policy 
Staff

229 1.7.3 Multistakeholder Model Evolution 380 days Wed 7/1/20 Tue 12/14/21 5%

230 1.7.3.1 Council to determine what is required of the GNSO 380 days Wed 7/1/20 Tue 12/14/21 5% Council,Policy 
Staff

231 1.7.4 Geo Regions Review 380 days Wed 7/1/20 Tue 12/14/21 5%

232 1.7.4.1 Council to determine what is required of the GNSO 380 days Wed 7/1/20 Tue 12/14/21 5% Council,Policy 
Staff

233 1.8 Reviews ‐ Program Track 1713 days Wed 7/1/20 Fri 1/22/27 3%

234 1.8.1 IANA Naming Function Review 150 days Wed 7/1/20 Tue 1/26/21 5%

235 1.8.1.1 Council SSC to select GNSO representatives on Review Team 0 days Wed 7/1/20 Wed 7/1/20 100% Policy Staff,SSC

236 1.8.1.2 GNSO participation on IFRT2 150 days Wed 7/1/20 Tue 1/26/21 235 5% Working Group

237 1.8.2 GNSO Review RT3 670 days Tue 6/1/21 Mon 12/25/23 0%

238 1.8.2.1 Council SSC to select GNSO representatives on Review Team 30 days Tue 6/1/21 Mon 7/12/21 0% Policy Staff,SSC

239 1.8.2.2 GNSO participation on GNSO3‐RT 270 days Tue 7/13/21 Mon 7/25/22 238 0% Working 
Group Policy

240 1.8.2.3 Council to deliberate and adopt review team consensus recommendations 40 days Tue 7/26/22 Mon 9/19/22 239 0% Council,Policy 
Staff

241 1.8.2.4 Board to deliberate and adopt consensus recommendations 60 days Tue 9/20/22 Mon 12/12/22 240 0% Board

242 1.8.2.5 Implement GNSO3 Review recommendations 270 days Tue 12/13/22 Mon 12/25/23 241 0% Council,Policy 
Staff

243 1.8.3 Customer Standing Committee Effectiveness Review 180 days Tue 3/1/22 Mon 11/7/22 0%

244 1.8.3.1 Council SSC to select GNSO representatives on Review Team 30 days Tue 3/1/22 Mon 4/11/22 0% Policy Staff,SSC

245 1.8.3.2 GNSO participation on CSC2‐ER 150 days Tue 4/12/22 Mon 11/7/22 244 0% Working Group

246 1.8.4 Registration Directory Service Review RT3 300 days Mon 9/2/24 Fri 10/24/25 0%

247 1.8.4.1 Council SSC to select GNSO representatives on Review Team 30 days Mon 9/2/24 Fri 10/11/24 0% Policy Staff,SSC

248 1.8.4.2 GNSO participation on RDS3‐RT 270 days Mon 10/14/24 Fri 10/24/25 247 0% Working Group

249 1.8.5 Competition, Consumer Trust and Consumer Choice RT2 300 days Tue 1/3/23 Mon 2/26/24 0%

250 1.8.5.1 Council SSC to select GNSO representatives on Review Team 30 days Tue 1/3/23 Mon 2/13/23 0% SSC,Policy Staff

251 1.8.5.2 GNSO participation on CCT‐RT2 270 days Tue 2/14/23 Mon 2/26/24 250 0% Working Group

252 1.8.6 Accountability and Transparency Review 3 260 days Wed 7/1/20 Tue 6/29/21 8%

253 1.8.6.1 Council to form a small team to draft a public comment response to the ATRT3 22 days Wed 7/1/20 Thu 7/30/20 100% Policy 
Staff,Council

254 1.8.6.2 Council to monitor for ATRT3 implementation assignments should the Board adopt ATRT3 recommendations 260 days Wed 7/1/20 Tue 6/29/21 0% Council,Policy 
Staff

255 1.8.7 Accountability and Transparency Review 4 300 days Mon 6/2/25 Fri 7/24/26 0%

256 1.8.7.1 Council SSC to select GNSO representatives on Review Team 30 days Mon 6/2/25 Fri 7/11/25 0% Policy Staff,SSC

257 1.8.7.2 GNSO participation on ATRT4 270 days Mon 7/14/25 Fri 7/24/26 256 0% Working Group

258 1.8.8 Security, Stability and Resiliency of the DNS #2 170 days Wed 7/1/20 Tue 2/23/21 22%

259 1.8.8.1 GNSO participation on SSR#2 125 days Wed 7/1/20 Tue 12/22/20 30% Working Group

260 1.8.8.2 Council to consider SSR#2 Results 45 days Wed 12/23/20 Tue 2/23/21 259 0% Council,Policy 
Staff

261 1.8.9 Security, Stability and Resiliency of the DNS #3 300 days Mon 12/1/25 Fri 1/22/27 0%

262 1.8.9.1 Council SSC to select GNSO representatives on Review Team 30 days Mon 12/1/25 Fri 1/9/26 0% Policy Staff,SSC

263 1.8.9.2 GNSO participation on SSR3 270 days Mon 1/12/26 Fri 1/22/27 262 0% Working Group

264 1.9 Operations ‐ Program Track 1406 days Wed 7/1/20 Wed 11/19/25 2%

Track 1 - Item 1 & 2

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

Track 2 - Item 3

GDD Staff

Transfers - Program Track

Transfer Policy Review

Policy Staff

Council,Policy Staff

Council,Policy Staff

Working Group,Policy Staff

Council,Policy Staff

Board

IRT,GDD Staff,Policy Staff

EPDP-P1 Rec27 Wave 1 Other Policy Impacts (Transfer & TDRP Policies) [HIGH]

Transfer Policy [HIGH]

Track 1 - Items 1, 2, 3, & 6

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

Track 2 - Items 4 & 5

Policy Staff

Transfer Dispute Resolution Policy (TDRP) [HIGH]

Track 1 - Item 1

GDD Staff

GDD Staff,IRT,Policy Staff

GDD Staff,IRT

GDD Staff

Track 2 - Items 2, 3, & 4

Policy Staff

IGO - Program Track

PDP: RPM - IGO Curative Rights Work Track

7/1

7/1

Working Group,Policy Staff

Council,Policy Staff

Board

GDD Staff,IRT,Policy Staff

PDP: Curative Rights Protections for IGO/INGOs

Board

GDD Staff,IRT,Policy Staff

PDP: Protection of International Organization Names in All gTLDs

GDD Staff,IRT,Policy Staff

Accountability - Program Track

Independent Review Process - Implementation Oversight Team

Working Group

Cross Community Working Group on Enhancing ICANN Accountability - WS2

Council,Policy Staff

Council,Policy Staff

Multistakeholder Model Evolution

Council,Policy Staff

Geo Regions Review

Council,Policy Staff

Reviews - Program Track

IANA Naming Function Review

7/1

Working Group

GNSO Review RT3

Policy Staff,SSC

Working Group,Policy Staff

Council,Policy Staff

Board

Council,Policy Staff

Customer Standing Committee Effectiveness Review

Policy Staff,SSC

Working Group

Registration Directory Service Review RT3

Policy Staff,SSC

Working Group

Competition, Consumer Trust and Consumer Choice RT2

SSC,Policy Staff

Working Group

Accountability and Transparency Review 3

Policy Staff,Council

Council,Policy Staff

Accountability and Transparency Review 4

Policy Staff,SSC

Working Group

Security, Stability and Resiliency of the DNS #2

Working Group

Council,Policy Staff

Security, Stability and Resiliency of the DNS #3

Policy Staff,SSC

Working Group

Operations - Program Track
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

265 1.9.1 Policy & Implementation ‐ Recommendations Review 475 days Mon 10/5/20 Fri 7/29/22 0%

266 1.9.1.1 Council to decide to extend review beyond 5 years from Final Report 20 days Mon 10/5/20 Fri 10/30/20 0% Council

267 1.9.1.2 Survey community (EPDP) on P&I features 60 days Mon 1/3/22 Fri 3/25/22 266 0% Policy Staff

268 1.9.1.3 Review IRT principles and CPIF 90 days Mon 1/3/22 Fri 5/6/22 266 0% GDD Staff

269 1.9.1.4 Determine if additional review is required 60 days Mon 5/9/22 Fri 7/29/22 267,268 0% Council

270 1.9.2 Participant of Empowered Community 1406 days Wed 7/1/20 Wed 11/19/25 2%

271 1.9.2.1 Perform role 2020 81 days Wed 7/1/20 Wed 10/21/20 33% EC Rep,EC Admin

272 1.9.2.2 Elect new participant 15 days Thu 10/22/20 Wed 11/11/20 271 0% Council,Policy 
Staff EC Admin

273 1.9.2.3 Perform role 2021 250 days Thu 11/12/20 Wed 10/27/21 272 0% EC Admin,EC Rep

274 1.9.2.4 Elect new participant 15 days Thu 10/28/21 Wed 11/17/21 273 0% Council,Policy 
Staff EC Admin

275 1.9.2.5 Perform role 2022 250 days Thu 11/18/21 Wed 11/2/22 274 0% EC Admin,EC Rep

276 1.9.2.6 Elect new participant 15 days Thu 11/3/22 Wed 11/23/22 275 0% Council,Policy 
Staff EC Admin

277 1.9.2.7 Perform role 2023 250 days Thu 11/24/22 Wed 11/8/23 276 0% EC Admin,EC Rep

278 1.9.2.8 Elect new participant 15 days Thu 11/9/23 Wed 11/29/23 277 0% Council,Policy 
Staff EC Admin

279 1.9.2.9 Perform role 2024 250 days Thu 11/30/23 Wed 11/13/24 278 0% EC Admin,EC Rep

280 1.9.2.10 Elect new participant 15 days Thu 11/14/24 Wed 12/4/24 279 0% Council,Policy 
Staff EC Admin

281 1.9.2.11 Perform role 2025 250 days Thu 12/5/24 Wed 11/19/25 280 0% EC Admin,EC Rep

282 1.9.3 GNSO Council 386 days Wed 7/1/20 Wed 12/22/21 4%

283 1.9.3.1 GNSO Council ‐ Monthly Meetings 366 days Thu 7/23/20 Thu 12/16/21 11%

284 1.9.3.1.1 GNSO Council Meeting 1 1 day Thu 7/23/20 Thu 7/23/20 100% Council,Policy 
Staff

285 1.9.3.1.2 GNSO Council Meeting 2 1 day Thu 8/20/20 Thu 8/20/20 100% Council,Policy 
Staff

286 1.9.3.1.3 GNSO Council Meeting 3 1 day Thu 9/24/20 Thu 9/24/20 0% Council,Policy 
Staff

287 1.9.3.1.4 GNSO Council Meeting 4 1 day Wed 10/21/20 Wed 10/21/20 0% Council,Policy 
Staff

288 1.9.3.1.5 GNSO Council Meeting 5 1 day Thu 11/19/20 Thu 11/19/20 0% Council,Policy 
Staff

289 1.9.3.1.6 GNSO Council Meeting 6 1 day Thu 12/17/20 Thu 12/17/20 0% Council,Policy 
Staff

290 1.9.3.1.7 GNSO Council Meeting 7 1 day Thu 1/21/21 Thu 1/21/21 0% Council,Policy 
Staff

291 1.9.3.1.8 GNSO Council Meeting 8 1 day Thu 2/18/21 Thu 2/18/21 0% Council,Policy 
Staff

292 1.9.3.1.9 GNSO Council Meeting 9 1 day Thu 3/18/21 Thu 3/18/21 0% Council,Policy 
Staff

293 1.9.3.1.10 GNSO Council Meeting 10 1 day Thu 4/15/21 Thu 4/15/21 0% Council,Policy 
Staff

294 1.9.3.1.11 GNSO Council Meeting 11 1 day Thu 5/20/21 Thu 5/20/21 0% Council,Policy 
Staff

295 1.9.3.1.12 GNSO Council Meeting 12 1 day Thu 6/17/21 Thu 6/17/21 0% Council,Policy 
Staff

296 1.9.3.1.13 GNSO Council Meeting 13 1 day Thu 7/15/21 Thu 7/15/21 0% Council,Policy 
Staff

297 1.9.3.1.14 GNSO Council Meeting 14 1 day Thu 8/19/21 Thu 8/19/21 0% Council,Policy 
Staff

298 1.9.3.1.15 GNSO Council Meeting 15 1 day Thu 9/16/21 Thu 9/16/21 0% Council,Policy 
Staff

299 1.9.3.1.16 GNSO Council Meeting 16 1 day Thu 10/21/21 Thu 10/21/21 0% Council,Policy 
Staff

300 1.9.3.1.17 GNSO Council Meeting 17 1 day Thu 11/18/21 Thu 11/18/21 0% Council,Policy 
Staff

301 1.9.3.1.18 GNSO Council Meeting 18 1 day Thu 12/16/21 Thu 12/16/21 0% Council,Policy 
Staff

302 1.9.3.2 GNSO Council ‐ Leadership Meetings 372 days Mon 7/13/20 Tue 12/14/21 11%

303 1.9.3.2.1 GNSO Council ‐ Leadership Meetings 1 2 days Mon 7/13/20 Tue 7/14/20 100% Council 
Leads Policy Staff

304 1.9.3.2.2 GNSO Council ‐ Leadership Meetings 2 2 days Mon 8/10/20 Tue 8/11/20 100% Council 
Leads Policy Staff

305 1.9.3.2.3 GNSO Council ‐ Leadership Meetings 3 2 days Mon 9/14/20 Tue 9/15/20 0% Council 
Leads Policy Staff

306 1.9.3.2.4 GNSO Council ‐ Leadership Meetings 4 2 days Mon 10/12/20 Tue 10/13/20 0% Council 
Leads Policy Staff

307 1.9.3.2.5 GNSO Council ‐ Leadership Meetings 5 2 days Mon 11/9/20 Tue 11/10/20 0% Council 
Leads,Policy Staff

308 1.9.3.2.6 GNSO Council ‐ Leadership Meetings 6 2 days Mon 12/14/20 Tue 12/15/20 0% Council 
Leads Policy Staff

309 1.9.3.2.7 GNSO Council ‐ Leadership Meetings 7 2 days Mon 1/11/21 Tue 1/12/21 0% Council 
Leads,Policy Staff

310 1.9.3.2.8 GNSO Council ‐ Leadership Meetings 8 2 days Mon 2/8/21 Tue 2/9/21 0% Council 
Leads Policy Staff

311 1.9.3.2.9 GNSO Council ‐ Leadership Meetings 9 2 days Mon 3/8/21 Tue 3/9/21 0% Council 
Leads,Policy Staff

312 1.9.3.2.10 GNSO Council ‐ Leadership Meetings 10 2 days Mon 4/12/21 Tue 4/13/21 0% Council 
Leads Policy Staff

313 1.9.3.2.11 GNSO Council ‐ Leadership Meetings 11 2 days Mon 5/10/21 Tue 5/11/21 0% Council 
Leads,Policy Staff

314 1.9.3.2.12 GNSO Council ‐ Leadership Meetings 12 2 days Mon 6/14/21 Tue 6/15/21 0% Council 
Leads Policy Staff

315 1.9.3.2.13 GNSO Council ‐ Leadership Meetings 13 2 days Mon 7/12/21 Tue 7/13/21 0% Council 
Leads,Policy Staff

316 1.9.3.2.14 GNSO Council ‐ Leadership Meetings 14 2 days Mon 8/9/21 Tue 8/10/21 0% Council 
Leads Policy Staff

317 1.9.3.2.15 GNSO Council ‐ Leadership Meetings 15 2 days Mon 9/13/21 Tue 9/14/21 0% Council 
Leads,Policy Staff

318 1.9.3.2.16 GNSO Council ‐ Leadership Meetings 16 2 days Mon 10/11/21 Tue 10/12/21 0% Council 
Leads Policy Staff

319 1.9.3.2.17 GNSO Council ‐ Leadership Meetings 17 2 days Mon 11/8/21 Tue 11/9/21 0% Council 
Leads,Policy Staff

320 1.9.3.2.18 GNSO Council ‐ Leadership Meetings 18 2 days Mon 12/13/21 Tue 12/14/21 0% Council 
Leads Policy Staff

321 1.9.3.3 GNSO Council ‐ Action Items 371 days Mon 7/13/20 Mon 12/13/21 11%

322 1.9.3.3.1 GNSO Council ‐ Action Items 1 1 day Mon 7/13/20 Mon 7/13/20 100% Council 
Leads Policy Staff

323 1.9.3.3.2 GNSO Council ‐ Action Items 2 1 day Mon 8/10/20 Mon 8/10/20 100% Council 
Leads Policy Staff

324 1.9.3.3.3 GNSO Council ‐ Action Items 3 1 day Mon 9/14/20 Mon 9/14/20 0% Council 
Leads,Policy Staff

325 1.9.3.3.4 GNSO Council ‐ Action Items 4 1 day Mon 10/12/20 Mon 10/12/20 0% Council 
Leads Policy Staff

326 1.9.3.3.5 GNSO Council ‐ Action Items 5 1 day Mon 11/9/20 Mon 11/9/20 0% Council 
Leads,Policy Staff

327 1.9.3.3.6 GNSO Council ‐ Action Items 6 1 day Mon 12/14/20 Mon 12/14/20 0% Council 
Leads Policy Staff

328 1.9.3.3.7 GNSO Council ‐ Action Items 7 1 day Mon 1/11/21 Mon 1/11/21 0% Council 
Leads,Policy Staff

329 1.9.3.3.8 GNSO Council ‐ Action Items 8 1 day Mon 2/8/21 Mon 2/8/21 0% Council 
Leads Policy Staff

330 1.9.3.3.9 GNSO Council ‐ Action Items 9 1 day Mon 3/8/21 Mon 3/8/21 0% Council 
Leads,Policy Staff

331 1.9.3.3.10 GNSO Council ‐ Action Items 10 1 day Mon 4/12/21 Mon 4/12/21 0% Council 
Leads Policy Staff

332 1.9.3.3.11 GNSO Council ‐ Action Items 11 1 day Mon 5/10/21 Mon 5/10/21 0% Council 
Leads,Policy Staff

333 1.9.3.3.12 GNSO Council ‐ Action Items 12 1 day Mon 6/14/21 Mon 6/14/21 0% Council 
Leads Policy Staff

334 1.9.3.3.13 GNSO Council ‐ Action Items 13 1 day Mon 7/12/21 Mon 7/12/21 0% Council 
Leads,Policy Staff

335 1.9.3.3.14 GNSO Council ‐ Action Items 14 1 day Mon 8/9/21 Mon 8/9/21 0% Council 
Leads Policy Staff

336 1.9.3.3.15 GNSO Council ‐ Action Items 15 1 day Mon 9/13/21 Mon 9/13/21 0% Council 
Leads,Policy Staff

337 1.9.3.3.16 GNSO Council ‐ Action Items 16 1 day Mon 10/11/21 Mon 10/11/21 0% Council 
Leads Policy Staff

338 1.9.3.3.17 GNSO Council ‐ Action Items 17 1 day Mon 11/8/21 Mon 11/8/21 0% Council 
Leads Policy Staff

339 1.9.3.3.18 GNSO Council ‐ Action Items 18 1 day Mon 12/13/21 Mon 12/13/21 0% Council 
Leads Policy Staff

340 1.9.3.4 GNSO Standing Committee on Budget and Operations 105 days Mon 11/2/20 Fri 3/26/21 0%

341 1.9.3.4.1 Refresh roster and confirm Chair 15 days Mon 11/2/20 Fri 11/20/20 0% Policy 
Staff,Council

342 1.9.3.4.2 Evaluate fiscal year budget and planning documents 75 days Mon 11/23/20 Fri 3/5/21 341 0% Council,Policy 
Staff

343 1.9.3.4.3 Complete draft of comments for Council consideration and submit 15 days Mon 3/8/21 Fri 3/26/21 342 0% Council,Policy 
Staff

344 1.9.3.5 GNSO Standing Selection Committee 386 days Wed 7/1/20 Wed 12/22/21 5%

345 1.9.3.5.1 SSC fill positions as assigned 386 days Wed 7/1/20 Wed 12/22/21 5% SSC,Policy Staff

346 1.9.3.6 Strategic Planning Session 99 days Thu 10/1/20 Tue 2/16/21 0%

347 1.9.3.6.1 Establish and manage travel arrangements 75 days Thu 10/1/20 Wed 1/13/21 0% Council 
Leads,Policy Staff

348 1.9.3.6.2 Develop plan, topics, and materials for deliberation 65 days Wed 10/21/20 Tue 1/19/21 0% Council 
Leads Policy Staff

349 1.9.3.6.3 Conduct planning session 5 days Wed 1/20/21 Tue 1/26/21 348 0% Council,Policy 
Staff

350 1.9.3.6.4 Develop post planning session report 15 days Wed 1/27/21 Tue 2/16/21 349 0% Council 
Leads Policy Staff

Policy & Implementation - Recommendations Review

Council

Policy Staff

GDD Staff

Council

Participant of Empowered Community

EC Rep,EC Admin

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

GNSO Council

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

GNSO Standing Committee on Budget and Operations

Policy Staff,Council

Council,Policy Staff

Council,Policy Staff

GNSO Standing Selection Committee

SSC,Policy Staff

Strategic Planning Session

Council Leads,Policy Staff

Council Leads,Policy Staff

Council,Policy Staff

Council Leads,Policy Staff
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