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WPM-DT:  Deliverable
Proposed GOP Chapter 6 + ANNEX 
 Link: 

http://gnso.icann.org/drafts/wpmg-
section-6-and-annex-09apr10-en.pdf

Four Sections:  
 6.1  Purpose 
 6.2  Scope 
 6.3  Methodology
 ANNEX

o Detailed Steps/Procedures

http://gnso.icann.org/drafts/wpmg-section-6-and-annex-09apr10-en.pdf�
http://gnso.icann.org/drafts/wpmg-section-6-and-annex-09apr10-en.pdf�
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Work Prioritization:  ANNEX Steps
Step 1: Update Project Listings
 Changes to Existing Projects 
 New Project Additions

Step 2: Individual Council Member Ratings
 Council members rate all Eligible projects 
 (17) calendar days (extended from 10)
 Staff analyzes for ratings commonality

Step 3: Group Discussion and Agreement
 Convene Special Work Prioritization Meeting 
 Procedure: <=3 Rounds of Discussion & Polling

Step 4: Publish Project Prioritizations
 http://gnso.icann.org

http://gnso.icann.org/�
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Councilor Questions…
Terry Davis:    

Q Concerned that 10 days might be insufficient 
for individual ratings

A Team provided 17 calendar days for initial 
proposed timeline

Stéphane Van Gelder:
Q Suggested >= 2 prioritizations/year
A Drafting Team notes in Section 6.3.2: 

“A formal Work Prioritization rating session of all Eligible 
Projects will be conducted at least once per fiscal year 
timed to be approved at the ICANN Annual General 
Meeting (AGM). A prioritization session may be conducted 
more frequently if recommended by the Chair and 
approved by the Council. “
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PROPOSED:  RESOLVED that the Council…

12 April 2010:  Moved-Olga Cavalli; Seconded-Jaime Wagner 

[R1]
• Accepts the deliverable of the WPM-DT and approves the use of Chapter 

6 and the ANNEX for conducting its first Work Prioritization effort

[R2]
• Directs Staff to commence a 21 day public comment period on this 

amendment to the GNSO Operating Procedures (GOP)

[R3]
• Supports the recommended timeline (next slide) for conducting the first 

Work Prioritization effort

[R4]
• Agrees to take further action on Chapter 6 and the ANNEX after 

completion and analysis of the first Work Prioritization effort

http://gnso.icann.org/drafts/wpmg-section-6-and-annex-09apr10-en.pdf�
http://gnso.icann.org/drafts/wpmg-section-6-and-annex-09apr10-en.pdf�
http://gnso.icann.org/drafts/wpmg-section-6-and-annex-09apr10-en.pdf�
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Proposed Timeline:  1st Work Prioritization Effort

Dates Activities (per proposed ANNEX to Chapter 6)
26-30 April ANNEX Step 1: Staff prepares its recommendations for Eligible and Non-

Eligible Projects and their associated classifications

30 April Staff distributes recommended Project Lists to GNSO Council and all 
relevant GNSO structures (e.g. Stakeholder Groups, Constituencies, 
ALAC).

3-19 May Chair asks for Council approval (via email list) to adopt or modify Staff’s 
recommendations 

20 May Council Meeting Eligible Projects List approved by Council
21 May - 7 June ANNEX Step 2: Individual Councilor ratings completed (extended to 17 

calendar days) and delivered to Staff

8-15 June ANNEX Step 2.3: Staff consolidates ratings and analyzes for 
commonality; prepares for Step 3.

19 June (or 20 June) ANNEX Step 3: Group Session (2 hours) to determine Value ratings
23 June Council Meeting 
(Brussels)

ANNEX Step 4: Approve final ratings/priorities and direct that results 
be published at gnso.icann.org.

http://gnso.icann.org/drafts/wpmg-section-6-and-annex-09apr10-en.pdf�


Recommended Council Actions: 
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1) Initial Prioritization (May-Jun)
 Modify Chapter 6 & ANNEX (Jul) based on:

o Public Comments

o Experience with first exercise

 Approve FINAL procedures for GOP (Aug)

2) Council’s Management Role: 
 Develop process to allow timely tracking of 

GNSO projects (Sep-Dec 2010)

 Implement web-based SW ToolKit (FY 2011)
o Time/milestone tracking

o Advanced collaboration capabilities

Timeframes are estimates



Questions?
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