
 

Project Change Request Form        Severity: MEDIUM   

Project name: 

EPDP: Expedited Policy Development Process – Phase 2 (EPDP_P2) 

 

Requested by:               Date: 

Janis Karklins and Rafik Dammak  11 Jun 2020 

 

Change description: 

Request to extend delivery of the EPDP‐P2, Priority 1 Final Report and determine path to address remaining Priority 2 
policy topics. 
 

 

Change reason: 

Early June, EPDP leadership concluded that delivery of the Final Report of Priority 1 items by 11 June 2020, per its 
project plan, was no longer obtainable. Also, as part of its review of public comments for Priority 2 items, several 
policy topics will not be fully deliberated by 30 June 2020, close of the FY20 fiscal year. 
 

 

Impact of change (complete for relevant categories): 

● Scope: The scope of the Phase 2, Priority 1 & 2 topics deliverable has not changed. 

● Budget: FY20 closes 30 June 2020.  

● Timeline: Extend to 31 July 2020 for Priority 1 Final Report; additional time will be required to address 

remaining Priority 2 items not included in the Priority 1 Final Report. 

● Resourcing: Extension of community volunteer time including GNSO Policy, GDD and Legal staff resources; 

possible downstream effects of other planned or in‐flight projects within the GNSO. Janis Karklins’ role 

terminates 3 July 2020. 

● Communications: None at this time. 

● Other: None at this time. 

 

 

Proposed action: 

 Extend project plan and work plans with a new target delivery date of 31 July 2020 for the Final Report of 
Priority 1 items. 

 On or around 30 June 2020, Rafik Dammak to take over the role of EPDP‐P2 Chair. 

 The GNSO Council evaluate how to address any remaining policy issues, such as remaining Priority 2 items. 
 
 

 



Estimated Associated cost, if applicable: 

 Direct cost to extend resources cannot be calculated at this time.  

 Project funding is impacted as FY20 closed 30 June 2020. If additional funds are necessary, the GNSO Council 
will be required to initiate a new request to the ICANN Board. 

 

 

Risks, if applicable: 

 If additional funds are required for legal advice, a formal request from the GNSO Council to the ICANN Board 
is required for FY21. 

 Rafik Dammak can only commit to the Chair role to 31 July 2020. Thus, if EPDP deliberations are required after 
July, time will be required to search for a replacement. 

 Continued divergence on key proposed recommendations could yield a no‐consensus Final Report. 
 

 

 


