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4   -   Working   Group   
Title:     PDP:   RPM   -   IGO   Cura�ve   Rights   Work   Track   (RPM_IGO_CRWT)   

Descrip�on   &   
Scope:  

  
The   GNSO   Council   created   a   Work   Track   within   the   RPMs   PDP   WG,   based   on   the   Council   referral   of   recommenda�on   5   from   the   IGO-INGO   
Cura�ve   Rights   Protec�on   Mechanisms   PDP   WG   Final   Report.   The   Addendum   to   the   RPMs   PDP   Charter   was   adopted   by   the   GNSO   Council   in   
January   of   2020.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   (link):   
  

  

  

Status/Health   Ra�onale :   

● This   project   has   just   started   with   a    Status    of   “On-Schedule”   and    Health    of   “On-Target”.    

  
Current   Ac�vi�es :   
● Work   Track   review   of   prior   materials   regarding   the   IGO-INGO   Cura�ve   Rights   WG   

Recommenda�on   5.   

● Review   of   preliminary   agreements   and   op�on   on   approach   of   the   Work   Track.   

● Development   of   Work   Track’s   project   plan   and   Project   Package.   

  
Planned   Ac�vi�es :   

● Council   confirma�on   of   Work   Track’s   project   plan.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● Work   Track   members   confirmed   and   the   GNSO   Council    approved    Chris   Dispain   as   WT   
Chair.   

● The   WT   held   its   first   mee�ng   on   22   Feb   2021,   now   mee�ng   weekly.   

Chair(s):  Chris   Dispain   
Council   Liaison:  John   McElwaine   

Staff:  M.   Wong,   S.   Chan,   B.   Cobb   
#   Par�cipants:  19   Par�cipants   ( link )   

#   Observers:  1   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter   Addendum   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

WG   31   Oct   2019   17   Dec   2020   426   TBD   TBD   

Progress   Status   Health   

30%   
    

Milestone/Task   Date     
Work   Track   Charter    Adopted   Jan-20    
Project   Start   Dec-20    
1st   WT   Mee�ng   Feb-21    
Project   Plan   and   Work   plan   Apr-21     

Issue   Delibera�ons   Oct-21     

Assemble   ini�al   conclusions   Jul-21     

Consolidate   interim   recommenda�ons   and   findings   Jul-21     

Build   Dra�   Report   for   public   comment   Jul-21     

Issue   report   for   public   comment   Aug-21     

Review   public   comment   input   Oct-21     

Determine   consensus   levels   on   recommenda�ons   Nov-21     

Finalize   Report   Nov-21     

Adopt   final   recommenda�ons   and   report   Nov-21     

Send   final   report   to   GNSO   Council   Nov-21     

GNSO   Council   adop�on   of   consensus   recs.   Dec-21     

Issue   public   comment   for   Board   considera�on   Mar-22     

ICANN   Board   adop�on   of   consensus   recs.   Apr-22     

     

     

     

     

     

     

     

     

     

Prior   period   %   Complete   02%     

https://gnso.icann.org/en/council/resolutions/2020#20201217-1
https://community.icann.org/x/VIYmCQ
https://mm.icann.org/pipermail/gnso-igo-wt/
https://community.icann.org/x/TYYmCQ
https://community.icann.org/x/RIYmCQ
https://gnso.icann.org/sites/default/files/file/field-file-attach/rpms-charter-addendum-09jan20-en.pdf
https://gnso.icann.org/en/council/resolutions/2020#20200123-2


Participant Type  ↑ Participant Contact Name: Full Name Role Participation Start Date Participation End Date SOI Link
Alternate Justine Chew 17-12-2020 https://community.icann.org/x/bTefAg

Vanda Scartezini 17-12-2020 https://community.icann.org/x/oAKAAw
Jorge Cancio 17-12-2020 https://community.icann.org/x/LwUnAw
David Satola 17-12-2020 https://community.icann.org/x/AoUmCQ
Matthew Coleman 17-12-2020 https://community.icann.org/x/BIUmCQ

Member Yrjö Länsipuro 17-12-2020 https://community.icann.org/x/r59EB
Carlos Raúl Gutiérrez 17-12-2020 https://community.icann.org/x/LVp-Ag
Jay Chapman 17-12-2020 https://community.icann.org/x/ULrhAg
Chris Disspain Chair 17-12-2020 https://community.icann.org/x/kQBpBQ
Jeffrey Neuman Liaison 08-01-2021 https://community.icann.org/x/qIBwAg
John McElwaine Liaison 08-01-2021 https://community.icann.org/x/jV9-Ag
Susan Anthony 17-12-2020 https://community.icann.org/x/9gZyB
Kavouss Arasteh 17-12-2020 https://community.icann.org/x/ZC6AAw
Alexandra Excoffier 17-12-2020 https://community.icann.org/x/-4QmCQ
Brian Beckham 17-12-2020 https://community.icann.org/x/LK7bAQ
Paul McGrady 11-01-2021 https://community.icann.org/x/cTCfAg
Osvaldo Novoa 17-12-2020 https://community.icann.org/x/HgbPAQ
Juan Manuel Rojas 17-12-2020 https://community.icann.org/x/E8PbAQ
Ioana Florina Stupariu 17-12-2020 https://community.icann.org/x/rJxEB

Staff - Assigned Mary Wong 17-12-2020
Steven Chan 17-12-2020
Julie Bisland 17-12-2020
Andrea Glandon 17-12-2020
Terri Agnew 17-12-2020
Berry Cobb 17-12-2020

Total Count 25

Internet Corporation for Assigned Names & Numbers (ICANN)

Intellectual Property Constituency (IPC)
Internet Service Providers and Connectivity Providers Constituency (ISPCP)
Non-Commercial Stakeholder Group (NCSG)

Governmental Advisory Committee (GAC)

At-Large Advisory Committee (ALAC)

Commercial Business Users Constituency (BC)
GNSO Council

Group Selected / Nominated By: Group Name  ↑
At-Large Advisory Committee (ALAC)

Governmental Advisory Committee (GAC)
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RPM_IGO_CRWT - Action Items Log

Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes Requester Created

1 AI Develop General Agreements & Options Document per 8 March meeting Mary Wong 03/11/21 03/11/21 Complete berry.cobb@icann.org 03/10/21 6:00 PM

2 AI Review Agreements & Options Document IGO-WT Team 03/15/21 03/15/21 Complete berry.cobb@icann.org 02/19/21 5:36 PM

3 WP Meeting #05 - Review of Summary Agreements Doc IGO-WT Team 03/29/21 03/29/21 Complete berry.cobb@icann.org 03/16/21 8:51 AM

4 WP Meeting #06 - Cancelled IGO-WT Team 04/05/21 03/29/21 Complete berry.cobb@icann.org 03/16/21 9:02 AM

5 WP Meeting #07 - Review 4 Components of Solution IGO-WT Team 04/12/21 berry.cobb@icann.org 03/16/21 9:02 AM

6 MS Deliver Project Package to Council Berry Cobb 04/12/21 berry.cobb@icann.org 03/16/21 9:02 AM

7 WP Meeting #08 - TBD IGO-WT Team 04/19/21 berry.cobb@icann.org 03/16/21 9:02 AM

8 WP Provide update to Council and Work plan Chris Dispain 04/22/21 berry.cobb@icann.org 04/06/21 11:56 AM

9 WP Meeting #09 - TBD IGO-WT Team 04/26/21 berry.cobb@icann.org 03/16/21 9:02 AM

10 WP Meeting #10 - TBD IGO-WT Team 05/03/21 berry.cobb@icann.org 03/16/21 9:02 AM

11 MS Deliver Project Package to Council Berry Cobb 05/06/21 berry.cobb@icann.org 03/16/21 9:02 AM

12 WP Meeting #11 - TBD IGO-WT Team 05/10/21 berry.cobb@icann.org 03/16/21 9:02 AM

13 WP Meeting #12 - TBD IGO-WT Team 05/17/21 berry.cobb@icann.org 03/16/21 9:02 AM

14 WP Meeting #13 - TBD IGO-WT Team 05/24/21 berry.cobb@icann.org 03/16/21 9:02 AM

15 WP Meeting #14 - TBD IGO-WT Team 05/31/21 berry.cobb@icann.org 03/16/21 9:02 AM

16 MS Deliver Project Package to Council Berry Cobb 06/03/21 berry.cobb@icann.org 03/16/21 9:02 AM

17 WP Meeting #15 - TBD IGO-WT Team 06/07/21 berry.cobb@icann.org 03/16/21 9:02 AM

18 WP Meeting #16 - TBD IGO-WT Team 06/14/21 berry.cobb@icann.org 03/16/21 9:02 AM

19 WP Meeting #17 - TBD IGO-WT Team 06/21/21 berry.cobb@icann.org 03/16/21 9:02 AM

20 WP Meeting #18 - TBD IGO-WT Team 06/28/21 berry.cobb@icann.org 03/16/21 9:02 AM

21 MS Deliver Project Package to Council Berry Cobb 07/01/21 berry.cobb@icann.org 03/16/21 9:02 AM

22 MS Submit Initial Report for Public Comment IGO-WT Team 07/01/21 berry.cobb@icann.org 03/16/21 9:26 AM
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