
  

  

 Report   Date:    19   Nov   2020   

  

Projects   removed   since   last   period:   

● none     

  
1   

  

PROGRAM   PROJECT   CODE   PROJECT   PHASE   DAYS   %COMP   STATUS   HEALTH   

Opera�ons   ADR   Program   Planning   +   Ac�on   Decision   Radar   0   -   Planning         -   

Opera�ons   A_Is   GNSO   Council   Ac�on   Items   1   -   Issue   Iden�fica�on       -   -   

Transfers   TP_IR   Transfer   Policy   –   Issue   Report   1   -   Issue   Iden�fica�on           

RDS   Accur_ST   Accuracy   and   WHOIS   Accuracy   Repor�ng   System   Scoping   Team   1   -   Issue   Iden�fica�on           

RDS   WPIAG   WHOIS   Procedure   Implementa�on   Advisory   Group   2   -   Issue   Scoping           

gTLD   IDN_WG   Interna�onalized   Domain   Names   3   -   Ini�a�on           

RDS   EPDP_P2A   EPDP:   Temporary   Specifica�on   on   gTLD   Registra�on   Data   -   Phase   2A   4   -   Working   Group   0  0%       

IGO   RPM_IGO_CRWT   PDP:   RPM   -   IGO   Cura�ve   Rights   Work   Track   4   -   Working   Group   301  0%       

RPM   RPM_P1   PDP:   Review   of   All   Rights   Protec�on   Mechanisms   in   All   gTLDs   4   -   Working   Group   1721  95%       

gTLD   SubPro   PDP:   New   gTLD   Subsequent   Procedures   PDP   4   -   Working   Group   1764  89%       

    -none-   5   -   Council   Delibera�ons  0        

RDS   EPDP_P2   EPDP:   Temporary   Specifica�on   on   gTLD   Registra�on   Data   -   Phase   2   6   -   Board   Vote   626  99%       

IGO   IGO_CRPM   PDP:   Cura�ve   Rights   Protec�ons   for   IGO/INGOs   6   -   Board   Vote   2359  99%       

IGO   IGO_INGO2   PDP:   Protec�on   of   Interna�onal   Organiza�on   Names   in   All   gTLDs   6   -   Board   Vote   2926  99%       

RDS   EPDP_P1_IRT   IRT:   Registra�on   Data   Policy   Implementa�on   7   -   Implementa�on   902        

RDS   PPSAI_IRT   IRT:   Privacy   &   Proxy   Services   Accredita�on   Issues   7   -   Implementa�on   2926        

RDS   T&T_IRT   IRT:   Transla�on/Translitera�on   of   gTLD   Registra�on   Data   7   -   Implementa�on   2570        

Accountability   IRP_IOT   Independent   Review   Process   -   Implementa�on   Oversight   Team   Other       -   -   

Accountability   CCWG_WS2   Cross   Community   Working   Group   on   Enhancing   ICANN   Accountability   Other       -   -   

Accountability   GEO   Geo   Regions   Review   Other       -   -   

Opera�ons   SCBO   GNSO   Standing   Commi�ee   on   Budget   and   Opera�ons   Standing   Commi�ee       -   -   

Opera�ons   SSC   GNSO   Standing   Selec�on   Commi�ee   Standing   Commi�ee       -   -   
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0   -   Planning   
Title:     GNSO   Council   Program   Management   &   Planning   

Descrip�on   &   Scope:  

  
This   sec�on   is   reserved   for   the   Program   Management   Tool   (PMT)   and   Ac�on   Decision   Radar   (ADR)   as   two   tools   within   the   
suite   of   program   and   project   management   ini�a�ves   of   the   GNSO   Council.   These   tools   are   updated   monthly   and   stored   
on   the   wiki   page.    [ LINK ]   

  

1   -   Issue   Iden�fica�on   
Title:     GNSO   Council   Ac�on   Items   [refer   to   list   on    wiki ]   

Descrip�on   &   Scope:  
  

A   pointer   to   the   GNSO   Council   Ac�on   Items   list.   [ LINK ]   
  

https://community.icann.org/x/0YvzC
https://community.icann.org/display/gnsocouncilmeetings/Action+Items
https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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1   -   Issue   Iden�fica�on   
Title:     Accuracy   and   WHOIS   Accuracy   Repor�ng   System   Scoping   Team   (Accur_ST)   

Descrip�on   &   
Scope:  

  
Following   the   Council   discussion   on   20   August   2020   and   a   decision   on   21   October   2020,   Council   decided   to   con�nue   the   EPDP   for   dealing   
with   the   remaining   priority   2   items.   The   scoping   team   is   tasked   to   “facilitate   community   understanding   of   the   issue;   assist   in   scoping   and   
defining   the   issue;   gather   support   for   the   request   of   an   Issue   Report,   and/or;   serve   as   a   means   to   gather   addi�onal   data   and/or   informa�on   
before   a   request   [for   an   Issue   Report]   is   submi�ed.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● This   project   has   not   yet   started.   

  
Current   Ac�vi�es :   

● Represented   groups   or   members   that   have   relevant   knowledge   and   exper�se   on   
Accuracy   of   Registra�on   data   to   compile   relevant   informa�on   and   sugges�ons   that   
would   allow   kickstar�ng   the   discussions   once   the   scoping   team   is   formed.     

● Org   to   produce   a   Briefing   Document   on   the   topic   of   Accuracy   as   it   relates   to   
Registra�on   Data.     

  
Planned   Ac�vi�es :   
● None   at   this   �me.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

●   None   at   this   �me.   

  
Completed   in   prior   period(s) :   
● None   at   this   �me.   

Chair(s):  TBD   
Council   Liaison:  TBD   

Staff:  C.   Tubergen,   M.   Konings,   B.   Cobb   
#   Par�cipants:  0   Par�cipants   (link)   

#   Observers:  0   
Tools:  Mailing   List   /   Mee�ng   Schedule   /   Wiki   

Charter:  TBD   

Token   
Holder   

Issue   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Council   21   Oct   2020   TBD   0   TBD   TBD   

Progress   Status   Health   

0%       

Milestone/Task   Date     
Project   Start   TBD    

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

https://community.icann.org/category/gnso
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1   -   Issue   Iden�fica�on   
Title:     Transfer   Policy   –   Preliminary   Issue   Report   

Descrip�on   &   
Scope:  

  
IRTP   Part   D   Recommenda�on   #18:   The   Working   Group   recommends   that   contracted   par�es   and   ICANN   should   start   to   gather   data   and   
other   relevant   informa�on   that   will   help   inform   a   future   IRTP   review   team   in   its   efforts,   especially   with   regard   to   those   issues   listed   in   the   
Observa�ons   (4.2.7.1)   above.     

  
ICANN   Org   delivered   the   most   recent   version   of   the   Transfer   Policy   Status   Report   (TPSR)   to   the   GNSO   Council   on   22   April   2019.   ICANN   Org   
delivered   the   TPSR   pursuant   to   Recommenda�on   18   of   the   Inter-Registrar   Transfer   Policy   (IRTP)   Part   D   PDP   Working   Group,   as   noted   above.   

  
The   TPSR   provides   details   on   the   noted   purposes   of   the   Transfer   Policy   (formerly   known   as   the   Inter-Registrar   Transfer   Policy   (IRTP)),   an   
overview   of   the   domain   name   transfer   process,   the   impact   of   the   Temporary   Specifica�on   and   the   Registra�on   Data   Access   Protocol   (RDAP)   
on   the   Transfer   Policy,   metrics   related   to   the   Transfer   Policy,   and   a   summary   of   the   public   comments   and   survey   responses   to   the   published   
TPSR.   

  
The   GNSO   Council   agreed   to   launch   a   call   for   volunteers   for   a   Transfer   Policy   Review   Scoping   Team,   which   will   be   comprised   of   interested   
and   knowledgeable   GNSO   Members   that   will   advise   the   GNSO   Council   by   providing   recommenda�ons   on   the   following:   

● approach   to   the   review   (for   example,   by   ini�a�ng   a   new   PDP);   
● composi�on   of   the   review   team   or   PDP   working   group,    and   
● scope   of   the   review   and   future   policy   work   related   to   the   Transfer   Policy.     

  
The   Transfer   Policy   Review   Scoping   Team   recommended   the   GNSO   Council   ini�ate   a   PDP,   or   series   of   PDPs,   as   applicable,   for   policy   work   on   
the   TPSRT’s   iden�fied   issues   with   the   Transfer   Policy,   which   are   described   within   its    Transfer   Policy   Ini�al   Scoping   Paper .   The   TPRST   
recommended   that   the   GNSO   Council   instruct   ICANN   Policy   staff   to   dra�   an   Issues   Report,   outlining,   et.al.,   the   issues   described   in   its   
Scoping   Report.   

  
On   23   June   2020,   the   GNSO   Council   voted   to   approve   a    mo�on    reques�ng   a    Preliminary   Issue   Report,   for   delivery   as   expedi�ously   as   
possible,   on   the   issues   iden�fied   in   the    Transfer   Policy   Ini�al   Scoping   Paper ,   to   assist   in   determining   whether   a   PDP   or   series   of   PDPs   should   
be   ini�ated   regarding   changes   to   the   Transfer   Policy.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● This   project   is   On-schedule   and   On-Target.   

  
Current   Ac�vi�es :   

● Public   comment    proceeding   on   the   Preliminary   Issue   Report   remains   open   un�l   30   
November   2020.     

  
Planned   Ac�vi�es :   
● Deliver   Final   Issue   Report   to   Council,   December   2020.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

●   None   at   this   �me.   

  
Completed   in   prior   period(s) :   
● On   23   June   2020,   the   GNSO   Council   voted   to   approve   a    mo�on    for   reques�ng   a   

Preliminary   Issue   Report,   for   delivery   as   expedi�ously   as   possible,   on   the   issues   
iden�fied   in   the    Transfer   Policy   Ini�al   Scoping   Paper ,   to   assist   in   determining   whether   
a   PDP   or   series   of   PDPs   should   be   ini�ated   regarding   changes   to   the   Transfer   Policy.   

● Policy   Staff   requested   an   extension   un�l   10   October   2020,   and   the   Council   granted   the   
extension   request   as   part   of   its   August   2020   consent   agenda.   

● ICANN   Policy   staff   completed   the   Preliminary   Issue   Report   and   opened   public   
comment   on   12   Oct   2020.   

Chair(s):  TBD   
Council   Liaison:  TBD   

Staff:  C.   Tubergen,   E.   Barabas,   B.   Cobb   
#   Par�cipants:  0   Par�cipants   ( link )   

#   Observers:  0   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  TBD   

Token   
Holder   

Issue   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Council   28   Feb   2018   TBD   0   TBD   TBD   

Progress   Status   Health   

75%       

Milestone/Task   Date     
Project   Start   Feb-18    
Publish   IRTP   Policy   Status   Report   (PSR)   Nov-18    
Public   Comment   Dec-18    
Publish   revised   IRTP   PSR   Apr-19    
Submit   Scoping   Doc   dra�   to   Council   Jan-20    
Submit   Final   Scoping   Doc   to   Council   Apr-20    
Council   decision   on   further   work   Jun-20    
Staff   to   produce   Ini�al   Issue   Report   Oct-20    
Close   Public   Comment   on   Issue   Report   Nov-20     

Deliver   Final   Issue   Report   to   Council   Dec-20     

     

     

     

     

     

     

https://gnso.icann.org/sites/default/files/file/field-file-attach/transfer-policy-review-scoping-team-06apr20-en.pdf
https://community.icann.org/display/gnsocouncilmeetings/Motions+24+June+2020
https://gnso.icann.org/sites/default/files/file/field-file-attach/transfer-policy-review-scoping-team-06apr20-en.pdf
https://community.icann.org/category/gnso
https://www.icann.org/public-comments/transfer-policy-pdp-review-2020-10-12-en
https://community.icann.org/display/gnsocouncilmeetings/Motions+24+June+2020
https://gnso.icann.org/sites/default/files/file/field-file-attach/transfer-policy-review-scoping-team-06apr20-en.pdf
https://community.icann.org/x/nIIlBw
mailto:gnso-tprst@icann.org
https://community.icann.org/x/o4ElBw
https://community.icann.org/x/OoElBw
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2   -   Issue   Scoping   
Title:     WHOIS   Procedure   Implementa�on   Advisory   Group   (WPIAG)   

Descrip�on   &   
Scope:  

  
The   ICANN   Procedure   For   Handling   WHOIS   Conflicts   with   Privacy   Law   Implementa�on   Advisory   Group   (WHOIS   Procedure   IAG)   is   tasked   to   
provide   the   GNSO   Council   with   recommenda�ons   on   how   to   address   the   comments   and   input   that   has   been   received   in   response   to   the   
public   comment   forum   on   the   Revised   ICANN   Procedure   for   Handling   WHOIS   Conflicts   with   Privacy   Law:   Process   and   Next   Steps.     

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   (link):   
  

  

  

Status/Health   Ra�onale :   

● This   effort   has   yet   to   start   as   a   formal   project,   but   ac�ons   have   started   against   the   
go-forward   plan.   

  
Current   Ac�vi�es :   

● ICANN   org   dra�ing   of   a   proposal   for   a   modifica�on   to   the   exis�ng   ICANN   Procedure  
for   Handling    WHOIS   Conflicts   with   Privacy   Law.     

  
Planned   Ac�vi�es :   

● GNSO   Council   to   consider   the   proposal,   if   and   when   available,   and   determine   next   
steps   according   to   the    go-forward   plan .   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s):   
● The   GNSO   Council    adopted    the    charter    for   the   ICANN   Procedure   For   Handling   WHOIS   

Conflicts   with   Privacy   Law   Implementa�on   Advisory   Group   (WHOIS   Procedure   IAG)   
during   its   mee�ng   on   22   February   2018.     

● Per   the   Council’s   past   discussions,   no�ng   the   current   workload   and   ac�vi�es   that   may   
impact   the   IAG’s   work,   staff   refrained   from   circula�ng   the   call   for   volunteers   to   the   
GNSO   Stakeholder   Groups   un�l   the   EPDP   Team   completed   certain   milestones   (e.g.,   
delivery   of   its   Final   Report).     

● During   its   extraordinary   23   July   2020,   the   GNSO   Council   agreed   to   send   out   a   call   for   
volunteers   for   a   small   group   of   GNSO   Councilors,   who   were   tasked   with   reviewing   the   
Charter   and   providing   the   Council   with   a   recommenda�on   for   next   steps.     

● The   small   team   met   on   26   August   2020   and   agreed   on   a   set   of   next   steps,   which   were  
communicated   in   wri�ng   to   the   Council   for   its   feedback.     

● The   Council   passed   a    consent   agenda   resolu�on    to   begin   with   the   first   step   of   the   
go-forward   plan    for   “ICANN   org,   in   consulta�on   with   contracted   par�es,   to   dra�   a   
proposal   for   a   modifica�on   to   the   exis�ng   Procedure   based   on   its   past   experience   
with   both   the   WHOIS   Conflicts   Procedure   and   the   registrar   data   reten�on   waiver   
process.”     

Chair(s):  TBD   
Council   Liaison:  TBD   

Staff:  C.   Tubergen,   M.   Konings,   B.   Cobb   
#   Par�cipants:  0   Par�cipants   ( link )   

#   Observers:  0   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    (22   Feb   2018)   

Token   
Holder   

Issue   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Council   31   Mar   2020   TBD   0   TBD   TBD   

Progress   Status   Health   

0%      

Milestone/Task   Date     
Project   Start   TBD     

     

     

     

     

     

     

     

     

     

     

     

Prior   period   %   Complete   0%     

http://mm.icann.org/pipermail/council/attachments/20201006/2a0c0c3e/SummaryofWHOISConflictsProcedureIAGSmallTeamProposal-0001.docx
https://gnso.icann.org/en/council/resolutions#20180222-1
https://gnso.icann.org/en/drafts/draft-icann-procedure-whois-conflicts-iag-23jan18-en.pdf
https://gnso.icann.org/en/council/resolutions/2020#20201021
http://mm.icann.org/pipermail/council/attachments/20201006/2a0c0c3e/SummaryofWHOISConflictsProcedureIAGSmallTeamProposal-0001.docx
https://community.icann.org/display/WNLCI/IAG-WHOIS+Conflicts+Team+Composition+and+SOI%27s
http://mm.icann.org/pipermail/whois-iag-volunteers/
https://community.icann.org/display/WNLCI/IAG-WHOIS+and+Conflicts+Conference+Call+Schedule
https://community.icann.org/display/WNLCI
https://gnso.icann.org/en/drafts/draft-icann-procedure-whois-conflicts-iag-23jan18-en.pdf
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3   –   Ini�a�on   
Title:     Interna�onalized   Domain   Names   Scoping   (IDN_WG)   

Descrip�on   &   
Scope:  

  
The   GNSO   Council   requested   and   received   a   scoping   document   on   IDN   related   issues.   The   GNSO   Council   is   considering   whether   and   when   
to   launch   groups   to   address   the   impacts   from   both   the   IDN   Variant   TLD   Recommenda�ons   and   the   IDN   Guidelines   upon   exis�ng   registry   
agreements   and   future   applicants,   work   which   may   take   place   separately.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   (link):   
  

  

  

Status/Health   Ra�onale :   

● This   project   has   not   started.   

  
Current   Ac�vi�es :   

● Policy   Track   2:   Launch   a   call   for   volunteers   for   a   small   team   to   develop   both   a   dra�   
charter   and   an   EPDP   ini�a�on   document   for   the   IDN   Policy   Track   2     

  

Planned   Ac�vi�es :   

● Council   to   consider   the   ini�a�on   of   an   EPDP   on   IDN   variant   TLDs.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s):   

● The   Council   approved   the   ini�a�on   of   Opera�onal   Track   1   on   the   August   mee�ng   
consent   agenda.     

● At   the   October   2020   mee�ng,   the   Council    decided    to   Launch   a   call   for   volunteers   for   a   
small   team   to   develop   both   a   dra�   charter   and   an   EPDP   ini�a�on   document   for   the   
IDN   Policy   Track   2.     

Chair(s):  TBD   
Council   Liaison:  TBD   

Staff:  S.   Chan,   A.   Liang   
#   Par�cipants:  0   Par�cipants   ( link )   

#   Observers:  0   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  NA   

Token   
Holder   

Issue   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Council   22   Jul   2019   TBD   0   TBD   TBD   

Progress   Status   Health   

0%      

Milestone/Task   Date     
Project   Start   TBD     

Scoping   Team   Report   Jan-20    
     

     

     

     

     

     

     

     

     

     

Prior   period   %   Complete   0%     

https://gnso.icann.org/en/council/resolutions/2020#20201021
https://community.icann.org/x/-4HkBg
https://mm.icann.org/pipermail/gnso-council-idn-scoping/
https://community.icann.org/x/cYHkBg
https://community.icann.org/x/b4HkBg
https://gnso.icann.org/sites/default/files/file/field-file-attach/idn-scoping-team-final-report-17jan20-en.pdf
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4   -   Working   Group   
Title:     EPDP:   Expedited   Policy   Development   Process   on   gTLD   Registra�on   Data   –   Phase   2A   (EPDP_P2A)   

Descrip�on   &   
Scope:  

  
Following   the   Council   discussion   on   20   August   2020   and   a   decision   on   21   October   2020,   Council   decided   to   con�nue   the   EPDP   on   
Registra�on   Data   for   dealing   with   the   remaining   priority   2   items.   The   two   remaining   issues   to   be   within   scope   of   delibera�ons:   

1. Legal   vs.   natural   persons   
2. Feasibility   of   unique   contacts   to   have   a   uniform   anonymized   email   address   

  
This   will   be   a   short   dura�on   project   to   properly   consider   these   remaining   topics   and   determine   if   solu�ons   to   these   issues   can   be   broadly   
supported.   

  
  

  

Composi�on:   

  

  

Project   Management:   

    

  

 

  

Milestones/Work   plan   ( link ):   
  

  
  

  

Status/Health   Ra�onale :   

● The   project   has   not   started.   
  

Current   Ac�vi�es :   
● Represented   groups   to   confirm   their   Member   and   Alternates   for   the   EPDP-P2A.   
● Represented   groups   to   develop   proposals   to   address   these   topics,   factoring   in   

delibera�ons   to   date,   that   will   allow   the   EPDP   Team   to   kickstart   delibera�ons   on   these   
topics   when   it   reconvenes.   

● Expression   of   Interest   for   EPDP   Chair.   
  

Planned   Ac�vi�es :   
● None   at   this   �me.   
  

Open   Issues,   Risks   &   Mi�ga�on   Plan :   
● None   at   this   �me.   
  

Completed   in   prior   period(s) :   
● GNSO   Council    adopted    the   ini�a�on   of   the   EPDP-P2A   on   21   Oct   2020.     

Chair(s):  TBD   
Council   Liaison:  TBD   

Staff:  C.   Tubergen,   M.   Konings,   B.   Cobb   
#   Par�cipants:  TBD   ( link )   

#   Observers:  215   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    19   July   2018   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

WG   30   Nov   2020   TBD   0   TBD   TBD   

Progress   Status   Health   

0%       

Milestone/Task   Date     
Project   Ini�ated   Oct-20    
Chair   appointment   Nov-20     

1st   Plenary   mee�ng   TBD     

Project   Plan,   Work   plan,   &   Fact   Sheet   TBD     

Issue   Delibera�ons   TBD     

Assemble   ini�al   conclusions   TBD     

Populate   1.0   dra�   paper   w/   findings   &   poten�al   recs.   TBD     

Discuss/approve   findings   and   interim   recs.   TBD     

Consolidate   interim   recommenda�ons   and   findings   TBD     

Issue   report   for   public   comment   TBD     

Review   public   comment   input   &   prepare   final   report   TBD     

Finalize   Report   TBD     

Determine   consensus   levels   on   recommenda�ons   TBD     

Adopt   final   recommenda�ons   and   report   TBD     

Send   final   report   to   GNSO   Council   TBD     

GNSO   Council   adop�on   of   consensus   recs.   TBD     

Issue   public   comment   for   Board   considera�on   TBD     

ICANN   Board   adop�on   of   consensus   recs.   TBD     

     

     

     

     

     

     

     

     

     

     

     

     

     

Prior   period   %   Complete   0%     

https://community.icann.org/pages/viewpage.action?pageId=105388008
https://gnso.icann.org/en/council/resolutions/2020#20201021
https://community.icann.org/x/hYjzC
https://mm.icann.org/pipermail/gnso-epdp-team/
https://community.icann.org/x/cYjzC
https://community.icann.org/x/VojzC
https://community.icann.org/display/EOTSFGRD/EPDP+Team+Charter


  

  
[ Return   to   Project   Summary ]   

[ Return   to   Project   Summary ]   
   

  
8   

  

4   -   Working   Group   
Title:     PDP:   RPM   -   IGO   Cura�ve   Rights   Work   Track   (RPM_IGO_CRWT)   

Descrip�on   &   
Scope:  

  
The   GNSO   Council   created   a   Work   Track   within   the   RPMs   PDP   WG,   based   on   the   Council   referral   of   recommenda�on   5   from   the   IGO-INGO   
Cura�ve   Rights   Protec�on   Mechanisms   PDP   WG   Final   Report.   The   Addendum   to   the   RPMs   PDP   Charter   was   adopted   by   the   GNSO   Council   in   
January   of   2020.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   (link):   
  

  

  

Status/Health   Ra�onale :   

● This   project   is   On-Schedule   and   On-Target.     

  
Current   Ac�vi�es :   
● Open    Call   for   Volunteers    and    Expression   of   Interest    for   WT   Chair.   

  
Planned   Ac�vi�es :   

● Begin   the   substan�ve   work   of   the   IGO   Work   Track.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● The    Addendum    to   the   RPMs   PDP   Charter   was   adopted   by   the   GNSO   Council   in   January   
of   2020.   

● The   GNSO   Council   agreed   during   its   September   mee�ng   to   circulate   the   Working   
Group   member    call   for   volunteers    and   the    Expressions   of   Interest    for   the   Work   Track   
Chair.   

Chair(s):  TBD   
Council   Liaison:  TBD   

Staff:  S.   Chan,   M.   Wong   
#   Par�cipants:  0   Par�cipants   (link)   

#   Observers:  0   
Tools:  Mailing   List    /   Mee�ng   Schedule   /    Wiki   

Charter:  Charter   Addendum   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Council   31   Oct   2019   23   Jan   2020   301   TBD   TBD   

Progress   Status   Health   

0%  
    

Milestone/Task   Date     
Project   Start   Jan-20    
Project   Plan   and   Work   plan      

Issue   Delibera�ons      

Assemble   ini�al   conclusions      

Consolidate   interim   recommenda�ons   and   findings      

Build   Dra�   Report   for   public   comment      

Issue   report   for   public   comment      

Review   public   comment   input      

Determine   consensus   levels   on   recommenda�ons      

Finalize   Report      

Adopt   final   recommenda�ons   and   report      

Send   final   report   to   GNSO   Council      

GNSO   Council   adop�on   of   consensus   recs.      

Issue   public   comment   for   Board   considera�on      

ICANN   Board   adop�on   of   consensus   recs.      

     

     

     

     

     

Prior   period   %   Complete   0%     

     

     

     

     

https://gnso.icann.org/sites/default/files/file/field-file-attach/igo-work-track-call-volunteers-27oct20-en.pdf
https://www.icann.org/news/announcement-2020-10-26-en
https://gnso.icann.org/sites/default/files/file/field-file-attach/rpms-charter-addendum-09jan20-en.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/igo-work-track-call-volunteers-27oct20-en.pdf
https://www.icann.org/news/announcement-2020-10-26-en
http://mm.icann.org/pipermail/gnso-igo-ingo-crp/
https://community.icann.org/x/37rhAg
https://gnso.icann.org/sites/default/files/file/field-file-attach/rpms-charter-addendum-09jan20-en.pdf
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4   -   Working   Group   
Title:     PDP:   Rights   Protec�on   Mechanisms   in   All   gTLDs   (RPM)   

Descrip�on   &   
Scope:  

  
This   WG   was   chartered   in   March   2016   to   review   all   the   RPMs   that   have   been   developed   by   ICANN.   The   PDP   is   being   conducted   in   two   
phases,   beginning   with   the   RPMs   developed   for   the   2012   New   gTLD   Program,   with   the   1999   Uniform   Domain   Name   Dispute   Resolu�on   
Policy   to   follow   in   Phase   Two.    By   the   end   of   its   work,   the   WG   will   be   expected   to   also   have   considered   the   overarching   issue   as   to   whether   
or   not   the   RPMs   collec�vely   fulfil   their   purposes   or   whether   addi�onal   policy   recommenda�ons   will   be   necessary,   including   to   clarify   and   
unify   the   policy   goals.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● The   Phase   One   �meline   required   an   addi�onal   adjustment   and   a   Project   Change   
Request   (PCR)   was   submi�ed   to   the   Council   on   14   September2020   and   approved   by   
the   Council   during   its   mee�ng   on   24   September   2020.   As   a   result,   the   Status   is   
downgraded   to   “Target   will   be   Missed”   since   per   the   PCR   the   new   deadline   for  
delivery   of   the   Final   Report   is   changed   from   mid-October   to   end-November   2020.  

● The   Health   is   marked   as   “At-Risk”   as   the    Consensus   Call   has   just   been   launched   and   it   
is   not   currently   clear   if   the   co-chairs’   proposed   final   consensus   designa�ons   at   the   end   
of   this   process   will   be   challenged.   

  
Current   Ac�vi�es :   

● The   WG   is   currently   conduc�ng   a   formal   Consensus   Call   un�l   08   November   2020,   
following   which   the   Co-Chairs’   proposed   consensus   designa�ons   for   all   the   final   PDP   
recommenda�ons   will   be   published   for   WG   review.     

  
Planned   Ac�vi�es :   

● Review   and   adopt   final   recommenda�ons,   complete   the   Final   Report,   and   submit   the   
Final   Report   to   the   GNSO   Council   no   later   than   end-November   2020   per   the   PCR   
submi�ed   on   14   September   2020.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● This   project’s   Health   is   marked   as   “At-Risk”   and   the   Status   as   “Revised   schedule”   due   
to   the   PCR   to   extend   the   deadline   to   deliver   the   Final   Report   by   an   addi�onal   40   days.   
The   PCR   included   the   following   commitment:   Working   Group   co-chairs:     

o Will   commit   to   work   together   (prac�cally,   this   may   mean   allowing   a   decision   to   be   
made   by   two   of   the   three   as   opposed   to   all   three   co-chairs),   with   the   common   
goal   to   complete   Phase   One   on   �me,   understanding   that   there   may   be   
consequences   for   the   work   (e.g.,   suspension   of   the   PDP)   if   this   is   not   done;   and   

o Are   willing   to   be   firm   with   the   Working   Group,   and   do   whatever   needs   to   be   done,   
in   order   to   deliver   the   Final   Report   in   a   �mely   manner.   

  
Completed   in   prior   period(s) :   

● The   WG   completed   the   review   of   the   dra�   Final   Report.   

Chair(s):  Philip   Corwin,   Kathy   Kleiman,     
Brian   Beckham   

Council   Liaison:  John   McElwaine     
SubPro   Liaison:  Robin   Gross,   Susan   Payne   

Staff:  J.   Hedlund,   A.   Liang,   M.   Wong   
#   Par�cipants:  163   Par�cipants   ( link )   

#   Observers:  98   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    09   Mar   2016   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

WG   03   Feb   2011   04   Mar   2016   1721   15   Oct   2020   TBD   

Progress   Status   Health   

95%   
10     

Milestone/Task   Date     
Project   Start   Mar-16    
Project   Plan   and   Work   plan   Sep-19    
Issue   Delibera�ons   Sep-20    
Completed   an   ini�al   review   of   the   (TM-PDDRP)   Dec-17    
Assemble   ini�al   conclusions   Nov-19    
Consolidate   interim   recommenda�ons   and   findings   Jan-20    
Build   Dra�   Report   for   public   comment   Mar-20    
Issue   report   for   public   comment   Mar-20    
Review   public   comment   input   Sep-20    
Determine   consensus   levels   on   recommenda�ons   Nov-20     

Finalize   Report   Nov-20     

Adopt   final   recommenda�ons   and   report   Nov-20     

Send   final   report   to   GNSO   Council   Nov-20     

GNSO   Council   adop�on   of   consensus   recs.      

Issue   public   comment   for   Board   considera�on      

ICANN   Board   adop�on   of   consensus   recs.      

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Prior   period   %   Complete   80%     

https://community.icann.org/display/RARPMRIAGPWG/Work+Plan
https://community.icann.org/x/3iWAAw
http://mm.icann.org/pipermail/gnso-rpm-wg/
https://community.icann.org/x/1iWAAw
https://community.icann.org/display/RARPMRIAGPWG
https://community.icann.org/x/2CWAAw
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4   -   Working   Group   
Title:     PDP:   New   gTLD   Subsequent   Procedures   (Sub_Pro)   

Descrip�on   &   
Scope:  

  
This   WG   is   tasked   with   calling   upon   the   community’s   collec�ve   experiences   from   the   2012   New   gTLD   Program   round   to   determine   
what,   if   any   changes   may   need   to   be   made   to   the   exis�ng   2007   Introduc�on   of   New   Generic   Top-Level   Domains   policy   
recommenda�ons.   Those   policy   recommenda�ons   will   remain   in   place   for   subsequent   rounds   unless   modified   via   a   PDP.   The   work   of   
this   WG   follows   the   efforts   of   the   New   gTLD   Subsequent   Procedures   Discussion   Group   (DG),   which   iden�fied   a   set   of   issues   for   a   future   
PDP-WG   to   consider   in   their   delibera�ons.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● The   current   �meline   was   approved   by   the   GNSO   Council   via   Project   Change   Request   
on   27   February   2020.   

● The   Health   is   set   to   “On-Target”   because   the   PDP   is   progressing   in   line   with   the   
schedule   presented   in   the   February   PCR.     

Current   Ac�vi�es :   
● The   Working   Group    is   reviewing   and   analyzing   the   input   received   through   public   

comment   and   dra�ing   revisions   to    the   Final   Report   based   on   the   analysis   of   public   
comments.   

  
Planned   Ac�vi�es :   
● Complete   review   of   public   comments   and   revisions   to   the   Final   Report.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● The   Working   Group   received   extensive   comments   from   the   ICANN   Board   and   ICANN   
org,   including   some   new   difficult   ques�ons   related   to   ICANN's   Bylaws.   The   Working   
Group   also   received   comments   from   the   GAC,   the   ALAC,   GNSO   Stakeholder   Groups   
and   Cons�tuencies,   and   a   number   of   organiza�ons   and   individuals.   Despite   the   large   
number   of   comments,   the   Working   Group   Co-Chairs   are   confident   that   the   Working   
Group   will   deliver   the   Final   Report   before   the   end   of   the   year,   as   an�cipated   in   the   
PCR   �meline.     

  
Completed   in   prior   period(s):   

● Mee�ng   with   members   of   the   SSAC   to   discuss   dra�   Final   Recommenda�ons   because   
the   SSAC   was   unable   to   submit   comments   during   the   public   comment   period.   

● The    public   comment   period    closed   on   30   September   2020.     

  

  

Chair(s):  Cheryl   Langdon-Orr,   Jeff   Neuman   
Council   Liaison(s):  Flip   Pe�llion   

RPM   Liaison(s):  Robin   Gross,   Susan   Payne   
Staff:  S.   Chan,   J.   Hedlund,   E.   Barabas   

#   Par�cipants:  193   Par�cipants   ( link )   
#   Observers:  70   

Tools:  Mailing   List / Mee�ng   Schedule / Wiki  
Charter:  Charter    21   Jan   2016   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

WG   25   Jun   2014   21   Jan   2016   1764   20   Dec   2020   TBD   

Progress   Status   Health   

89%   
8     

Milestone/Task   Date     
Project   Start   Jan-16    
Project   Plan   &   Work   plan   Jun-19    
Issue   Delibera�ons   Sep-20    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Jun-18    
Discuss/approve   findings   and   interim   recs.   Jun-18    
Consolidate   interim   recommenda�ons   and   findings   Jun-18    
Build   Dra�   Report   for   public   comment   Jul-18    
Issue   report   for   public   comment   Jul-18    
Review   public   comment   input   Jul-19    
Open   addi�onal   public   comment   period   Aug-20    
Close   addi�onal   public   comment   period   Sep-20    
Complete   summary   of   public   comment   Oct-20    
Finalize   recommenda�ons   and   report   &   consensus   call   Dec-20     

Send   final   report   to   GNSO   Council   Dec-20     

GNSO   Council   adop�on   of   consensus   recs.      

Issue   public   comment   for   Board   considera�on      

ICANN   Board   adop�on   of   consensus   recs.      

     

     

     

     

     

     

     

     

Prior   period   %   Complete   87%     

https://community.icann.org/x/NAp1Aw
https://www.icann.org/public-comments/gnso-new-gtld-subsequent-draft-final-report-2020-08-20-en
https://community.icann.org/x/Ogp1Aw
http://mm.icann.org/pipermail/gnso-newgtld-wg/
https://community.icann.org/x/Jgp1Aw
https://community.icann.org/x/RgV1Aw
https://community.icann.org/x/KAp1Aw
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5   -   Council   Delibera�ons   
Title:    No   projects   for   this   cycle   

Descrip�on   &   Scope:  
  

No   projects   for   this   cycle.   
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6   –   Board   Vote   
Title:     EPDP:   Expedited   Policy   Development   Process   on   the   Temporary   Specifica�on   on   gTLD   Registra�on   Data   –   Phase   2   (EPDP_P2)   

Descrip�on   &   
Scope:  

  
Following   the   adop�on   by   the   ICANN   Board   of   a   temporary   specifica�on   on   gTLD   Registra�on   Data   to   enable   contracted   par�es   to   con�nue   
to   comply   with   exis�ng   ICANN   contractual   requirements   and   with   community-developed   policies   as   they   relate   to   WHOIS,   while   also   
complying   with   the   European   Union’s   General   Data   Protec�on   Regula�on   (GDPR),   a   one-year   policy   development   process   was   ini�ated   to   
confirm   whether   or   not   the   temporary   specifica�on   should   become   a   consensus   policy.   The   GNSO   Council   adopted   the   Final   Report   during   
its   Special   Council   mee�ng   on   4   March   2019   and   provided   its   non-objec�on   to   the   commencement   of   Phase   2.   The   scope   for   EPDP   Phase   2   
includes   (i)   discussion   of   a   system   for   standardized   access/disclosure   to   nonpublic   registra�on   data,   (ii)   issues   noted   in   the    Annex   to   the   
Temporary   Specifica�on   for   gTLD   Registra�on   Data    (“Important   Issues   for   Further   Community   Ac�on”),   and   (iii)   issues   deferred   from   Phase   
1,   e.g.,   legal   vs   natural   persons,   redac�on   of   city   field,   et.   al.   

  
  

Composi�on:   

  

  

Project   Management:   

    

  

 

  

Milestones/Work   plan   ( link ):   
  

  
  

  

Status/Health   Ra�onale :   

● The   project    Status    concludes   at   “Revised   schedule”.   

● The   project    Health    was   upgraded   back   to   “On-Target''   due   to   adop�on   of   the   Final   
Report   by   the   GNSO   Council.   

● The   project   progress   equals   98%.   Remaining   tasks   involve   Board   considera�on   and   
formal   close   of   project.   

  
Current   Ac�vi�es :   
● Prepare   public   comment   for   Board   considera�on   of   the   EPDP-P2   Final   Report.   
● Consulta�on   with   ICANN   Board   on   financial   sustainability   of   SSAD   model   in   context   of   

minority   statements   submi�ed   with   the   Final   Report.   
  

Planned   Ac�vi�es :   
● Board   considera�on   of   the   Final   Report..   
  

Open   Issues,   Risks   &   Mi�ga�on   Plan :   
● None   at   this   �me.   
  

Completed   in   prior   period(s) :   
● GNSO   Council   adopted   the   EPDP-P2   Final   Report   on   24   Sep   2020.     
● Recommenda�ons   Report   sent   for   Board   considera�on   of   the   EPDP-P2   Final   Report.   
● GNSO   Council   decided   on   next   steps   for    remaining   Priority   2   policy   and   Accuracy   

topics .   These   ac�vi�es   will   be   tracked   independently   of   this   project.     

Chair(s):  N/A   (former:   Janis   Karklins)   
Council   Liaison:  Olga   Cavalli   

Staff:  C.   Tubergen,   M.   Konings,   B.   Cobb   
#   Par�cipants:  30   Members   +   18   Alternates   ( link )   

#   Observers:  215   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    19   July   2018   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

WG   04   Mar   2019   04   Mar   2019   626   13   Jun   2020   31   Jul   2020   

Progress   Status   Health   

 2     

Milestone/Task   Date     
Project   Start   Mar-19    
Chair   Janis   Karklins   appointed   Apr-19    
1st   Plenary   mee�ng   May-19    
Project   Plan,   Work   plan,   &   Fact   Sheet   Aug-19    
Issue   Delibera�ons   Oct-19    
Face-to-face   #1   –   Marrakech   Jun-19    
Deliberate   Priority   1     Jan-20    
Face-to-face   #2   –   Los   Angeles   Sep-19    
Assemble   ini�al   conclusions   Oct-19    
Populate   1.0   dra�   paper   w/   findings   &   poten�al   recs.   Oct-19    
Discuss/approve   findings   and   interim   recs.   Jan-20    
Consolidate   interim   recommenda�ons   and   findings   Jan-20    
Assembled   v1.0   dra�   of   building   blocks   Nov-19    
Face-to-face   #3   –   Montreal   Nov-19    
Build   Dra�   Report   for   public   comment   Jan-20    
Face-to-face   #4   –   Los   Angeles   Jan-20    
Issue   report   for   public   comment   Feb-20    
Remote   67   Sessions   Mar-20    
Deliberate   Priority   2   items   Mar-20    
Issue   Addendum   report   for   public   comment   May-20    
Review   public   comment   input   &   prepare   final   report   May-20    
Finalize   Report   Jul-20    
Determine   consensus   levels   on   recommenda�ons   Jul-20    
Adopt   final   recommenda�ons   and   report   Jul-20    
Send   final   report   to   GNSO   Council   Jul-20    
GNSO   Council   adop�on   of   consensus   recs.   Sep-20    
Issue   public   comment   for   Board   considera�on   Dec-20     

ICANN   Board   adop�on   of   consensus   recs.   Jan-21     

     

Prior   period   %   Complete   98%     

Original   Planned   Comple�on   Date   of   EPDP   Apr-20    

https://www.icann.org/resources/pages/gtld-registration-data-specs-en/#annex
https://www.icann.org/resources/pages/gtld-registration-data-specs-en/#annex
https://community.icann.org/pages/viewpage.action?pageId=105388008
https://gnso.icann.org/sites/default/files/file/field-file-attach/epdp-2-priority-2-items-10sep20-en.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/epdp-2-priority-2-items-10sep20-en.pdf
https://community.icann.org/pages/viewpage.action?pageId=105387920
https://mm.icann.org/pipermail/gnso-epdp-team/
https://community.icann.org/display/EOTSFGRD/WG+meetings+-+Phase+2
https://community.icann.org/display/EOTSFGRD
https://community.icann.org/display/EOTSFGRD/EPDP+Team+Charter
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6   –   Board   Vote   
Title:     PDP:   Cura�ve   Rights   Protec�ons   for   IGO/INGOs   (IGO_INGO_CRP)   

Descrip�on   &   
Scope:  

  
This   WG   was   chartered   in   June   2014   to   provide   the   GNSO   Council   with   recommenda�ons   as   to   whether   to   amend   the   UDRP   and   URS   to   
allow   access   to   and   use   of   these   mechanisms   by   IGOs   and   INGOs   and,   if   so   in   what   respects   or   whether   a   separate,   narrowly-tailored   
dispute   resolu�on   procedure   that   takes   into   account   the   par�cular   needs   and   specific   circumstances   of   IGOs   and   INGOs   should   be   
developed.     

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● This   project   was   changed   to    “On-hold”   based   on   the   Board’s   October   2020    resolu�on .   
Given   the   Board’s   ac�on   to   defer   considera�on   of   the   recommenda�ons,   the   Health   
was   upgraded   to   “On-Target”.   This   project   is   currently   managed   by   the   Board   as   the   
GNSO   Council’s   role   in   the   policy   development   phase   has   been   completed.     

  
Current   Ac�vi�es :   
● The   Board   has   deferred   further   considera�on   of   the   four   PDP   recommenda�ons   

approved   by   the   GNSO   Council,   pending   the   outcome   of   the   Bylaws-mandated   
Board-GAC   Consulta�on   Process,   which   the   Board   ini�ated   at   ICANN69   in   October   
2020.     

  
Planned   Ac�vi�es :   

● None   at   this   �me.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● As   the    Board-GAC   Consulta�on   Process    has   just   kicked   off,   it   is   not   currently   clear   
what   the   �me   frame   will   be   for   comple�ng   the   process   and   subsequent   Board   ac�on.     

  
Completed   in   prior   period(s) :   
● In   May   2019,   the   GNSO   Council   approved   recommenda�ons   1-4   from   the   PDP   

Working   Group   and   agreed   to   refer   recommenda�on   5   to   the   RPMs   PDP   with   a   
Supermajority   vote.   The   Council   has   also   approved   and   forwarded   the   requisite   
Recommenda�ons   Report   to   the   ICANN   Board,   and   the   public   comment   process   that   
is   required   under   the   Bylaws   prior   to   Board   ac�on   has   been   completed.   

● The   Board’s   Caucus   Group   that   was   formed   to   provide   guidance   to   the   full   Board   has   
concluded   its   review,   with   the   Board   vo�ng   in   October   2020   to   ini�ate   the   Board-GAC   
Consulta�on   Process   based   on   its   inten�on   to   accept   only   part   of   the   GAC   advice   on   
the   overall   topic   of   IGO   protec�ons.   

● In   discussions   with   the   GAC,   the   GNSO   Council   developed   an   Addendum   to   the   RPMs   
PDP   Charter   to   integrate   recommenda�on   5.   The   GNSO   Council   adopted    the   
Addendum   to   the   charter   at   its   January   2020   mee�ng.    As   noted   in   the   RPMs   PDP   
sec�on,   this   new   Work   Track   will   be   reported   under   its   own    separate   header    in   this   
Projects   List.     

Chair(s):  N/A   (Former:   Pe�er   Rindforth)   
Council   Liaison:  TBD   

Staff:  M.   Wong,   S.   Chan   
#   Par�cipants:  26   Par�cipants   ( link )   

#   Observers:  19   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    25   Jun   2014   
Amended   Charter    16   Apr   2015   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Board   05   Jun   2014   05   Jun   2014   2359   30   Jun   2020   TBD   

Progress   Status   Health   

99%       

Milestone/Task   Date     
Project   Start   Jun-14    
Project   Plan,   Work   plan   Aug-14    
Issue   Delibera�ons   Jul-18    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Jun-16    
Discuss/approve   findings   and   interim   recs.   Jun-16    
Consolidate   interim   recommenda�ons   and   findings   Dec-16    
Build   Dra�   Report   for   public   comment   Jan-17    
Issue   report   for   public   comment   Jan-17    
Review   public   comment   input   Jun-17    
Determine   consensus   levels   on   recommenda�ons   Jul-18    
Finalize   Report   Jul-18    
Adopt   final   recommenda�ons   and   report   Jul-18    
Send   final   report   to   GNSO   Council   Jul-18    
GNSO   Council   adop�on   of   consensus   recs.   May-19    
Refer    Rec   #5   Assignment   to   RPMs   Oct-19    
Issue   public   comment   for   Board   considera�on   Aug-19    
ICANN   Board   adop�on   of   consensus   recs.   Jun-21     

     

     

     

     

     

     

     

     

     

     

     

     

https://community.icann.org/display/GCP/Implementation+Plan
https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.b
https://gac.icann.org/work-products/public/process-for-consultations-between-icann-gac-2013-04-07.doc
https://community.icann.org/x/97rhAg
http://mm.icann.org/pipermail/gnso-igo-ingo-crp/
https://community.icann.org/x/87rhAg
https://community.icann.org/x/37rhAg
https://community.icann.org/x/77rhAg
https://community.icann.org/download/attachments/48347887/WG%20Charter%20-%20as%20amended%2016%20April%202015.pdf?version=1&modificationDate=1483721507000&api=v2
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6   –   Board   Vote   
Title:     PDP:   Protec�on   of   Interna�onal   Organiza�on   Names   in   All   gTLDs   (IGO_INGO)   

Descrip�on   &   
Scope:  

  
This   WG   was   tasked   to   provide   the   GNSO   Council   with   policy   recommenda�ons   as   to   whether   there   is   a   need   for   special   protec�ons   at   the   
top   and   second   level   in   all   gTLDs   for   the   names   and   acronyms   of   Interna�onal   Governmental   Organiza�ons   (IGOs)   and   interna�onal   
non-governmental   organiza�ons   (INGOs)   receiving   protec�ons   under   trea�es   and   statutes   under   mul�ple   jurisdic�ons,   specifically   including   
the   Red   Cross/Red   Crescent   Movement   (RCRC)   and   the   Interna�onal   Olympic   Commi�ee   (IOC).     

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● In   rela�on   to   the   issue   of   IGO   and   Red   Cross   acronyms,   both   the   Status   and   Health   
register   nega�ve   condi�ons   due   to   dependencies   on   the   resolu�on   of   other   policy   
issues,   some   based   on   the   WG’s   original   recommenda�ons   that   par�ally   conflicted   
with   GAC   advice.     

● This   project   is   currently   managed   by   the   Board   as   the   GNSO   Council’s   role   in   the   policy   
development   phase   has   been   completed.     

  
Current   Ac�vi�es :   

● The   Board’s   October   2020    resolu�on    ini�a�ng   the   Board-GAC   Consulta�on   Process   
clarified   that   the   Board   will   con�nue   to   defer   final   ac�on   on   the   remaining   
recommenda�ons   from   this   PDP   pending   the   outcome   of   the   consulta�on   process.     

  
Planned   Ac�vi�es :   

● None   at   this   �me.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   
● The   Board’s   decision   on   outstanding   recommenda�ons   from   the   original   PDP   remains   

pending.   It   is   not   currently   clear   what   the   �me   frame   will   be   for   comple�ng   the   
Board-GAC   Consulta�on   Process   and   subsequent   Board   ac�on.   

  
Completed   in   prior   period(s) :   

● In   April   2014   the   Board   voted   to   adopt   those   of   the   GNSO’s   recommenda�ons,   
approved   unanimously   by   the   GNSO   Council   in   November   2013,   that   are   not   
inconsistent   with   GAC   advice   received   on   the   topic.   Following   work   by   an   
Implementa�on   Review   Team   (IRT),   the   finalized   Consensus   Policy   on   IGO   and   Red   
Cross,   Interna�onal   Olympic   Commi�ee   and   INGO   names   was   announced   in   January   
2018,   with   an   effec�ve   date   of   August   2018   for   most   aspects   of   the   Policy.     

● For   those   policy   recommenda�ons   that   are   inconsistent   with   GAC   advice   (i.e.   
protec�on   of   IGO   acronyms   and   certain   specific   Red   Cross   iden�fiers),   the   Board   
passed   a   number   of   resolu�ons   in   2013   and   2014   to   temporarily   reserve   the   Red   Cross   
Na�onal   Society   names   at   issue   as   well   as   the   names   and   acronyms   of   IGOs   that   
appear   on   the   list   provided   by   the   GAC   to   ICANN   in   March   2013.   These   interim   
protec�ons   are   to   remain   in   place   un�l   the   differences   between   the   GNSO   
recommenda�ons   and   the   GAC   advice   are   reconciled.     

Chair(s):  N/A   (Former:   Thomas   Rickert)   
Council   Liaison:  TBD   

Staff:  M.   Wong,   S.   Chan,   B.   Cobb   
#   Par�cipants:  16   Par�cipants   ( link )   

#   Observers:  31   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    15   Nov   2012   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Board   12   Apr   2012   15   Nov   2012   2926   30   Jun   2020   TBD   

Progress   Status   Health   

99%   
    

Milestone/Task   Date     
Project   Start   Dec-12    
Project   Plan,   Work   plan   Dec-12    
Issue   Delibera�ons   Nov-13    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  May-13    
Discuss/approve   findings   and   interim   recs.   Jun-13    
Consolidate   interim   recommenda�ons   and   findings   Jun-13    
Build   Dra�   Report   for   public   comment   Jun-13    
Issue   report   for   public   comment   Jun-13    
Review   public   comment   input   Sep-13    
Determine   consensus   levels   on   recommenda�ons   Oct-13    
Finalize   Report   Oct-13    
Adopt   final   recommenda�ons   and   report   Nov-13    
Send   final   report   to   GNSO   Council   Nov-13    
GNSO   Council   adop�on   of   consensus   recs.   Nov-13    
Issue   public   comment   for   Board   considera�on   Nov-13    
ICANN   Board   par�al   adop�on   of   consensus   recs.   Apr-14    
Effec�ve   Date   of   Protec�on   of   IGO   and   INGO   Iden�fiers   
in   All   gTLDs   Policy   Aug-18    
ICANN   Board   adop�on   of   remaining   consensus   recs.   Jun-21     

     

     

     

     

     

     

     

     

     

     

https://community.icann.org/x/04dEAg
https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.b
https://community.icann.org/x/uEfwAw
http://mm.icann.org/pipermail/gnso-igo-ingo/
https://community.icann.org/x/H4NEAg
https://community.icann.org/x/2YJEAg
https://gnso.icann.org/en/issues/igo-ingo-charter-15nov12-en.pdf
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7   –   Implementa�on   
Title:     IRT:   Registra�on   Data   Policy   Implementa�on   (EPDP_P1)   

Descrip�on   &   
Scope:  

  
This   IRT   was   formed   to   support   the   ICANN   staff   on   the   implementa�on   of   the   GNSO’s   consensus   policy   recommenda�ons   for   Registra�on   
Data   Services,   as   approved   by   the   ICANN   Board.   

  
Following   the   ICANN   Board’s   adop�on   of   the   Temporary   Specifica�on   for   gTLD   Registra�on   Data   to   enable   contracted   par�es   to   con�nue   to   
comply   with   exis�ng   ICANN   contractual   requirements   and   community-developed   policies   as   they   relate   to   registra�on   directory   services   
(RDS),   the   GNSO   Council   ini�ated   a   one-year   policy   development   process   to   confirm   whether   or   not   the   Temporary   Specifica�on   should   
become   a   consensus   policy,   and   whether   it   provided   an   enduring   framework   for   complying   with   the   European   Union’s   General   Data   
Protec�on   Regula�on   (GDPR).   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● The   Implementa�on   Team   is   working   to   establish   a   new   schedule   a�er   determining   
that   the   EPDP   Team’s   recommended   date   of   29   February   2020   is   not   feasible.     

  
Current   Ac�vi�es :   
● Con�nue   dra�ing   policy   language   in   alignment   with   recommenda�ons.   
● Develop   dra�   Data   Processing   Terms   document   for   ICANN   &   contracted   par�es.   
● Preparing   and   reviewing   proposed   updates   to   impacted   policies   and   procedures   

iden�fied   in   Rec   27   Wave   1   report.   
● Report:   Rec   27   Wave   1.5   to   IRT   and   GNSO.   

  
Planned   Ac�vi�es :   
● Plan   RDAP   profile   update   in   compliance   with   the   policy.   
● Reports:   Rec   27   Wave   2   to   IRT   and   GNSO.  
● Develop   dra�   Data   Processing   Terms   document   for   Data   Escrow   service   provider.   
  

Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● IRT   members   hold   varying   interpreta�ons   of   some   implementa�on   requirements.   
These   include   requirements   for   transfer   of   data   elements   and   publica�on   of   technical   
contacts.    Regarding   the   transfer   of   data   elements   issue   (Rec   7),   the   GNSO   Council   
Liaison   to   the   IRT   has   delivered   a   report   to   the   GNSO   Council   providing   an   assessment   
of   the   IRT   views   and   discussions.   The   Council   will   discuss   next   steps   in   response   to   the   
report   and   may   also   engage   with   the   ICANN   Board   on   this   topic   during   the   ICANN69   
public   mee�ng.     

  
Completed   in   prior   period(s) :   
● A   pre-IRT   was   formed   at   the   direc�on   of   ICANN   Org’s   CEO   to   being   work   prior   to   the   

Board   adop�on.The    Interim   Registra�on   Data   Policy    was   published   on   20   May   2019   
● 29   of   29   recommenda�ons   completed   review.   
● 29   of   29   recommenda�ons   analysis   completed   for   requirements.   
● 29   of   29   recommenda�ons   derived   policy   language   dra�ed.   
● Produced   an   ini�al   version   of   the   policy   language   document.   
● Delivered   study   reports:   Rec   17,   Rec   27   Wave   1,   Rec   15.4,   and   Rec   15.1.   
● Produced   a   data   elements   matrix   document   to   support   understanding   of   

implementa�on   requirements   in   the   policy.   
● Reviewed   20   policies   and   procedures   for   poten�al   impact.   
● Produced   10   updated   policy   and   procedure   documents   for   IRT   review.   

Chair(s):  N/A   (Former:   Kurt   Pr�z)   
Council   Liaison:  Sebas�en   Ducos   

Staff:  D.   Chang,   C.   Tubergen   
#   Par�cipants:  39   Par�cipants   ( link )   

#   Observers:  36   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    19   July   2018   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Staff/IRT   01   Jun   2018   01   Jun   2018   902   29   Feb   2020   TBD   

Progress   Status   Health   

55%   
    

Milestone/Task   Date     
Project   Start   Jun-18    
Project   Plan,   Work   lan,   &   Fact   Sheet   Aug-18    
Temp   Spec   Triage   Sep-18    
Issue   Delibera�ons   Sep-18    
Document   Terms,   Purposes,   and   Processing   Ac�vi�es   Oct-18    
Review   Other   Consensus   Policies   Oct-18    
Assemble   ini�al   conclusions   Oct-18    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Oct-18    
Discuss/approve   findings   and   interim   recs.   Nov-18    
Consolidate   interim   recommenda�ons   and   findings   Nov-18    
Build   Dra�   Report   for   public   comment   Nov-18    
Approve   Dra�   Report   for   public   comment   Dec-18    
Issue   report   for   public   comment   Dec-18    
Review   public   comment   input   Feb-19    
Determine   consensus   levels   on   recommenda�ons   Feb-19    
Finalize   Report   Feb-19    
Adopt   final   recommenda�ons   and   report   Feb-19    
Send   final   report   to   GNSO   Council   Feb-19    
GNSO   Council   adop�on   of   consensus   recs.   Mar-19    
Issue   public   comment   for   Board   considera�on   Apr-19    
ICANN   Board   adop�on   of   consensus   recs.   May-19    
Temp   Spec   Expira�on   (20-May-2019)   May-19    
Publish   Interim   Registra�on   Data   Policy   May-19    
IRT   First   Mee�ng   May-19    
Dra�ed   an    ini�al   version   of   the   policy   language   Dec-19    
Completed   ini�al   review   of   policy   language   Mar-20    
Established   Process   for   Comple�ng   the   IRT   reviews     Jun-20    
Publish   dra�   consensus   policy   for   public   comment   TBD     

Registra�on   Data   Policy   Announcement   TBD     

Registra�on   Data   Policy   Effec�ve   Date     TBD     

     

https://community.icann.org/pages/viewpage.action?pageId=88574682
https://www.icann.org/resources/pages/interim-registration-data-policy-en
https://community.icann.org/x/15aGBg
https://mm.icann.org/pipermail/irt.regdatapolicy/
https://community.icann.org/pages/viewpage.action?pageId=109483681
https://community.icann.org/display/RDPIRT/Registration+Data+Policy+Implementation+Team+Membership+List
https://community.icann.org/display/EOTSFGRD/EPDP+Team+Charter


  
[ Return   to   Project   Summary ]   

[ Return   to   Project   Summary ]   
  

   

  
16   

  

7   –   Implementa�on   
Title:     IRT:   Privacy   &   Proxy   Services   Accredita�on   Issues   PDP   Recommenda�ons   (PPSAI)   

Descrip�on   &   
Scope:  

  
The   Registrar   Accredita�on   Agreement   (RAA),   the   contract   governing   the   rela�onship   between   ICANN   and   accredited   registrars,   has   been   in   
place   since   2001.   The   Board   ini�ated   nego�a�ons   for   a   new   RAA   in   October   2011,   and   requested   an   Issue   Report   from   the   GNSO   at   the   
same   �me.   The   final   version   of   the   new   RAA   was   approved   by   the   Board   in   June   2013,   thereby   signifying   that   the   RAA   nego�a�ons   were   
concluded.   Per   the   Board’s   2011   request,   the   remaining   issues,   which   were   iden�fied   as   those   rela�ng   to   privacy   &   proxy   services   and   their   
accredita�on,   were   examined   in   a   PDP.   This   IRT   was   formed   to   implement   the   PDP   recommenda�ons   approved   by   the   ICANN   Board.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● Implementa�on   of   the   Privacy   and   Proxy   Service   Provider   Accredita�on   Program   is   
currently   on   hold,   pending   related   EPDP   work   on   a   possible   access   model   for   
nonpublic   gTLD   registra�on   data.   

  
Current   Ac�vi�es :   

● A   response    was   received   from   ICANN   Org   to   the   GNSO   Council’s   le�er   from   30   April   
2019.   The   response   was   shared   on   the   Council   mailing   list   and   no   Council   ac�on   is   
an�cipated   at   this   �me.   

  
Planned   Ac�vi�es :   

● None,   pending   reac�va�on   of   the   IRT.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● On   30   November   2017,   the   GNSO   Council   requested   that   the   PPSAI   IRT   consider   the   
issue   of   privacy   and   proxy   services   accredita�on,   and   put   forward   recommenda�ons   
for   implementa�on   that   are   consistent   with   both   the   IRTP-C   and   PPSAI   policy   
recommenda�ons.   The   IRT   is   expected   to   con�nue   this   work   a�er   the   EPDP   outcomes   
are   known.   

  
Completed   in   prior   period(s) :   

● The   Board   adopted   all   the   PDP   recommenda�ons   in   August   2016.   An   IRT   was   formed   
and   is   being   led   by   GDD.   

● In   response   to   a   request   from   the   Registrars   Stakeholder   Group   to   consider   pausing   
the   IRT   work   in   view   of   the   impact   of   the   General   Data   Protec�on   Regula�on   (GDPR),   
ICANN   organiza�on   had   ini�ally   proposed   going   ahead   with   the   public   comment   
proceeding   as   the   IRT's   work   was   nearly   complete.   More   recently,   and   in   view   of   
ongoing   community   discussions   over   GDPR   compliance   and   the   evolving   legal   
landscape   for   data   privacy,   further   IRT   work   has   been   slowed   pending   greater   clarity   
from   the   community   work.     

● IRTP-C:   Following   concerns   raised   by   the   Registrars   Stakeholder   Group   regarding   the   
applica�on   of   IRTP-C   to   privacy   and   proxy   services   and   the   GNSO   Council’s   proposal   to   
refer   the   ques�on   to   the   PPSAI   IRT,   the   Board   confirmed   that   Compliance   enforcement   
would   be   delayed   and   directed   ICANN   Org   to   work   with   the   Registrars’   Stakeholder  
Group   and   other   interested   par�es   to   determine   the   appropriate   path   forward.     

● On   4   March   2019,   Cyrus   Namazi   (GDD)   wrote   to   Council   leadership   reques�ng   
feedback   on   any   addi�onal   steps   the   Council   believes   ICANN   Org   should   take   with   
respect   to   the   PPSAI   IRT   in   light   of   the   EPDP   and   on   the   IRTP-C   issue.   

● Council   leadership   responded   to   this    le�er    on   30   April   2019.     

Chair(s):  N/A   
Council   Liaison:  TBD   

Staff:  Cyrus   Jamnejad   (GDD)     
#   Par�cipants:  12   Par�cipants   ( link )   

#   Observers:  0   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    15   Nov   2012   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Staff/IRT   21   May   2009   15   Nov   2012   2926   30   Jun   2020   On-Hold   

Progress   Status   Health   

75%       

Milestone/Task   Date     
Project   Start   May-09    
Project   Plan,   Work   plan   Jun-09    
Issue   Delibera�ons   Dec-15    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Mar-15    
Discuss/approve   findings   and   interim   recs.   Apr-15    
Consolidate   interim   recommenda�ons   and   findings   Apr-15    
Build   Dra�   Report   for   public   comment   May-15    
Issue   report   for   public   comment   Aug-15    
Review   public   comment   input   Sep-13    
Determine   consensus   levels   on   recommenda�ons   Nov-15    
Finalize   Report   Dec-15    
Adopt   final   recommenda�ons   and   report   Dec-15    
Send   final   report   to   GNSO   Council   Dec-15    
GNSO   Council   adop�on   of   consensus   recs.   Jan-16    
Issue   public   comment   for   Board   considera�on   Feb-16    
ICANN   Board   adop�on   of   consensus   recs.   Aug-16    
Publish   dra�   consensus   policy   for   public   comment   TBD     

Registra�on   Data   Policy   Announcement   TBD     

Policy   Effec�ve   Date   TBD     

https://community.icann.org/x/ih24Aw
https://gnso.icann.org/en/correspondence/namazi-to-gnso-council-05sep19-en.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/drazek-et-al-to-namazi-30apr19-en.pdf
https://community.icann.org/x/jAvwAw
http://mm.icann.org/pipermail/gdd-gnso-ppsai-impl/
https://community.icann.org/x/dBW4Aw
https://community.icann.org/x/VA2sAw
https://community.icann.org/x/pCifAg


  

[ Return   to   Project   Summary ]   

[ Return   to   Project   Summary ]   
  

  
   

  
17   

  

7   –   Implementa�on   
Title:     IRT:   Transla�on   and   Translitera�on   of   Contact   Informa�on   (T/T)   

Descrip�on   &   
Scope:  

  
This   IRT   is   tasked   with   implemen�ng   the   final   PDP   recommenda�ons   as   approved   by   the   ICANN   Board.   The   PDP   addressed   two   primary   
issues:     

1. Whether   it   is   desirable   to   translate   contact   informa�on   to   a   single   common   language   or   transliterate   contact   informa�on   to   a   single   
common   script;   and   

2. Who   should   bear   the   burden   of   transla�ng   contact   informa�on   to   a   single   common   language   or   translitera�ng   contact   informa�on   
to   a   single   common   script?     

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● The   implementa�on   is   on   hold   pending   EPDP   work   on   the   Registra�on   Data   Policy.   The   
Transla�on   and   Translitera�on   of   Contact   Informa�on   Working   Group   “recommends   
that   [their]   recommenda�ons   are   coordinated   with   other   WHOIS   modifica�ons   where   
necessary   and   are   implemented   and/or   applied   as   soon   as   a   WHOIS   replacement   
system   that   can   receive,   store   and   display   non-ASCII   characters,   becomes   opera�onal”   
(Recommenda�on   7).   

● The   policy   recommenda�ons   are   being   analyzed    as   part   of   addressing   
Recommenda�on   27   from   the   EPDP   Team's   Phase   1   Final   Report.   

  
Current   Ac�vi�es :   

● None,   pending   reac�va�on.   

  
Planned   Ac�vi�es :   

● None,   pending   reac�va�on.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● On   28   September   2015   the   ICANN   Board    approved    the   adop�on   of   all   seven   
recommenda�ons   contained   in   the   Final   Report   from   the   PDP   Working   Group.   An   
Implementa�on   Review   Team   (IRT)   was   formed   and   a   dra�   implementa�on   plan   
shared   with   the   IRT,   which   met   for   its   first   mee�ng   on   19   July   2016.     

● The   IRT   held   its   last   mee�ng   with   GDD   on   20   February   2018,   and   determined   that   
further   implementa�on   work   could   not   be   carried   out   un�l   RDAP’s   implementa�on   
was   complete.     

● From   July   2016   to   February   2018,   GDD   and   the   IRT   created   a    dra�   policy   document    to   
be   updated   once   the   Registra�on   Data   Policy   is   announced.   

  

Chair(s):  N/A   
Council   Liaison:  Maxim   Alzoba   

Staff:  Brian   Aitchison   (GDD)     
#   Par�cipants:  3   Par�cipants   ( link )   

#   Observers:  9   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    15   Dec   2014   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Staff/IRT   06   Nov   2013   06   Nov   2013   2570   TBD   On-Hold   

Progress   Status   Health   

50%       

Milestone/Task   Date     
Project   Start   May-09    
Project   Plan,   Work   plan   Jun-09    
Issue   Delibera�ons   Jun-15    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Nov-14    
Discuss/approve   findings   and   interim   recs.   Nov-14    
Consolidate   interim   recommenda�ons   and   findings   Dec-14    
Build   Dra�   Report   for   public   comment   Dec-14    
Issue   report   for   public   comment   Dec-14    
Review   public   comment   input   Feb-15    
Determine   consensus   levels   on   recommenda�ons   May-15    
Finalize   Report   May-15    
Adopt   final   recommenda�ons   and   report   Jun-15    
Send   final   report   to   GNSO   Council   Jun-15    
GNSO   Council   adop�on   of   consensus   recs.   Jun-15    
Issue   public   comment   for   Board   considera�on   Aug-15    
ICANN   Board   adop�on   of   consensus   recs.   Sep-15    
Publish   dra�   consensus   policy   for   public   comment   TBD     

Registra�on   Data   Policy   Announcement   TBD     

Policy   Effec�ve   Date   TBD     

https://community.icann.org/x/xR3RAg
https://www.icann.org/resources/board-material/resolutions-2015-09-28-en
https://community.icann.org/download/attachments/61604790/TT%20Policy%20Draft_August%202018_IRT.pdf?version=1&modificationDate=1544212830000&api=v2
https://community.icann.org/x/WDd-Ag
http://forum.icann.org/lists/gnso-contactinfo-pdp-wg/
https://community.icann.org/display/gnsottcii/IRT+Meetings+and+Discussion+Materials
https://community.icann.org/display/gnsottcii/Translation+and+Transliteration+of+Contact+Information+IRT+Home
https://gnso.icann.org/en/issues/gtlds/transliteration-contact-charter-20nov13-en.pdf
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Other   Projects   
Title:     Independent   Review   Process   -   Implementa�on   Oversight   Team   (IRP_IOT)   &   Selec�on   of   IRP   Standing   Panel   

Descrip�on   &   
Scope:  

  
The   Implementa�on   Oversight   Team   on   ICANN's   Independent   Review   Process   was   formed   out   of   the   CCWG-Accountability   work,   to    define   
a   framework   that   will   include   the   dra�ing   of    detailed   rules   of   procedure   for   Board   adop�on.   The   Bylaws   also   require   SOACs   to   work   with   
ICANN   org   to   select   the   members   of   the   IRP   Standing   Panel.     

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  
  

  

Status/Health   Ra�onale :   

● This   project   is   On-Schedule   and   On-Target.   

● For   the   next   cycle,   this   will   be   removed   from   the   Projects   List   and   migrated   to   the   
Ac�on   Items   as   there   is   li�le   to   no   GNSO   Council   involvement.   

  
Current   Ac�vi�es :   
● The   IOT   con�nues   to   work   on   its    remaining   tasks.   

● The   SOACs,   including   all   GNSO   community   structures,   are   expected   to   appoint   
members   to   the   Community   Representa�ves   Group   that   will   select   nominees   to   the   
IRP   Standing   Panel   for   Board   approval.     

  
Planned   Ac�vi�es :   

● None   at   this   �me.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● The   IOT   reviewed   the   topic   of   transla�ons   for   IRP   proceedings   and   formed   a   
sub-group   to   work   on   the   topic   of   consolida�ng   IRP   proceedings.   

● A    call   for   volunteers    for   the   omnibus   Standing   Panel   for   IRP   proceedings   was   
published   on   31   Mar   2020,   ini�ally   closing   on   31   July   and   extended   to   30   August.   
Based   on   feedback   received   from   the   community   and   further   discussions   with   the   
SO/AC/SG/C   chairs,   a   community   representa�ve   group   is   being    formed   to   work   with   
ICANN   org   and   an   external   consultant   to    select   a   slate   of   nominees   for   Board   
considera�on   to   populate   the   final   Standing   Panel.     

Chair(s):  Susan   Payne   
Council   Liaison:  N/A   

Staff:  M.   Wong   
#   Par�cipants:  18   ( link )   

#   Observers:  19   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  NA   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

WG   13   Dec   2019   13   Dec   2019   --   31   Dec   2020   TBD   

Progress   Status   Health   

--%   
    

Milestone/Task   Date     
Project   Restart   Jan-20    

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Original   start   Jul-16     

https://community.icann.org/x/ZhG8BQ
https://www.icann.org/news/announcement-3-2020-03-31-en
https://community.icann.org/display/IRPIOTI
http://mm.icann.org/pipermail/iot/
https://community.icann.org/x/-JAWBg
https://community.icann.org/x/ZhG8BQ
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Other   Projects   
Title:     CCWG:   Cross   Community   Working   Group   on   Enhancing   ICANN   Accountability   (CCWG_WS2)   

Descrip�on   &   
Scope:  

  
This   CCWG   was   convened   to   deliver   proposals   that   would   enhance   ICANN’s   accountability   towards   all   stakeholders.   In   Work   Stream   1,   it   
iden�fied   those   mechanisms   that   must   be   in   place   or   commi�ed   to   before   the   IANA   Stewardship   Transi�on   occurred.   In   Work   Stream   2,   the   
CCWG   considered    those   mechanisms   for   which   a   �meline   for   implementa�on   extends   beyond   the   IANA   Stewardship   Transi�on.     

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  
  

  

Status/Health   Ra�onale :   

● The   Status   remains   “On-Schedule”   while   ICANN   org   works   on   developing   an   
implementa�on   plan.   

● The   Health   is   set   as   “At-Risk”   pending   clarity   as   to    how/when   to   implement   the   
recommenda�ons.   

  
Current   Ac�vi�es :   

● The   GNSO   Council   has   convened   a   small   group   of   Councilors   to   review   the   WS2   
recommenda�ons   in   detail   to   determine   which   ones   will   impact   the   GNSO,   and   
consider   how   it   can   prepare   for   WS2   implementa�on.     

● A   separate    project    will   now   track   IRP-IOT   ac�vi�es.   

  
Planned   Ac�vi�es :   

● Further   ICANN   org   engagement   with   the   community   is   expected,   about   the   scope   and   
impact   of   implemen�ng   the   WS2   recommenda�ons   on   the   community,   including   
developing   an   implementa�on   plan.   ICANN   org   will   provide   regular   implementa�on   
status   reports   detailing   achievements,   ongoing   work,   and   plans   for   the   future,   with   
the   first   of   these   reports   an�cipated   to   be   published   in   the   third   quarter   of   calendar   
year   2020.   

● ICANN   org   staff   is   coordina�ng   efforts   taking   place   across   the   community   to   map   WS2   
recommenda�ons   impac�ng   each   group,   in   order   to   develop   a   consolidated   report   to   
the   community.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● The    Final   Report    was   submi�ed   to   the   ICANN   Board   on   24   June   2018.   

● The   Board    adopted    the   WS2   Recommenda�ons   on   7   Nov   2019   at   ICANN66,   Montreal.   

Chair(s):  N/A   (Former:   Jordan   Carter   (ccNSO),   
Thomas   Rickert   (GNSO),   Tijani   Ben   
Jemaa   (ALAC))   

Council   Liaison:  N/A   
Staff:  M.   Wong;   Ariel   Liang   

#   Par�cipants:  27   Members   +   252   Par�cipants   ( link )   
#   Observers:  206   

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   
Charter:  NA   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Staff/Board   26   Jun   2016   26   Jun   2016   ----   31   Dec   2019   07   Nov   2019   

Progress   Status   Health   

--%   
    

Milestone/Task   Date     
Project   Start   Jun-16    
Project   Plan,   Work   plan   Jul-16    
Issue   Delibera�ons   Jul-18    
SO/AC   Accountability   Oct-17    
Human   Rights   Oct-17    
Transparency   Oct-17    
Guidelines   for   Good   Faith   Feb-17    
Staff   Accountability   Mar-18    
Diversity   Mar-18    
Ombuds   Office   Mar-18    
Jurisdic�on   Mar-18    
Review   of   CEP   Mar-18    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  May-18    
Discuss/approve   findings   and   interim   recs.   Jun-18    
Consolidate   interim   recommenda�ons   and   findings   Jun-18    
Build   Dra�   Report   for   public   comment   Jun-18    
Issue   report   for   public   comment   Jun-18    
Review   public   comment   input   Jun-18    
Determine   consensus   levels   on   recommenda�ons   Jun-18    
Finalize   Report   Jun-18    
Adopt   final   recommenda�ons   and   report   Jun-18    
Issue   public   comment   for   Board   considera�on   Sep-18    
ICANN   Board   adop�on   of   consensus   recs.   Nov-19    

https://community.icann.org/x/tZvDAw
https://community.icann.org/download/attachments/59641302/FULL%20WS2%20REPORT%20WITH%20ANNEXES.pdf?version=2&modificationDate=1531484131391&api=v2
https://www.icann.org/resources/board-material/resolutions-2019-11-07-en#2.c
https://community.icann.org/x/zAuOAw
https://community.icann.org/x/gCGOAw
https://community.icann.org/x/FCOOAw
https://community.icann.org/x/uQuOAw
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Other   Projects   
Title:     Geo   Regions   Review   Community-wide   Working   Group   

Descrip�on   &   
Scope:  

  
This   Board-chartered   cross   community   WG   considered   the   need   to   develop   and/or   update    the   defini�on   and   applica�ons   of   ICANN’s   
Geographic   Regions.     

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   

● This   project   is   On-Hold   pending   ICANN   Org   proposal   of   an   implementa�on   plan,   
following   Board   approval   of   the   WG   recommenda�ons   in   October   2018.   Further,   this   
project   is   likely   to    be   impacted   by   the   �ming   and   implementa�on   of   CCWG   
Accountability   WS2   recommenda�ons.   

  
Current   Ac�vi�es :   

● None   at   this   �me.   

  
Planned   Ac�vi�es :   

● None   at   this   �me.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● The   Board   adopted   the   Final   Report   during   its   mee�ng   on   25   October   2018   and   
“directs   the   ICANN   organiza�on   to   implement   those   recommenda�ons   in   a   manner   
that   aligns   with   the   Board's   expecta�ons   as   outlined   in   the   mapping   document”.   
Ini�ally,   ICANN   Org   staff   had   expected   to   begin   implementa�on   planning   as   directed   
by   the   Board   in   2019;   however,   following   the   Board   adop�on   of   the   CCWG   WS2   
recommenda�ons,   it   is   likely   that   implementa�on   planning   for   this   project   will   be   
integrated   into   that   for   WS2.     

Chair(s):  N/A   
Council   Liaison:  Cheryl   Langdon-Orr   (ccNSO/APRALO)   

Staff:  M.   Wong     
#   Par�cipants:  10   Par�cipants   ( link )   

#   Observers:  0   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    26   Jun   2009   

Token   
Holder   

Planned   Start   
Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Staff   07   Aug   2008   26   Jun   2009   ----   30   Jun   2020   TBD   

Progress   Status   Health   

--%       

Milestone/Task   Date     
Project   Start   Jun-09    
Project   Plan,   Work   plan   Jun-09    
Issue   Delibera�ons   Jun-13    
Populate   discussion   paper   w/   findings   &   poten�al   recs.  May-09    
Discuss/approve   findings   and   interim   recs.   May-09    
Consolidate   interim   recommenda�ons   and   findings   May-09    
Build   Dra�   Report   for   public   comment   Jun-09    
Issue   report   for   public   comment   Jun-09    
Review   public   comment   input   Jul-09    
Interim   report   for   public   comment   Nov-10    
Review   public   comment   input   Nov-10    
Dra�   Final   report   for   public   comment   Sep-11    
Review   public   comment   input   Sep-11    
Determine   consensus   levels   on   recommenda�ons   Jun-13    
Finalize   Report   Jun-13    
Adopt   final   recommenda�ons   and   report   Jun-13    
Send   final   report   to   ICANN   Board   Jun-13    
Issue   public   comment   for   Board   considera�on   Jul-13    
ICANN   Board   adop�on   of   recommenda�ons   Oct-18    
Final   Implementa�on   Jun-21     

https://community.icann.org/x/SIPg
https://community.icann.org/x/7wGq
http://forum.icann.org/lists/board-09georegionswg/
https://community.icann.org/x/k5JYAw
https://community.icann.org/x/voFb
https://community.icann.org/x/AwKq
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Standing   Commi�ee   
Title:     GNSO   Standing   Commi�ee   on   ICANN   Budget   and   Opera�ng   Plan   (SCBO)   

Descrip�on   &   
Scope:  

  
The   SCBO   is   tasked   to   assist   the   GNSO   with   providing   informa�on   and   possible   comments   to   ICANN’s   Budget   and   Strategic   Opera�ng   Plan.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan:   
  

  

  

Status/Health   Ra�onale :   
● The   Status   and   Health   of   the   standing   commi�ee   is   not   applicable.   

  
Current   Ac�vi�es :   

● Refresh   of   SCBO   membership   roster.   

● Review   of   the   FY21   PTI/IANA   budget   

  
Planned   Ac�vi�es :   

● Submit   Council   comment   on   FY21   PTI/IANA   budget.   

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● Call   for   volunteers   sent   to   both   Council   and   SG/C   Leadership.   

Chair(s):  John   McElwaine   
Council   Liaison:  P.   Fouquart   

Staff:  S.   Chan,   B.   Cobb   
#   Par�cipants:  10   Councilors,   10   SMEs   ( link )   

#   Observers:  0   
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   

Charter:  Charter    21   Dec   2017   

Token   
Holder   

Commi�ee   
Start   Date   

Period   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Council   12   Sep   2017   12   Sep   2017   --   On-going   On-going   

Progress   Status   Health   

--%   -   -   

Milestone/Task   Date     
Project   Start   Sep-17    
Ongoing   ac�vity   ---     

     

Comment    on   PTI/IANA   FY19   dra�   budget   Nov-17    
Comment    on   ICANN’s   Reserve   Fund   Target   Nov-17    
Comment    on   ICANN’s   FY19   dra�   budget   Mar-18    
Comment    on   ICANN’s   Reserve   Fund   Replenishment   Apr-18    
Comment    on   PTI/IANA   FY20   dra�   budget     Nov-18    
Comment    on   ICANN’s   FY20   dra�   budget   Feb-19    
Comment    on   ICANN’s   5YSP   (Objec�ves   &   Goals)   Feb-19    
Comment    on   ICANN   2   Year   Planning   Process   Mar-19    
Comment    on   5YSP-Financial   Projec�ons   &   Op.   Init.   Aug-19    
Comment    on   PTI/IANA   FY21   dra�   budget   Nov-19    
Comment    of   5YS&OP   +   FY21   dra�   budget   Feb-20    
Comment   on   PTI/IANA   FY21   dra�   budget   Nov-20     

Comment   of   ICANN    FY21   dra�   budget   Feb-21     

     

     

     

     

     

https://community.icann.org/pages/viewpage.action?pageId=74580769
http://mm.icann.org/pipermail/gnso-sc-budget/
https://community.icann.org/display/GCSCOIBOP/1.+Meetings
https://community.icann.org/display/GCSCOIBOP
https://community.icann.org/display/GCSCOIBOP/2.+Charter
https://community.icann.org/display/GCSCOIBOP/2017-11%3A+Draft+PTI+and+IANA+FY19+Operating+Plans+and+Budgets
https://community.icann.org/pages/viewpage.action?pageId=74580777
https://community.icann.org/display/GCSCOIBOP/2018-03%3A+ICANN%27s+Draft+FY19+Budget+and+Operating+Plan
https://community.icann.org/display/GCSCOIBOP/2018-04%3A+ICANN+Reserve+Fund%3A+Proposed+Replenishment+Strategy
https://community.icann.org/display/GCSCOIBOP/2018-11%3A+Draft+PTI+and+IANA+FY20+Operating+Plans+and+Budgets
https://community.icann.org/display/GCSCOIBOP/2019-02%3A+ICANN%27s+Draft+FY20+Budget+and+Operating+Plan
https://community.icann.org/pages/viewpage.action?pageId=102143763
https://community.icann.org/display/GCSCOIBOP/2019-03%3A+ICANN+First+Consultation+on+a+2-Year+Planning+Process
https://community.icann.org/x/Tq_jBg
https://community.icann.org/display/GCSCOIBOP/2019-11%3A+Draft+PTI+and+IANA+FY21+Operating+Plans+and+Budgets
https://community.icann.org/x/hwOJBw
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Standing   Commi�ee   
Title:     GNSO   Standing   Selec�on   Commi�ee   (SSC)   

Descrip�on   &   
Scope:  

  
The   SSC   is   tasked   to   assist   with   the   selec�on   of   GNSO   representa�ves   to   future   Review   Teams,   including   for   the   various   reviews   mandated   
by   the   ICANN   Bylaws,   and   other   ICANN   structures   for   which   the   GNSO   will   need   to   appoint,   nominate   or   endorse   candidates.   

  
  

Composi�on:   

  

  

Project   Management:   

    

    

 
  

  

Milestones/Work   plan   ( link ):   
  

  

  

Status/Health   Ra�onale :   
● The   Status   and   Health   of   the   standing   commi�ee   is   not   applicable.   

  
Current   Ac�vi�es :   

● Reconfirma�on   of   membership   following   the   AGM.   

  
Planned   Ac�vi�es :   

● Selec�on   of   a   new   SSC   chair   following   reconfirma�on   of   membership.   

● Selec�on   of   a   GNSO   Non-Registry   Liaison   to   the   CSC.     

  
Open   Issues,   Risks   &   Mi�ga�on   Plan :   

● None   at   this   �me.   

  
Completed   in   prior   period(s) :   

● Selec�on   of   a   GNSO   Council   Liaison   to   the   GAC.   The   candidate   was   confirmed   by   the   
GNSO   Council   during   its   mee�ng   at   ICANN69.    

  

Chair:  
Vice-Chairs:  

To   be   confirmed   
Carlton   Samuels   

Council   Liaison:  Ta�ana   Tropina   
Staff:  E.   Barabas,   J.   Hedlund   

#   Par�cipants:  8   Members   ( link )   
#   Observers:  0   

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki   
Charter:  Charter    15   Mar   2017   

Token   
Holder   

Commi�ee   
Start   Date   

Actual   Start   
Date   

#   of   
Days   

Planned   End   
Date   

Actual   End   
Date   

Council   15   Mar   2017   15   Mar   2017   --   On-going   On-going   

Progress   Status   Health   

--%   -   -   

Milestone/Task   Date     
Project   Start   Mar-17    
On-going   ac�vity   ---     

     

     

     

     

     

     

     

     

Completed   Selec�ons   and   Appointments   ---    
     

     

https://community.icann.org/display/GCP/Implementation+Plan
https://community.icann.org/pages/viewpage.action?pageId=105388256
http://mm.icann.org/pipermail/gnso-ssc/
https://community.icann.org/display/GSSC/1.+Meetings
https://community.icann.org/display/GSSC
https://community.icann.org/display/GSSC/2.+Charter
https://community.icann.org/pages/viewpage.action?pageId=64077799

