ICANN58
COMMUNITY FORUM
COPENHAGEN
11–16 March 2017
Agenda

- Pipeline of GDD Implementation of Projects
- Lifecycle & Timeline of Implementation of Policies
- Discussions
### Policy Implementation Projects Timeline

<table>
<thead>
<tr>
<th>Project</th>
<th>2015</th>
<th>2016</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
</tr>
</thead>
<tbody>
<tr>
<td>Thick WHOIS: Transition from Thin to Thick</td>
<td></td>
<td></td>
<td>v</td>
<td>v</td>
<td></td>
</tr>
<tr>
<td>Thick WHOIS: Consistent Labeling and Display</td>
<td></td>
<td></td>
<td></td>
<td>v</td>
<td>v</td>
</tr>
<tr>
<td>Translation/Transliteration of Contact Information</td>
<td></td>
<td></td>
<td></td>
<td>v</td>
<td>v</td>
</tr>
<tr>
<td>Protection of IGO/INGO Identifiers</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>v</td>
</tr>
<tr>
<td>Privacy and Proxy Services Accreditation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IGO/INGO Access to Curative Rights Protection</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Next Gen Registration Directory Service</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Key:**
- **Policy implementation in progress**
- **Policy effective date announced**
- **Effective date for all NEW registrations**
- **Effective date for ALL registrations**
- **Projected timeline for implementation**
- **Policy development in progress**
- **Policy execution in process**
- **Policy effective date**

**Note:** Only PDPs nearing completion and/or those likely to contain new compliance requirements are included.
Non-Policy Implementation Projects Timeline

- Amendment to base New gTLD Registry Agreement
- Across Field Address Validation
- IDN Implementation Guidelines
- CCT Review Team Recommendations
- Continuous Data-driven Analysis of Root Server System Stability Recommendations

<table>
<thead>
<tr>
<th></th>
<th>2015</th>
<th>2016</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
</tr>
</thead>
<tbody>
<tr>
<td>Projected effective date</td>
<td></td>
<td></td>
<td>♠</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Published for public comment</td>
<td></td>
<td></td>
<td></td>
<td>♦</td>
<td></td>
</tr>
<tr>
<td>Remaining projected timeline dependent on work path</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>♦</td>
</tr>
<tr>
<td>Non-policy implementation in progress</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Policy life cycle timelines

PDP Milestones to Implementation Effective Dates (Calendar Days)

- UDPP
- WHOS Data Reminder
- IRTP
- Restricted Names Accuracy
- WHOIS Marketing Resolution
- Domain Deletion
- PDP - ISP
- PDP - IRTP A
- PDP - IRTP B
- PDP - UDRP
- PDP - IRTP C
- PDP - IRTP D
- PDP - Thunob

- Board Vote to Eff. Date
- GNSO Vote to Board Vote
- Final Report to GNSO Vote
- Issue Report to Final Report

- Nov-04
- Dec-04
- Nov-04
- Jan-08
- Apr-09
- N/A
- Jan-15
- Aug-13
- Jul-15
- Dec-16
- Feb-19
- May-18
- Aug-17: CL&D
Policy life cycle timelines

IRT Milestones to Implementation Effective Dates (Calendar Days)

- June 11: New gTLDs
- August 13: PEDNR
- July 15: UDRP Lock
- December 16: IRTP C
- December 16: IRTP D
- February 19: All regs
- May 18: New regs
- August 17: CL&D

Legend:
- Policy Eff. Date Announced to Implementation Eff. Date
- IRT First Meeting to Policy Eff. Date Announced
- IRT Call For Volunteers to IRT First Meeting
- Board Vote to IRT Call For Volunteers
- Council Vote to Board Vote

(Colors and bars represent different stages and entities in the policy life cycle process.)
Discussion
**Thick Whois Policy Implementation**

**Background**
- Policy Recommendations adopted by the ICANN Board on 7 February 2014
- Two expected outcomes (per policy recommendation #1)
  - Transition from thin to thick WHOIS for .COM, .NET and .JOBS
  - Consistent labeling and display for all gTLDs per Spec 3 RAA 2013

**Status of Consistent Labeling & Display for all gTLDs (CL&D)**
- A revised Consensus Policy excluding the RDAP published on 1 February 2017
- Effective date - 1 August 2017

**Status of Transition from thin to thick for .COM, .NET & .JOBS**
- Consensus Policy published on 1 February 2017
- Effective date for new registration – 1 May 2018
- Effective date for existing registration – 1 February 2019
Background

- Recommendations adopted in part by the ICANN Board on 30 April 2014
  https://www.icann.org/resources/board-material/resolutions-2014-04-30-en#2.a
- Current effort focusing on implementation of protections at top and 2nd level for:
  - Red Cross Red Crescent Movement (Full Names)
  - IOC Identifiers (Full Names)
  - IGOs Identifiers (Full Names)
  - INGOs Identifiers (ECOSOC General and Consultative Lists)

Current Status

- Staff and IRT have been discussing initial draft Consensus Policy Language addressing reservation at top and 2nd level, including exception procedures
- The final draft will be published for Public Comment with announcement target of 1 August 2017
- Policy Effective date (current assumption): 1 February 2018
Privacy/Proxy Service Provider Accreditation IRT


- IRT adopted expedited timeline, meets weekly

- IRT has discussed initial questions on Policy, data retention/escrow, labeling; will begin draft Policy document review in late March

- Estimate posting draft Policy and Accreditation Agreement for public comment: Sept. 2017

- Final announcement date contingent on changes required per public comments
Translation and Transliteration of Contact Information

- Project Status
  - IRT working through “decision tree” to address complexities related to implementation of language and script tags
  - IRT discussing final issues related to data provisioning for script data
  - Issues related to data provisioning for language data and registration data transformation remain to be discussed

- Current Timeline
  - Tentative pending IRT discussion of language and script tags
  - Public comment on policy language document planned for Q2 2017
RDAP and RSP

• RDAP
  
  **Projected timeline: TBD**
  • RDAP is a new protocol intended to replace WHOIS
  • Key challenge: Resolve outstanding reconsideration request from RySG to move forward with implementation
  • Will discuss new proposal with community at ICANN 58

• Registry Service Provider Program
  
  **Timeline: TBD**
  • Explore the concept of a Registry Service Provider (RSP) Program by working collaboratively with the community to define and solve a set of identified issues
  • Awaiting input from RySG on scope of the program
  • Key challenge: Reach consensus with community on the scope and objectives of the program