

Effort	2020				2021				2022				2023			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Transfer Policy Review	<i>SubPro</i>															
	<i>EPDP P2</i>				Request issue report		Consider initiating PDP									
Policy & Implementation Review							- Survey EPDP Members - Review IRT Principles and Guidelines		Next steps TBD (e.g., conduct full review)							
Accuracy (e.g., topics from EPDP P2)					Council to determine next steps											
RPM Phase 2 (Review of the UDRP)	<i>RPMS P1</i>			Establish drafting team to work on charter		Consider initiating PDP										
Whois Procedure Implementation Advisory Group	<i>Dependent upon ICANN org availability</i>				Request GDD to propose modifications based on their experience		Council to determine next steps									
Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review									Request Policy Status Report		Council to determine next steps					
EPDP Phase 1 - IRT to address EPDP Phase 1 Terminology Updates					Request ICANN Org (GDD, legal) to develop redlines - existing IRT?		Council to determine next steps									
Whois Data Reminder Policy Review									Request Policy Status Report		Council to determine next steps					
IDNs					Create Track 1 working group (contracted parties and GDD)											
					Prepare Track 2 draft charter		Consider initiating PDP									
IGO Curative Rights Work Track					Consider initiating Work Track											
Recommendation 7 / Thick Whois (can this be integrated with another effort?)					Council to develop policy (TBD on policy mechanism)											
Key	Dependencies (e.g., existing work)															
	GNSO Preparatory Work															
	ICANN Org Preparatory Work															
	Substantive Work															