

## GNSO PDP Timelines – Updated 13 Decembr 2013

	IRTP Denials	IRTP Part A	Fast Flux	Domain Tasting	IRTP Part B	PEDNR	IRTP Part C	UDRP Lock	Thick Whois	IGO/INGO	Median
<b>Request for an Issues Report</b>	0 (20 Sep07)	0 (8 May08)	0 (6 March08)	0 (9 May07)	0 (16 April09)	0 (20 Nov08)	0 (22 Jun11)	0 (3 Feb11)	0 (22 Sept11)	0 (12 Apr12)	
<b>Preliminary Issue Report<sup>1</sup></b>							34 (25 Jul11)	114 (27 May11)	61 (21 Nov11)	54 (4 Jun12)	57,5
<b>Submission of Final Issue Report</b>	29 (19 Oct07)	15 (23 May08)	19 (25 March08)	36 (14 June07)	29 (15 May09)	15 (5 Dec08)	69 (29 Aug11)	243 (3 Oct11)	134 (2 Feb12)	173 (1 Oct12)	32,5
<b>Initiation of PDP</b>	61 (20 Nov07)	48 (25 June08)	63 (8 May08)	175 (31 Oct07)	69 (24 June09)	168 (7 May09)	93 (22 Sept11)	316 (15 Dec11)	175 (14 Mar12)	189 (17 Oct12)	130,5
<b>Approval of WG Charter</b>		70 (17 July08)	84 (29 May08)		98 (23 July09)	216 (24 June09)	93 (22 Sept11)	406 (14 Mar12)	383 (8 Oct12)	218 (15 Nov12)	157
<b>Publication Initial Report</b>	179 (17 March08)	245 (8 Jan09)	326 (26 Jan09)	243 (7 Jan08)	408 (29 May10)	557 (31 May10)	346 (1 Jun12 <sup>2</sup> )	772 (15 Mar13)	639 (21 Jun13)	429 (14 Jun13)	337
<b>Publication Final Report</b>	202 (9 April08) <sup>3</sup>	315 (19 March09)	518 (6 August09)	332 (4 April08)	775 (30 May 2011)	937 (14 June11)	476 (9 Oct 12)	884 (5 July13)	761 (21 Oct13)	578 (10 Nov13)	548
<b>Council Vote</b>	392 (16 Oct08)	343 (16 April09)	546 (3 Sept09)	345 (17 April08)	798 (22 June 2011)	1005 (21 July 2011)	484 (17 Oct 12)	911 (1 Aug13)	771 (31 Oct13)	588 (20 Nov13)	567
<b>Board Vote</b>	415 (7 Nov08)	No board vote	No board vote	415 (26 June08)	862 (25 Aug 2011)	1073 (28 Oct 2011)	548 (20 Dec 12)				548
<b>Implementation Effective Date</b>	543 (15 Mar09)	N/A	N/A	694 (1 Apr09)	1143 (1 June 2012 <sup>4</sup> )	1746 (31 Aug 2013)					918,5

<sup>1</sup> Required per the revised GNSO PDP approved in December 2011

<sup>2</sup> Target date

<sup>3</sup> Followed by launch of drafting team on 17 April 2008, which produced its final report on 4 June 2008, whose recommendations were adopted by the GNSO Council in October 2008.

<sup>4</sup> Part of the recommendations were implemented by this date

## **Glossary**

---

GNSO - Generic Names Supporting Organization

PDP - Policy Development Process

IRTP - Inter-Registrar Transfer Policy

PEDNR - Post-Expiration Domain Name Recovery

WG – Working Group