

## GNSO PDP Timelines

Updated: April 2016

<b>PDP Step</b>		<b>Step 1</b>	<b>Step 2</b>	<b>Step 3</b>	<b>Step 4</b>	<b>Step 5</b>	<b>Step 6</b>	<b>Step 7</b>	<b>Step 8</b>	<b>Step 9</b>	<b>Step 10</b>
<b>Activity/ Working Group</b>		<b>Request Issues Report</b>	<b>Prelim Issues Report</b>	<b>Final Issues Report</b>	<b>Initiation of PDP</b>	<b>Approval of WG Charter</b>	<b>Publication- Initial Report</b>	<b>Publication- Final Report</b>	<b>Council Vote</b>	<b>Board Vote</b>	<b>Implem Eff Date</b>
IRTP Denials	Date	20-Sep-07		19-Oct-07	20-Nov-07	N/A	17-Mar-08	9-Apr-08	16-Oct-08	7-Nov-08	15-Mar-09
	Days	-		29	61		179	202	392	414	542
IRTP Part A	Date	08-May-08		23-May-08	25-Jun-08	17-Jul-08	08-Jan-09	19-Mar-09	16-Apr-09	N/A	N/A
	Days	-		15	48	70	245	315	343		
Fast Flux	Date	06-Apr-08		25-Mar-08	08-May-08	29-May-08	26-Jan-09	06-Aug-09	03-Sep-09	N/A	N/A
	Days	-		19	63	84	326	518	546		
Domain Tasting	Date	09-May-07		14-Jun-07	31-Oct-07	N/A	07-Jan-08	04-Apr-08	17-Apr-08	26-Jun-08	01-Apr-09
	Days	-		36	175		243	331	344	414	693
IRTP Part B	Date	16-Apr-09		15-May-09	24-Jun-09	23-Jul-09	29-May-10	30-May-11	22-Jun-11	25-Aug-11	01-Jun-12
	Days	-		29	69	98	408	774	797	861	1142
PEDNR	Date	20-Nov-08		05-Dec-08	07-May-09	24-Jun-09	31-May-10	14-Jun-11	21-Jul-11	28-Oct-11	31-Aug-13
	Days	-		15	168	216	557	936	973	1072	1745
IRTP Part C	Date	22-Jun-11	25-Jul-11	29-Aug-11	22-Sep-11	22-Sep-11	01-Jun-12	09-Oct-12	17-Oct-12	20-Dec-12	30-Mar-15
	Days	-	33	68	92	92	345	475	483	547	1377
UDRP Lock	Date	03-Feb-11	27-May-11	03-Oct-11	15-Dec-11	14-Mar-12	15-Mar-13	05-Jul-13	01-Aug-13	28-Sep-13	17-Nov-14
	Days	-	113	242	315	405	771	883	910	968	1383
Thick Whois	Date	22-Sep-11	22-Nov-11	02-Feb-12	14-Mar-12	08-Oct-12	22-Jun-13	21-Oct-13	31-Oct-13	07-Feb-14	N/A
	Days	-	61	133	174	382	639	760	770	869	
IGO/INGO	Date	12-Apr-12	04-Jun-12	01-Oct-12	17-Oct-12	15-Nov-12	14-Jun-13	10-Nov-13	20-Nov-13	07-Feb-14	N/A
	Days	-	53	172	188	217	428	577	587	666	
IRTP Part D	Date	23-Aug-07	12-Nov-12	08-Jan-13	17-Jan-13	17-Jan-13	03-Mar-14	25-Sep-14	15-Oct-14	12-Feb-15	N/A
	Days	-	1908	1965	1974	1974	2384	2590	2610	2730	
RDS	Date	24-Apr-15	13-Jul-15	07-Oct-15	19-Nov-15	19-Nov-15	N/A	N/A	N/A	N/A	N/A
	Days	-	80	166	209	209					
P&P	Date	06-Oct-11	12-Dec-11	06-Mar-11	31-Oct-13	31-Oct-13	05-May-15	08-Dec-15	21-Jan-16	N/A	N/A
	Days	-	67	-214	756	756	1307	1524	1568		
T&T	Date	17-Oct-12	08-Jan-13	21-Mar-13	13-Jun-13	06-Nov-13	15-Dec-14	12-Jun-15	24-Jun-15	28-Sep-15	N/A
	Days	-	83	155	239	385	789	968	980	1076	
RPM	Date	15-Dec-11	09-Oct-15	11-Jan-16	18-Feb-16	15-Mar-16	N/A	N/A	N/A	N/A	N/A
	Days	-	1394	1488	1526	1552					
New gTLD	Date	24-Jun-15	31-Aug-15	04-Dec-15	17-Dec-15	21-Jan-16	N/A	N/A	N/A	N/A	N/A
	Days	-	68	163	176	211					
Curative Rights	Date	02-Nov-13	10-Mar-14	25-May-14	05-Jun-14	25-Jun-14	N/A	N/A	N/A	N/A	N/A
	Days	-	128	204	215	235					
<b>Median</b>	<b>Days</b>	-	<b>57,0</b>	<b>32,5</b>	<b>130,0</b>	<b>157,0</b>	<b>376,5</b>	<b>547,5</b>	<b>566,5</b>	<b>763,5</b>	<b>1259,5</b>
<b>Mean</b>	<b>Days</b>	-	<b>65,0</b>	<b>75,8</b>	<b>135,3</b>	<b>195,5</b>	<b>414,1</b>	<b>577,1</b>	<b>614,5</b>	<b>726,4</b>	<b>1147,0</b>

**Glossary:**

GNSO - Generic Names Supporting Organization

PDP - Policy Development Process

IRTP - Inter-Registrar Transfer Policy

PEDNR - Post-Expiration Domain Name Recovery

WG – Working Group

RSA - Registration Data Services

P&P - Privacy & Proxy Services Accreditation

T&T - Translation and Transliteration of Contact Information

RPM - Rights Protection Mechanisms

New gTLD - New gTLD Subsequent Procedures

**Instruction :** For fields that do not have a date entry, enter the text 'N/A'