

GNSO Improvements

Next Steps (Q4 2010)

Board

- Resolve Individual User membership in Constituencies/SGs
- Resolve NCSG structural design proposal
- Review/approve final SG charters, structures, and operations
- Reconfirm existing Constituency charters

Staff

- Support Constituencies and SGs with charter drafting activities per 10 Aug 2010 timeline and charter impact document
- Support Work Teams & Steering Committees in bringing final deliverables to closure (Dec 2010)
- Recommend Bylaws changes necessitated by Work Team recommendations (e.g. GCOT)

Community

- Council to finalize Work Prioritization process (Target: Aug-Oct 2010)
- Constituencies/SGs continue developing permanent charters (Target: Dec 2010-Cartagena)
- Work Teams continue to complete remaining tasks to produce final deliverables to OSC/PPSC