



PPSC Working Group Team

GNSO Council Status Report

J. Scott Evans

Chair

October 2009



Brief Overview

GNSO Improvements: Board Recommendation to adopt “Working Group” Model

In the past, GNSO made use of Task Forces -- small legislative bodies where decision-making was primarily based upon voting

Working Groups are intended to be more open and inclusive; participants tackle issues using consensus-building approaches

The PPSC Working Group Work Team is helping to define the new Working Group model and recommending how to transition to it



WG Team Deliverables

Working Group Charter Drafting Guidelines

Audience:
Sponsoring Organization
(e.g. GNSO Council)

**Recommendations on
Creating and Chartering
Working Groups**

WG Charter Template

Working Group Operating Model Guidebook

Audience:
GNSO Working Groups

**Roles, Responsibilities,
Norms**

**Operating Logistics,
Products, Self-Assessment**

**One Document?
Working Group Guidelines**

WG Team Progress...

Working Group Charter Drafting Guidelines

Outline Completed:
4 June

Initial Draft:
26 August

Completed Draft:
24 September

Working Group Operating Model Guidebook

Outline Completed:
6 July

Initial Draft:
29 September

Target for Completed Draft:
25 October, Seoul



To Do:

WG Team: Steps to Closure

Target: 25 October
Complete Team Review of Operating Model Guidebook Contents

Target: 31 November
Consolidate Both Deliverables into a Single Document

Target: 31 December
Consultation with other Work Teams to coordinate outputs (esp. PDP Team)

Target: January/February
Public Comment Period & Review of Public Comments

Target: 28 February
Send Final Draft Version to PPSC for Review and Submission to Council(*)



धन्यवाद

Merci

Bedankt

Vielen Dank



Grazie

תודה

감사합니다

“Kamsahamnida”

ขอบคุณ

Teşekkürler

Gracias

شكراً

Ευχαριστώ