

GNSO Improvements: Next Steps (Aug-Dec 2010)

Board

- Resolve Individual User membership in Constituencies/SGs
- Resolve NCSG structural design proposal
- Review/approve final SG Charters (Staff recommending Dec 2010-Cartagena)
- Reconfirm existing Constituency Charters (Staff recommending submission for Dec 2010-Cartagena)

Staff

- Provide Constituencies/SGs with charter impacts from Work Team recommendations (July 2010)
- Support Work Teams & Steering Committees in bringing final deliverables to closure (Dec 2010)
- Recommend Bylaws changes necessitated by Work Team recommendations (e.g. GCOT)

Community

- Council to finalize Work Prioritization process (Target: Aug-Sep 2010)
- Constituencies/SGs continue developing permanent charters (Target: Dec 2010-Cartagena)
- Work Teams continue to complete remaining tasks to produce final deliverables to OSC/PPSC