

	Sep-03	Oct-03	Nov-03	Dec-03	Jan-04	Feb-04	Mar-04	Apr-04	May-04	Jun-04	Jul-04	Aug-04	Sep-04	Oct-04	Nov-04	Dec-04	
New TLD Strategy Development; 30-Sep-04; MOU - II.C.8	[Red]																
New TLD Strategy Implementation; 31-Dec-04; MOU - II.C.8	[Red]																
Whois Report - InterNIC; 31-Mar-04 (annual); MOU - II.C.10.a	[Red]																
Whois Report - Data Reminder; 30-Nov-2004 (annual); MOU - II.C.10.b	[Red]																
Contingency Plan wrt Interruption of Operation; 30-Jun-04; MOU - II.C.11	[Red]																
DoC Collaboration with ICANN wrt Corp Organization; 31-March-2004; MOU - II.C.13	[Red]																
Strategic Plan for long term funding stability; 31-December-2003; MOU - II.C.14	[Red]																
Review of Corp Admin Structure & Personnel Requirements; 31-March-2004; MOU - II.C.14.a	[Red]																
Review of Internal Mechanisms to Ensure Corp Responsibility; 31-March-2004; MOU - II.C.14.b	[Red]																
Develop Long-Term Financial Strategy; 30-June-2004; MOU - II.C.14.c	[Red]																
Implement Long-Term Financial Strategy; 31-December-2004; MOU II.C.14.c	[Red]																
Review Corp Compliance Program; 30-Jun-04; MOU - II.C.14.d	[Red]																
Private/Public Outreach Program; 31-Dec-04; MOU - II.C.14.e	[Red]																
Multilingual Communication Strategy; 31-Dec-04; MOU- II.C.14.f	[Red]																
Review of system-wide automated operational processes; 30-Jun-05; MOU - II.C.14.g	[Red]														June 05	----->	
DoC Semi-Annual Report; 16-Mar-04; MOU - II.C.15							[Red]										
DoC Semi-Annual Report; 16-Sep-04; MOU - II.C.15													[Red]				