

Suggested Timetable TF2

Data Collection Period	12. Jan	Data Collection Starts
	30 days	Collection of Data from Constituencies the GAC and CCNSO + creation of an interim report
	12. Feb	Interim report on collected data
	10 days	Public comment Period on Interim report and collected data
	22. Feb	End Public Comment
	9 days	Compilation of collected data and public comment
Extended PDP Period	02. Mrz	Data Collection Compilation
	25 days	Constituencies work out their positions
	27. March	Constituency statements
	10 days	Milestone 1 under discussion
	06. Apr	Milestone 1 finished
	10 days	Milestone 2 under discussion
	16. Apr	Milestone 2 finished
	10 days	Milestone 3 under discussion
	26. Apr	Milestone 3 finished
	10 days	Milestone 4 under discussion
	6. May	Milestone 4 finished
	10 days	Milestone 5 under discussion
	16. May	Milestone 5 finished
	5 days	Task Force prepares Preliminary Report.
	21. May	Preliminary TF Report
	5 days	Final TF Meeting
Council Action	26. May	Final TF Report
	20 days	Public comment period
	15. June	End Public Comment
	10 days	Preparation of the Final Report for the Council.
	25. June	Final Council Report
Council Action	10 days	Council Meeting to vote on Final Council Report
	4. July	Council has voted
	5 days	Preparation of Board Report
	9 July	Board Report is submitted to the BoD

Board votes on the Board Report