



Phase	Title	S	C	Links
1 - Issue Identification	GNSO Council Action Items [refer to list on wiki]	Active	On Target	LINK
2 - Issue Scoping	Inter-Registrar Transfer Policy – Policy Review (IRTP-PR)	Planned	On Target	LINK
3 – Initiation	WHOIS Procedure Implementation Advisory Group – (WPIAG)	On-Hold	Planned	LINK
4 - Working Group	Expedited Policy Development Process – Phase 2 – (EPDP-P2)	Active	On Target	LINK
4 - Working Group	Cross Community Working Group on New gTLD Auction Proceeds (CWG-Auction)	Active	At Risk	LINK
4 - Working Group	PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM)	Active	At Risk	LINK
4 - Working Group	PDP: New gTLD Subsequent Procedures PDP (Sub-Pro)	Active	On Target	LINK
5 – Council Deliberations	PDP: Curative Rights Protections for IGO/INGOs (IGO-INGO-CRP)	Active	At Risk	LINK
6 – Board Vote	Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data– (TempSpec)	Active	On Target	LINK
6 – Board Vote	Cross Community Working Group on Enhancing ICANN Accountability (WS2)	Active	On Target	LINK
6 – Board Vote	PDP: Protection of International Organization Names in All gTLDs (IGO-INGO)	On-Hold	On-Hold	LINK
7 – Implementation	PDP: Protection of International Organization Names in All gTLDs – Reconvened WG (IGO-RCRC)	Active	On Target	LINK
7 – Implementation	GNSO PDP 3.0 (PDP3.0)	Active	On Target	LINK
7 – Implementation	Geo Regions Review (GEO)	Active	On-Hold	LINK
7 – Implementation	GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (RODT)	Active	On Target	LINK
7 – Implementation	PDP: Privacy & Proxy Services Accreditation Issues (PPSAI)	On-Hold	At Risk	LINK
7 – Implementation	PDP: Translation & Transliteration of gTLD Registration Data (T&T)	On-Hold	On-Hold	LINK
7 – Implementation	PDP: ‘Thick’ WHOIS (THICK-WHOIS)	On-Hold	At Risk	LINK
Other	GNSO Standing Committee on Budget and Operations (SCBO)	Active	On Target	LINK
Other	GNSO Standing Selection Committee (SSC)	Active	On Target	LINK
Other	Expired Registration Recovery Policy – Policy Review (ERRP-PR)	Planned	On Target	LINK
Other	Policy & Implementation Recommendations Review (Pollmp – RR)	Planned	On Target	LINK

¹ Status – project activity classification

² Condition – performance classification of milestone achievement against original plan or other identified issues that prevent an On Target assignment

Last updated: 5 March 2019

This list includes GNSO Council projects. It does not reflect the full granularity of each task, just current status and next scheduled action(s).

1 - Issue Identification

Description	Initiated	Target Date	Who holds Token	Pending action/status
GNSO Council Action Items - LINK	NA	NA	NA	Refer to most recent action item list for latest status

2 - Issue Scoping				
Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Inter-Registrar Transfer Policy (IRTP-PR) Staff: B. Aitchison, C. Tubergen, M. Konings</p> <p><i>IRTP Part D Recommendation #17: The WG recommends that, once all IRTP recommendations are implemented (incl. IRTP-D, and remaining elements from IRTP-C), the GNSO Council, together with ICANN staff, should convene a panel to collect, discuss, and analyze relevant data to determine whether these enhancements have improved the IRTP process and dispute mechanisms, and identify possible remaining shortcomings.</i></p> <p><i>IRTP Part D Recommendation #18: The Working Group recommends that contracted parties and ICANN should start to gather data and other relevant information that will help inform a future IRTP review team in its efforts, especially with regard to those issues listed in the Observations (4.2.7.1) above.</i></p> <p><i>Transfer Emergency Action Contact (TEAC) “The Working Group recommends that the GNSO perform a follow-up review of the TEAC 12 to 24 months after the policy is implemented to identify any issues that may have arisen and propose modifications to address them. This review should specifically address whether the TEAC is working as intended (to establish contact between registrars in case of emergency), whether the TEAC is not abused (used for issues that are not considered an</i></p>	2018-02-28	2019-March	ICANN Org/ GNSO Council	<p>GDD staff published on 14 November 2018, the IRTP Policy Status Report for public comment. IRTP Policy Status Report is organized to help assess the effectiveness of the IRTP in terms of:</p> <ol style="list-style-type: none"> 1. Portability: Can registrants easily transfer their names? Are the processes well-standardized and efficient for registrars? 2. Preventing Abuse: Does the Policy include effective protections against abuses such as fraud and domain name hijacking? 3. Information: Are there readily available educational sources about the transfer process and options? <p>Comments were due 24 December 2018.</p> <p>Now that public comments and survey input have been received, ICANN Org is working to update the Policy Status Report to include relevant information from these feedback mechanisms. The updated report will then be returned to the GNSO Council, who may then consider whether the report provides sufficient information as a standalone report for assessment of the policy, or if further review of the IRTP should be undertaken.</p>

2 - Issue Scoping

Description	Initiated	Target Date	Who holds Token	Pending action/status
<i>emergency) and whether the option to 'undo' a transfer in case of failure to respond to a TEAC should be made mandatory."</i>				

3 – Initiation

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>WHOIS Procedure Implementation Advisory Group (WPIAG) Chair: TBC Council Liaison: Keith Drazek Staff: TBC</p> <p>The ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) is tasked to provide the GNSO Council with recommendations on how to address the comments and input that have been received in response to the public comment forum on the Revised ICANN Procedure for Handling WHOIS Conflicts with Privacy Law: Process and Next Steps.</p>	2018-Feb-22	2019-March	GNSO Council	The GNSO Council adopted the charter for the ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) during its meeting on 22 February 2018. The IAG is tasked to provide the GNSO Council with recommendations on how to address the comments and input that have been received in response to the public comment forum on the Revised ICANN Procedure for Handling WHOIS Conflicts with Privacy Law: Process and Next Steps. Per the Council’s recent discussions, noting the current workload and activities that may impact the IAG’s work, staff is refraining from circulating the call for volunteers to the GNSO Stakeholder Groups until the EPDP Team completes certain milestones (e.g., delivery of its Final Report). With the delivery of the EPDP Final Report, the GNSO Council is now seeking to better understand the scope of the WPIAG and how it corresponds with the work of the EPDP, especially phase 2.

4 – Working Group

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Expedited Policy Development Process – Phase 2 Chair(s): TBD Council Liaison: Rafik Dammak Staff: M. Konings, C. Tubergen, B. Cobb</p> <p>Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process that created consensus recommendations to replace the temporary specification as consensus policy. This Phase 2 group addresses items carried over from Phase 1 as well as deliberate policy considerations on a standardized access model.</p>	2018-Jul-19	TBD	WG	The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019. Membership and leadership confirmations are underway and the groups will discuss next steps, resourcing and timing at ICANN64 – Kobe.
<p>New gTLD Auction Proceeds Cross-Community Working Group (CCWG) Co-Chairs: Ching Chiao (ccNSO); Erika Mann (GNSO) Staff: M. Konings (GNSO), E. Barabas (GNSO), J. Braeken (ccNSO)</p> <p>This CCWG is tasked with developing a proposal(s) for consideration by its Chartering Organizations on the mechanism that should be developed in order to allocate the new gTLD Auction Proceeds. As part of this proposal, the</p>	2016-Mar-10	Ongoing	CCWG	The CCWG held its first meeting on 26 January 2017 and has met regularly since that time. The latest version of the work plan can be found here: https://community.icann.org/x/dUPwAw . The CCWG published its Initial Report for public comment on 8 October 2018. The public comment period was originally scheduled to close on 27 November 2018. Following requests from the community for additional time to respond, the public comment period was extended to 11 December 2018. 37 community submissions were received (see https://www.icann.org/en/system/files/files/report-comments-new-gtld-auction-proceeds-initial-17dec18-en.pdf). The CCWG has commenced its review of public comments and is expected to develop an updated timeline outlining its next steps towards developing a Final Report.

4 – Working Group

Description	Initiated	Target Date	Who holds Token	Pending action/status
CCWG is also expected to consider the scope of fund allocation, due diligence requirements that preserve ICANN’s tax status as well as how to deal with directly related matters such as potential or actual conflicts of interest. The CCWG will not make any recommendations or determinations with regards to specific funding decisions (i.e. which specific organizations or projects are to be funded or not).				
<p>Rights Protection Mechanisms (RPMs) in All gTLDs PDP</p> <p>Co-Chair(s): Philip Corwin, Kathy Kleiman, Brian Beckham Council Liaison: Paul McGrady Community Liaisons (to/from the New gTLD Subsequent Procedures PDP WG): Robin Gross, Susan Payne Staff: M. Wong, J. Hedlund, A. Liang</p> <p>This WG was chartered in March 2016 to review all the RPMs that have been developed by ICANN. The PDP is being conducted in two phases, beginning with the RPMs developed for the 2012 New gTLD Program, with the 1999 Uniform Domain Name Dispute Resolution Policy to follow in Phase 2. By end-2017, the WG had completed an initial review of the Trademark Post-Delegation Dispute Resolution Procedure (TM-PDDRP), and much of the Trademark Clearinghouse (TMCH) structure and operations. By the end of its work, the WG will be expected to also have considered the</p>	2011-Feb-03	Ongoing	WG	<p>The WG completed its initial data collection and analysis of the Uniform Rapid Suspension (URS) RPM at ICANN63. All proposals drafted by the three URS sub teams as well as additional proposals submitted by individual WG members will be included in the Phase One Initial Report (when that is prepared) for public comment.</p> <p>The WG is using two Sub Teams to review: (1) the results of the professional surveys that were conducted by the Analysis Group on the Sunrise and Trademark Claims RPMs (pursuant to the GNSO Council’s approval, in September 2017, of a funding request to ICANN Org); (2) additional data that was collected previously and initially reviewed by the full WG; and (3) individual proposals submitted by WG members. The results of the Sub Teams’ review will assist the WG with answering the questions from its Charter (as further refined and agreed by the WG). The WG and both Sub Teams will be meeting at ICANN64 in Kobe.</p> <p>The WG has adjusted its Phase One timeline. It now anticipates working on Phase One into February 2020, with the aim of submitting a finalized Phase One report to the GNSO Council in the first quarter of 2020.</p>

4 – Working Group

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>overarching issue as to whether or not the RPMs collectively fulfil their purposes or whether additional policy recommendations will be necessary, including to clarify and unify the policy goals.</p>				
<p>New gTLD Subsequent Procedures PDP Co-Chair(s): Cheryl Langdon-Orr and Jeff Neuman Council Liaison: Elsa Saade and Flip Petillion Community Liaisons (to/from the RPM Review PDP WG): Robin Gross, Susan Payne Community Liaison (to/from CCT-RT): Carlos Raúl Gutiérrez Staff: S. Chan, J. Hedlund, E. Barabas This WG is tasked with calling upon the community’s collective experiences from the 2012 New gTLD Program round to determine what, if any changes may need to be made to the existing 2007 Introduction of New Generic Top-Level Domains policy recommendations. Those policy recommendations will remain in place for subsequent rounds unless modified via a PDP. The work of this WG follows the efforts of the New gTLD Subsequent Procedures Discussion Group (DG), which identified a set of issues for a future PDP-WG to consider in their deliberations.</p>	2014-Jun-25	Ongoing	WG	<p>The public comment period on the Initial Report closed on 26 September 2018 and the WG is nearing completion of its initial review of the comments, via three Sub Groups established for this purpose. The full WG will begin substantive discussion on its Initial Report at ICANN64 and continue those deliberations afterwards. The full WG is continuing to consider public comments received to its supplemental Initial Report on several additional topics that were not included in the Initial Report.</p> <p>The PDP also includes a Work Track 5 (WT5), which addresses geographic names at the top level. WT5, has deliberated on the topics within its scope and finalized a separate Initial Report that was published for public comment on 05 December 2018. This Supplemental Initial Report is similar to that of the full WG in that it includes options and questions, in addition to preliminary recommendations. The public comment period closed on 22 January 2019, and WT5 has begun consideration of comments received.</p>

5 – Council Deliberation				
Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Curative Rights Protections for IGO/INGOs PDP</p> <p>Chair: Petter Rindforth Council Liaison: Darcy Southwell Staff: M. Wong, S. Chan</p> <p>This WG was chartered in June 2014 to provide the GNSO Council with recommendations as to whether to amend the UDRP and URS to allow access to and use of these mechanisms by IGOs and INGOs and, if so in what respects or whether a separate, narrowly-tailored dispute resolution procedure that takes into account the particular needs and specific circumstances of IGOs and INGOs should be developed.</p>	2014-Jun-05	Ongoing	GNSO Council	<p>The WG submitted its Final Report on 9 July 2018, with three minority statements incorporated into the Final Report on 13 July. At the Council’s July meeting, it acknowledged receipt of the report and resolved to consider it in a holistic fashion, taking into account the overall protections for IGOs.</p> <p>The Council sought to ensure that it fully understands the Final Report and its recommendations, prior to taking any action; accordingly, it conducted a question and answer webinar on 9 October 2018. A motion to consider the WG’s Final Report was submitted for the 24 October Council meeting, but was withdrawn based on both substantive and procedural concerns raised by several Councilors. Staff prepared a procedural options paper to assist Council to determine next steps for moving forward, which was presented to the Council during its November 2018 meeting. Council leadership has proposed a procedural path forward, which the Council continues to consider. In the interim, the Council has sent a letter to the GAC, in response to a letter received from them at ICANN63. The Council discussed this PDP during its 14 February 2019 Extraordinary Council Meeting. The Council and GAC leadership teams held a call before ICANN64 to discuss how best to take advantage of the time at ICANN64. The teams agreed that a series of questions might help frame the discussion.</p>

6 – Board Vote

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data</p> <p>Chair(s): Kurt Pritz Council Liaison: Rafik Dammak Staff: M. Konings, C. Tubergen, B. Cobb</p> <p>Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process is required to be initiated to confirm whether or not the temporary specification should become a consensus policy.</p>	2018-Jul-19	2019-Apr-20	Board	<p>At its meeting on 19 July 2018, the GNSO Council initiated an Expedited Policy Development Process on the Temporary Specification for gTLD Registration Data and adopted the EPDP Team Charter. The EPDP Team’s workplan can be found here: https://go.icann.org/2EfN3Pc.</p> <p>The EPDP Team published its Initial Report on 21 November 2018. The Public Comment period will close on 21 December 2018.</p> <p>The EPDP Team received a total of 42 unique submissions on its Initial Report. Nine ICANN community groups commented on the Initial Report, including Supporting Organizations, Advisory Committees, and Stakeholder Groups and Constituencies in the Generic Names Supporting Organization (GNSO). In addition, 33 submissions came from external companies and organizations, as well as individuals.</p> <p>The EPDP Team has begun its review of the comments received using the Public Comment Review Tool.</p> <p>The EPDP Team held its third F2F meeting in Toronto on 16-18 January 2019 and reviewed and considered public comments in preparation of its Final Report. The EPDP Team delivered a <i>pro forma</i> version of its Final Report to the GNSO Council on Monday, 11 February. EPDP Leadership answered questions about the Final Report during the GNSO Council meeting on 14 February 2019. The EPDP Team delivered the finalized version of the Final Report in time for the Council’s 21 February meeting.</p> <p>A request to defer the vote was made and after substantial Council discussion, the request was granted.</p> <p>The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019.</p>
<p>Cross Community Working Group on</p>	2016-Jun-26	2019-Apr-30	Board	<p>The Final Report has now been submitted to the ICANN Board and is under</p>

6 – Board Vote

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Enhancing ICANN Accountability Co-Chairs: Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC) Staff: B. Turcotte</p> <p>This CCWG is expected to deliver proposals that would enhance ICANN’s accountability towards all stakeholders. In Work Stream 1, it identified those mechanisms that must be in place or committed to before the IANA Stewardship Transition occurs. Currently, in Work Stream 2 it is considering those mechanisms for which a timeline for implementation extends beyond the IANA Stewardship Transition.</p>				consideration.
<p>Protection of International Organization Names in All gTLDs PDP Chair: Thomas Rickert Council liaison: Keith Drazek Staff: M. Wong, S. Chan, B. Cobb</p> <p>This WG was tasked to provide the GNSO Council with policy recommendations as to whether there is a need for special protections at the top and second level in all gTLDs for the names and acronyms of International Governmental Organizations (IGOs) and international non-governmental organizations (INGOs) receiving protections under treaties and statutes under multiple jurisdictions, specifically including the Red Cross/Red Crescent Movement (RCRC) and the International Olympic Committee (IOC).</p>	2012-Apr-12	Ongoing	Board / Council	<p>In April 2014 the Board voted to adopt those of the GNSO’s recommendations, approved unanimously by the GNSO Council in November 2013, that are not inconsistent with GAC advice received on the topic. Following work by an Implementation Review Team (IRT), the finalized Consensus Policy was announced in January 2018, with an effective date of August 2018 for most aspects of the Policy.</p> <p>For those policy recommendations that are inconsistent with GAC advice, the Board passed a number of resolutions in 2013 and 2014 to temporarily reserve the Red Cross National Society names at issue as well as the names and acronyms of the IGOs that appear on the list provided by the GAC to ICANN in March 2013. These interim protections remain in place until the differences between the GNSO recommendations and the GAC advice are reconciled.</p> <p>Next steps on IGO acronyms protections: Further discussions relating to possible next steps for protecting IGO acronyms are expected to take place following the Council’s decision as to how it plans to address the concerns that have been raised regarding the IGO-INGO Curative</p>

6 – Board Vote

Description	Initiated	Target Date	Who holds Token	Pending action/status
				<p>Rights PDP.</p> <p>Next steps on Red Cross names The mandatory public comment proceeding on the modified policy recommendations for the names of the Red Cross International Movement and its National Societies (as approved by the GNSO Council in September 2018) closed in December 2018 and the ICANN Board approved all the recommendations in January 2019. Pursuant to the Board resolution, ICANN Org staff has begun implementation planning and is expected to consult with the community-based implementation team following ICANN64. Refer to the implementation section for its status.</p>

7 – Implementation

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Protection of International Organization Names in All gTLDs PDP (Reconvened WG-IRT) Chair: N/A Council liaison: TBD Staff: D. Chang, M. Wong, B. Cobb</p> <p>This IRT is tasked with implementing the GNSO's consensus policy recommendations as it pertains to the protection of the Red Cross National Society and International Movement designations that are inconsistent with GAC Advice.</p>	2017-May-03	2019-Oct-31	Staff / IRT	<p>The Reconvened Working Group's Final Report was submitted to the GNSO Council on 6 August 2018 and at its September meeting, the Council voted unanimously to approve all the WG's recommendations. In October, the Council approved the transmission of the requisite GNSO Council Recommendations Report to the ICANN Board.</p> <p>In accordance with the ICANN Bylaws, the proposed recommendations were subject to a public comment proceeding (closed on 14 December 2018), prior to ICANN Board consideration. The GAC also had an opportunity to provide timely advice on any public policy concerns at this time. The Board adopted the recommendations at its 27 January 2019 meeting and staff has been directed to begin implementation efforts, with a call for volunteers for IRT members just launched.</p>
<p>GNSO PDP 3.0 Chair: Keith Drazek Staff: S. Chan, M. Konings</p> <p>How to increase the efficiency and effectiveness of the GNSO Policy Development Process.</p>	2018-10-24	Ongoing	Staff / Council	<p>The GNSO Council adopted the proposed GNSO PDP 3.0 Final Report and improvements for implementation during its meeting on 24 October. Following adoption by the GNSO Council of the recommendations noted in the Executive Summary as having support of the Council as a whole, the Council is expected to further develop and take action on the various proposed implementation strategies documented here. A proposed implementation plan was shared with the GNSO Council on 10 December 2018 for review (see https://gns0.icann.org/en/drafts/pdp-implementation-plan-10dec18-en.pdf). Three recommended improvements were considered during the GNSO Council Strategic Planning Session at the end of January 2019. There, it was agreed that a small team of Councilors would be formed to work on implementation of those three particular recommended improvements, as well as all others contained in PDP 3.0. The small team is expected to circulate an updated version of the implementation plan shortly for Council review.</p>
<p>Geo Regions Review Community-wide Working Group Chair: Cheryl Langdon-Orr (ccNSO/APRALO)</p>	2008-Aug-07	2019-Jun-30	Staff	<p>The Board adopted the Final Report during its meeting on 25 October 2018 and "directs the ICANN organization to implement those recommendations in a manner that aligns with the Board's expectations as</p>

7 – Implementation

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Staff: M. Wong</p> <p>This Board-chartered cross community WG has consulted with ICANN stakeholders regarding the definition and applications of ICANN's Geographic Regions.</p>				outlined in the mapping document". ICANN Org staff expects to begin implementation planning as directed by the Board in early 2019.
<p>GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (DT) Recommendations Chair: Heather Forrest Staff: M. Wong, J. Hedlund, M. Konings</p> <p>The GNSO Council decided on 29 November 2018 to relaunch the DT. The re-established DT will work with GNSO staff to develop proposed guidance for the GNSO to complete a particular action(s) that fall within the GNSO's existing processes and procedures, but where additional details and steps are deemed to be helpful, relating to the GNSO's participation as a Decision Participant in the Empowered Community. The DT shall provide to the GNSO Council the proposed guidance, including any recommendations, if applicable, for changes to GNSO Operating Procedures to enable effective GNSO participation as a Decisional Participant, for its consideration. Any such new, or proposed modifications to existing procedures must be approved by the GNSO Council following the applicable process.</p>	2016-Jun-30	2019-Jun-30	Staff / Council	Staff had circulated a document on 17 May 2018 which outlines the additional proposed steps to be taken to ensure preparedness as well as facilitate the ability for the GNSO Council to act in relation to the new roles and responsibilities outlined in the post-transition Bylaws, such as development of templates and additional processes/procedures. In the meantime, staff developed templates for the DT to review, and has updated the gns0.icann.org website with the latest procedures and voting thresholds: See: https://gns0.icann.org/en/council/procedures . Staff provided a status update during the GNSO Council meeting on 29 November 2018 and at the direction of the GNSO Council launched a call for volunteers in December 2018 for a re-established DT to work on the outstanding items identified. The DT began work in January 2019 and is meeting bi-weekly. It has begun its development of guidelines and templates.
<p>Privacy & Proxy Services Accreditation Issues PDP Recommendations</p>	2009-May-21	On-Hold	Staff / IRT	The Board adopted all the PDP recommendations in August 2016. An IRT was formed and is being led by Amy Bivins of GDD.

7 – Implementation

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>Council Liaison: Darcy Southwell IRT Support Staff: Amy Bivins (GDD)</p> <p>The <i>Registrar Accreditation Agreement</i> (RAA), the contract governing the relationship between ICANN and accredited registrars, has been in place since 2001. The Board initiated negotiations for a new RAA in October 2011, and requested an Issue Report from the GNSO at the same time. The final version of the new RAA was approved by the Board in June 2013, thereby signifying that the RAA negotiations were concluded. Per the Board’s 2011 request, the remaining issues, which were identified as those relating to privacy & proxy services and their accreditation, were examined in a PDP. This IRT was formed to implement the PDP recommendations approved by the ICANN Board.</p>				<p>In response to a request from the Registrars Stakeholder Group to consider pausing the IRT work in view of the impact of the General Data Protection Regulation (GDPR), ICANN organization had initially proposed going ahead with the public comment proceeding as the IRT’s work was nearly complete. More recently, and in view of ongoing community discussions over GDPR compliance and the evolving legal landscape for data privacy, further IRT work has been slowed pending greater clarity from the community work.</p> <p>IRTP-C: Following concerns raised by the Registrars Stakeholder Group regarding the application of IRTP-C to privacy and proxy services and the GNSO Council’s proposal to refer the question to the PPSAI IRT, the Board confirmed that Compliance enforcement would be delayed and directed ICANN Org to work with the Registrars’ Stakeholder Group and other interested parties to determine the appropriate path forward.</p> <p>On 30 November 2017, the GNSO Council requested that the PPSAI IRT consider the issue and put forward recommendations for implementation that are consistent with both the IRTP-C and PPSAI policy recommendations. At present, the IRT is expected to undertake this work only after it closes its expected comment period on its initial documents.</p>
<p>Translation/Transliteration of Internationalized Registration Data PDP Recommendations Council Liaison: Rubens Kuhl IRT Support Staff: Brian Aitchison (GDD)</p> <p>The PDP addressed two primary issues:</p> <ol style="list-style-type: none"> Whether it is desirable to translate contact information to a single common language or transliterate contact 	2012-Oct-17	On-Hold	Staff / IRT	<p>On 28 September 2015 the ICANN Board approved the adoption of all seven recommendations contained in the Final Report from the PDP Working Group (https://www.icann.org/resources/board-material/resolutions-2015-09-28-en). An Implementation Review Team (IRT) was formed and a draft implementation plan shared with the IRT, which met for its first meeting on 19 July 2016.</p> <p>As of November 2016, the IRT is engaged in discussions around language and script tags, which appear to be a minimum requirement to meet the</p>

7 – Implementation

Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>information to a single common script; and</p> <p>2. Who should bear the burden translating contact information to a single common language or transliterating contact information to a single common script?</p> <p>This IRT was formed to implement the final PDP recommendations as approved by the ICANN Board.</p>				<p>standards set by the PDP recommendations.</p> <p>The IRT held its 12th call on 8 June 2017. The team continues to discuss the details of implementing language and script tags. The team discussed the merits of submitting a set of questions on the T/T Recommendations to the GNSO Council for clarification and input. After discussing, they came to the conclusion that it would be better to seek the input of those involved in the T/T PDP Working Group and potentially certain Stakeholder Groups on those questions before considering GNSO Council input. The questions focus on whether the T/T recommendations mandate that ALL new registration data be tagged with the languages and scripts in use by a registrant, how the implementation should ultimately be carried out (eg: Should the implementation date be coordinated with the operationalization of RDAP? Should it be "pilot tested" along with RDAP? Should it be referred to the Next Gen RDS PDP?). Once the above questions are answered, a policy language document will be developed for IRT review and eventually public comment.</p> <p>The timeline for the implementation of the T/T Recommendations is now indeterminate due to the indeterminate nature of the RDAP roll-out, which is the minimum requirement to implement the T/T policy recommendations.</p>
<p>Thick WHOIS PDP Recommendations Council Liaison: TBD IRT Support Staff: Dennis Chang (GDD)</p> <p>This IRT was formed to work with ICANN staff on the implementation of the GNSO's policy recommendation to require Thick Whois for all gTLD registries, as approved by the ICANN Board.</p>	2012-Mar-14	On-Hold	IRT / Staff / Council	<p>The ICANN Board approved the GNSO recommendations on Thick Whois at its meeting on 7 February 2014 (http://www.icann.org/en/groups/board/documents/resolutions-07feb14-en.htm). An IRT was formed and various impact assessments and implementation proposals have been discussed with the IRT in the two decoupled work streams, corresponding to the two expected outcomes in the PDP Recommendations.</p> <p>The work streams have resulted in two policies and published on 1 February 2017: 1) Thick Whois Consensus Policy Requiring Consistent</p>

7 – Implementation

Description	Initiated	Target Date	Who holds Token	Pending action/status
				<p>Labeling and Display of RDDS (WHOIS) Output for All gTLDs and 2) the Proposed Implementation of GNSO Thick RDDS (WHOIS) Transition Policy for .COM, .NET and .JOBS.</p> <p>The Consistent Labelling and Display of RDDS Output for All gTLDs policy has completed implementation with the policy effective date of 1 August 2017.</p> <p>On 25 October 2018, the ICANN Board passed another Resolution to defer contractual compliance enforcement of the Thick WHOIS transition policy in consideration of the European Union's General Data Protection Regulation (GDPR). ICANN Contractual Compliance will defer enforcing the following milestones until the dates listed below:</p> <ul style="list-style-type: none"> • 31 May 2019: The registry operator must begin accepting Thick WHOIS data from registrars for existing registrations in .COM, .NET and .JOBS. • By 30 November 2019: All registrars must send Thick WHOIS data to the registry operator for all new registrations in .COM, .NET and .JOBS. • By 31 May 2020: All registrars are required to complete the transition to Thick WHOIS data for all registrations in .COM, .NET and .JOBS.

Other				
Description	Initiated	Target Date	Who holds Token	Pending action/status
<p>GNSO Standing Committee on ICANN Budget and Operating Plan (SCBO) Chair: Ayden Ferdeline Council Liaison: Keith Drazek Staff: M. Konings, S. Chan, B. Cobb</p> <p>The SCBO is tasked to assist the GNSO with providing information and possible comments to ICANN's Budget and Strategic Operating Plan.</p>	2017-09-12	Ongoing	SCBO	The SCBO will remain idle until Sept. 2019 when it will engage Council leadership and PDP leadership to understand resource requirements for FY2020.
<p>GNSO Standing Selection Committee (SSC) Chair: Susan Kawaguchi Vice-Chairs: Erica Varlese, Poncelet Ileleji Staff: M. Konings, E. Barabas</p> <p>The SSC is tasked to assist with the selection of GNSO representatives to future Review Teams, including for the various reviews mandated by the ICANN Bylaws, and other ICANN structures for which the GNSO will need to appoint, nominate or endorse candidates.</p>	2017-Mar-15	Ongoing	SSC	There are currently no selection processes assigned to the SSC.
<p>Expired Registration Recovery Policy – Policy Review (ERRP-PR) Staff: M. Konings</p>	FY19	Planned	Staff	The ERRP Consensus Policy became effective 31 Aug 2013 as a result of adopted recommendations produced from the GNSO's Post Expiration Domain Name Recovery (PEDNR) PDP WG. That WG deliberated on issues related to the expiration of domain names and to what extent a Registrant should be able to recover domain names after they expire. One recommendation from the WG requested monitoring and follow-up: Recommendation #18 : The Working Group recommends that ICANN Compliance be requested to provide updates to the GNSO Council on a regular basis in relation to the implementation and effectiveness of the proposed recommendations, either in the form of a report that details

Other				
Description	Initiated	Target Date	Who holds Token	Pending action/status
				amongst others the number of complaints received in relation to renewal and/or post expiration related matters or in the form of audits that assess if the policy has been implemented as intended.
Policy & Implementation Recommendations Review (Pollmp-RR) Staff: B. Aitchison, M. Konings	FY20	Planned	GNSO Council	As noted in Point H of the CPIF, which directs “ICANN staff [to] continually review the implementation framework and related materials to encapsulate additional best-practices or to adjust the steps as a result of lessons learned with previous Consensus Policy projects,” a cross-functional group of representatives from ICANN’s GDD and GNSO Policy Development Support teams have reviewed the Framework, and proposed a number of amendments to it for the consideration of the GNSO Council. The version currently made available to the Council integrates several proposed edits from the RrSG and IPC. This version is expected to be posted shortly.