

GNSO PDP Timelines

Updated: May 2018

PDP Step	Step 1	Step 2	Step 3	Step 4	Step 5	Step 6	Step 7	Step 8	Step 9	Step 10
Activity/ Working Group	Request Issues Report	Prelim Issues Report	Final Issues Report	Initiation of PDP	Approval of WG Charter	Publication- Initial Report	Publication- Final Report	Council Vote	Board Vote	Implement Eff Date
IRTP Denials	Date	20-Sep-07	19-Oct-07	20-Nov-07	N/A	17-Mar-08	9-Apr-08	16-Oct-08	7-Nov-08	15-Mar-09
	Days	-	29	61	179	202	392	414	542	
IRTP Part A	Date	8-May-08	23-May-08	25-Jun-08	17-Jul-08	8-Jan-09	19-Mar-09	16-Apr-09	N/A	N/A
	Days	-	15	48	70	245	315	343		
Fast Flux	Date	6-Mar-08	25-Mar-08	8-May-08	29-May-08	26-Jan-09	6-Aug-09	3-Sep-09	N/A	N/A
	Days	-	19	63	84	326	518	546		
Domain Tasting	Date	9-May-07	14-Jun-07	31-Oct-07	N/A	7-Jan-08	4-Apr-08	17-Apr-08	26-Jun-08	1-Apr-09
	Days	-	36	175	243	331	344	414	693	
IRTP Part B	Date	16-Apr-09	15-May-09	24-Jun-09	23-Jul-09	29-May-10	30-May-11	22-Jun-11	25-Aug-11	1-Jun-12
	Days	-	29	69	98	408	774	797	861	1142
PEDNR	Date	20-Nov-08	5-Dec-08	7-May-09	24-Jun-09	31-May-10	14-Jun-11	21-Jul-11	28-Oct-11	31-Aug-13
	Days	-	15	168	216	557	936	973	1072	1745
IRTP Part C	Date	22-Jun-11	25-Jul-11	29-Aug-11	22-Sep-11	1-Jun-12	9-Oct-12	17-Oct-12	20-Dec-12	30-Mar-15
	Days	-	33	68	92	92	345	475	483	547
UDRP Lock	Date	3-Feb-11	27-May-11	3-Oct-11	15-Dec-11	14-Mar-12	15-Mar-13	5-Jul-13	1-Aug-13	28-Sep-13
	Days	-	113	242	315	405	771	883	910	968
Thick Whois	Date	22-Sep-11	22-Nov-11	2-Feb-12	14-Mar-12	8-Oct-12	22-Jun-13	21-Oct-13	31-Oct-13	7-Feb-14
	Days	-	61	133	174	382	639	760	770	869
IGO/INGO	Date	12-Apr-12	4-Jun-12	1-Oct-12	17-Oct-12	15-Nov-12	14-Jun-13	10-Nov-13	20-Nov-13	7-Feb-14
	Days	-	53	172	188	217	428	577	587	666
IRTP Part D	Date	23-Aug-07	12-Nov-12	8-Jan-13	17-Jan-13	17-Jan-13	3-Mar-14	25-Sep-14	15-Oct-14	12-Feb-15
	Days	-	1908	1965	1974	1974	2384	2590	2610	2730
RDS	Date	24-Apr-15	13-Jul-15	7-Oct-15	19-Nov-15	19-Nov-15	N/A	N/A	N/A	N/A
	Days	-	80	166	209	209				
P&P	Date	6-Oct-11	12-Dec-11	6-Mar-11	31-Oct-13	31-Oct-13	5-May-15	8-Dec-15	21-Jan-16	9-Aug-16
	Days	-	67	-214	756	756	1307	1524	1568	1769
T&T	Date	17-Oct-12	8-Jan-13	21-Mar-13	13-Jun-13	6-Nov-13	15-Dec-14	12-Jun-15	24-Jun-15	28-Sep-15
	Days	-	83	155	239	385	789	968	980	1076
RPM	Date	15-Dec-11	9-Oct-15	11-Jan-16	18-Feb-16	15-Mar-16	N/A	N/A	N/A	N/A
	Days	-	1394	1488	1526	1552				
New gTLD	Date	24-Jun-15	31-Aug-15	4-Dec-15	17-Dec-15	21-Jan-16	N/A	N/A	N/A	N/A
	Days	-	68	163	176	211				
Curative Rights	Date	2-Nov-13	10-Mar-14	25-May-14	5-Jun-14	25-Jun-14	20-Jan-17	N/A	N/A	N/A
	Days	-	128	204	215	235	1175			
Median	Days	-	57.0	32.5	130.0	157.0	408.0	547.5	566.5	763.5
Mean	Days	-	65.0	75.8	135.3	195.5	483.3	577.1	614.5	726.4

Glossary:

GNSO - Generic Names Supporting Organization

PDP - Policy Development Process

IRTP - Inter-Registrar Transfer Policy

PEDNR - Post-Expiration Domain Name Recovery

WG – Working Group

RSA - Registration Data Services

P&P - Privacy & Proxy Services Accreditation

T&T - Translation and Transliteration of Contact Information

RPM - Rights Protection Mechanisms

New gTLD - New gTLD Subsequent Procedures

Instruction : For fields that do not have a date entry, enter the text 'N/A'