


Improve Communications & Coordination



Completed

- ✓ CCT Work Team published GNSO Website Business Requirements (Jul 2009)
- ✓ OSC approved CCT Final Consolidated Report (Apr 2010)
- ✓ Public Comment Period (May 2010)
- ✓ GNSO Council approval (23 June 2010)



Remaining

- » Staff implementation (TBD)
- » Creation of a GNSO Council “Standing Committee” to monitor/review/report implementation progress (Target: Dec 2010-Cartagena)