

20-Nov-15	Full Proposal content is delivered to CCWG by 23:59 UTC
21-23 Nov-15	CCWG Co-Chairs and Rapporteurs gather feedback from Working Party groups, legal counsel and Advisors
23-Nov-15	CCWG final comments on Full Proposal content due by 23:59 UTC
24-Nov-15	Weekly call #69
24-25-Nov 15	Back and forth and finalizing content with Co-Chairs, Writing team holding the pen
25-Nov-15	Content due to translation / formatting by 23:59 UTC
26-Nov-15	Additional CCWG-ACCT call (call #70)
30-Nov-15	Begin Phase 2 of Consideration by Chartering Organizations
30-Nov-15	Begin professional proofreading/final editing
12 -Dec-15	Translations ready
20-Dec-15	Delivery of final proofreading/editing
21-Dec-15	End of public comment and first close for Chartering Organizations to indicate support for recommendations
24-Dec-15	Staff summary of public comments and Chartering Organization support for recommendation