

# **EPDP Rec 27: Impacted Policies & Procedures**

## **Update & Discussion**

Karen Lentz  
Director, Operations & Policy Research  
ICANN Global Domains Division

Generic Names Supporting Organization (GNSO) Council Meeting

19 September 2019



# Agenda

---

- ⦿ Rec 27 Work Plan

  - <https://mm.icann.org/pipermail/council/2019-August/022994.html>

    - High-level phases
    - Roles and responsibilities
    - Schedule

- ⦿ Discussion


# Recommendation 27

---

The EPDP Team recommends that as part of the implementation of these policy recommendations, updates are made to the following existing policies / procedures, and any others that may have been omitted, to ensure consistency with these policy recommendations as, for example, a number of these refer to administrative and/or technical contact which will no longer be required data elements:

- Registry Registration Data Directory Services Consistent Labeling and Display Policy
- Thick WHOIS Transition Policy for .COM, .NET, .JOBS
- Rules for Uniform Domain Name Dispute Resolution Policy
- WHOIS Data Reminder Policy
- Transfer Policy
- Uniform Rapid Suspension (URS) Rules
- Transfer Dispute Resolution Policy

# High-Level Phases



# Roles & Responsibilities

## ICANN org

- Perform detailed review of each policy and procedure to identify impacts
- Present and review inventory with IRT, GNSO, others as appropriate
- Ensure delivery of any information requests or other follow-up items
- Create a process for addressing non-policy items, ensuring transparency and the ability for affected stakeholders to participate

## Implementation Review Team (Phase 1 IRT)

- Identify additional impacted areas as needed
- Identify and confirm items with policy implications for the GNSO
- Review and advise on the proposed path to address for each item

## GNSO Council

- Review inventory and proposed disposition, add or modify as appropriate
- Communicate plans and status to broader GNSO
- Initiate procedures as deemed appropriate to address each item within GNSO scope

# Current Schedule

	<b>Milestone</b>	<b>Timing</b>
1	Wave 1 analysis complete	Week of 28 Oct 19
2	IRT review period complete	Week of 18 Nov 19
3	Wave 1 publication and delivery to GNSO	Week of 9 Dec 19
4	Wave 2 analysis complete	Week of 13 Jan 20
5	IRT review period complete	Week of 3 Feb 20
6	Wave 2 publication and delivery to GNSO	Week of 24 Feb 20

# Engage with ICANN



## Thank You and Questions

Visit us at [icann.org](https://icann.org)

Email: [karen.lentz@icann.org](mailto:karen.lentz@icann.org)



[@icann](https://twitter.com/icann)



[linkedin/company/icann](https://linkedin/company/icann)



[facebook.com/icannorg](https://facebook.com/icannorg)



[slideshare/icannpresentations](https://slideshare/icannpresentations)



[youtube.com/icannnews](https://youtube.com/icannnews)



[soundcloud/icann](https://soundcloud/icann)



[flickr.com/icann](https://flickr.com/icann)



[instagram.com/icannorg](https://instagram.com/icannorg)