
GNSO Review Update
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 Timeline has been revised to include multiple additional opportunities for the GNSO Review 

Working Party to continue the ongoing process of providing feedback to Westlake

 The schedule has been extended by 6 weeks in the last revision.  Overall, the GNSO Review 

process has been extended from 9 months to 14 months.

Highlights:

GNSO Review Timeline (revised 9 March)

GNSO Review Working Party session with Westlake  (if needed)

Continued feedback
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Next Steps

Working Text Comments Due
The GNSO Review Working Party to deliver comments on working 

text to Westlake 

March 

20

April 

24

May 4 

and 12

May 15

Draft Report v.0
Westlake delivers Draft Report v.0 to GNSO Review Working Party, along 

with a summary of disposition of comments and feedback from GNSO 

Review Working Party

Working Party Sessions
Working sessions have been scheduled for 4 May and, if 

necessary, 12 May

Draft Report v.0 Comments Due
The GNSO Review Working Party to deliver comments on 

Westlake’s Draft Report v.0

June 1 –
July 20

Draft Report v.1 Posted for Public Comment
Draft Report v.1 from Westlake posted for Public Comment
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Next Steps (cont’d)

ICANN53
GNSO Review Working Party update to GNSO Council/Community 

and working session with Westlake

June 

21-26

July 

TBD

August 

3-17

August 

30

Working Party Sessions
Working Party sessions with Westlake to be scheduled during the weeks 

of 6 July and 27 July, if necessary

Public Comment
Community review of Report of Public Comments Received

Final Report
Final report published

Update the SIC
Information on the status of the GNSO Review Working Party will 

be provided to the SIC

April 24-26 

& June 19
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Review Statistics

• 178 completed online 

questionnaire

• 300 started

• 60% completion rate

• 40 one on one  

interviews

• Westlake’s work in 

process

• 5 written comments  from 

WP members

• 21 participants in working 

session on 3 March

• 15 GNSO Working 

Party Meetings

• 21 GNSO members

• 3 webinars

• 14 presentations

• 2 blogs + 2 videos

• 3,000 brochures & 

postcards

• 1,709 views of 

Announcements

• 2,957 blog views

• 446 visits to 

community wiki

(as of Jan 2015)

360 Assessment Interviews Working Text

WP Meetings Outreach Engagement
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Thank You and Questions

GNSO Review Working Party Home Page

Useful Links and Q&A

Independent Examiner Information

Working Text and 360 Assessment Responses

GNSO Review Working Party Activities, 
Milestones and Statistics

GNSO Review Working Party Comments to 
Westlake's Working Text

https://community.icann.org/display/GR2/GNSO+Review+2014+Home
https://community.icann.org/display/GR2/Independent+Examiner+Information
https://community.icann.org/display/GR2/Independent+Examiner+Information
https://community.icann.org/display/GR2/Westlake+Working+Text+and+360+Responses
https://community.icann.org/display/GR2/Activities,+Milestones+and+Statistics
https://community.icann.org/display/GR2/GNSO+Review+Working+Party+Comments

