PDP Step
Activity/
Working Group

IRTP Denials
IRTP Part A
Fast Flux
Domain Tasting
IRTP Part B
PEDNR

IRTP Part C
UDRP Lock
Thick Whois
IGO/INGO
IRTP Part D
RDS

P&P

T&T

RPM

New gTLD

Curative Rights

Median
Mean

Glossary:

Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Date
Days
Days
Days

Step 1
Request
Issues Report
20-Sep-07
8—Mz;y-08
6—Mz;r—08
9—Mz;y-07
16-A_pr—09
20—N_ov-08
22-Jl;n-11
3-Fe_b-11
22—S<_ep—11
12-A_pr—12
23—A;Jg-07
24-A_pr—15
6—O;t-11
17-O_ct—12
15-D_ec-11
24—JL_m—15
2-N<;v-13

Step 2
Prelim Issues

25-Jul-11
33
27-May-11
113
22-Nov-11
61
4-Jun-12
53
12-Nov-12
1908
13-Jul-15
80
12-Dec-11
67
8-Jan-13
83
9-Oct-15
1394
31-Aug-15
68
10-Mar-14
128
57.0
65.0

GNSO - Generic Names Supporting Organization
PDP - Policy Development Process

IRTP - Inter-Registrar Transfer Policy
PEDNR - Post-Expiration Domain Name Recovery
WG — Working Group
RSA - Registration Data Services

P&P - Privacy & Proxy Services Accreditation
T&T - Translation and Transliteration of Contact Information

RPM - Rights Protection Mechanisms
New gTLD - New gTLD Subsequent Procedures
Instruction : For fields that do not have a date entry, enter the text 'N/A

Step 3
Final Issues
Report
19-Oct-07
29
23-May-08
15
25-Mar-08
19
14-Jun-07
36
15-May-09
29
5-Dec-08
15
29-Aug-11
68
3-Oct-11
242
2-Feb-12
133
1-Oct-12
172
8-Jan-13
1965
7-Oct-15
166
6-Mar-11
-214
21-Mar-13
155
11-Jan-16
1488
4-Dec-15
163
25-May-14
204
32.5
75.8

GNSO PDP Timelines
Updated: May 2018

Step 4
Initiation of
PDP
20-Nov-07
61
25-Jun-08
48
8-May-08
63
31-Oct-07
175
24-Jun-09
69
7-May-09
168
22-Sep-11
92
15-Dec-11
315
14-Mar-12
174
17-Oct-12
188
17-Jan-13
1974
19-Nov-15
209
31-Oct-13
756
13-Jun-13
239
18-Feb-16
1526
17-Dec-15
176
5-Jun-14
215
130.0
135.3

Step 5
Approval of
WG Charter

N/A

17-Jul-08
70
29-May-08
84
N/A

23-Jul-09
98
24-Jun-09
216
22-Sep-11
92
14-Mar-12
405
8-Oct-12
382
15-Nov-12
217
17-Jan-13
1974
19-Nov-15
209
31-Oct-13
756
6-Nov-13
385
15-Mar-16
1552
21-Jan-16
211
25-Jun-14
235
157.0
195.5

Step 6
Publication-
Initial Report
17-Mar-08
179
8-Jan-09
245
26-Jan-09
326
7-Jan-08
243
29-May-10
408
31-May-10
557
1-Jun-12
345
15-Mar-13
771
22-Jun-13
639
14-Jun-13
428
3-Mar-14
2384
N/A

5-May-15
1307

15-Dec-14
789
N/A

N/A

20-Jan-17
1175
408.0
483.3

Step 7
Publication-
Final Report

9-Apr-08
202
19-Mar-09
315
6-Aug-09
518
4-Apr-08
331
30-May-11
774
14-Jun-11
936
9-Oct-12
475
5-Jul-13
883
21-Oct-13
760
10-Nov-13
577
25-Sep-14
2590
N/A

8-Dec-15
1524

12-Jun-15
968
N/A

N/A
N/A

547.5
577.1

Step 8
Council Vote

16-Oct-08
392
16-Apr-09
343
3-Sep-09
546
17-Apr-08
344
22-Jun-11
797
21-Jul-11
973
17-Oct-12
483
1-Aug-13
910
31-Oct-13
770
20-Nov-13
587
15-Oct-14
2610
N/A

21-Jan-16
1568

24-Jun-15
980
N/A

N/A
N/A

566.5
614.5

Step 9
Board Vote

7-Nov-08
414
N/A

N/A

26-Jun-08
414
25-Aug-11
861
28-Oct-11
1072
20-Dec-12
547
28-Sep-13
968
7-Feb-14
869
7-Feb-14
666
12-Feb-15
2730
N/A

9-Aug-16
1769

28-Sep-15
1076
N/A

N/A
N/A

763.5
726.4

Step 10
Implem Eff
Date
15-Mar-09
542
N/A

N/A
1-Apr-09
693
1-Jun-12
1142
31-Aug-13
1745
30-Mar-15
1377
17-Nov-14
1383
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1259.5
1147.0



