
ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

1 1 GNSO Program Management Planning 1570 days Wed 7/1/20 Tue 6/30/26 11%

2 1.1 RDDS ‐ Program Track 748 days Wed 7/1/20 Tue 5/9/23 16%

3 1.1.1 EPDP: Temporary Specification on gTLD Registration Data ‐ Phase 2 633 days Wed 7/1/20 Wed 11/30/22 10%

8 1.1.2 Remaining EPDP‐P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy ) 685 days Mon 9/28/20 Tue 5/9/23 1%

25 1.1.3 RDS2 Review Items 503 days Thu 7/23/20 Thu 6/23/22 94%

33 1.1.4 IRT: Temporary Specification on gTLD Registration Data ‐ Phase 1 546 days Wed 7/1/20 Mon 8/1/22 32%

121 1.1.5 Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law 575 days Fri 7/31/20 Tue 10/11/22 10%

134 1.1.6 EPDP‐P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery) 90 days Wed 9/30/20 Tue 2/2/21 0%

136 1.1.7 IRT: Privacy & Proxy Services Accreditation Issues (on‐hold pending EPDP) 270 days Mon 9/28/20 Thu 10/7/21 0%

138 1.1.8 IRT: Translation/Transliteration of gTLD Registration Data (on‐hold pending EPDP + RDAP) 270 days Mon 9/28/20 Thu 10/7/21 0%

140 1.2 RPM ‐ Program Track 1145 days Wed 7/1/20 Wed 11/13/24 15%

141 1.2.1 PDP: Review of All Rights Protection Mechanisms in All gTLDs ‐ Phase 1 (URS, TMCH, Sunrise, Claims) 490 days Wed 7/1/20 Fri 5/13/22 38%

151 1.2.2 PDP: Review of All Rights Protection Mechanisms in All gTLDs ‐ Phase 2 (UDRP) 985 days Wed 2/10/21 Wed 11/13/24 0%

157 1.3 gTLD ‐ Program Track 814 days Wed 7/1/20 Tue 8/8/23 11%

158 1.3.1 CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020) 360 days Mon 8/3/20 Wed 12/15/21 7%

162 1.3.2 PDP: New gTLD Subsequent Procedures PDP 814 days Wed 7/1/20 Tue 8/8/23 13%

167 1.3.3 Internationalized Domain Names 740 days Wed 7/1/20 Thu 4/27/23 11%

168 1.3.3.1 IDN Operational Track 1 Working Group 120 days Mon 8/3/20 Fri 1/15/21 40%

171 1.3.3.2 IDN Policy Track 2 EPDP Working Group 660 days Wed 10/21/20 Thu 4/27/23 0%

177 1.3.3.3 IDN Track 3 Council Coordination 375 days Wed 7/1/20 Fri 12/3/21 20%

179 1.4 Expiration ‐ Program Track 510 days Thu 11/19/20 Mon 10/31/22 0%

180 1.4.1 Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review 510 days Thu 11/19/20 Mon 10/31/22 0%

184 1.5 Transfers ‐ Program Track 1095 days Wed 7/1/20 Wed 9/4/24 9%

185 1.5.1 Transfer Policy Review 1095 days Wed 7/1/20 Wed 9/4/24 9%

195 1.6 IGO ‐ Program Track 748 days Wed 7/1/20 Tue 5/9/23 0%

196 1.6.1 PDP: RPM ‐ IGO Curative Rights Work Track 748 days Wed 7/1/20 Tue 5/9/23 0%

203 1.6.2 PDP: Curative Rights Protections for IGO/INGOs 330 days Thu 2/3/22 Tue 5/9/23 0%

206 1.6.3 PDP: Protection of International Organization Names in All gTLDs 270 days Thu 4/28/22 Tue 5/9/23 0%

208 1.7 Accountability ‐ Program Track 380 days Wed 7/1/20 Fri 12/10/21 11%

209 1.7.1 Independent Review Process ‐ Implementation Oversight Team 250 days Wed 7/1/20 Mon 6/14/21 30%

211 1.7.2 Cross Community Working Group on Enhancing ICANN Accountability ‐ WS2 275 days Wed 7/1/20 Mon 7/19/21 5%

214 1.7.3 Multistakeholder Model Evolution 380 days Wed 7/1/20 Fri 12/10/21 10%

216 1.7.4 Geo Regions Review 380 days Wed 7/1/20 Fri 12/10/21 5%

218 1.8 Reviews ‐ Program Track 1568 days Wed 7/1/20 Fri 6/26/26 8%

219 1.8.1 IANA Naming Function Review 190 days Wed 7/1/20 Mon 3/22/21 39%

222 1.8.2 GNSO Review RT3 670 days Tue 6/1/21 Wed 12/20/23 0%
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

228 1.8.3 Customer Standing Committee Effectiveness Review 180 days Tue 3/1/22 Mon 11/7/22 0%

231 1.8.4 Registration Directory Service Review RT3 300 days Mon 9/2/24 Thu 10/23/25 0%

234 1.8.5 Competition, Consumer Trust and Consumer Choice RT2 300 days Tue 1/3/23 Thu 2/22/24 0%

237 1.8.6 Accountability and Transparency Review 3 260 days Wed 7/1/20 Mon 6/28/21 22%

240 1.8.7 Accountability and Transparency Review 4 280 days Mon 6/2/25 Fri 6/26/26 0%

243 1.8.8 Security, Stability and Resiliency of the DNS #2 170 days Wed 7/1/20 Tue 2/23/21 44%

246 1.8.9 Security, Stability and Resiliency of the DNS #3 150 days Mon 12/1/25 Fri 6/26/26 0%

249 1.9 Operations ‐ Program Track 1570 days Wed 7/1/20 Tue 6/30/26 12%

250 1.9.1 Policy & Implementation ‐ Recommendations Review 477 days Mon 10/5/20 Fri 7/29/22 0%

255 1.9.2 Participant of Empowered Community 1406 days Wed 7/1/20 Wed 11/12/25 6%

267 1.9.3 GNSO Council 1570 days Wed 7/1/20 Tue 6/30/26 16%

268 1.9.3.1 GNSO Council ‐ Monthly Meetings 1545 days Thu 7/23/20 Wed 6/17/26 6%

341 1.9.3.2 GNSO Council ‐ Leadership Meetings 1554 days Mon 7/13/20 Thu 6/18/26 6%

414 1.9.3.3 GNSO Council ‐ Action Items 1553 days Mon 7/13/20 Wed 6/17/26 6%

487 1.9.3.4 GNSO Standing Committee on Budget and Operations 105 days Mon 11/2/20 Thu 3/25/21 0%

491 1.9.3.5 GNSO Standing Selection Committee 387 days Wed 7/1/20 Tue 12/21/21 60%

493 1.9.3.6 Strategic Planning Session 99 days Thu 10/1/20 Tue 2/16/21 49%

498 1.9.3.7 ICANN Meeting Planning, Meeting, Respond to GAC Advice 1570 days Wed 7/1/20 Tue 6/30/26 5%
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

1 1 GNSO Program Management Planning 1570 days Wed 7/1/20 Tue 6/30/26 11%

2 1.1 RDDS ‐ Program Track 748 days Wed 7/1/20 Tue 5/9/23 16%

3 1.1.1 EPDP: Temporary Specification on gTLD Registration Data ‐ Phase 2 633 days Wed 7/1/20 Wed 11/30/22 10%

4 1.1.1.1 Engage EPDP: Temporary Specification on gTLD Registration Data ‐ Phase 2 23 days Wed 7/1/20 Fri 7/31/20 100% Policy 
Staff,Working

5 1.1.1.2 Council to deliberate and adopt working group consensus recommendations 40 days Mon 8/3/20 Fri 9/25/20 4 100% Council,Policy 
Staff

6 1.1.1.3 Board to deliberate and adopt consensus recommendations 50 days Mon 9/28/20 Fri 12/4/20 5 0% Board

7 1.1.1.4 Engage IRT: Temporary Specification on gTLD Registration Data ‐ Phase 2 520 days Mon 12/7/20 Wed 11/30/22 6 0% GDS 
Staff,IRT,Policy

8 1.1.2 Remaining EPDP‐P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy ) 685 days Mon 9/28/20 Tue 5/9/23 1%

9 1.1.2.1 Remaining EPDP‐P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts) 400 days Mon 9/28/20 Wed 4/6/22 2%

10 1.1.2.1.1 Reset EPDP‐P2A and elect new Chair 60 days Mon 9/28/20 Fri 12/18/20 5 10% Council,Policy 
Staff

11 1.1.2.1.2 Engage EPDP‐P2A to address remaining topics 70 days Mon 12/21/20 Thu 3/25/21 10 0% Working Group

12 1.1.2.1.3 Council to deliberate and adopt working group consensus recommendations 40 days Fri 3/26/21 Thu 5/20/21 11 0% Council,Policy 
Staff

13 1.1.2.1.4 Board to deliberate and adopt consensus recommendations 50 days Fri 5/21/21 Thu 7/29/21 12 0% Board

14 1.1.2.1.5 Engage IRT 180 days Fri 7/30/21 Wed 4/6/22 13 0% GDS 
Staff,IRT,Policy

15 1.1.2.2 Remaining EPDP‐P2 Topics Track 2 (Accuracy) 685 days Mon 9/28/20 Tue 5/9/23 0%

16 1.1.2.2.1 Staff to produce Briefing Document on Accuracy 100 days Mon 9/28/20 Fri 2/12/21 5 0%

17 1.1.2.2.2 Deliberate scope and decide to request Issues Report 45 days Mon 2/15/21 Thu 4/15/21 16 0% Council,Policy 
Staff

18 1.1.2.2.3 Issues Report 60 days Fri 4/16/21 Thu 7/8/21 17 0% Policy Staff

19 1.1.2.2.4 Council to approve PDP launch 20 days Fri 7/9/21 Thu 8/5/21 18 0% Council,Policy 
Staff

20 1.1.2.2.5 Council to approve scope and charter 40 days Fri 8/6/21 Thu 9/30/21 19 0% Council,Policy 
Staff

21 1.1.2.2.6 Engage RDS Accuracy PDP 150 days Fri 10/1/21 Wed 4/27/22 20 0% Working Group

22 1.1.2.2.7 Council to deliberate and adopt working group consensus recommendations 40 days Thu 4/28/22 Wed 6/22/22 21 0% Council,Policy 
Staff

23 1.1.2.2.8 Board to deliberate and adopt consensus recommendations 50 days Thu 6/23/22 Wed 8/31/22 22 0% Board

24 1.1.2.2.9 Engage IRT 180 days Thu 9/1/22 Tue 5/9/23 23 0% GDS 
Staff,IRT,Policy

25 1.1.3 RDS2 Review Items 503 days Thu 7/23/20 Thu 6/23/22 94%

26 1.1.3.1 RDS2 Review ‐ Recommendation CC.1 (suspension of domain due to incorrect RDS) 503 days Thu 7/23/20 Thu 6/23/22 83%

27 1.1.3.1.1 Reply to Board on proposed action 10 days Thu 7/23/20 Wed 8/5/20 100% Council,Policy 
Staff

28 1.1.3.1.2 Determine if CC.1 can be coupled with Remaining EPDP‐P2 Topics (Accuracy) 1 day Fri 7/9/21 Fri 7/9/21 17,27,18 0% Council,Policy 
Staff

29 1.1.3.1.3 CC.1 Implemented 1 day Thu 6/23/22 Thu 6/23/22 22 0% Council,Policy 
Staff

30 1.1.3.2 RDS2 Review ‐ Recommendation CC.4 (measure, audit, etc. of RDS Policies) 10 days Thu 7/23/20 Wed 8/5/20 100%

31 1.1.3.2.1 Reply to Board on proposed action 10 days Thu 7/23/20 Wed 8/5/20 100% Council,Policy 
Staff

32 1.1.3.2.2 Council will take no action as operating procedures already allow for this 10 days Thu 7/23/20 Wed 8/5/20 100% Council,Policy 
Staff

33 1.1.4 IRT: Temporary Specification on gTLD Registration Data ‐ Phase 1 546 days Wed 7/1/20 Mon 8/1/22 32%

34 1.1.4.1 Engage IRT: Temporary Specification on gTLD Registration Data ‐ Phase 1 545 days Wed 7/1/20 Mon 8/1/22 40% GDS 
Staff,IRT,Policy

35 1.1.4.2 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts 311 days Wed 7/1/20 Tue 9/7/21 29%

36 1.1.4.2.1 Add Grace Period (AGP) Limits Policy [LOW] 1 day Wed 7/1/20 Wed 7/1/20 100%

37 1.1.4.2.1.1 No impacts as a result of Registration Data Services Policy implementation 1 day Wed 7/1/20 Wed 7/1/20 100% GDS Staff

38 1.1.4.2.2 Additional Whois Information Policy (AWIP) [LOW] 90 days Fri 9/4/20 Thu 1/7/21 38%

39 1.1.4.2.2.1 Produce redlines of consensus policy provisions (assumes step 2 accomplished here) 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

40 1.1.4.2.2.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 39 0% GDS 
Staff,IRT,Policy

41 1.1.4.2.2.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 40 0% GDS Staff,IRT

42 1.1.4.2.2.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 41 0% GDS Staff

43 1.1.4.2.3 Expired Domain Deletion Policy (EDDP) [MEDIUM] 90 days Fri 9/4/20 Thu 1/7/21 38%

44 1.1.4.2.3.1 Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

45 1.1.4.2.3.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 44 0% GDS 
Staff,IRT,Policy

46 1.1.4.2.3.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 45 0% GDS Staff,IRT

47 1.1.4.2.3.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 46 0% GDS Staff

48 1.1.4.2.4 Expired Registration Recovery Policy (ERRP) [LOW] 90 days Fri 9/4/20 Thu 1/7/21 38%

49 1.1.4.2.4.1 Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

50 1.1.4.2.4.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 49 0% GDS 
Staff,IRT,Policy

51 1.1.4.2.4.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 50 0% GDS Staff,IRT

52 1.1.4.2.4.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 51 0% GDS Staff

53 1.1.4.2.5 Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW] 1 day Wed 7/1/20 Wed 7/1/20 100%

54 1.1.4.2.5.1 No impacts as a result of Registration Data Services Policy implementation 1 day Wed 7/1/20 Wed 7/1/20 100% GDS Staff

55 1.1.4.2.6 Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH] 90 days Mon 8/3/20 Fri 12/4/20 0%

56 1.1.4.2.6.1 Council to determine next steps based on EPDP‐P1‐IRT + Rec27 findings 60 days Fri 9/4/20 Thu 11/26/20 0% Council,Policy 
Staff

57 1.1.4.2.6.2 Produce redlines of consensus policy provisions 45 days Mon 8/3/20 Fri 10/2/20 0% GDS Staff

58 1.1.4.2.6.3 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 57 0% GDS 
Staff,IRT,Policy

59 1.1.4.2.6.4 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 58 0% GDS Staff,IRT

60 1.1.4.2.6.5 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 59 0% GDS Staff

61 1.1.4.2.7 Registry Services Evaluation Policy [LOW] 1 day Wed 7/1/20 Wed 7/1/20 100%

62 1.1.4.2.7.1 No impacts as a result of Registration Data Services Policy implementation 1 day Wed 7/1/20 Wed 7/1/20 100% GDS Staff

63 1.1.4.2.8 Restored Names Accuracy Policy (RNAP) [LOW] 122 days Fri 9/4/20 Mon 2/22/21 37%

64 1.1.4.2.8.1 Track 1 ‐ Item 1 90 days Fri 9/4/20 Thu 1/7/21 38%

65 1.1.4.2.8.1.1 Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

66 1.1.4.2.8.1.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 65 0% GDS 
Staff,IRT,Policy

67 1.1.4.2.8.1.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 66 0% GDS Staff,IRT

68 1.1.4.2.8.1.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 67 0% GDS Staff

69 1.1.4.2.8.2 Track 2 ‐ Item 2 1 day Mon 2/22/21 Mon 2/22/21 0%

70 1.1.4.2.8.2.1 Migrated to Remaining EPDP‐P2 Topics Track 2 (Accuracy) 1 day Mon 2/22/21 Mon 2/22/21 18 0% Council,Policy 
Staff

71 1.1.4.2.9 Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW] 90 days Fri 9/4/20 Thu 1/7/21 38%

72 1.1.4.2.9.1 Track 1 ‐ Items 1 to 3 90 days Fri 9/4/20 Thu 1/7/21 38%

73 1.1.4.2.9.1.1 Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

74 1.1.4.2.9.1.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 73 0% GDS 
Staff,IRT,Policy

75 1.1.4.2.9.1.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 74 0% GDS Staff,IRT

76 1.1.4.2.9.1.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 75 0% GDS Staff

77 1.1.4.2.10 Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH] 90 days Fri 9/4/20 Thu 1/7/21 0%

78 1.1.4.2.10.1 Council to determine next steps based on EPDP‐P1‐IRT + Rec27 findings 60 days Fri 9/4/20 Thu 11/26/20 0% Council,Policy 
Staff

79 1.1.4.2.10.2 Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 0% GDS Staff

80 1.1.4.2.10.3 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 79 0% GDS 
Staff,IRT,Policy

81 1.1.4.2.10.4 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 80 0% GDS Staff,IRT

82 1.1.4.2.10.5 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 81 0% GDS Staff

83 1.1.4.2.11 Transfer Policy [HIGH] 90 days Fri 9/4/20 Thu 1/7/21 38%

84 1.1.4.2.11.1 Produce redlines of consensus policy provisions (Items 1,2,3 & 6) 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

85 1.1.4.2.11.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 84 0% GDS 
Staff,IRT,Policy

86 1.1.4.2.11.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 85 0% GDS Staff,IRT

87 1.1.4.2.11.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 86 0% GDS Staff

88 1.1.4.2.12 Transfer Dispute Resolution Policy (TDRP) [HIGH] 90 days Fri 9/4/20 Thu 1/7/21 38%

89 1.1.4.2.12.1 Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

90 1.1.4.2.12.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 89 0% GDS 
Staff,IRT,Policy

91 1.1.4.2.12.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 90 0% GDS Staff,IRT

92 1.1.4.2.12.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 91 0% GDS Staff

93 1.1.4.2.13 Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH] 90 days Mon 8/3/20 Fri 12/4/20 38%

94 1.1.4.2.13.1 Produce redlines of consensus policy provisions (Item 1) 45 days Mon 8/3/20 Fri 10/2/20 75% GDS Staff

95 1.1.4.2.13.2 Review and confirm redlines for final changes 10 days Mon 10/5/20 Fri 10/16/20 94 0% GDS 
Staff,IRT,Policy

96 1.1.4.2.13.3 Conduct public comment of changes 30 days Mon 10/19/20 Fri 11/27/20 95 0% GDS Staff,IRT

97 1.1.4.2.13.4 Post updated consensus policy 5 days Mon 11/30/20 Fri 12/4/20 96 0% GDS Staff

98 1.1.4.2.14 Uniform Rapid Suspension System Procedure (URS) [HIGH] 90 days Wed 5/5/21 Tue 9/7/21 38%

99 1.1.4.2.14.1 Produce redlines of consensus policy provisions (Items 1,2 & 8) 45 days Wed 5/5/21 Tue 7/6/21 149 75% GDS Staff

100 1.1.4.2.14.2 Review and confirm redlines for final changes 10 days Wed 7/7/21 Tue 7/20/21 99 0% GDS 
Staff,IRT,Policy

101 1.1.4.2.14.3 Conduct public comment of changes 30 days Wed 7/21/21 Tue 8/31/21 100 0% GDS Staff,IRT

102 1.1.4.2.14.4 Post updated consensus policy 5 days Wed 9/1/21 Tue 9/7/21 101 0% GDS Staff

103 1.1.4.2.15 Uniform Rapid Suspension System Rules (URS Rules) [HIGH] 90 days Wed 5/5/21 Tue 9/7/21 38%

104 1.1.4.2.15.1 Produce redlines of consensus policy provisions (Items 1&3) 45 days Wed 5/5/21 Tue 7/6/21 149 75% GDS Staff

105 1.1.4.2.15.2 Review and confirm redlines for final changes 10 days Wed 7/7/21 Tue 7/20/21 104 0% GDS 
Staff,IRT,Policy

106 1.1.4.2.15.3 Conduct public comment of changes 30 days Wed 7/21/21 Tue 8/31/21 105 0% GDS Staff,IRT

107 1.1.4.2.15.4 Post updated consensus policy 5 days Wed 9/1/21 Tue 9/7/21 106 0% GDS Staff

108 1.1.4.2.16 Whois Data Reminder Policy (WDRP) [MEDIUM] 122 days Fri 9/4/20 Mon 2/22/21 37%

109 1.1.4.2.16.1 Track 1 ‐ Item 1 90 days Fri 9/4/20 Thu 1/7/21 38%

110 1.1.4.2.16.1. Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

111 1.1.4.2.16.1. Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 110 0% GDS 
Staff,IRT,Policy

112 1.1.4.2.16.1. Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 111 0% GDS Staff,IRT

113 1.1.4.2.16.1. Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 112 0% GDS Staff

114 1.1.4.2.16.2 Track 2 ‐ Items 2 through 6 1 day Mon 2/22/21 Mon 2/22/21 0%

115 1.1.4.2.16.2. Migrated to Remaining EPDP‐P2 Topics Track 2 (Accuracy) 1 day Mon 2/22/21 Mon 2/22/21 18 0% Policy 
Staff,Council

116 1.1.4.2.17 Whois Marketing Restriction Policy [LOW] 90 days Fri 9/4/20 Thu 1/7/21 38%

117 1.1.4.2.17.1 Produce redlines of consensus policy provisions 45 days Fri 9/4/20 Thu 11/5/20 75% GDS Staff

118 1.1.4.2.17.2 Review and confirm redlines for final changes 10 days Fri 11/6/20 Thu 11/19/20 117 0% GDS 
Staff,IRT,Policy

119 1.1.4.2.17.3 Conduct public comment of changes 30 days Fri 11/20/20 Thu 12/31/20 118 0% GDS Staff,IRT

120 1.1.4.2.17.4 Post updated consensus policy 5 days Fri 1/1/21 Thu 1/7/21 119 0% GDS Staff

121 1.1.5 Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law 575 days Fri 7/31/20 Tue 10/11/22 10%

122 1.1.5.1 Council small scoping team to determine next steps and Council consideration 60 days Fri 7/31/20 Thu 10/22/20 100% Council,Policy 
Staff

123 1.1.5.2 Request ICANN org to develop revised proposal for invoking Procedure 60 days Fri 10/23/20 Thu 1/14/21 122 0% GDS Staff,Policy 
Staff,Legal Staff

124 1.1.5.3 Council to deliberate findings and determine appropriate path 45 days Fri 1/15/21 Thu 3/18/21 123 0% Council,Policy 
Staff

125 1.1.5.4 IF required, review WPIAG Charter to determine if it's fit for purpose 30 days Fri 3/19/21 Wed 4/28/21 124 0% Council,Policy 
Staff

126 1.1.5.5 IF required, Council to approve charter and launch WPIAG 105 days Thu 4/29/21 Wed 9/22/21 0%

127 1.1.5.5.1 Engage WPIAG 60 days Thu 4/29/21 Wed 7/21/21 125 0% Policy 
Staff,Working

128 1.1.5.5.2 Council to deliberate findings and determine appropriate path 45 days Thu 7/22/21 Wed 9/22/21 127 0% Council,Policy 
Staff

129 1.1.5.6 IF required, Council to approve launch of EPDP 275 days Thu 9/23/21 Tue 10/11/22 0%

130 1.1.5.6.1 Engage EPDP: Temporary Specification on gTLD Registration Data ‐ Phase 2 90 days Thu 9/23/21 Tue 1/25/22 128 0% Policy 
Staff,Working

131 1.1.5.6.2 Council to deliberate and adopt working group consensus recommendations 45 days Wed 1/26/22 Tue 3/29/22 130 0% Council,Policy 
Staff

132 1.1.5.6.3 Board to deliberate and adopt consensus recommendations 50 days Wed 3/30/22 Tue 6/7/22 131 0% Board

133 1.1.5.6.4 Engage IRT: Temporary Specification on gTLD Registration Data ‐ Phase 2 90 days Wed 6/8/22 Tue 10/11/22 132 0% GDS Staff,Policy 
Staff

134 1.1.6 EPDP‐P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery) 90 days Wed 9/30/20 Tue 2/2/21 0%

135 1.1.6.1 Council to consider Wave 1.5 and Wave 2 reports and determine next steps 90 days Wed 9/30/20 Tue 2/2/21 0% GDS 
Staff,Council,Polic

136 1.1.7 IRT: Privacy & Proxy Services Accreditation Issues (on‐hold pending EPDP) 270 days Mon 9/28/20 Thu 10/7/21 0%

137 1.1.7.1 Engage IRT: Privacy & Proxy Services Accreditation Issues 270 days Mon 9/28/20 Thu 10/7/21 5 0% GDS 
Staff,IRT,Policy

138 1.1.8 IRT: Translation/Transliteration of gTLD Registration Data (on‐hold pending EPDP + RDAP) 270 days Mon 9/28/20 Thu 10/7/21 0%

139 1.1.8.1 Engage IRT: Translation/Transliteration of gTLD Registration Data 270 days Mon 9/28/20 Thu 10/7/21 5 0% GDS 
Staff,IRT,Policy

140 1.2 RPM ‐ Program Track 1145 days Wed 7/1/20 Wed 11/13/24 15%

141 1.2.1 PDP: Review of All Rights Protection Mechanisms in All gTLDs ‐ Phase 1 (URS, TMCH, Sunrise, Claims) 490 days Wed 7/1/20 Fri 5/13/22 38%

142 1.2.1.1 Engage Phase 1 working group (started 4 Mar 2016) 120 days Wed 7/1/20 Tue 12/15/20 75% Working 
Group,Policy

143 1.2.1.2 EPDP‐P1 Rec27 Wave 1 Other Policy Impacts 77 days Wed 7/1/20 Thu 10/15/20 100%

GNSO Program Management Planning

RDDS - Program Track

EPDP: Temporary Specification on gTLD Registration Data - Phase 2

Policy Staff,Working Group

Council,Policy Staff

Board

GDS Staff,IRT,Policy Staff

Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )

Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)

Council,Policy Staff

Working Group

Council,Policy Staff

Board

GDS Staff,IRT,Policy Staff

Remaining EPDP-P2 Topics Track 2 (Accuracy)

Council,Policy Staff

Policy Staff

Council,Policy Staff

Council,Policy Staff

Working Group

Council,Policy Staff

Board

GDS Staff,IRT,Policy Staff

RDS2 Review Items

RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)

Council,Policy Staff

Council,Policy Staff

IRT: Temporary Specification on gTLD Registration Data - Phase 1

GDS Staff,IRT,Policy Staff

EPDP-P1 Rec27 Wave 1 Other Policy Impacts

Add Grace Period (AGP) Limits Policy [LOW]

GDS Staff

Additional Whois Information Policy (AWIP) [LOW]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Expired Domain Deletion Policy (EDDP) [MEDIUM]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Expired Registration Recovery Policy (ERRP) [LOW]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]

GDS Staff

Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]

Council,Policy Staff

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Registry Services Evaluation Policy [LOW]

GDS Staff

Restored Names Accuracy Policy (RNAP) [LOW]

Track 1 - Item 1

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Track 2 - Item 2

Council,Policy Staff

Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]

Track 1 - Items 1 to 3

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH]

Council,Policy Staff

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Transfer Policy [HIGH]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Transfer Dispute Resolution Policy (TDRP) [HIGH]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Uniform Rapid Suspension System Procedure (URS) [HIGH]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Uniform Rapid Suspension System Rules (URS Rules) [HIGH]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Whois Data Reminder Policy (WDRP) [MEDIUM]

Track 1 - Item 1

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Track 2 - Items 2 through 6

Policy Staff,Council

Whois Marketing Restriction Policy [LOW]

GDS Staff

GDS Staff,IRT,Policy Staff

GDS Staff,IRT

GDS Staff

Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law

Council,Policy Staff

GDS Staff,Policy Staff,Legal Staff

Council,Policy Staff

Council,Policy Staff

IF required, Council to approve charter and launch WPIAG

Policy Staff,Working Group

Council,Policy Staff

IF required, Council to approve launch of EPDP

Policy Staff,Working Group

Council,Policy Staff

Board

GDS Staff,Policy Staff

EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)

GDS Staff,Council,Policy Staff

IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)

GDS Staff,IRT,Policy Staff

IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)

GDS Staff,IRT,Policy Staff

RPM - Program Track

PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)

Working Group,Policy Staff

EPDP-P1 Rec27 Wave 1 Other Policy Impacts
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

144 1.2.1.2.1 Track 2 ‐ URS ‐ Items 3 through 7 77 days Wed 7/1/20 Thu 10/15/20 100%

145 1.2.1.2.1.1 Determine if or easily can be addressed, else report back to Council 77 days Wed 7/1/20 Thu 10/15/20 100% Policy 
Staff,Working

146 1.2.1.2.2 Track 2 ‐ URS Rules ‐ Items 2, 4 through 8 77 days Wed 7/1/20 Thu 10/15/20 100%

147 1.2.1.2.2.1 Determine if or easily can be addressed, else report back to Council 77 days Wed 7/1/20 Thu 10/15/20 100% Policy 
Staff,Working

148 1.2.1.3 Council to deliberate and adopt working group consensus recommendations 40 days Wed 12/16/20 Tue 2/9/21 142,145,147 0% Council,Policy 
Staff

149 1.2.1.4 Board to deliberate and adopt consensus recommendations 60 days Wed 2/10/21 Mon 5/3/21 148 0% Board

150 1.2.1.5 Engage IRT 270 days Tue 5/4/21 Fri 5/13/22 149 0% IRT,GDS 
Staff,Policy Staff

151 1.2.2 PDP: Review of All Rights Protection Mechanisms in All gTLDs ‐ Phase 2 (UDRP) 985 days Wed 2/10/21 Wed 11/13/24 0%

152 1.2.2.1 Drafting Team to draft new charter (incl. Items 2 through 11 of Rec27 Wave1) 90 days Wed 2/10/21 Mon 6/14/21 148 0% Council,Policy 
Staff

153 1.2.2.2 Engage Phase 2 working group 525 days Tue 6/15/21 Thu 6/15/23 152 0% Working 
Group,Policy

154 1.2.2.3 Council to deliberate and adopt working group consensus recommendations 40 days Fri 6/16/23 Wed 8/9/23 153 0% Council,Policy 
Staff

155 1.2.2.4 Board to deliberate and adopt consensus recommendations 60 days Thu 8/10/23 Wed 11/1/23 154 0% Board

156 1.2.2.5 Engage IRT 270 days Thu 11/2/23 Wed 11/13/24 155 0% IRT,GDS 
Staff,Policy Staff

157 1.3 gTLD ‐ Program Track 814 days Wed 7/1/20 Tue 8/8/23 11%

158 1.3.1 CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020) 360 days Mon 8/3/20 Wed 12/15/21 7%

159 1.3.1.1 Council to deliberate and adopt CCWG recommendations 20 days Mon 8/3/20 Fri 8/28/20 100% Council,Policy 
Staff

160 1.3.1.2 Board to deliberate and adopt consensus recommendations 90 days Mon 8/31/20 Fri 1/1/21 159 5% Board

161 1.3.1.3 Implement program 250 days Mon 1/4/21 Wed 12/15/21 160 0% Legal 
Staff,Finance

162 1.3.2 PDP: New gTLD Subsequent Procedures PDP 814 days Wed 7/1/20 Tue 8/8/23 13%

163 1.3.2.1 Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016) 124 days Wed 7/1/20 Mon 12/21/20 85% Working 
Group,Policy

164 1.3.2.2 Council to deliberate and adopt working group recommendations 60 days Tue 12/22/20 Mon 3/15/21 163 0% Council,Policy 
Staff

165 1.3.2.3 Board to deliberate and adopt consensus recommendations 90 days Tue 3/16/21 Fri 7/16/21 164 0% Board

166 1.3.2.4 Execute IRT 540 days Mon 7/19/21 Tue 8/8/23 165 0% IRT,GDS 
Staff,Policy Staff

167 1.3.3 Internationalized Domain Names 740 days Wed 7/1/20 Thu 4/27/23 11%

168 1.3.3.1 IDN Operational Track 1 Working Group 120 days Mon 8/3/20 Fri 1/15/21 40%

169 1.3.3.1.1 Determine scope of Track 1 working group 30 days Mon 8/3/20 Fri 9/11/20 100% Contracted 
Parties,GDS Staff

170 1.3.3.1.2 Engage Operational Track 1 expert group 90 days Mon 9/14/20 Fri 1/15/21 169 20% Contracted 
Parties,GDS Staff

171 1.3.3.2 IDN Policy Track 2 EPDP Working Group 660 days Wed 10/21/20 Thu 4/27/23 0%

172 1.3.3.2.1 Drafting Team to draft charter 60 days Wed 10/21/20 Tue 1/12/21 0% Council,Policy 
Staff

173 1.3.3.2.2 Engage Track 2 EPDP working group 250 days Wed 1/13/21 Fri 12/24/21 169,172 0% GDS Staff,Policy 
Staff,Working

174 1.3.3.2.3 Council to deliberate and adopt working group consensus recommendations 40 days Mon 12/27/21 Fri 2/18/22 173 0% Council,Policy 
Staff

175 1.3.3.2.4 Board to deliberate and adopt consensus recommendations 60 days Mon 2/21/22 Fri 5/13/22 174 0% Board

176 1.3.3.2.5 Engage IRT 250 days Mon 5/16/22 Thu 4/27/23 175 0% GDS Staff,IRT

177 1.3.3.3 IDN Track 3 Council Coordination 375 days Wed 7/1/20 Fri 12/3/21 20%

178 1.3.3.3.1 GNSO Council to coordinate with the CCNSO regarding IDN policy developments 375 days Wed 7/1/20 Fri 12/3/21 20% Council,Policy 
Staff

179 1.4 Expiration ‐ Program Track 510 days Thu 11/19/20 Mon 10/31/22 0%

180 1.4.1 Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review 510 days Thu 11/19/20 Mon 10/31/22 0%

181 1.4.1.1 Council to extend PSR for 18 months or when bandwidth becomes available 375 days Thu 11/19/20 Mon 4/25/22 0% Council,Policy 
Staff

182 1.4.1.2 Develop Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3) 90 days Tue 4/26/22 Mon 8/29/22 181 0% GDS Staff,Policy 
Staff

183 1.4.1.3 Council to deliberate findings 45 days Tue 8/30/22 Mon 10/31/22 182 0% Council,Policy 
Staff

184 1.5 Transfers ‐ Program Track 1095 days Wed 7/1/20 Wed 9/4/24 9%

185 1.5.1 Transfer Policy Review 1095 days Wed 7/1/20 Wed 9/4/24 9%

186 1.5.1.1 Transfer Issue Report 141 days Wed 7/1/20 Wed 1/13/21 70%

187 1.5.1.1.1 Develop Issues Report 140 days Wed 7/1/20 Tue 1/12/21 70% Policy Staff

188 1.5.1.1.2 Staff to include as part of Transfer Review Issue Report (IRTP Items 4&5, TDRP Items 2‐4) 1 day Wed 1/13/21 Wed 1/13/21 187 100% Policy Staff

189 1.5.1.2 Council to approve PDP launch 10 days Wed 1/13/21 Tue 1/26/21 187 0% Council,Policy 
Staff

190 1.5.1.3 Council to approve scope and charter 35 days Wed 1/27/21 Tue 3/16/21 189 0% Council,Policy 
Staff

191 1.5.1.4 Engage Transfer Policy Review PDP 540 days Wed 3/17/21 Thu 4/6/23 190 0% Working 
Group,Policy

192 1.5.1.5 Council to deliberate and adopt working group consensus recommendations 40 days Fri 4/7/23 Thu 6/1/23 191 0% Council,Policy 
Staff

193 1.5.1.6 Board to deliberate and adopt consensus recommendations 60 days Fri 6/2/23 Wed 8/23/23 192 0% Board

194 1.5.1.7 Engage IRT 270 days Thu 8/24/23 Wed 9/4/24 193 0% IRT,GDS 
Staff,Policy Staff

195 1.6 IGO ‐ Program Track 748 days Wed 7/1/20 Tue 5/9/23 0%

196 1.6.1 PDP: RPM ‐ IGO Curative Rights Work Track 748 days Wed 7/1/20 Tue 5/9/23 0%

197 1.6.1.1 Council to approve PDP launch 0 days Wed 7/1/20 Wed 7/1/20 100% Council,Policy 
Staff

198 1.6.1.2 Council to approve scope and charter 0 days Wed 7/1/20 Wed 7/1/20 197 100% Council,Policy 
Staff

199 1.6.1.3 Engage  IGO‐CRPM Work Track Policy Review PDP 270 days Mon 11/30/20 Wed 12/8/21 198 0% Working 
Group,Policy

200 1.6.1.4 Council to deliberate and adopt working group consensus recommendations 40 days Thu 12/9/21 Wed 2/2/22 199 0% Council,Policy 
Staff

201 1.6.1.5 Board to deliberate and adopt consensus recommendations 60 days Thu 2/3/22 Wed 4/27/22 200 0% Board

202 1.6.1.6 Engage IRT 270 days Thu 4/28/22 Tue 5/9/23 201 0% GDS 
Staff,IRT,Policy

203 1.6.2 PDP: Curative Rights Protections for IGO/INGOs 330 days Thu 2/3/22 Tue 5/9/23 0%

204 1.6.2.1 Board to deliberate and adopt consensus recommendations 60 days Thu 2/3/22 Wed 4/27/22 200 0% Board

205 1.6.2.2 Engage IRT 270 days Thu 4/28/22 Tue 5/9/23 204 0% GDS 
Staff,IRT,Policy

206 1.6.3 PDP: Protection of International Organization Names in All gTLDs 270 days Thu 4/28/22 Tue 5/9/23 0%

207 1.6.3.1 Engage IRT 270 days Thu 4/28/22 Tue 5/9/23 204 0% GDS 
Staff,IRT,Policy

208 1.7 Accountability ‐ Program Track 380 days Wed 7/1/20 Fri 12/10/21 11%

209 1.7.1 Independent Review Process ‐ Implementation Oversight Team 250 days Wed 7/1/20 Mon 6/14/21 30%

210 1.7.1.1 Engage IoT Oversight Team 250 days Wed 7/1/20 Mon 6/14/21 30% Working Group

211 1.7.2 Cross Community Working Group on Enhancing ICANN Accountability ‐ WS2 275 days Wed 7/1/20 Mon 7/19/21 5%

212 1.7.2.1 Council small team to revew WS2 75 days Wed 7/1/20 Tue 10/13/20 20% Council,Policy 
Staff

213 1.7.2.2 Council to determine what is required of the GNSO 200 days Wed 10/14/20 Mon 7/19/21 212 0% Council,Policy 
Staff

214 1.7.3 Multistakeholder Model Evolution 380 days Wed 7/1/20 Fri 12/10/21 10%

215 1.7.3.1 Council to determine what is required of the GNSO 380 days Wed 7/1/20 Fri 12/10/21 10% Council,Policy 
Staff

216 1.7.4 Geo Regions Review 380 days Wed 7/1/20 Fri 12/10/21 5%

217 1.7.4.1 Council to determine what is required of the GNSO 380 days Wed 7/1/20 Fri 12/10/21 5% Council,Policy 
Staff

218 1.8 Reviews ‐ Program Track 1568 days Wed 7/1/20 Fri 6/26/26 8%

219 1.8.1 IANA Naming Function Review 190 days Wed 7/1/20 Mon 3/22/21 39%

220 1.8.1.1 Council SSC to select GNSO representatives on Review Team 0 days Wed 7/1/20 Wed 7/1/20 100% Policy Staff,SSC

221 1.8.1.2 GNSO participation on IFRT2 190 days Wed 7/1/20 Mon 3/22/21 220 39% Working Group

222 1.8.2 GNSO Review RT3 670 days Tue 6/1/21 Wed 12/20/23 0%

223 1.8.2.1 Council SSC to select GNSO representatives on Review Team 30 days Tue 6/1/21 Mon 7/12/21 0% Policy Staff,SSC

224 1.8.2.2 GNSO participation on GNSO3‐RT 270 days Tue 7/13/21 Fri 7/22/22 223 0% Working 
Group,Policy

225 1.8.2.3 Council to deliberate and adopt review team consensus recommendations 40 days Mon 7/25/22 Fri 9/16/22 224 0% Council,Policy 
Staff

226 1.8.2.4 Board to deliberate and adopt consensus recommendations 60 days Mon 9/19/22 Fri 12/9/22 225 0% Board

227 1.8.2.5 Implement GNSO3 Review recommendations 270 days Mon 12/12/22 Wed 12/20/23 226 0% Council,Policy 
Staff

228 1.8.3 Customer Standing Committee Effectiveness Review 180 days Tue 3/1/22 Mon 11/7/22 0%

229 1.8.3.1 Council SSC to select GNSO representatives on Review Team 30 days Tue 3/1/22 Mon 4/11/22 0% Policy Staff,SSC

230 1.8.3.2 GNSO participation on CSC2‐ER 150 days Tue 4/12/22 Mon 11/7/22 229 0% Working Group

231 1.8.4 Registration Directory Service Review RT3 300 days Mon 9/2/24 Thu 10/23/25 0%

232 1.8.4.1 Council SSC to select GNSO representatives on Review Team 30 days Mon 9/2/24 Fri 10/11/24 0% Policy Staff,SSC

233 1.8.4.2 GNSO participation on RDS3‐RT 270 days Mon 10/14/24 Thu 10/23/25 232 0% Working Group

234 1.8.5 Competition, Consumer Trust and Consumer Choice RT2 300 days Tue 1/3/23 Thu 2/22/24 0%

235 1.8.5.1 Council SSC to select GNSO representatives on Review Team 30 days Tue 1/3/23 Mon 2/13/23 0% SSC,Policy Staff

236 1.8.5.2 GNSO participation on CCT‐RT2 270 days Tue 2/14/23 Thu 2/22/24 235 0% Working Group

237 1.8.6 Accountability and Transparency Review 3 260 days Wed 7/1/20 Mon 6/28/21 22%

238 1.8.6.1 Council to form a small team to draft a public comment response to the ATRT3 22 days Wed 7/1/20 Thu 7/30/20 100% Policy 
Staff,Council

239 1.8.6.2 Council to monitor for ATRT3 implementation assignments should the Board adopt ATRT3 recommendations 260 days Wed 7/1/20 Mon 6/28/21 15% Council,Policy 
Staff

240 1.8.7 Accountability and Transparency Review 4 280 days Mon 6/2/25 Fri 6/26/26 0%

241 1.8.7.1 Council SSC to select GNSO representatives on Review Team 30 days Mon 6/2/25 Fri 7/11/25 0% Policy Staff,SSC

242 1.8.7.2 GNSO participation on ATRT4 250 days Mon 7/14/25 Fri 6/26/26 241 0% Working Group

243 1.8.8 Security, Stability and Resiliency of the DNS #2 170 days Wed 7/1/20 Tue 2/23/21 44%

244 1.8.8.1 GNSO participation on SSR#2 125 days Wed 7/1/20 Tue 12/22/20 60% Working Group

245 1.8.8.2 Council to consider SSR#2 Results 45 days Wed 12/23/20 Tue 2/23/21 244 0% Council,Policy 
Staff

246 1.8.9 Security, Stability and Resiliency of the DNS #3 150 days Mon 12/1/25 Fri 6/26/26 0%

247 1.8.9.1 Council SSC to select GNSO representatives on Review Team 30 days Mon 12/1/25 Fri 1/9/26 0% Policy Staff,SSC

248 1.8.9.2 GNSO participation on SSR3 120 days Mon 1/12/26 Fri 6/26/26 247 0% Working Group

249 1.9 Operations ‐ Program Track 1570 days Wed 7/1/20 Tue 6/30/26 12%

250 1.9.1 Policy & Implementation ‐ Recommendations Review 477 days Mon 10/5/20 Fri 7/29/22 0%

251 1.9.1.1 Council to decide to extend review beyond 5 years from Final Report 20 days Mon 10/5/20 Fri 10/30/20 0% Council

252 1.9.1.2 Survey community (EPDP) on P&I features 60 days Mon 1/3/22 Fri 3/25/22 251 0% Policy Staff

253 1.9.1.3 Review IRT principles and CPIF 90 days Mon 1/3/22 Fri 5/6/22 251 0% GDS Staff

254 1.9.1.4 Determine if additional review is required 60 days Mon 5/9/22 Fri 7/29/22 252,253 0% Council

255 1.9.2 Participant of Empowered Community 1406 days Wed 7/1/20 Wed 11/12/25 6%

256 1.9.2.1 Perform role 2020 81 days Wed 7/1/20 Wed 10/21/20 100% EC Rep,EC Admin

257 1.9.2.2 Elect new participant 15 days Thu 10/22/20 Wed 11/11/20 256 0% Council,Policy 
Staff,EC Admin

258 1.9.2.3 Perform role 2021 250 days Thu 11/12/20 Mon 10/25/21 257 0% EC Admin,EC Rep

259 1.9.2.4 Elect new participant 15 days Tue 10/26/21 Mon 11/15/21 258 0% Council,Policy 
Staff,EC Admin

260 1.9.2.5 Perform role 2022 250 days Tue 11/16/21 Mon 10/31/22 259 0% EC Admin,EC Rep

261 1.9.2.6 Elect new participant 15 days Tue 11/1/22 Mon 11/21/22 260 0% Council,Policy 
Staff,EC Admin

262 1.9.2.7 Perform role 2023 250 days Tue 11/22/22 Thu 11/2/23 261 0% EC Admin,EC Rep

263 1.9.2.8 Elect new participant 15 days Fri 11/3/23 Thu 11/23/23 262 0% Council,Policy 
Staff,EC Admin

264 1.9.2.9 Perform role 2024 250 days Fri 11/24/23 Thu 11/7/24 263 0% EC Admin,EC Rep

265 1.9.2.10 Elect new participant 15 days Fri 11/8/24 Thu 11/28/24 264 0% Council,Policy 
Staff,EC Admin

266 1.9.2.11 Perform role 2025 250 days Fri 11/29/24 Wed 11/12/25 265 0% EC Admin,EC Rep

267 1.9.3 GNSO Council 1570 days Wed 7/1/20 Tue 6/30/26 16%

268 1.9.3.1 GNSO Council ‐ Monthly Meetings 1545 days Thu 7/23/20 Wed 6/17/26 6%

269 1.9.3.1.1 GNSO Council Meeting 1 day Thu 7/23/20 Thu 7/23/20 100% Council,Policy 
Staff

270 1.9.3.1.2 GNSO Council Meeting 1 day Thu 8/20/20 Thu 8/20/20 100% Council,Policy 
Staff

271 1.9.3.1.3 GNSO Council Meeting 1 day Thu 9/24/20 Thu 9/24/20 100% Council,Policy 
Staff

272 1.9.3.1.4 GNSO Council Meeting 1 day Wed 10/21/20 Wed 10/21/20 100% Council,Policy 
Staff

273 1.9.3.1.5 GNSO Council Meeting 1 day Thu 11/19/20 Thu 11/19/20 0% Council,Policy 
Staff

274 1.9.3.1.6 GNSO Council Meeting 1 day Thu 12/17/20 Thu 12/17/20 0% Council,Policy 
Staff

275 1.9.3.1.7 GNSO Council Meeting 1 day Thu 1/21/21 Thu 1/21/21 0% Council,Policy 
Staff

276 1.9.3.1.8 GNSO Council Meeting 1 day Thu 2/18/21 Thu 2/18/21 0% Council,Policy 
Staff

277 1.9.3.1.9 GNSO Council Meeting 1 day Wed 3/24/21 Wed 3/24/21 0% Council,Policy 
Staff

278 1.9.3.1.10 GNSO Council Meeting 1 day Thu 4/22/21 Thu 4/22/21 0% Council,Policy 
Staff

279 1.9.3.1.11 GNSO Council Meeting 1 day Thu 5/20/21 Thu 5/20/21 0% Council,Policy 
Staff

280 1.9.3.1.12 GNSO Council Meeting 1 day Wed 6/16/21 Wed 6/16/21 0% Council,Policy 
Staff

281 1.9.3.1.13 GNSO Council Meeting 1 day Thu 7/22/21 Thu 7/22/21 0% Council,Policy 
Staff

282 1.9.3.1.14 GNSO Council Meeting 1 day Thu 8/19/21 Thu 8/19/21 0% Council,Policy 
Staff

283 1.9.3.1.15 GNSO Council Meeting 1 day Thu 9/23/21 Thu 9/23/21 0% Council,Policy 
Staff

284 1.9.3.1.16 GNSO Council Meeting 1 day Wed 10/27/21 Wed 10/27/21 0% Council,Policy 
Staff

285 1.9.3.1.17 GNSO Council Meeting 1 day Thu 11/18/21 Thu 11/18/21 0% Council,Policy 
Staff

286 1.9.3.1.18 GNSO Council Meeting 1 day Thu 12/16/21 Thu 12/16/21 0% Council,Policy 
Staff

Track 2 - URS - Items 3 through 7

Policy Staff,Working Group

Track 2 - URS Rules - Items 2, 4 through 8

Policy Staff,Working Group

Council,Policy Staff

Board

IRT,GDS Staff,Policy Staff

PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)

Council,Policy Staff

Working Group,Policy Staff

Council,Policy Staff

Board

IRT,GDS Staff,Policy Staff

gTLD - Program Track

CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)

Council,Policy Staff

Board

Legal Staff,Finance Staff

PDP: New gTLD Subsequent Procedures PDP

Working Group,Policy Staff

Council,Policy Staff

Board

IRT,GDS Staff,Policy Staff

Internationalized Domain Names

IDN Operational Track 1 Working Group

Contracted Parties,GDS Staff

Contracted Parties,GDS Staff

IDN Policy Track 2 EPDP Working Group

Council,Policy Staff

GDS Staff,Policy Staff,Working Group

Council,Policy Staff

Board

GDS Staff,IRT

IDN Track 3 Council Coordination

Council,Policy Staff

Expiration - Program Track

Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review

Council,Policy Staff

GDS Staff,Policy Staff

Council,Policy Staff

Transfers - Program Track

Transfer Policy Review

Transfer Issue Report

Policy Staff

Policy Staff

Council,Policy Staff

Council,Policy Staff

Working Group,Policy Staff

Council,Policy Staff

Board

IRT,GDS Staff,Policy Staff

IGO - Program Track

PDP: RPM - IGO Curative Rights Work Track

7/1

7/1

Working Group,Policy Staff

Council,Policy Staff

Board

GDS Staff,IRT,Policy Staff

PDP: Curative Rights Protections for IGO/INGOs

Board

GDS Staff,IRT,Policy Staff

PDP: Protection of International Organization Names in All gTLDs

GDS Staff,IRT,Policy Staff

Accountability - Program Track

Independent Review Process - Implementation Oversight Team

Working Group

Cross Community Working Group on Enhancing ICANN Accountability - WS2

Council,Policy Staff

Council,Policy Staff

Multistakeholder Model Evolution

Council,Policy Staff

Geo Regions Review

Council,Policy Staff

Reviews - Program Track

IANA Naming Function Review

7/1

Working Group

GNSO Review RT3

Policy Staff,SSC

Working Group,Policy Staff

Council,Policy Staff

Board

Council,Policy Staff

Customer Standing Committee Effectiveness Review

Policy Staff,SSC

Working Group

Registration Directory Service Review RT3

Policy Staff,SSC

Working Group

Competition, Consumer Trust and Consumer Choice RT2

SSC,Policy Staff

Working Group

Accountability and Transparency Review 3

Policy Staff,Council

Council,Policy Staff

Accountability and Transparency Review 4

Policy Staff,SSC

Working Group

Security, Stability and Resiliency of the DNS #2

Working Group

Council,Policy Staff

Security, Stability and Resiliency of the DNS #3

Policy Staff,SSC

Working Group

Operations - Program Track

Policy & Implementation - Recommendations Review

Council

Policy Staff

GDS Staff

Council

Participant of Empowered Community

EC Rep,EC Admin

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

Council,Policy Staff,EC Admin

EC Admin,EC Rep

GNSO Council

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

287 1.9.3.1.19 GNSO Council Meeting 1 day Thu 1/20/22 Thu 1/20/22 0% Council,Policy 
Staff

288 1.9.3.1.20 GNSO Council Meeting 1 day Thu 2/17/22 Thu 2/17/22 0% Council,Policy 
Staff

289 1.9.3.1.21 GNSO Council Meeting 1 day Thu 3/24/22 Thu 3/24/22 0% Council,Policy 
Staff

290 1.9.3.1.22 GNSO Council Meeting 1 day Thu 4/21/22 Thu 4/21/22 0% Council,Policy 
Staff

291 1.9.3.1.23 GNSO Council Meeting 1 day Thu 5/19/22 Thu 5/19/22 0% Council,Policy 
Staff

292 1.9.3.1.24 GNSO Council Meeting 1 day Wed 6/22/22 Wed 6/22/22 0% Council,Policy 
Staff

293 1.9.3.1.25 GNSO Council Meeting 1 day Thu 7/21/22 Thu 7/21/22 0% Council,Policy 
Staff

294 1.9.3.1.26 GNSO Council Meeting 1 day Thu 8/18/22 Thu 8/18/22 0% Council,Policy 
Staff

295 1.9.3.1.27 GNSO Council Meeting 1 day Thu 9/22/22 Thu 9/22/22 0% Council,Policy 
Staff

296 1.9.3.1.28 GNSO Council Meeting 1 day Wed 10/19/22 Wed 10/19/22 0% Council,Policy 
Staff

297 1.9.3.1.29 GNSO Council Meeting 1 day Thu 11/17/22 Thu 11/17/22 0% Council,Policy 
Staff

298 1.9.3.1.30 GNSO Council Meeting 1 day Thu 12/15/22 Thu 12/15/22 0% Council,Policy 
Staff

299 1.9.3.1.31 GNSO Council Meeting 1 day Thu 1/19/23 Thu 1/19/23 0% Council,Policy 
Staff

300 1.9.3.1.32 GNSO Council Meeting 1 day Thu 2/16/23 Thu 2/16/23 0% Council,Policy 
Staff

301 1.9.3.1.33 GNSO Council Meeting 1 day Wed 3/22/23 Wed 3/22/23 0% Council,Policy 
Staff

302 1.9.3.1.34 GNSO Council Meeting 1 day Thu 4/20/23 Thu 4/20/23 0% Council,Policy 
Staff

303 1.9.3.1.35 GNSO Council Meeting 1 day Thu 5/18/23 Thu 5/18/23 0% Council,Policy 
Staff

304 1.9.3.1.36 GNSO Council Meeting 1 day Wed 6/21/23 Wed 6/21/23 0% Council,Policy 
Staff

305 1.9.3.1.37 GNSO Council Meeting 1 day Thu 7/20/23 Thu 7/20/23 0% Council,Policy 
Staff

306 1.9.3.1.38 GNSO Council Meeting 1 day Thu 8/17/23 Thu 8/17/23 0% Council,Policy 
Staff

307 1.9.3.1.39 GNSO Council Meeting 1 day Thu 9/21/23 Thu 9/21/23 0% Council,Policy 
Staff

308 1.9.3.1.40 GNSO Council Meeting 1 day Wed 10/18/23 Wed 10/18/23 0% Council,Policy 
Staff

309 1.9.3.1.41 GNSO Council Meeting 1 day Thu 11/16/23 Thu 11/16/23 0% Council,Policy 
Staff

310 1.9.3.1.42 GNSO Council Meeting 1 day Thu 12/14/23 Thu 12/14/23 0% Council,Policy 
Staff

311 1.9.3.1.43 GNSO Council Meeting 1 day Thu 1/18/24 Thu 1/18/24 0% Council,Policy 
Staff

312 1.9.3.1.44 GNSO Council Meeting 1 day Thu 2/15/24 Thu 2/15/24 0% Council,Policy 
Staff

313 1.9.3.1.45 GNSO Council Meeting 1 day Wed 3/20/24 Wed 3/20/24 0% Council,Policy 
Staff

314 1.9.3.1.46 GNSO Council Meeting 1 day Thu 4/18/24 Thu 4/18/24 0% Council,Policy 
Staff

315 1.9.3.1.47 GNSO Council Meeting 1 day Thu 5/16/24 Thu 5/16/24 0% Council,Policy 
Staff

316 1.9.3.1.48 GNSO Council Meeting 1 day Wed 6/19/24 Wed 6/19/24 0% Council,Policy 
Staff

317 1.9.3.1.49 GNSO Council Meeting 1 day Thu 7/18/24 Thu 7/18/24 0% Council,Policy 
Staff

318 1.9.3.1.50 GNSO Council Meeting 1 day Thu 8/15/24 Thu 8/15/24 0% Council,Policy 
Staff

319 1.9.3.1.51 GNSO Council Meeting 1 day Thu 9/19/24 Thu 9/19/24 0% Council,Policy 
Staff

320 1.9.3.1.52 GNSO Council Meeting 1 day Wed 10/23/24 Wed 10/23/24 0% Council,Policy 
Staff

321 1.9.3.1.53 GNSO Council Meeting 1 day Thu 11/14/24 Thu 11/14/24 0% Council,Policy 
Staff

322 1.9.3.1.54 GNSO Council Meeting 1 day Thu 12/12/24 Thu 12/12/24 0% Council,Policy 
Staff

323 1.9.3.1.55 GNSO Council Meeting 1 day Thu 1/16/25 Thu 1/16/25 0% Council,Policy 
Staff

324 1.9.3.1.56 GNSO Council Meeting 1 day Thu 2/13/25 Thu 2/13/25 0% Council,Policy 
Staff

325 1.9.3.1.57 GNSO Council Meeting 1 day Wed 3/19/25 Wed 3/19/25 0% Council,Policy 
Staff

326 1.9.3.1.58 GNSO Council Meeting 1 day Thu 4/17/25 Thu 4/17/25 0% Council,Policy 
Staff

327 1.9.3.1.59 GNSO Council Meeting 1 day Thu 5/15/25 Thu 5/15/25 0% Council,Policy 
Staff

328 1.9.3.1.60 GNSO Council Meeting 1 day Wed 6/18/25 Wed 6/18/25 0% Council,Policy 
Staff

329 1.9.3.1.61 GNSO Council Meeting 1 day Thu 7/17/25 Thu 7/17/25 0% Council,Policy 
Staff

330 1.9.3.1.62 GNSO Council Meeting 1 day Thu 8/21/25 Thu 8/21/25 0% Council,Policy 
Staff

331 1.9.3.1.63 GNSO Council Meeting 1 day Thu 9/18/25 Thu 9/18/25 0% Council,Policy 
Staff

332 1.9.3.1.64 GNSO Council Meeting 1 day Wed 10/22/25 Wed 10/22/25 0% Council,Policy 
Staff

333 1.9.3.1.65 GNSO Council Meeting 1 day Thu 11/13/25 Thu 11/13/25 0% Council,Policy 
Staff

334 1.9.3.1.66 GNSO Council Meeting 1 day Thu 12/18/25 Thu 12/18/25 0% Council,Policy 
Staff

335 1.9.3.1.67 GNSO Council Meeting 1 day Thu 1/15/26 Thu 1/15/26 0% Council,Policy 
Staff

336 1.9.3.1.68 GNSO Council Meeting 1 day Thu 2/19/26 Thu 2/19/26 0% Council,Policy 
Staff

337 1.9.3.1.69 GNSO Council Meeting 1 day Wed 3/18/26 Wed 3/18/26 0% Council,Policy 
Staff

338 1.9.3.1.70 GNSO Council Meeting 1 day Thu 4/16/26 Thu 4/16/26 0% Council,Policy 
Staff

339 1.9.3.1.71 GNSO Council Meeting 1 day Thu 5/14/26 Thu 5/14/26 0% Council,Policy 
Staff

340 1.9.3.1.72 GNSO Council Meeting 1 day Wed 6/17/26 Wed 6/17/26 0% Council,Policy 
Staff

341 1.9.3.2 GNSO Council ‐ Leadership Meetings 1554 days Mon 7/13/20 Thu 6/18/26 6%

342 1.9.3.2.1 GNSO Council ‐ Leadership Meetings 2 days Mon 7/13/20 Tue 7/14/20 100% Council 
Leads,Policy Staff

343 1.9.3.2.2 GNSO Council ‐ Leadership Meetings 2 days Mon 8/10/20 Tue 8/11/20 100% Council 
Leads,Policy Staff

344 1.9.3.2.3 GNSO Council ‐ Leadership Meetings 2 days Mon 9/14/20 Tue 9/15/20 100% Council 
Leads,Policy Staff

345 1.9.3.2.4 GNSO Council ‐ Leadership Meetings 2 days Mon 10/12/20 Tue 10/13/20 100% Council 
Leads,Policy Staff

346 1.9.3.2.5 GNSO Council ‐ Leadership Meetings 2 days Mon 11/9/20 Tue 11/10/20 0% Council 
Leads,Policy Staff

347 1.9.3.2.6 GNSO Council ‐ Leadership Meetings 2 days Mon 12/14/20 Tue 12/15/20 0% Council 
Leads,Policy Staff

348 1.9.3.2.7 GNSO Council ‐ Leadership Meetings 2 days Mon 1/11/21 Tue 1/12/21 0% Council 
Leads,Policy Staff

349 1.9.3.2.8 GNSO Council ‐ Leadership Meetings 2 days Mon 2/8/21 Tue 2/9/21 0% Council 
Leads,Policy Staff

350 1.9.3.2.9 GNSO Council ‐ Leadership Meetings 2 days Mon 3/8/21 Tue 3/9/21 0% Council 
Leads,Policy Staff

351 1.9.3.2.10 GNSO Council ‐ Leadership Meetings 2 days Mon 4/12/21 Tue 4/13/21 0% Council 
Leads,Policy Staff

352 1.9.3.2.11 GNSO Council ‐ Leadership Meetings 2 days Mon 5/10/21 Tue 5/11/21 0% Council 
Leads,Policy Staff

353 1.9.3.2.12 GNSO Council ‐ Leadership Meetings 2 days Mon 6/14/21 Tue 6/15/21 0% Council 
Leads,Policy Staff

354 1.9.3.2.13 GNSO Council ‐ Leadership Meetings 2 days Mon 7/12/21 Tue 7/13/21 0% Council 
Leads,Policy Staff

355 1.9.3.2.14 GNSO Council ‐ Leadership Meetings 2 days Mon 8/9/21 Tue 8/10/21 0% Council 
Leads,Policy Staff

356 1.9.3.2.15 GNSO Council ‐ Leadership Meetings 2 days Mon 9/13/21 Tue 9/14/21 0% Council 
Leads,Policy Staff

357 1.9.3.2.16 GNSO Council ‐ Leadership Meetings 2 days Mon 10/11/21 Tue 10/12/21 0% Council 
Leads,Policy Staff

358 1.9.3.2.17 GNSO Council ‐ Leadership Meetings 2 days Mon 11/8/21 Tue 11/9/21 0% Council 
Leads,Policy Staff

359 1.9.3.2.18 GNSO Council ‐ Leadership Meetings 2 days Mon 12/13/21 Tue 12/14/21 0% Council 
Leads,Policy Staff

360 1.9.3.2.19 GNSO Council ‐ Leadership Meetings 2 days Thu 1/20/22 Fri 1/21/22 0% Policy 
Staff,Council

361 1.9.3.2.20 GNSO Council ‐ Leadership Meetings 2 days Thu 2/17/22 Fri 2/18/22 0% Policy 
Staff,Council

362 1.9.3.2.21 GNSO Council ‐ Leadership Meetings 2 days Thu 3/24/22 Fri 3/25/22 0% Policy 
Staff,Council

363 1.9.3.2.22 GNSO Council ‐ Leadership Meetings 2 days Thu 4/21/22 Fri 4/22/22 0% Policy 
Staff,Council

364 1.9.3.2.23 GNSO Council ‐ Leadership Meetings 2 days Thu 5/19/22 Fri 5/20/22 0% Policy 
Staff,Council

365 1.9.3.2.24 GNSO Council ‐ Leadership Meetings 2 days Wed 6/22/22 Thu 6/23/22 0% Policy 
Staff,Council

366 1.9.3.2.25 GNSO Council ‐ Leadership Meetings 2 days Thu 7/21/22 Fri 7/22/22 0% Policy 
Staff,Council

367 1.9.3.2.26 GNSO Council ‐ Leadership Meetings 2 days Thu 8/18/22 Fri 8/19/22 0% Policy 
Staff,Council

368 1.9.3.2.27 GNSO Council ‐ Leadership Meetings 2 days Thu 9/22/22 Fri 9/23/22 0% Policy 
Staff,Council

369 1.9.3.2.28 GNSO Council ‐ Leadership Meetings 2 days Wed 10/19/22 Thu 10/20/22 0% Policy 
Staff,Council

370 1.9.3.2.29 GNSO Council ‐ Leadership Meetings 2 days Thu 11/17/22 Fri 11/18/22 0% Policy 
Staff,Council

371 1.9.3.2.30 GNSO Council ‐ Leadership Meetings 2 days Thu 12/15/22 Fri 12/16/22 0% Policy 
Staff,Council

372 1.9.3.2.31 GNSO Council ‐ Leadership Meetings 2 days Thu 1/19/23 Fri 1/20/23 0% Policy 
Staff,Council

373 1.9.3.2.32 GNSO Council ‐ Leadership Meetings 2 days Thu 2/16/23 Fri 2/17/23 0% Policy 
Staff,Council

374 1.9.3.2.33 GNSO Council ‐ Leadership Meetings 2 days Wed 3/22/23 Thu 3/23/23 0% Policy 
Staff,Council

375 1.9.3.2.34 GNSO Council ‐ Leadership Meetings 2 days Thu 4/20/23 Fri 4/21/23 0% Policy 
Staff,Council

376 1.9.3.2.35 GNSO Council ‐ Leadership Meetings 2 days Thu 5/18/23 Fri 5/19/23 0% Policy 
Staff,Council

377 1.9.3.2.36 GNSO Council ‐ Leadership Meetings 2 days Wed 6/21/23 Thu 6/22/23 0% Policy 
Staff,Council

378 1.9.3.2.37 GNSO Council ‐ Leadership Meetings 2 days Thu 7/20/23 Fri 7/21/23 0% Policy 
Staff,Council

379 1.9.3.2.38 GNSO Council ‐ Leadership Meetings 2 days Thu 8/17/23 Fri 8/18/23 0% Policy 
Staff,Council

380 1.9.3.2.39 GNSO Council ‐ Leadership Meetings 2 days Thu 9/21/23 Fri 9/22/23 0% Policy 
Staff,Council

381 1.9.3.2.40 GNSO Council ‐ Leadership Meetings 2 days Wed 10/18/23 Thu 10/19/23 0% Policy 
Staff,Council

382 1.9.3.2.41 GNSO Council ‐ Leadership Meetings 2 days Thu 11/16/23 Fri 11/17/23 0% Policy 
Staff,Council

383 1.9.3.2.42 GNSO Council ‐ Leadership Meetings 2 days Thu 12/14/23 Fri 12/15/23 0% Policy 
Staff,Council

384 1.9.3.2.43 GNSO Council ‐ Leadership Meetings 2 days Thu 1/18/24 Fri 1/19/24 0% Policy 
Staff,Council

385 1.9.3.2.44 GNSO Council ‐ Leadership Meetings 2 days Thu 2/15/24 Fri 2/16/24 0% Policy 
Staff,Council

386 1.9.3.2.45 GNSO Council ‐ Leadership Meetings 2 days Wed 3/20/24 Thu 3/21/24 0% Policy 
Staff,Council

387 1.9.3.2.46 GNSO Council ‐ Leadership Meetings 2 days Thu 4/18/24 Fri 4/19/24 0% Policy 
Staff,Council

388 1.9.3.2.47 GNSO Council ‐ Leadership Meetings 2 days Thu 5/16/24 Fri 5/17/24 0% Policy 
Staff,Council

389 1.9.3.2.48 GNSO Council ‐ Leadership Meetings 2 days Wed 6/19/24 Thu 6/20/24 0% Policy 
Staff,Council

390 1.9.3.2.49 GNSO Council ‐ Leadership Meetings 2 days Thu 7/18/24 Fri 7/19/24 0% Policy 
Staff,Council

391 1.9.3.2.50 GNSO Council ‐ Leadership Meetings 2 days Thu 8/15/24 Fri 8/16/24 0% Policy 
Staff,Council

392 1.9.3.2.51 GNSO Council ‐ Leadership Meetings 2 days Thu 9/19/24 Fri 9/20/24 0% Policy 
Staff,Council

393 1.9.3.2.52 GNSO Council ‐ Leadership Meetings 2 days Wed 10/23/24 Thu 10/24/24 0% Policy 
Staff,Council

394 1.9.3.2.53 GNSO Council ‐ Leadership Meetings 2 days Thu 11/14/24 Fri 11/15/24 0% Policy 
Staff,Council

395 1.9.3.2.54 GNSO Council ‐ Leadership Meetings 2 days Thu 12/12/24 Fri 12/13/24 0% Policy 
Staff,Council

396 1.9.3.2.55 GNSO Council ‐ Leadership Meetings 2 days Thu 1/16/25 Fri 1/17/25 0% Policy 
Staff,Council

397 1.9.3.2.56 GNSO Council ‐ Leadership Meetings 2 days Thu 2/13/25 Fri 2/14/25 0% Policy 
Staff,Council

398 1.9.3.2.57 GNSO Council ‐ Leadership Meetings 2 days Wed 3/19/25 Thu 3/20/25 0% Policy 
Staff,Council

399 1.9.3.2.58 GNSO Council ‐ Leadership Meetings 2 days Thu 4/17/25 Fri 4/18/25 0% Policy 
Staff,Council

400 1.9.3.2.59 GNSO Council ‐ Leadership Meetings 2 days Thu 5/15/25 Fri 5/16/25 0% Policy 
Staff,Council

401 1.9.3.2.60 GNSO Council ‐ Leadership Meetings 2 days Wed 6/18/25 Thu 6/19/25 0% Policy 
Staff,Council

402 1.9.3.2.61 GNSO Council ‐ Leadership Meetings 2 days Thu 7/17/25 Fri 7/18/25 0% Policy 
Staff,Council

403 1.9.3.2.62 GNSO Council ‐ Leadership Meetings 2 days Thu 8/21/25 Fri 8/22/25 0% Policy 
Staff,Council

404 1.9.3.2.63 GNSO Council ‐ Leadership Meetings 2 days Thu 9/18/25 Fri 9/19/25 0% Policy 
Staff,Council

405 1.9.3.2.64 GNSO Council ‐ Leadership Meetings 2 days Wed 10/22/25 Thu 10/23/25 0% Policy 
Staff,Council

406 1.9.3.2.65 GNSO Council ‐ Leadership Meetings 2 days Thu 11/13/25 Fri 11/14/25 0% Policy 
Staff,Council

407 1.9.3.2.66 GNSO Council ‐ Leadership Meetings 2 days Thu 12/18/25 Fri 12/19/25 0% Policy 
Staff,Council

408 1.9.3.2.67 GNSO Council ‐ Leadership Meetings 2 days Thu 1/15/26 Fri 1/16/26 0% Policy 
Staff,Council

409 1.9.3.2.68 GNSO Council ‐ Leadership Meetings 2 days Thu 2/19/26 Fri 2/20/26 0% Policy 
Staff,Council

410 1.9.3.2.69 GNSO Council ‐ Leadership Meetings 2 days Wed 3/18/26 Thu 3/19/26 0% Policy 
Staff,Council

411 1.9.3.2.70 GNSO Council ‐ Leadership Meetings 2 days Thu 4/16/26 Fri 4/17/26 0% Policy 
Staff,Council

412 1.9.3.2.71 GNSO Council ‐ Leadership Meetings 2 days Thu 5/14/26 Fri 5/15/26 0% Policy 
Staff,Council

413 1.9.3.2.72 GNSO Council ‐ Leadership Meetings 2 days Wed 6/17/26 Thu 6/18/26 0% Policy 
Staff,Council

414 1.9.3.3 GNSO Council ‐ Action Items 1553 days Mon 7/13/20 Wed 6/17/26 6%

415 1.9.3.3.1 GNSO Council ‐ Action Items 1 day Mon 7/13/20 Mon 7/13/20 100% Council 
Leads,Policy Staff

416 1.9.3.3.2 GNSO Council ‐ Action Items 1 day Mon 8/10/20 Mon 8/10/20 100% Council 
Leads,Policy Staff

417 1.9.3.3.3 GNSO Council ‐ Action Items 1 day Mon 9/14/20 Mon 9/14/20 100% Council 
Leads,Policy Staff

418 1.9.3.3.4 GNSO Council ‐ Action Items 1 day Mon 10/12/20 Mon 10/12/20 100% Council 
Leads,Policy Staff

419 1.9.3.3.5 GNSO Council ‐ Action Items 1 day Mon 11/9/20 Mon 11/9/20 0% Council 
Leads,Policy Staff

420 1.9.3.3.6 GNSO Council ‐ Action Items 1 day Mon 12/14/20 Mon 12/14/20 0% Council 
Leads,Policy Staff

421 1.9.3.3.7 GNSO Council ‐ Action Items 1 day Mon 1/11/21 Mon 1/11/21 0% Council 
Leads,Policy Staff

422 1.9.3.3.8 GNSO Council ‐ Action Items 1 day Mon 2/8/21 Mon 2/8/21 0% Council 
Leads,Policy Staff

423 1.9.3.3.9 GNSO Council ‐ Action Items 1 day Mon 3/8/21 Mon 3/8/21 0% Council 
Leads,Policy Staff

424 1.9.3.3.10 GNSO Council ‐ Action Items 1 day Mon 4/12/21 Mon 4/12/21 0% Council 
Leads,Policy Staff

425 1.9.3.3.11 GNSO Council ‐ Action Items 1 day Mon 5/10/21 Mon 5/10/21 0% Council 
Leads,Policy Staff

426 1.9.3.3.12 GNSO Council ‐ Action Items 1 day Mon 6/14/21 Mon 6/14/21 0% Council 
Leads,Policy Staff

427 1.9.3.3.13 GNSO Council ‐ Action Items 1 day Mon 7/12/21 Mon 7/12/21 0% Council 
Leads,Policy Staff

428 1.9.3.3.14 GNSO Council ‐ Action Items 1 day Mon 8/9/21 Mon 8/9/21 0% Council 
Leads,Policy Staff

429 1.9.3.3.15 GNSO Council ‐ Action Items 1 day Mon 9/13/21 Mon 9/13/21 0% Council 
Leads,Policy Staff
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ID WBS Task Name Duration Start Finish Predecessors % Complete Resource Names

430 1.9.3.3.16 GNSO Council ‐ Action Items 1 day Mon 10/11/21 Mon 10/11/21 0% Council 
Leads,Policy Staff

431 1.9.3.3.17 GNSO Council ‐ Action Items 1 day Mon 11/8/21 Mon 11/8/21 0% Council 
Leads,Policy Staff

432 1.9.3.3.18 GNSO Council ‐ Action Items 1 day Mon 12/13/21 Mon 12/13/21 0% Council 
Leads,Policy Staff

433 1.9.3.3.19 GNSO Council ‐ Action Items 1 day Thu 1/20/22 Thu 1/20/22 0% Council,Policy 
Staff

434 1.9.3.3.20 GNSO Council ‐ Action Items 1 day Thu 2/17/22 Thu 2/17/22 0% Council,Policy 
Staff

435 1.9.3.3.21 GNSO Council ‐ Action Items 1 day Thu 3/24/22 Thu 3/24/22 0% Council,Policy 
Staff

436 1.9.3.3.22 GNSO Council ‐ Action Items 1 day Thu 4/21/22 Thu 4/21/22 0% Council,Policy 
Staff

437 1.9.3.3.23 GNSO Council ‐ Action Items 1 day Thu 5/19/22 Thu 5/19/22 0% Council,Policy 
Staff

438 1.9.3.3.24 GNSO Council ‐ Action Items 1 day Wed 6/22/22 Wed 6/22/22 0% Council,Policy 
Staff

439 1.9.3.3.25 GNSO Council ‐ Action Items 1 day Thu 7/21/22 Thu 7/21/22 0% Council,Policy 
Staff

440 1.9.3.3.26 GNSO Council ‐ Action Items 1 day Thu 8/18/22 Thu 8/18/22 0% Council,Policy 
Staff

441 1.9.3.3.27 GNSO Council ‐ Action Items 1 day Thu 9/22/22 Thu 9/22/22 0% Council,Policy 
Staff

442 1.9.3.3.28 GNSO Council ‐ Action Items 1 day Wed 10/19/22 Wed 10/19/22 0% Council,Policy 
Staff

443 1.9.3.3.29 GNSO Council ‐ Action Items 1 day Thu 11/17/22 Thu 11/17/22 0% Council,Policy 
Staff

444 1.9.3.3.30 GNSO Council ‐ Action Items 1 day Thu 12/15/22 Thu 12/15/22 0% Council,Policy 
Staff

445 1.9.3.3.31 GNSO Council ‐ Action Items 1 day Thu 1/19/23 Thu 1/19/23 0% Council,Policy 
Staff

446 1.9.3.3.32 GNSO Council ‐ Action Items 1 day Thu 2/16/23 Thu 2/16/23 0% Council,Policy 
Staff

447 1.9.3.3.33 GNSO Council ‐ Action Items 1 day Wed 3/22/23 Wed 3/22/23 0% Council,Policy 
Staff

448 1.9.3.3.34 GNSO Council ‐ Action Items 1 day Thu 4/20/23 Thu 4/20/23 0% Council,Policy 
Staff

449 1.9.3.3.35 GNSO Council ‐ Action Items 1 day Thu 5/18/23 Thu 5/18/23 0% Council,Policy 
Staff

450 1.9.3.3.36 GNSO Council ‐ Action Items 1 day Wed 6/21/23 Wed 6/21/23 0% Council,Policy 
Staff

451 1.9.3.3.37 GNSO Council ‐ Action Items 1 day Thu 7/20/23 Thu 7/20/23 0% Council,Policy 
Staff

452 1.9.3.3.38 GNSO Council ‐ Action Items 1 day Thu 8/17/23 Thu 8/17/23 0% Council,Policy 
Staff

453 1.9.3.3.39 GNSO Council ‐ Action Items 1 day Thu 9/21/23 Thu 9/21/23 0% Council,Policy 
Staff

454 1.9.3.3.40 GNSO Council ‐ Action Items 1 day Wed 10/18/23 Wed 10/18/23 0% Council,Policy 
Staff

455 1.9.3.3.41 GNSO Council ‐ Action Items 1 day Thu 11/16/23 Thu 11/16/23 0% Council,Policy 
Staff

456 1.9.3.3.42 GNSO Council ‐ Action Items 1 day Thu 12/14/23 Thu 12/14/23 0% Council,Policy 
Staff

457 1.9.3.3.43 GNSO Council ‐ Action Items 1 day Thu 1/18/24 Thu 1/18/24 0% Council,Policy 
Staff

458 1.9.3.3.44 GNSO Council ‐ Action Items 1 day Thu 2/15/24 Thu 2/15/24 0% Council,Policy 
Staff

459 1.9.3.3.45 GNSO Council ‐ Action Items 1 day Wed 3/20/24 Wed 3/20/24 0% Council,Policy 
Staff

460 1.9.3.3.46 GNSO Council ‐ Action Items 1 day Thu 4/18/24 Thu 4/18/24 0% Council,Policy 
Staff

461 1.9.3.3.47 GNSO Council ‐ Action Items 1 day Thu 5/16/24 Thu 5/16/24 0% Council,Policy 
Staff

462 1.9.3.3.48 GNSO Council ‐ Action Items 1 day Wed 6/19/24 Wed 6/19/24 0% Council,Policy 
Staff

463 1.9.3.3.49 GNSO Council ‐ Action Items 1 day Thu 7/18/24 Thu 7/18/24 0% Council,Policy 
Staff

464 1.9.3.3.50 GNSO Council ‐ Action Items 1 day Thu 8/15/24 Thu 8/15/24 0% Council,Policy 
Staff

465 1.9.3.3.51 GNSO Council ‐ Action Items 1 day Thu 9/19/24 Thu 9/19/24 0% Council,Policy 
Staff

466 1.9.3.3.52 GNSO Council ‐ Action Items 1 day Wed 10/23/24 Wed 10/23/24 0% Council,Policy 
Staff

467 1.9.3.3.53 GNSO Council ‐ Action Items 1 day Thu 11/14/24 Thu 11/14/24 0% Council,Policy 
Staff

468 1.9.3.3.54 GNSO Council ‐ Action Items 1 day Thu 12/12/24 Thu 12/12/24 0% Council,Policy 
Staff

469 1.9.3.3.55 GNSO Council ‐ Action Items 1 day Thu 1/16/25 Thu 1/16/25 0% Council,Policy 
Staff

470 1.9.3.3.56 GNSO Council ‐ Action Items 1 day Thu 2/13/25 Thu 2/13/25 0% Council,Policy 
Staff

471 1.9.3.3.57 GNSO Council ‐ Action Items 1 day Wed 3/19/25 Wed 3/19/25 0% Council,Policy 
Staff

472 1.9.3.3.58 GNSO Council ‐ Action Items 1 day Thu 4/17/25 Thu 4/17/25 0% Council,Policy 
Staff

473 1.9.3.3.59 GNSO Council ‐ Action Items 1 day Thu 5/15/25 Thu 5/15/25 0% Council,Policy 
Staff

474 1.9.3.3.60 GNSO Council ‐ Action Items 1 day Wed 6/18/25 Wed 6/18/25 0% Council,Policy 
Staff

475 1.9.3.3.61 GNSO Council ‐ Action Items 1 day Thu 7/17/25 Thu 7/17/25 0% Council,Policy 
Staff

476 1.9.3.3.62 GNSO Council ‐ Action Items 1 day Thu 8/21/25 Thu 8/21/25 0% Council,Policy 
Staff

477 1.9.3.3.63 GNSO Council ‐ Action Items 1 day Thu 9/18/25 Thu 9/18/25 0% Council,Policy 
Staff

478 1.9.3.3.64 GNSO Council ‐ Action Items 1 day Wed 10/22/25 Wed 10/22/25 0% Council,Policy 
Staff

479 1.9.3.3.65 GNSO Council ‐ Action Items 1 day Thu 11/13/25 Thu 11/13/25 0% Council,Policy 
Staff

480 1.9.3.3.66 GNSO Council ‐ Action Items 1 day Thu 12/18/25 Thu 12/18/25 0% Council,Policy 
Staff

481 1.9.3.3.67 GNSO Council ‐ Action Items 1 day Thu 1/15/26 Thu 1/15/26 0% Council,Policy 
Staff

482 1.9.3.3.68 GNSO Council ‐ Action Items 1 day Thu 2/19/26 Thu 2/19/26 0% Council,Policy 
Staff

483 1.9.3.3.69 GNSO Council ‐ Action Items 1 day Wed 3/18/26 Wed 3/18/26 0% Council,Policy 
Staff

484 1.9.3.3.70 GNSO Council ‐ Action Items 1 day Thu 4/16/26 Thu 4/16/26 0% Council,Policy 
Staff

485 1.9.3.3.71 GNSO Council ‐ Action Items 1 day Thu 5/14/26 Thu 5/14/26 0% Council,Policy 
Staff

486 1.9.3.3.72 GNSO Council ‐ Action Items 1 day Wed 6/17/26 Wed 6/17/26 0% Council,Policy 
Staff

487 1.9.3.4 GNSO Standing Committee on Budget and Operations 105 days Mon 11/2/20 Thu 3/25/21 0%

488 1.9.3.4.1 Refresh roster and confirm Chair 15 days Mon 11/2/20 Fri 11/20/20 0% Policy 
Staff,Council

489 1.9.3.4.2 Evaluate fiscal year budget and planning documents 75 days Mon 11/23/20 Fri 3/5/21 488 0% Council,Policy 
Staff

490 1.9.3.4.3 Complete draft of comments for Council consideration and submit 15 days Mon 3/8/21 Thu 3/25/21 489 0% Council,Policy 
Staff

491 1.9.3.5 GNSO Standing Selection Committee 387 days Wed 7/1/20 Tue 12/21/21 60%

492 1.9.3.5.1 SSC fill positions as assigned 386 days Wed 7/1/20 Tue 12/21/21 60% SSC,Policy Staff

493 1.9.3.6 Strategic Planning Session 99 days Thu 10/1/20 Tue 2/16/21 49%

494 1.9.3.6.1 Establish and manage travel arrangements 75 days Thu 10/1/20 Wed 1/13/21 100% Council 
Leads,Policy Staff

495 1.9.3.6.2 Develop plan, topics, and materials for deliberation 65 days Wed 10/21/20 Tue 1/19/21 5% Council 
Leads,Policy Staff

496 1.9.3.6.3 Conduct planning session 5 days Wed 1/20/21 Tue 1/26/21 495 0% Council,Policy 
Staff

497 1.9.3.6.4 Develop post planning session report 15 days Wed 1/27/21 Tue 2/16/21 496 0% Council 
Leads,Policy Staff

498 1.9.3.7 ICANN Meeting Planning, Meeting, Respond to GAC Advice 1570 days Wed 7/1/20 Tue 6/30/26 5%

499 1.9.3.7.1 ICANN69 97 days Wed 7/1/20 Thu 11/12/20 84%

500 1.9.3.7.1.1 Meeting Planning 75 days Wed 7/1/20 Tue 10/13/20 100% Council 
Leads,Policy Staff

501 1.9.3.7.1.2 ICANN Meeting 5 days Sat 10/17/20 Thu 10/22/20 500 100% Board,Contracted
Parties,Council,Co

502 1.9.3.7.1.3 Respond to GAC Advice 15 days Fri 10/23/20 Thu 11/12/20 501 0% Council,Policy 
Staff

503 1.9.3.7.2 ICANN70 99 days Tue 12/1/20 Thu 4/15/21 0%

504 1.9.3.7.2.1 Meeting Planning 75 days Tue 12/1/20 Mon 3/15/21 0% Council 
Leads,Policy Staff

505 1.9.3.7.2.2 ICANN Meeting 5 days Sat 3/20/21 Thu 3/25/21 504 0% Board,Contracted
Parties,Council,Co

506 1.9.3.7.2.3 Respond to GAC Advice 15 days Fri 3/26/21 Thu 4/15/21 505 0% Council,Policy 
Staff

507 1.9.3.7.3 ICANN71 70 days Thu 4/1/21 Wed 7/7/21 0%

508 1.9.3.7.3.1 Meeting Planning 50 days Thu 4/1/21 Wed 6/9/21 0% Council 
Leads,Policy Staff

509 1.9.3.7.3.2 ICANN Meeting 5 days Thu 6/10/21 Wed 6/16/21 508 0% Board,Contracted
Parties,Council,Co

510 1.9.3.7.3.3 Respond to GAC Advice 15 days Thu 6/17/21 Wed 7/7/21 509 0% Council,Policy 
Staff

511 1.9.3.7.4 ICANN72 102 days Thu 7/1/21 Thu 11/18/21 0%

512 1.9.3.7.4.1 Meeting Planning 75 days Thu 7/1/21 Wed 10/13/21 0% Council 
Leads,Policy Staff

513 1.9.3.7.4.2 ICANN Meeting 5 days Sat 10/23/21 Thu 10/28/21 512 0% Board,Contracted
Parties,Council,Co

514 1.9.3.7.4.3 Respond to GAC Advice 15 days Fri 10/29/21 Thu 11/18/21 513 0% Council,Policy 
Staff

515 1.9.3.7.5 ICANN73 95 days Wed 12/1/21 Tue 4/12/22 0%

516 1.9.3.7.5.1 Meeting Planning 75 days Wed 12/1/21 Tue 3/15/22 0% Council 
Leads,Policy Staff

517 1.9.3.7.5.2 ICANN Meeting 5 days Wed 3/16/22 Tue 3/22/22 516 0% Board,Contracted
Parties,Council,Co

518 1.9.3.7.5.3 Respond to GAC Advice 15 days Wed 3/23/22 Tue 4/12/22 517 0% Council,Policy 
Staff

519 1.9.3.7.6 ICANN74 70 days Fri 4/1/22 Thu 7/7/22 0%

520 1.9.3.7.6.1 Meeting Planning 50 days Fri 4/1/22 Thu 6/9/22 0% Council 
Leads,Policy Staff

521 1.9.3.7.6.2 ICANN Meeting 5 days Fri 6/10/22 Thu 6/16/22 520 0% Board,Contracted
Parties,Council,Co

522 1.9.3.7.6.3 Respond to GAC Advice 15 days Fri 6/17/22 Thu 7/7/22 521 0% Council,Policy 
Staff

523 1.9.3.7.7 ICANN75 95 days Wed 6/1/22 Tue 10/11/22 0%

524 1.9.3.7.7.1 Meeting Planning 75 days Wed 6/1/22 Tue 9/13/22 0% Council 
Leads,Policy Staff

525 1.9.3.7.7.2 ICANN Meeting 5 days Wed 9/14/22 Tue 9/20/22 524 0% Board,Contracted
Parties,Council,Co

526 1.9.3.7.7.3 Respond to GAC Advice 15 days Wed 9/21/22 Tue 10/11/22 525 0% Council,Policy 
Staff

527 1.9.3.7.8 ICANN76 95 days Thu 12/1/22 Tue 4/11/23 0%

528 1.9.3.7.8.1 Meeting Planning 75 days Thu 12/1/22 Wed 3/15/23 0% Council 
Leads,Policy Staff

529 1.9.3.7.8.2 ICANN Meeting 5 days Thu 3/16/23 Wed 3/22/23 528 0% Board,Contracted
Parties,Council,Co

530 1.9.3.7.8.3 Respond to GAC Advice 15 days Thu 3/23/23 Tue 4/11/23 529 0% Council,Policy 
Staff

531 1.9.3.7.9 ICANN77 70 days Sat 4/1/23 Wed 7/5/23 0%

532 1.9.3.7.9.1 Meeting Planning 50 days Sat 4/1/23 Thu 6/8/23 0% Council 
Leads,Policy Staff

533 1.9.3.7.9.2 ICANN Meeting 5 days Fri 6/9/23 Thu 6/15/23 532 0% Board,Contracted
Parties,Council,Co

534 1.9.3.7.9.3 Respond to GAC Advice 15 days Fri 6/16/23 Wed 7/5/23 533 0% Council,Policy 
Staff

535 1.9.3.7.10 ICANN78 95 days Sat 7/1/23 Thu 11/9/23 0%

536 1.9.3.7.10.1 Meeting Planning 75 days Sat 7/1/23 Thu 10/12/23 0% Council 
Leads,Policy Staff

537 1.9.3.7.10.2 ICANN Meeting 5 days Fri 10/13/23 Thu 10/19/23 536 0% Board,Contracted
Parties,Council,Co

538 1.9.3.7.10.3 Respond to GAC Advice 15 days Fri 10/20/23 Thu 11/9/23 537 0% Council,Policy 
Staff

539 1.9.3.7.11 ICANN79 95 days Fri 12/1/23 Thu 4/11/24 0%

540 1.9.3.7.11.1 Meeting Planning 75 days Fri 12/1/23 Thu 3/14/24 0% Council 
Leads,Policy Staff

541 1.9.3.7.11.2 ICANN Meeting 5 days Fri 3/15/24 Thu 3/21/24 540 0% Board,Contracted
Parties,Council,Co

542 1.9.3.7.11.3 Respond to GAC Advice 15 days Fri 3/22/24 Thu 4/11/24 541 0% Council,Policy 
Staff

543 1.9.3.7.12 ICANN80 70 days Mon 4/1/24 Fri 7/5/24 0%

544 1.9.3.7.12.1 Meeting Planning 50 days Mon 4/1/24 Fri 6/7/24 0% Council 
Leads,Policy Staff

545 1.9.3.7.12.2 ICANN Meeting 5 days Mon 6/10/24 Fri 6/14/24 544 0% Board,Contracted
Parties,Council,Co

546 1.9.3.7.12.3 Respond to GAC Advice 15 days Mon 6/17/24 Fri 7/5/24 545 0% Council,Policy 
Staff

547 1.9.3.7.13 ICANN81 95 days Mon 7/1/24 Fri 11/8/24 0%

548 1.9.3.7.13.1 Meeting Planning 75 days Mon 7/1/24 Fri 10/11/24 0% Council 
Leads,Policy Staff

549 1.9.3.7.13.2 ICANN Meeting 5 days Mon 10/14/24 Fri 10/18/24 548 0% Board,Contracted
Parties,Council,Co

550 1.9.3.7.13.3 Respond to GAC Advice 15 days Mon 10/21/24 Fri 11/8/24 549 0% Council,Policy 
Staff

551 1.9.3.7.14 ICANN82 95 days Sun 12/1/24 Thu 4/10/25 0%

552 1.9.3.7.14.1 Meeting Planning 75 days Sun 12/1/24 Thu 3/13/25 0% Council 
Leads,Policy Staff

553 1.9.3.7.14.2 ICANN Meeting 5 days Fri 3/14/25 Thu 3/20/25 552 0% Board,Contracted
Parties,Council,Co

554 1.9.3.7.14.3 Respond to GAC Advice 15 days Fri 3/21/25 Thu 4/10/25 553 0% Council,Policy 
Staff

555 1.9.3.7.15 ICANN83 70 days Tue 4/1/25 Mon 7/7/25 0%

556 1.9.3.7.15.1 Meeting Planning 50 days Tue 4/1/25 Mon 6/9/25 0% Council 
Leads,Policy Staff

557 1.9.3.7.15.2 ICANN Meeting 5 days Tue 6/10/25 Mon 6/16/25 556 0% Board,Contracted
Parties,Council,Co

558 1.9.3.7.15.3 Respond to GAC Advice 15 days Tue 6/17/25 Mon 7/7/25 557 0% Council,Policy 
Staff

559 1.9.3.7.16 ICANN84 95 days Tue 7/1/25 Mon 11/10/25 0%

560 1.9.3.7.16.1 Meeting Planning 75 days Tue 7/1/25 Mon 10/13/25 0% Council 
Leads,Policy Staff

561 1.9.3.7.16.2 ICANN Meeting 5 days Tue 10/14/25 Mon 10/20/25 560 0% Board,Contracted
Parties,Council,Co

562 1.9.3.7.16.3 Respond to GAC Advice 15 days Tue 10/21/25 Mon 11/10/25 561 0% Council,Policy 
Staff

563 1.9.3.7.17 ICANN85 95 days Mon 12/1/25 Fri 4/10/26 0%

564 1.9.3.7.17.1 Meeting Planning 75 days Mon 12/1/25 Fri 3/13/26 0% Council 
Leads,Policy Staff

565 1.9.3.7.17.2 ICANN Meeting 5 days Mon 3/16/26 Fri 3/20/26 564 0% Board,Contracted
Parties,Council,Co

566 1.9.3.7.17.3 Respond to GAC Advice 15 days Mon 3/23/26 Fri 4/10/26 565 0% Council,Policy 
Staff

567 1.9.3.7.18 ICANN86 65 days Wed 4/1/26 Tue 6/30/26 0%

568 1.9.3.7.18.1 Meeting Planning 50 days Wed 4/1/26 Tue 6/9/26 0% Council 
Leads,Policy Staff

569 1.9.3.7.18.2 ICANN Meeting 5 days Wed 6/10/26 Tue 6/16/26 568 0% Board,Contracted
Parties,Council,Co

570 1.9.3.7.18.3 Respond to GAC Advice 10 days Wed 6/17/26 Tue 6/30/26 569 0% Council,Policy 
Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council Leads,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

Council,Policy Staff

GNSO Standing Committee on Budget and Operations

Policy Staff,Council

Council,Policy Staff

Council,Policy Staff

GNSO Standing Selection Committee

SSC,Policy Staff

Strategic Planning Session

Council Leads,Policy Staff

Council Leads,Policy Staff

Council,Policy Staff

Council Leads,Policy Staff

ICANN Meeting Planning, Meeting, Respond to GAC Advice

ICANN69

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN70

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN71

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN72

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN73

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN74

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN75

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN76

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN77

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN78

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN79

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN80

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN81

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN82

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN83

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN84

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN85

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff

ICANN86

Council Leads,Policy Staff

Board,Contracted Parties,Council,Council Leads,EC Admin,EC Rep,Finance Staff,GDS Staff,IRT,Legal Staff,Policy Staff,SSC,Working Group

Council,Policy Staff
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