


 [  Return to Project Summary  ] 

 4 - Working Group 

 Title:  EPDP: Specific Curative Rights Protections for Intergovernmental Organizations (EPDP_SCRP_IGO) 

 Description & 
 Scope: 

 The GNSO Council initiated this work to consider “whether an appropriate policy solution can be developed that is generally consistent with 
 the first four recommendations from the GNSO’s IGO-INGO Access to Curative Rights PDP and: 

 1.  accounts for the possibility that an IGO may enjoy jurisdictional immunity in certain circumstances; 
 2.  does not affect the right and ability of registrants to file judicial proceedings in a court of competent jurisdiction; 
 3.  preserves registrants' rights to judicial review of an initial [Uniform Domain Name Dispute Resolution Policy or Uniform Rapid 

 Suspension decision; and 
 4.  recognizes that the existence and scope of IGO jurisdictional immunity in any particular situation is a legal issue to be determined 

 by a court of competent jurisdiction.” 

 The GNSO Council originally created a Work Track within the RPMs PDP WG, based on the Council referral of recommendation 5 from the 
 IGO-INGO Curative Rights Protection Mechanisms PDP WG Final Report. The Addendum to the RPMs PDP Charter was adopted by the 
 GNSO Council in January of 2020. On 19 August 2021, the GNSO Council initiated the Expedited Policy Development Process (EPDP) on 
 Specific Curative Rights Protections for IGOs to enable the policy development of the IGO Work Track to continue without delay, considering 
 the step to be an entirely procedural action and having no impact on the scope of work. 

 Composition: 
 Chair(s):  Chris Dispain 

 Council Liaison:  John McElwaine 
 Staff:  M. Wong, S. Chan, B. Cobb 

 # Participants:  19 Participants (  link  ) 
 # Observers:  5 

 Tools:  Mailing List  /  Meeting Schedule  /  Wiki 
 Charter:  Charter 

 Project Management: 
 Token 
 Holder 

 Planned Start 
 Date 

 Actual Start 
 Date 

 # of 
 Days 

 Planned End 
 Date 

 Actual End 
 Date 

 WG  31 Oct 2019  17 Dec 2020  665  14 Feb 2022  TBD 

 Program  Progress  Status  Health 

 IGO  78% 
 1 

 Milestones/Work plan (  link  ): 

 Milestone/Task  Date 

 Work Track  Charter Addendum  Adopted  Jan-20 

 EPDP Charter  Adopted  Aug-21 

 Project Start  Dec-20 

 1st Meeting  Feb-21 

 Project Plan and Work plan  Apr-21 

 Issue Deliberations  Dec-21 

 Assemble initial conclusions  Jul-21 

 Consolidate interim recommendations and findings  Jul-21 

 Build Draft Report for public comment  Aug-21 

 Issue report for  public comment  Sep-21 

 Review public comment input  Nov-21 

 Determine consensus levels on recommendations  Dec-21 

 Finalize Report  Dec-21 

 Adopt final recommendations and report  Dec-21 

 Send final report to GNSO Council  Dec-21 

 GNSO Council adoption of consensus recs.  Feb-21 

 Issue public comment for Board consideration  Mar-22 

 ICANN Board adoption of consensus recs.  Jun-22 

 Prior period % Complete  75% 

 Status/Health Rationale  : 

 ●  This project maintains a  Status  of “Revised-Schedule”  and  Health  of “On-Target”. 

 Current Activities  : 
 ●  Review of  public comment  responses to Initial Report. 

 Planned Activities  : 
 ●  Prepare the Final Report for delivery to the GNSO Council. 
 ●  Determine levels of consensus on recommendations. 

 Open Issues, Risks & Mitigation Plan  : 
 ●  Public Comments and further discussions between EPDP leadership and the GNSO 

 Council may indicate a need to determine whether the EPDP charter is too restrictive 
 to develop a solution that is mutually agreeable to all affected parties. The EPDP team 
 largely considers its current preliminary recommendations the as “generally 
 consistent” with recommendations #1-4 from the original curative rights PDP. 

 ●  The EPDP team has yet to comprehensively review potential arbitral frameworks from 
 leading providers, though Public Comments may show this is not necessary at the 
 policy development phase. Such a review may require additional legal advice about 
 the feasibility and implications of including a specific arbitration option, which will 
 necessitate a request to the Council. 

 ●  The Initial Report was published for public comment later than committed which may 
 challenge delivery of the Final Report in December. The EPDP team may need to 
 consider accelerating the pace and cadence of its upcoming  meetings to absorb the 
 delay. 

 Completed in prior period(s)  : 
 ● 
 ●  Launched  public comment  for the Initial Report on 14 Sep 2021. 
 ●  Public comment closed 24 Oct 2021 with 14 Individual, 13 Organization, and 6 

 Community groups submitting comments. 
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Project Tracking & Rollup
D A S H B O A R D

Project Roster 

Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)

Yrjö Länsipuro Member 12/17/20 https://community.icann.or
Carlos Raúl Gutiérrez Member 12/17/20 https://community.icann.or
Justine Chew Alternate 12/17/20 https://community.icann.or
Vanda Scartezini Alternate 12/17/20 https://community.icann.or

Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)

Jay Chapman Member 12/17/20 https://community.icann.or
Group Selected / Nominated By: Group Name
GNSO Council

Chris Disspain Member Chair 12/17/20 https://community.icann.or
Jeffrey Neuman Member Liaison 01/08/21 https://community.icann.or
John McElwaine Member Liaison 01/08/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Governmental Advisory Committee (GAC)

Susan Anthony Member 12/17/20 https://community.icann.or
Kavouss Arasteh Member 12/17/20 https://community.icann.or
Alexandra Excoffier Member 12/17/20 https://community.icann.or
Brian Beckham Member 12/17/20 https://community.icann.or
Jorge Cancio Alternate 12/17/20 https://community.icann.or
David Satola Alternate 12/17/20 https://community.icann.or
Matthew Coleman Alternate 12/17/20 https://community.icann.or

Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)

Paul McGrady Member 01/11/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Internet Corporation for Assigned Names & Numbers (ICANN)

Mary Wong Staff - Assigned 12/17/20
Steve Chan Staff - Assigned 12/17/20
Julie Bisland Staff - Assigned 12/17/20
Andrea Glandon Staff - Assigned 12/17/20
Terri Agnew Staff - Assigned 12/17/20
Berry Cobb Staff - Assigned 12/17/20

Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

Osvaldo Novoa Member 12/17/20 https://community.icann.or
Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)

Juan Manuel Rojas Member 12/17/20 https://community.icann.or
Krishna Seeburn Member 12/17/20 03/03/21 https://community.icann.or
Ioana Florina Stupariu Member 12/17/20 https://community.icann.or

Participant Participant Type Role Participation
Start Date

Participation
End Date Legacy SOI Link
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D A S H B O A R D

Mailman Activity 

Plenary Attendance 

Total Sum
394

Sum
334

Avg
84.8%

Primary
At-Large Advisory Committee (ALAC)

Sum
77

Sum
54

Avg
70.1%

Attendee Name
Carlos Raúl Gutiérrez

Sum
23

Sum
5

Avg
21.7%

Attendee Name
Justine Chew

Sum
19

Sum
17

Avg
89.5%

Attendee Name
Vanda Scartezini

Sum
12

Sum
11

Avg
91.7%

Attendee Name
Yrjö Länsipuro

Sum
23

Sum
21

Avg
91.3%

Primary
Commercial Business Users Constituency (BC)

Sum
23

Sum
23

Avg
100.0%

Attendee Name
Jay Chapman

Sum
23

Sum
23

Avg
100.0%

Primary
GNSO Council

Sum
69

Sum
66

Avg
95.7%

Attendee Name
Chris Disspain

Sum
23

Sum
23

Avg
100.0%

Attendee Name Sum Sum Avg

Group Represented Invited Qty Attended Qty Attendance

Meeting Activity 

Work-Plan Activity Metrics 



Attendee Name
Jeffrey Neuman

Sum
23

Sum
22

Avg
95.7%

Attendee Name
John McElwaine

Sum
23

Sum
21

Avg
91.3%

Primary
Governmental Advisory Committee (GAC)

Sum
131

Sum
116

Avg
88.5%

Attendee Name
Alexandra Excoffier

Sum
23

Sum
20

Avg
87.0%

Attendee Name
Brian Beckham

Sum
23

Sum
22

Avg
95.7%

Attendee Name
David Satola

Sum
19

Sum
19

Avg
100.0%

Attendee Name
Jorge Cancio

Sum
2

Sum
0

Avg
0.0%

Attendee Name
Kavouss Arasteh

Sum
23

Sum
14

Avg
60.9%

Attendee Name
Matthew Coleman

Sum
18

Sum
18

Avg
100.0%

Attendee Name
Susan Anthony

Sum
23

Sum
23

Avg
100.0%

Primary
Intellectual Property Constituency (IPC)

Sum
23

Sum
21

Avg
91.3%

Attendee Name
Paul McGrady

Sum
23

Sum
21

Avg
91.3%

Primary
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

Sum
23

Sum
18

Avg
78.3%

Attendee Name
Osvaldo Novoa

Sum
23

Sum
18

Avg
78.3%

Primary
Non-Commercial Stakeholder Group (NCSG)

Sum
48

Sum
36

Avg
75.0%

Attendee Name
Ioana Florina Stupariu

Sum
23

Sum
17

Avg
73.9%

Attendee Name
Juan Manuel Rojas

Sum
23

Sum
17

Avg
73.9%

Attendee Name
Krishna Seeburn

Sum
2

Sum
2

Avg
100.0%

Open source report to view more





Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes

MS Submit Initial Report for Public Comment IGO-WT Team 09/14/21 09/14/21 Complete

MS Deliver Project Package to Council Berry Cobb 10/05/21 10/05/21 Complete

MS Close of Public Comment IGO-WT Team 10/24/21 10/24/21 Complete

AI EPDP to review public comments in prep for first meeting IGO-WT Team 11/02/21 In Progress

WP Meeting #27 - Review of Public Comments IGO-WT Team 11/02/21 In Progress

MS Deliver Project Package to Council Berry Cobb 11/05/21 In Progress

WP Meeting #28 - Review of Public Comments IGO-WT Team 11/08/21 Not Started

WP Meeting #29 - Review of Public Comments IGO-WT Team 11/15/21 Not Started

WP Meeting #30 - Review of Public Comments IGO-WT Team 11/22/21 Not Started

WP Meeting #31 - Final deliberations and prepare Final Report IGO-WT Team 11/29/21 Not Started

WP Meeting #32 - Final deliberations and prepare Final Report IGO-WT Team 12/06/21 Not Started

WP Meeting #33 - Final deliberations and prepare Final Report / Begin Consensus call IGO-WT Team 12/13/21 Not Started

WP Meeting #34 - Confirm Consensus call on Final Report IGO-WT Team 12/20/21 Not Started

MS Deliver Final Report to the GNSO Council IGO-WT Team 12/20/21 Not Started


