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PROJECT LIST 

 

Phase Title Links 
1 - Issue Identification GNSO Council Action Items [refer to list on wiki] LINK 

2 - Issue Scoping - none - LINK 

3 - Initiation New gTLD Auction Proceeds Drafting Team LINK 

4 - Working Group Review of All Rights Protection Mechanisms in All gTLDs PDP (RPM) LINK 

4 - Working Group New gTLD Subsequent Procedures PDP LINK 

4 - Working Group Next-Generation gTLD Registration Directory Services (RDS) to replace WHOIS (WHOIS PDP) LINK 

4 - Working Group GNSO ICANN Meeting Strategy Drafting Team (COMPLETED) LINK 

4 - Working Group Curative Rights Protections for IGO/INGOs PDP (IGO-INGO-CRP) LINK 

4 - Working Group GNSO Standing Committee on Improvements Implementation (SCI) LINK 

4 - Working Group GAC-GNSO Consultation Group on Early Engagement (GAC-GNSO-CG) LINK 

4 - Working Group Cross-Community Working Group to develop a Framework of Principles for Future CWGs (CWG-Principles) LINK 

4 - Working Group Cross-Community Working Group to develop a framework for the use of Country and Territory names as TLDs  (CWG-UCTN) LINK 

4 - Working Group Cross-Community Working Group on Internet Governance (CWG-IG) LINK 

5 – Council Deliberations GNSO PDP Improvements Discussion Group (PDP-IMPR) LINK 

6 – Board Vote GNSO Review Working Party (REVIEW) LINK 

6 – Board Vote Privacy & Proxy Services Accreditation Issues PDP (PPSAI) LINK 

6 – Board Vote Protection of International Organization Names in All gTLDs PDP (IGO-INGO) LINK 

6 – Board Vote Geo Regions Review (GEO) LINK 

7 – Implementation Cross Community Working Group on Enhancing ICANN Accountability (WS1) LINK 

7 – Implementation Translation/Transliteration of  gTLD Registration Data PDP (T&T) LINK 

7 – Implementation Inter-Registrar Transfer Policy Part C PDP (IRTP-C) LINK 

7 – Implementation ‘Thick’ WHOIS PDP (THICK-WHOIS) LINK 

7 – Implementation Protection of International Organization Names in All gTLDs PDP (IGO-INGO) LINK 

https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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Phase Title Links 
7 – Implementation  IRTP Part D PDP (IRTP-D) LINK 

7 – Implementation Cross Community Working Group to Develop an IANA Stewardship Transition Proposal on Naming Related Functions LINK 

Other -none- -none- 
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PROJECT LIST 

Last updated: 27 June 2016 

This list includes GNSO Council projects. It does not reflect the full granularity of each task, just current status and next scheduled action(s). 

1 - Issue Identification 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

GNSO Council Action Items - LINK NA NA NA Refer to most recent action item list for latest status 
 

 

  

https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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2 - Issue Scoping 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

- None -      
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3 – Initiation 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

New gTLD Auction Proceeds Drafting Team 
Chair: Jonathan Robinson  
Vice-Chair: Alan Greenberg 
Staff: M. Konings, D. Tait 

2016-Mar-
10 

2016-Jun-27 DT The new gTLD Program established auctions as a mechanism of last resort to 
resolve string contention. Most string contentions (approximately 90% of sets 
scheduled for auction) have been resolved through other means before 
reaching an auction conducted by ICANN's authorized auction service 
provider, Power Auctions LLC. However, it was recognized from the outset that 
significant funds could accrue as a result of several auctions. As such, these 
auction proceeds have been reserved and earmarked until the Board 
authorizes a plan for the appropriate use of the funds. Board, staff, and 
community are expected to be working together in designing and participating 
in the next steps addressing the use of new gTLD auction proceeds. A drafting 
team composed of representatives of SO/ACs and the Board has been 
convened to prepare a draft Charter. This group met for the first time on 10 
Mar 2016 in Marrakech and has produced a draft charter for review and 
discussion during ICANN56, with the aim to providing the proposed charter to 
the SO/ACs for consideration at the latest by ICANN57. 

 

  

https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
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4 – Working Group 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

Rights Protection Mechanisms in All gTLDs 
PDP  
Chair(s): Philip Corwin, J. Scott Evans, Kathy 
Kleiman 
Council Liaison and Interim Chair: Heather 
Forrest 
Staff:  M. Wong, D. Tait 
 
 

2011-Feb-
03 

ongoing WG On 28 February, the GNSO Council voted to initiate the PDP and formed a small 
group to review the draft Charter. The group concluded its work on 25 February 
and the Council adopted the updated Charter during its face-to-face meeting in 
Marrakech. The PDP is being conducted in two phases, beginning with the 
RPMs developed for the 2012 New gTLD Program and following that the 1999 
Uniform Dispute Resolution Policy. first WG meeting was held on 21 April 2016. 
Staff conducted a background webinar on the Charter and the Final Issue 
Report on 27 April and on 4 May another webinar was held to provide WG 
participants with an overview of the specificities of the various policies under 
review. The WG has agreed on an initial work plan for Phase One and started its 
review of the Trademark Post-Delegation Dispute Resolution Procedure (TM-
PDDRP). In Helsinki it will hold a cross-community open session to obtain 
community input on its methodology and scope of work, and an open Working 
Group meeting to continue its work on the TM-PDDRP. 

New gTLD Subsequent Procedures PDP 
Chair(s): Stephen Coates, Avri Doria, and Jeff 
Neuman 
Council Liaison: Paul McGrady 
Staff: S. Chan, J. Hedlund 
 

2014-Jun-
25 

2015-Dec WG The GNSO Council voted to initiate the PDP during its 17 December meeting, 
but deferred the vote on a motion to approve the Charter in order to properly 
account for RPMs related work between this PDP and the anticipated PDP on 
RPM review. The final Charter was adopted during the 21 January meeting.  The 
WG began its meetings on 22 February, selected Stephen Coates, Avri Doria, 
and Jeff Neuman as its Co-Chairs, and agreed to meet weekly for 90 minutes. 
The PDP WG has completed preliminary deliberations on a set of overarching 
topics, which are the basis for a formal request for input that was sent to the 
SO/AC/SG/Cs ahead of ICANN56 in Helsinki.  The WG will hold a cross-
community session as well as a face-to-face working session in Helsinki where it 
will discuss topics of broad community interest and input received from the 
community. 

PDP on the next generation gTLD Registration 
Directory Service to replace WHOIS 
Chair: Chuck Gomes 
Vice-Chairs: David Cake, Michele Neylon, Susan 
Kawaguchi 

2012-Nov-
8 

Ongoing WG The PDP Working Group convened at the end of January 2016. Following 
the completion of the work of three small teams of volunteers to 
identify and summarize key input documents that are relevant to the 
charter questions pertaining to gTLD registration directory services 
purpose, privacy and data elements (see 

https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
http://gnso.icann.org/en/council/resolutions#20160218-3
https://community.icann.org/display/NGSPP/New+gTLD+Subsequent+Procedures+PDP+Home
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
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4 – Working Group 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

Council liaison: Stephanie Perrin  
Staff: M. Konings 
The WG is tasked to provide the GNSO Council 
with recommendations on the following two 
questions as part of phase 1: What are the 
fundamental requirements for gTLD 
registration data and is a new policy framework 
and next-generation RDS needed to address 
these requirements? 

https://community.icann.org/x/p4xlAw), the PDP Working Group 
finalized its work plan for tackling the fundamental questions outlined in 
its charter. Furthermore, the PDP WG sent out a request for early input 
from GNSO Stakeholder Groups and Constituencies, as well as other 
ICANN Supporting Organizations and Advisory Committees, to help 
inform its discussions. Input received to date can be found here. The 
Working Group is now in the process of compiling a list of possible 
requirements for gTLD registration directory services, providing a 
foundation upon which to recommend answers to these two questions: 
What are the fundamental requirements for gTLD registration data and 
directory services, and is a new policy framework and next-generation 
RDS needed to address these requirements? 

 

GNSO ICANN Meeting Strategy Drafting Team 
Council Lead: Volker Greimann 
Staff support: M. Konings, G. de Saint-Gery 

2015-Feb-
11 

ICANN55 DT COMPLETED – to be removed in the next version of the project list 
In 2015, the GNSO Council formed a drafting team to develop a proposed 
framework for GNSO related meetings as part of the new ICANN meeting 
strategy which will go into effect in 2016. The DT developed a draft proposed 
approach which was shared with other SO/ACs for discussion at ICANN53 in 
Buenos Aires. Following that meeting a letter was sent by Jonathan Robinson 
on behalf of the GNSO Council to inform the ICANN Board of the progress to 
date and to request the ICANN Board to share further information concerning 
its plans. Some further discussions between the different SO/ACs took place 
during ICANN55 in Dublin and continued in Marrakech. The Board sent a reply 
on 12 February 2016 (see http://gnso.icann.org/en/correspondence/crocker-
to-bladel-12feb16-en.pdf). Further SO/AC discussions followed regarding the 
schedule for the first Policy Forum (Meeting B) in Helsinki in June in which 
Donna Austin and Volker Greimann participated as the GNSO Council 
representatives.     

Curative Rights Protections for IGO/INGOs PDP 
Chair: Philip Corwin, Petter Rindforth  

2014-Jun-
05 

Ongoing WG Based on the recommendation of the IGO-INGO PDP Working Group, the GNSO 
Council resolved to initiate a PDP and chartered a WG in June 2014. The PDP 

https://community.icann.org/x/p4xlAw)
https://community.icann.org/x/oIxlAw
https://community.icann.org/display/gTLDRDS/WG%2BCharter
https://community.icann.org/download/attachments/59638257/RDS%20PDP%20-%20SO%20AC%20SG%20C%20Input%20Template%20-%20Final%20-%2011%20May%202016.doc
https://community.icann.org/x/pYxlAw
http://gnso.icann.org/en/correspondence/robinson-to-crocker-14jul15-en.pdf
http://gnso.icann.org/en/correspondence/crocker-to-bladel-12feb16-en.pdf
http://gnso.icann.org/en/correspondence/crocker-to-bladel-12feb16-en.pdf
http://community.icann.org/display/gnsoicrpmpdp/
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4 – Working Group 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

Council Liaison: Susan Kawaguchi 
Staff: M. Wong, S. Chan 
 
 

WG is tasked to explore possible amendments to the Uniform Dispute 
Resolution Policy (UDRP) and the Uniform Rapid Suspension procedure (URS) 
so as to enable International Governmental Organizations (IGOs) and 
International Non-Governmental Organizations (INGOs) to access and use 
curative rights protection mechanisms. The WG continues to focus on IGOs, as 
it has preliminarily determined that INGOs do not appear to require additional 
protections. The WG has reached a preliminary conclusion on the issue of 
standing and is currently discussing jurisdictional immunity for IGOs within the 
construct of RPMs. At the WG’s request, an external legal expert, Professor 
Edward Swaine from George Washington University, was engaged to provide a 
legal opinion on the state of international law on this topic. On Comment 26 
April, Professor Swaine’s draft final legal opinion was shared with the WG for 
their consideration. Professor Swaine has considered the input received from 
WG members and submitted his final legal opinion on 17 June. This will be 
discussed by the WG at its open meeting in Helsinki. 
 
A follow up set of questions was sent to the IGOs on the issue of IGO immunity 
as well. The WG is currently also anticipating the delivery of a proposal from 
the small group of NGPC, GAC and IGO representatives that was formed on the 
topic. It expects to conduct further engagement with the GAC and IGOs upon 
receipt of the proposal. 

GNSO Standing Committee on Improvements 
Implementation (SCI) 
Chair: Rudi Vansnick  
Vice-Chair: Anne Aikman-Scalese  
Council Liaison: Amr Elsadr 
Staff: J. Hedlund, M. Wong 
 
The GNSO Standing Committee on 
Improvements Implementation (SCI) reviews 
and assesses the effective functioning of 
recommendations related to GNSO 

2011-Apr-
07 

Ongoing SCI In April 2015 the GNSO Council referred two issues to the SCI for consideration. 
The first concerned GNSO Council practices for proposing, seconding, and 
amending motions and the second concerned the clarifying of the GNSO 
Operating Procedures regarding the waiver and resubmission of motions. In 
November 2015 the Council referred a further question concerning the timing 
of elections and eligibility of candidates for the GNSO Chair position. The SCI 
reached consensus that the GNSO Operating Procedures are sufficiently clear 
that the waiver of the 10-day deadline for motions does not apply to 
resubmitted motions, and has completed a formal consensus call on language 
to document the practice in relation to motions for the GNSO Operating 
Procedures. It has also completed a formal consensus call on 16 June on 

https://community.icann.org/display/gnsosci/Home
https://community.icann.org/display/gnsosci/Home
https://community.icann.org/display/gnsocouncilmeetings/Motions+16+April+2015
https://community.icann.org/display/gnsocouncilmeetings/Motions+16+April+2015
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4 – Working Group 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

Improvements that have been approved by the 
Council. It is a standing committee of the GNSO 
Council. 

language to clarify the GNSO Chair election procedures – this includes a 
recommendation that incoming as well as incumbent Councilors will be eligible 
to run.  The SCI’s proposed revisions to the GNSO Operating Procedures will be 
published for community consideration in a Public Comment Forum 
immediately following ICANN56 following which the Council will be expected 
to act on the recommendations, possibly in September.. 

GAC-GNSO Consultation Group on GAC Early 
Engagement in GNSO PDPs 
Chairs: Jonathan Robinson (GNSO) and Manal 
Ismail (GAC) 
Staff: M. Konings, O. Nordling 
 
The Governmental Advisory Committee (GAC) 
and the Generic Names Supporting 
Organization (GNSO) have jointly established a 
consultation group to explore ways for the GAC 
to engage early in the GNSO Policy 
Development Process (PDP) and to improve 
overall cooperation between the two bodies 
(for example, by exploring the option of a 
liaison). 

2014-Jan-
07 

Ongoing CG The launch of this GAC-GNSO Consultation Group on Early Engagement is the 
result of discussions between the two entities at the ICANN meeting in Buenos 
Aires as well as previous ICANN meetings, reflecting a joint desire to explore 
and enhance ways of early engagement in relation to GNSO policy 
development activities. The issue was also specifically called-out by both 
Accountability and Transparency Review Teams (ATRT). The CG reconvened 
following the ICANN meeting in Dublin and has now completed its work on the 
review of the GNSO Liaison to the GAC, the review of the Quick Look 
Mechanism and has shared initial ideas concerning other opportunities for 
early engagement of the GAC in the GNSO PDP. The GNSO Council confirmed 
during its last meeting that the position of GNSO Liaison to the GAC should be 
made a permanent role. In Helsinki the Council will consider a motion to 
extend the term of the current liaison to run through the AGM in November, at 
which a new liaison is expected to be appointed. During ICANN56, the CG will 
share the results of the survey which was held to obtain further input from the 
GNSO as well as GAC on the review of the Quick Look Mechanism as well as 
other opportunities for early engagement of the GAC in the GNSO PDP.  

Cross-Community Working Group- on a 
Framework of CWG Principles 
GNSO Council Co-Chair: John Berard 
ccNSO Council Co-Chair: Becky Burr 
Staff: M. Wong, B. Boswinkel, S. Chan 
 
The CCWG was chartered by the ccNSO and 
GNSO Councils to develop a set of uniform 

2011-May-
19 

Ongoing CWG This Cross-Community Working Group was chartered by both the ccNSO and 
GNSO Councils in March 2014. The CCWG reviewed the processes and 
outcomes of selected prior CWGs, including mapping their charters to the 
typical WG life cycle (Initiation, Formation, Operation, Closure, Post-Closure). A 
draft framework was published for public comment on 22 February 2016. The 
initial 40-day comment period was extended by request of the CWG co-chairs 
following discussions in Marrakech: https://www.icann.org/public-
comments/ccwg-framework-principles-draft-2016-02-22-en. The CWG co-

https://community.icann.org/x/phPRAg
https://community.icann.org/x/phPRAg
https://community.icann.org/x/rQbPAQ
https://community.icann.org/x/rQbPAQ
https://www.icann.org/public-comments/ccwg-framework-principles-draft-2016-02-22-en
https://www.icann.org/public-comments/ccwg-framework-principles-draft-2016-02-22-en
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4 – Working Group 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

guidelines (based on earlier work by the GNSO, 
feedback from the ccNSO and community 
experience from past CCWGs) for the 
formation, operation and termination of future 
cross-community working groups. 

chairs also sought specific input on the draft Framework from other SO/ACs 
and the ICANN Board. A final proposed framework based on public comments 
received has been drafted, and will be presented for community deliberation 
at ICANN56. 

Cross-Community Working Group to develop a 
framework for the use of Country and 
Territory names as TLDs (CWG-UCTN) 
GNSO Council Co-Chairs: Heather Forrest, 
Carlos Gutierrez  
ccNSO Council Co-Chairs: Paul Szyndler, 
Annabeth Lange 
Council liaison:  Heather Forrest 
Staff: M. Konings, B. Boswinkel, S. Chan 
 

 The objective of the CWG is to: Further 
review the current status of 
representations of country and territory 
names, as they exist under current ICANN 
policies, guidelines and procedures; 

 Provide advice regarding the feasibility of 
developing a consistent and uniform 
definitional framework that could be 
applicable across the respective SO’s and 
AC’s; and 

 Should such a framework be deemed 
feasible, provide detailed advice as to the 
content of the framework. 

2014-Mar-
26 

Ongoing CWG The CWG is using an Options Paper to drive forward its discussion and has just 
concluded its work on two-letter codes. Following a request for input that was 
sent to all SO/ACs and SG/Cs on 3-character codes, the co-Chairs requested 
that Staff draft a straw person proposal on 3-character codes that was 
presented and discussed during ICANN55. Communication channels with the 
GAC remain open regarding potentially overlapping work efforts, and the GAC 
invited the CWG-UCTN co-Chairs to meet during ICANN56. Also at ICANN56, 
the CWG-UCTN will provide a brief update during the cross community session 
on New gTLD Subsequent Procedures and will conduct its own cross 
community session as well. 

Cross-Community Working Group on Internet 
Governance (CCWG-IG) 
Co-Chairs: Rafik Dammak (GNSO), Jordan Carter 

2014-Oct-
15 

Ongoing CCWG The GNSO Council adopted the charter for this CCWG during ICANN51. The 
CCWG requested confirmation from its Chartering Organizations regarding a 
question of interpretation of its charter, which the GNSO Council agreed to at 

https://community.icann.org/x/X7XhAg
https://community.icann.org/x/X7XhAg
https://community.icann.org/x/X7XhAg
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/pages/viewpage.action?pageId=43984275
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4 – Working Group 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

(ccNSO), Olivier Crepin-Leblond (ALAC) 
GNSO Council Liaison: Carlos Gutierrez 
Staff: A-R Inne, N. Hickson, R. Dewulf 
 
The Internet Governance CWG has been 
established by the participating SO’s and  
AC’s to coordinate, facilitate, and increase the 
participation of the ICANN community in 
discussions and processes pertaining to 
Internet Governance.  

its May 2015 meeting. The CCWG co-chairs provided an update to the ccNSO 
and GNSO Councils at ICANN55. The GNSO Council is expected to review the 
latest update provided by the CCWG co-chairs and the ongoing status of this 
CWG in further detail during its upcoming meeting. 
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5 – Council Deliberation 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

GNSO PDP Improvements Implementation 
Discussion Group 
Volunteers:  
Staff: M. Konings, M. Wong 
 
The GNSO Council agreed to form a small 
committee of interested Council members to 
work with staff on the implementation of the 
GNSO PDP Improvements (see 
http://gnso.icann.org/en/drafts/pdp-
improvements-table-16jan14-en.pdf), 
particularly items 3 (Increase pool of PDP 
volunteers) and 5 (Improved online tools & 
training) . 

2014-Jan-
30 

Ongoing Council                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   Following a staff status update on the implementation of the 
recommendations at the ICANN meeting in Buenos Aires, implementation of 
the previously identified GNSO PDP improvements continued to be pursued 
by staff, incorporating the suggestions made by the Council and community. 
 
Following feedback from the community, staff developed a GNSO Learn 
module for the ICANN Learn platform and presented it to the GNSO in Dublin. 
The course is now live and a social media campaign to promote was launched 
in November 2015. 
 
Following the submission of a final status update, a motion to approve the 
completion of this project will be considered by the Council at ICANN56. 

 

  

http://gnso.icann.org/en/drafts/pdp-improvements-table-16jan14-en.pdf
http://gnso.icann.org/en/drafts/pdp-improvements-table-16jan14-en.pdf
http://learn.icann.org/courses/gnso
http://gnso.icann.org/en/drafts/memo-pdp-improvements-09jun16-en.pdf
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6 – Board Vote 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

GNSO Review Working Party 
Lead: Jennifer Wolfe 
Staff: M. Konings, M. Wong, J. Hedlund 
 
Following discussions in Singapore, the GNSO 
Council agreed to form a small committee to 
liaise with the Board’s Structural Improvements 
Committee (now the Organizational 
Effectiveness Committee (OEC)) on the GNSO 
Review and discuss a potential self-review of 
the GNSO Council. 

2014-Apr-
07 

Ongoing Working 
Party / 
Council 

The Final Report by Westlake, the independent examiner selected by the 
Board’s Organizational Effectiveness Committee (OEC), was published on 15 
September 2015: https://www.icann.org/news/announcement-2-2015-09-15-
en. The GNSO Review Working Party provided its feedback on  the final report 
(intended to inform the OEC and Board’s further actions on this matter) and 
prepared an Implementability and Prioritization Analysis of the 
recommendations that was submitted to the GNSO Council for its 
consideration. At its April 2016 meeting, the Council voted to adopt the 
Working Party’s analysis with one modification. The result of the Council’s vote, 
the Working Party’s analysis and further background material were forwarded 
to the OEC for its consideration at the Board meeting in May. The OEC has 
recommended that the Board adopt the recommendations. The GNSO Council 
will begin discussions in Helsinki of a possible mechanism for implementing the 
recommendations, if and when adopted by the Board.  

Privacy & Proxy Services Accreditation Issues 
PDP WG  
Chair: Don Blumenthal 
Vice-Chairs: Graeme Bunton, Steve Metalitz 
Council Liaison: James Bladel 
Staff: M. Wong, M. Konings  
 
The Registrar Accreditation Agreement (RAA), 
the contract governing the relationship 
between ICANN and accredited registrars, has 
been in place since 2001. The Board initiated 
negotiations for a new RAA in October 2011, 
and requested an Issue Report from the GNSO 
at the same time. The final version of the new 
RAA was approved by the Board in June 2013, 
thereby signifying that the RAA negotiations 
were concluded. Per the Board’s 2011 request, 
the remaining issues, which were identified as 

2009-May-
21 

Ongoing Board The WG’s Final Report was sent to the GNSO Council on 8 December 2015 (see 
http://gnso.icann.org/en/issues/raa/ppsai-final-07dec15-en.pdf). At the 21 
January 2016 meeting, the GNSO Council voted unanimously to approve all the 
WG’s final recommendations. A public comment forum was  opened prior to 
Board action, as required by the ICANN Bylaws: see 
https://www.icann.org/public-comments/ppsai-recommendations-2016-02-05-
en. As further required by the Bylaws, the Council approved a 
Recommendations Report for transmission to the ICANN Board at its 18 
February meeting. The Recommendations Report was forwarded to the Board 
in time for its its May 2016 meeting, at which the Board acknowledged receipt 
of the PDP recommendations and requested additional time to consider time, 
to allow for possible timely GAC input.  
 
The WG co-chairs met with representatives of the GAC’s Public Safety Working 
Group in Marrakech to discuss the GAC’s concerns with the final 
recommendations. The GAC has invited interested Board and GNSO Council 
members as well as the WG co-chairs to discuss the topic in Helsinki. 

https://community.icann.org/x/OJLhAg
https://www.icann.org/news/announcement-2-2015-09-15-en
https://www.icann.org/news/announcement-2-2015-09-15-en
https://community.icann.org/pages/viewpage.action?pageId=43983094
https://community.icann.org/pages/viewpage.action?pageId=43983094
http://gnso.icann.org/en/issues/raa/ppsai-final-07dec15-en.pdf)
https://www.icann.org/public-comments/ppsai-recommendations-2016-02-05-en
https://www.icann.org/public-comments/ppsai-recommendations-2016-02-05-en
http://gnso.icann.org/en/meetings/minutes-council-18feb16-en.htm
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6 – Board Vote 

Description Initiated Target Date  
Who holds 
Token 

Pending action/status 

those relating to privacy & proxy services and 
their accreditation, were to be examined in this 
PDP. 

Protection of International Organization 
Names in All gTLDs PDP 
Staff: M. Wong, Steve Chan, Berry Cobb 
Chair:  Thomas Rickert 
 

2012-Apr-
12 

2014-Dec-11 Board/ 
Council/IRT 

The GNSO Council unanimously approved the IGO-INGO WG’s consensus 
recommendations at its 20 Nov 2013 meeting. In April 2014 the Board voted to 
adopt those of the GNSO’s recommendations that are not inconsistent with 
GAC advice received on the topic. Staff has organized an Implementation 
Review Team (in line with the GNSO’s recommendation), led by Dennis Chang 
of GDD, to implement those recommendations adopted by the Board (See 
below in the “7 – Implementation” section for more details). A Call for 
Volunteers to the IRT was issued following the Buenos Aires meeting and the 
IRT held its first meeting in late September. It is currently meeting regularly to 
work on the implementation plan. 
 
As requested by the Board, the NGPC developed a proposal for dealing with the 
remaining recommendations, taking into account the GNSO’s 
recommendations and GAC advice in March 2014. On 18 June 2014 the NGPC 
sent a letter to the GNSO Council requesting that the GNSO contemplate 
initiating a process to consider possible modifications to its remaining 
recommendations, per the PDP Manual. The GNSO Council held a discussion 
with Chris Disspain at its 5 September meeting and sent a letter on 7 Oct 2014 
to the NGPC seeking confirmation and input about the most appropriate forms 
of protection for IGO acronyms and Red Cross names. At the ICANN51 meeting 
the NGPC adopted a resolution to temporarily reserve the Red Cross National 
Society identifiers until the differences between the GNSO recommendations 
and the GAC Advice have been reconciled. Staff is currently working on 
implementing this resolution, with assistance from the Red Cross. A response 
from the NGPC to the Council’s letter was received on 15 January 2015 noting 
that discussions are ongoing. The GNSO is expecting to consider an updated 
proposal for IGO protections being developed by a small group of IGO, GAC and 
NGPC representatives. Representatives from the Red Cross provided a briefing 
to the Council during the Council’s April meeting. On 31 May, the Council sent a 

http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/correspondence/robinson-to-chalaby-disspain-07oct14-en.pdf
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letter to the Board requesting updated Board input on the remaining Red Cross 
names and IGO acronyms. The Council is likely to await further and more 
definite information from the NGPC before taking any further action on either 
topic. 

Geo Regions Review Community-wide 
Working Group 
Chair: Cheryl Langdon-Orr (ccNSO/APRALO) 
GNSO Council Reps:   
Staff: R. Hoggarth 
This Board-chartered cross community WG has 
consulted with ICANN stakeholders regarding 
the definition and applications of ICANN’s 
Geographic Regions.   

2008-Aug-
07 

TBC Board A community Public Comment opportunity has been established for this matter 
(see https://www.icann.org/public-comments/geo-regions-2015-12-23-en.  The 
comment period closed on 24 April 2016 and 7 submissions were received. The 
staff report of public comments was published 
(https://www.icann.org/en/system/files/files/report-comments-geo-regions-
13may16-en.pdf) and the Board will now review the comments received and 
consider next steps 

 
  

https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://www.icann.org/public-comments/geo-regions-2015-12-23-en
https://www.icann.org/en/system/files/files/report-comments-geo-regions-13may16-en.pdf)
https://www.icann.org/en/system/files/files/report-comments-geo-regions-13may16-en.pdf)
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Cross Community Working Group on 
Enhancing ICANN Accountability 
Co-Chairs: Mathieu Weill (ccNSO), Thomas 
Rickert (GNSO), Leon Sanchez (ALAC) 
Staff support: G. Abuhamad, A. Jansen 

2014-Oct-
16 

Ongoing CCWG/Cou
ncil 

Following sessions in Dublin, the CCWG co-chairs issued a preliminary summary 
on 15 November and the full Third Draft Proposal was published on 30 
November, with public comments closing on 21 December. SO/AC Chartering 
Organizations were requested to consider whether to approve the proposal as 
early as possible, and the GNSO Council scheduled a Special Session on 14 
January 2016 to discuss its response to the CCWG. The Council finalized its 
response at its 21 January meeting. In February, the CCWG released its 
Supplemental Final Proposal, having considered feedback from all its Chartering 
Organizations. The CCWG’s Chartering Organizations approved this 
Supplemental Final Proposal at ICANN55 in Marrakech. This proposal is now in 
the process of being implemented. At the same time, the CCWG has 
commenced work on WS2 at ICANN56.  

Translation/Transliteration of  
Internationalized Registration Data PDP  
 

2012-Oct-
17 

Ongoing Staff On 28 September the ICANN Board passed the motion to adopt all seven 
recommendations contained in the Final Report. GDD Staff believes it may be 
useful to join the forthcoming T&T IRT and the existing Thick Whois IRT. T&T co-
Chairs have been contacted about this possibility and staff will also reach out to 
the GNSO in due course to assure the Council approves such a move.  A draft 
implementation plan and a call for volunteers to joining the Implementation 
Review Team has been sent out and the IRT is expected to convene shortly. 

IRTP Part C Recommendations  
The GNSO Council unanimously adopted the 
recommendations of the IRTP Part C PDP at its 
meeting on 17 October 2012 (see 
http://gnso.icann.org/en/resolutions#2012101
7-4).  

17 Oct 
2012 

1 Sept 2015 Staff The ICANN Board adopted the IRTP Part C recommendations at its meeting in 
December 2012 (see 
https://www.icann.org/en/groups/board/documents/resolutions-20dec12-
en.htm#2.a). As instructed by the GNSO Council, an Implementation Review 
Team was formed. Meetings of the IRT have recommenced and details of the 
proposed implementation plan have been shared with the IRT. Staff sought 
input from the IRT on the Change of Registrant draft policy language, and the 
draft policy was posted for public comment on 30 March 2015.  Comments 
were due 16 May 2015, and the IRT reviewed the comments received.  The 
updated Transfer Policy was announced on 24 September 2015 (see 
https://www.icann.org/news/announcement-2-2015-09-24-en). Following 
community feedback, an updated version of the Transfer Policy was 

https://community.icann.org/x/ogDxAg
https://community.icann.org/x/ogDxAg
https://community.icann.org/display/tatcipdp/Translation+and+Transliteration+of+Contact+Information+PDP+Home
https://community.icann.org/display/tatcipdp/Translation+and+Transliteration+of+Contact+Information+PDP+Home
https://www.icann.org/resources/board-material/resolutions-2015-09-28-en
http://gnso.icann.org/en/resolutions#20121017-4
http://gnso.icann.org/en/resolutions#20121017-4
https://www.icann.org/en/groups/board/documents/resolutions-20dec12-en.htm#2.a
https://www.icann.org/en/groups/board/documents/resolutions-20dec12-en.htm#2.a
https://www.icann.org/news/announcement-2-2015-09-24-en
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announced on 1 June 2016 (see https://www.icann.org/news/announcement-
2016-06-01-en).  The updated version of the Transfer Policy will be effective 1 
December 2016. 

Thick WHOIS PDP Recommendations 
The GNSO Council adopted the 
recommendation to require Thick Whois for all 
gTLD registries at its meeting on 31 October 
2013.  
Council Liaison: Amr Elsadr 

2012-Mar-
14 

Ongoing Staff The ICANN Board approved the GNSO recommendations on Thick Whois at its 
meeting on 7 February 2014. 
(http://www.icann.org/en/groups/board/documents/resolutions-07feb14-
en.htm). An Implementation Review Team has been formed and various 
impact assessments and implementation proposals have been discussed with 
the IRT in the two decoupled work streams, corresponding to the two expected 
outcomes in the PDP Recommendations: transition from thin to thick for .COM, 
.NET and .JOBS; and the consistent labeling and display of Whois output for all 
gTLDs as per Specification 3 of the 2013 RAA.  Further discussions of the 
proposals, issues, and risks are being planned in subsequent IRT sessions.   
Regarding the transition from thin to thick for .COM, .NET and .JOBS, in June 
2015, ICANN’s General Counsel’s Office, released to the IRT a Legal Review 
Memorandum per the GNSO Council’s recommendation. ICANN Staff is 
currently engaging with experts from affected parties to identify an 
implementation path. 
Regarding the Consistent Labeling and Display of Whois output for all gTLDs, 
ICANN Staff, in conjunction with the IRT, has developed a Draft Consensus 
Policy which concluded with a Public Comment period and is in preparation for 
final publication.  For the Thin to Thick transition, the implementation plan is 
being developed as a separate work track. 

https://www.icann.org/news/announcement-2016-06-01-en)
https://www.icann.org/news/announcement-2016-06-01-en)
http://www.icann.org/en/groups/board/documents/resolutions-07feb14-en.htm
http://www.icann.org/en/groups/board/documents/resolutions-07feb14-en.htm
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Protection of International Organization 
Names in All gTLDs  
The GNSO Council adopted the 
recommendation to protect certain identifiers 
of IGO & INGO Organizations in all gTLD 
registries at its meeting on 20 November 2013. 

2012-Apr-
12 

Ongoing Staff/IRT  The GNSO Council unanimously approved the IGO-INGO WG’s consensus 
recommendations at its 20 Nov 2013 meeting. In April 2014 the Board voted to 
adopt those of the GNSO’s recommendations that are not inconsistent with 
GAC advice received on the topic. Staff has formed an Implementation Review 
Team (in line with the GNSO’s recommendation) to implement those 
recommendations adopted by the Board. 
To date, ICANN Staff  has been working on building comprehensive and 
actionable lists of all the identifiers to be protected as well as draft procedures 
for eventual implementation of relevant protections: reservations at the top 
and second levels and related exception procedures. Staff, in collaboration with 
the IRT, is progressively building a Draft Consensus Policy document.  This 
document serves to support the continuing development of the 
implementation plan. 

IRTP Part D PDP WG 

 The GNSO Council unanimously adopted 
the recommendations of the IRTP Part D 
PDP at its meeting on 15 October 2014 
(see 
http://gnso.icann.org/en/council/resolutio
ns#20141015-1). 

2012-Oct-
17 

Ongoing Staff The ICANN Board approved the GNSO recommendations of IRTP D on 12 
February 2015 (https://www.icann.org/resources/board-material/resolutions-
2015-02-12-en#1.d). GDD staff has drafted an Implementation Plan and the 
Implementation Review Team (IRT) has been meeting on a biweekly basis since 
August. The draft Transfer Dispute Resolution Policy (TDRP) and draft Transfer 
Policy were posted for public comment on 10 November 2015.  The comment 
period closes 21 December 2015.   The IRT has reviewed all of the comments, 
and Staff is working on website and educational material updates per the 
public comments received.  No comments were received regarding the draft 
TDRP and Transfer Policy.  The updated version of the Transfer Policy and TDRP 
were announced on 1 June 2016 
(https://www.icann.org/news/announcement-2016-06-01-en).  The updated 
Transfer Policy and TDRP will be effective 1 December 2016. 

https://community.icann.org/display/ITPIPDWG/Inter-Registrar+Transfer+Policy+%28IRTP%29+Part+D+Working+Group+Home
https://www.icann.org/news/announcement-2016-06-01-en)
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Cross Community Working Group to Develop 
an IANA Stewardship Transfer Proposal on 
naming related functions 
Co-Chairs: Jonathan Robinson (GNSO), Lise 
Fuhr (ccNSO) 
Council Liaison: Jonathan Robinson 
Staff: M. Konings, B. Boswinkel, G. Abuhamad 
 
This CWG was formed to develop an IANA 
Stewardship Transfer Proposal on naming 
related functions. 

2014-Jul-
14  

Ongoing CWG/IOTF The CWG delivered the final proposal for SO/AC consideration on 11 June. The 
GNSO Council, in addition to all other chartering organization approved the 
CWG’s names proposal during the ICANN 53 meeting in Buenos Aires. The CWG 
continues to meet on a regular basis to discuss issues in relation to the 
implementation of the CWG-Stewardship proposal. Some of the 
implementation related discussions are taking place via the Implementation 
Oversight Task Force which is working with staff on the implementation of the 
recommendations and reporting back to the CWG-Stewardship on a regular 
basis.  Following the issuance of the Supplemental Final Proposal by the CCWG-
Accountability, the CWG has since confirmed that the CCWG-Accountability’s 
final recommendations meet the requirements it had set forth in its proposal: 
see https://gnso.icann.org/mailing-lists/archives/council/pdf5EOLDCNvkO.pdf.  

 

https://community.icann.org/display/gnsocwgdtstwrdshp/CWG+Drafting+Team+on+Stewardship+Transition+Home
https://community.icann.org/display/gnsocwgdtstwrdshp/CWG+Drafting+Team+on+Stewardship+Transition+Home
https://community.icann.org/display/gnsocwgdtstwrdshp/CWG+Drafting+Team+on+Stewardship+Transition+Home
https://gnso.icann.org/mailing-lists/archives/council/pdf5EOLDCNvkO.pdf

