


https://community.icann.org/x/U4aUCQ
https://mm.icann.org/pipermail/gnso-tpr/
https://community.icann.org/x/QIaUCQ
https://community.icann.org/x/P4aUCQ
https://gnso.icann.org/sites/default/files/file/field-file-attach/draft-charter-pdp-transfer-policy-review-24mar21-en.pdf
https://community.icann.org/x/MQDQCQ
https://gnso.icann.org/en/issues/final-issue-report-pdp-transfer-policy-review-12jan21-en.pdf
https://gnso.icann.org/en/council/resolutions/2021#202103


Project Tracking & Rollup
D A S H B O A R D

Project Roster​

Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)

Nanghaka Daniel Khauka Member 05/04/21 https://community.icann.or
Steinar Grøtterød Member 05/05/21 https://community.icann.or
Raymond Mamattah Alternate 05/04/21 https://community.icann.or
Lutz Donnerhacke Alternate 05/08/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)

Zak Muscovitch Member 04/23/21 https://community.icann.or
Arinola Akinyemi Alternate 08/12/21 https://community.icann.or

Group Selected / Nominated By: Group Name
GNSO Council

Gregory DiBiase Member Liaison 06/04/21 https://community.icann.or
Roger Carney Member Chair 04/23/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Independent

Steve Crocker Member Subject Matter Expert04/26/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)

Mike Rodenbaugh Member 04/21/21 https://community.icann.or
Salvador Camacho Hernandez Member 04/26/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Internet Corporation for Assigned Names & Numbers (ICANN)

Isabelle Colas Staff - Assigned Liaison 06/10/21
Berry Cobb Staff - Assigned 02/18/21
Emily Barabas Staff - Assigned 02/18/21
Michelle DeSmyter Staff - Assigned 02/18/21
Terri Agnew Staff - Assigned 02/18/21
Caitlin Tubergen Staff - Assigned 02/18/21
Julie Bisland Staff - Assigned 02/18/21
Julie Hedlund Staff - Assigned 02/18/21
Nathalie Peregrine Staff - Assigned 02/18/21
Holida Yanik Staff - Assigned 04/30/21

Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

John Woodworth Member 04/14/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)

Wisdom Donkor Member 06/01/21 https://community.icann.or
Farzaneh Badiei Member 06/01/21 https://community.icann.or
Akinremi Peter Taiwo Alternate 06/02/21 https://community.icann.or

Group Selected / Nominated By: Group Name

Registrar Stakeholder Group (RrSG)
Keiron Tobin Member 06/07/21 https://community.icann.or
Thomas Keller Member 04/26/21 09/27/21 https://community.icann.or
Eric Rokobauer Member 04/26/21 https://community.icann.or
Theo Geurts Member 04/23/21 https://community.icann.or
Kristian Ørmen Member 04/23/21 https://community.icann.or
Crystal Ondo Member 04/23/21 https://community.icann.or
Sarah Wyld Member 04/23/21 https://community.icann.or
Prudence Malinki Member 04/27/21 https://community.icann.or
Catherine Merdinger Member 04/27/21 https://community.icann.or
Owen Smigelski Member 04/27/21 https://community.icann.or
Richard Merdinger Member 05/05/21 06/07/21 https://community.icann.or
Antonia Nan Chu Member 05/06/21 https://community.icann.or
Volker Greimann Alternate 04/24/21 https://community.icann.or
Jothan Frakes Alternate 04/23/21 https://community.icann.or
Essie Musailov Alternate 04/23/21 https://community.icann.or
Pam Little Alternate 04/26/21 https://community.icann.or
Richard Brown Alternate 04/26/21 https://community.icann.or
Min Feng Alternate 04/26/21 https://community.icann.or
Jacques Blanc Alternate 04/29/21 https://community.icann.or
Arnaud Wittersheim Alternate 05/05/21 https://community.icann.or
Jody Kolker Alternate 05/07/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Registry Stakeholder Group (RySG)

Participant Participant Type Role Participation
Start Date

Participation
End Date Legacy SOI Link

https://community.icann.org/x/xieAAw
https://community.icann.org/x/LoK1CQ
https://community.icann.org/x/FptEB
https://community.icann.org/x/BAHQCQ
https://community.icann.org/x/UEmAAw
https://community.icann.org/x/vAE_Cg
https://community.icann.org/x/uCEnAw
https://community.icann.org/x/CQMdAw
https://community.icann.org/x/cBK8B
https://community.icann.org/x/Ah9-Ag
https://community.icann.org/x/1i_AAw
https://community.icann.org/x/GwKlCQ
https://community.icann.org/x/Ji2AAw
https://community.icann.org/x/UhgnAw
https://community.icann.org/x/squjBg
https://community.icann.org/x/dAPpCQ
https://community.icann.org/x/bEh-Ag
https://community.icann.org/x/dCK4Aw
https://community.icann.org/x/JgyMAg
https://community.icann.org/x/vVHwAw
https://community.icann.org/x/D45CAw
https://community.icann.org/x/Pwe6Ag
https://community.icann.org/x/NoC1CQ
https://community.icann.org/x/SAWlCQ
https://community.icann.org/x/BaIWBg
https://community.icann.org/x/RA8nAw
https://community.icann.org/x/DYUzBw
https://community.icann.org/x/foBwAg
https://community.icann.org/x/Gb-hAg
https://community.icann.org/x/aQWlCQ
https://community.icann.org/x/gguMAg
https://community.icann.org/x/VAWlCQ
https://community.icann.org/x/VIK1CQ
https://community.icann.org/x/6oK1CQ
https://community.icann.org/x/CBQnAw
https://community.icann.org/x/eAKAAw


James Galvin Member 04/27/21 https://community.icann.or
Barbara Knight Member 05/04/21 https://community.icann.or
Beth Bacon Alternate 05/04/21 https://community.icann.or

https://community.icann.org/x/6gF1Aw
https://community.icann.org/x/qIXDAQ
https://community.icann.org/x/hhWOAw




Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes

AI Leadership team to prepare for first meeting TPR WG 04/30/21 04/30/21 Complete

WP Meeting #01
Introductions, Discuss proposed approach and timing, review background docs, homework assignments TPR WG 05/14/21 05/14/21 Complete

WP Meeting #02
Review of Charter Questions TPR WG 05/21/21 05/21/21 Complete

WP Meeting #03
Review of Charter Questions TPR WG 05/25/21 05/25/21 Complete

WP Meeting #04
Review of Charter Questions TPR WG 06/01/21 06/01/21 Complete

WP Meeting #05
Begin Review of Topic #4 Auth Info Code Management TPR WG 06/08/21 06/08/21 Complete

AI TPR WG members to review the draft outreach document for SO/AC/SG/Cs and propose additional questions or edits to the text by 24 June 2021. TPR WG 06/24/21 06/24/21 Complete

WP Meeting - ICANN71
Seek broad community input on TPR Policy Topics TPR WG 06/16/21 06/16/21 Complete

WP Meeting #06
Continue Review of Topic #4 Auth Info Code Management TPR WG 06/29/21 06/29/21 Complete

AI Support Staff to distribute outreach document for SO/AC/SG/Cs with a deadline to respond of 35 days.. Policy Support Staff 07/02/21 07/02/21 Complete

MS Release Early Input to SOs/ACs Policy Support Staff 07/09/21 07/09/21 Complete

WP Meeting #07
Continue Review of Topic #4 Auth Info Code Management TPR WG 07/06/21 07/06/21 Complete

MS Submit Workplan to GNSO Council TPR Leadership 07/12/21 07/12/21 Complete Project plan submitted to Council on 12 July and confirmed on 22 July.

WP Meeting #08
----CANCELLED---- TPR WG 07/13/21 07/13/21 Complete

WP TPR Small Team Call #01 - Develop principles and strawman TPR WG 07/16/21 07/16/21 Complete

WP Meeting #09
----CANCELLED---- TPR WG 07/20/21 07/20/21 Complete

WP TPR Small Team Call #02 - Develop principles and strawman TPR WG 07/19/21 07/19/21 Complete

WP TPR Small Team Call #03 - Review principles and strawman TPR WG 07/23/21 07/23/21 Complete

WP TPR Small Team Call #04 - Review principles and strawman TPR WG 07/26/21 07/26/21 Complete

AI Staff to move the cleaned up principles and the strawman list to the WG AuthInfo Code discussion document to send along with the agenda for the
WG meeting, with links to the recording/notes for WG members to review. Policy Support Staff 07/26/21 07/26/21 Complete

WP Meeting #10
Continue Review of Topic #4 Auth Info Code Management TPR WG 07/27/21 07/27/21 Complete

AI
Homework for WG members – add comments and suggested edits to the principles and strawman list at:
https://docs.google.com/document/d/1O9PAnxWFUuPofLQCWIQXz8lT7KEj1HgH3b_obh0AK00/edit?usp=sharing [docs.google.com] including
anything that might be missing, clarifications/changes to terminology, impacts on use cases, etc.

TPR WG 08/03/21 08/03/21 Complete

WP Meeting #11
Continue Review of Topic #4 Auth Info Code Management TPR WG 08/03/21 08/03/21 Complete

MS Early Input Deadline TPR WG 08/04/21 08/04/21 Complete

MS Submit Monthly Project Package to Council TPR Leadership 08/06/21 08/06/21 Complete Project Package sent to both the WG & the Council

WP Meeting #12
Begin Review of Topic #3 Losing FOA TPR WG 08/10/21 08/10/21 Complete

AI
Homework for WG members – add comments and suggested edits to the principles and strawman list at:
https://docs.google.com/document/d/1O9PAnxWFUuPofLQCWIQXz8lT7KEj1HgH3b_obh0AK00/edit?usp=sharing [docs.google.com] including
anything that might be missing, clarifications/changes to terminology, impacts on use cases, etc.

TPR WG 08/17/21 08/17/21 Complete

WP Meeting #13
Continue review of Topic #2 Losing FOA TPR WG 08/17/21 08/17/21 Complete

AI
Homework for WG members – In preparation for the next meeting on 24 August WG members to provide suggested language for changes to the
current losing FOA policy in the working document along with those provided on page 3 at:
https://docs.google.com/document/d/1wCUMe9ii6g05kUZ558IuUvJaS6K2t0GZJYvlfOy-raY/edit?usp=sharing

TPR WG 08/17/21 08/24/21 Complete

WP Meeting #14
Continue review of Topic #2 Losing FOA TPR WG 08/24/21 08/24/21 Complete

AI
Homework - Leadership and staff will lay out the three proposed notifications/communications concepts/proposals.  WG members to review and
comment in preparation for the meeting on 31 August.   See the document at:
https://docs.google.com/document/d/1wCUMe9ii6g05kUZ558IuUvJaS6K2t0GZJYvlfOy-raY/edit?usp=sharing

TPR WG 08/24/21 08/30/21 Complete

WP Meeting #15
Continue review of Topic #2 Losing FOA TPR WG 08/31/21 08/31/21 Complete

AI Homework - Sarah Wyld volunteered to create a flow chart.  Staff will create a Google doc template for this. Sarah Wyld 08/24/21 08/30/21 Complete

MS Submit Monthly Project Package to Council TPR Leadership 09/03/21 09/06/21 Complete

WP Meeting #16
Continue review of Topic #2 Losing FOA; start overview of Gaining FOA TPR WG 09/07/21 09/07/21 Complete

AI
Homework: WG members should look at reasons for denial in the current policy and comment on whether or not we need to update those reason.
Add lines or comments to the Transfer Steps and Notifications Chart:  Transfer Steps and Notifications chart
https://docs.google.com/spreadsheets/d/17ADMRTYxN5sA-e3WoEI96KxlH5YRALBsxgwOmpsCC0g/edit#gid=0

TPR WG 09/20/21 08/30/21 Complete

AI Leadership and staff to clean up the document based on comments and determine where steps can be combined. TPR Leadership 08/24/21 08/30/21 Complete

https://docs.google.com/document/d/1O9PAnxWFUuPofLQCWIQXz8lT7KEj1HgH3b_obh0AK00/edit?usp=sharing
https://docs.google.com/document/d/1O9PAnxWFUuPofLQCWIQXz8lT7KEj1HgH3b_obh0AK00/edit?usp=sharing
https://docs.google.com/document/d/1wCUMe9ii6g05kUZ558IuUvJaS6K2t0GZJYvlfOy-raY/edit?usp=sharing
https://docs.google.com/document/d/1wCUMe9ii6g05kUZ558IuUvJaS6K2t0GZJYvlfOy-raY/edit?usp=sharing
https://docs.google.com/spreadsheets/d/17ADMRTYxN5sA-e3WoEI96KxlH5YRALBsxgwOmpsCC0g/edit#gid=0


Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes

WP Meeting #17
Continue review of Topic #2 Losing FOA TPR WG 09/14/21 09/14/21 Complete

WP Meeting #18
Continue review of Topic #2 Losing FOA; start overview of Gaining FOA TPR WG 09/21/21 09/21/21 Complete

WP Meeting #19
Continue Review of Gaining FOA TPR WG 09/28/21 09/28/21 Complete

AI Homework for the WG by Monday, 04 October: WG members should provide descriptions of the purposes of the gaining FOA and of the functions that
the WG recommends to replace those purposes. TPR WG 10/04/21 In Progress

WP Meeting #20
Continue Review of Gaining FOA TPR WG 10/05/21 In Progress

MS Submit Monthly Project Package to Council TPR Leadership 10/08/21 In Progress

WP Meeting #21
Continue Review of Gaining FOA TPR WG 10/12/21 Not Started

WP Meeting #22
Continue Review of Gaining FOA TPR WG 10/19/21 Not Started

WP Meeting ICANN72
TBD TPR WG 10/26/21 Not Started

MS Submit Monthly Project Package to Council TPR Leadership 11/05/21 Not Started

WP Meeting #23
TBD TPR WG 11/09/21 Not Started

WP Meeting #24
TBD TPR WG 11/16/21 Not Started

WP Meeting #25
TBD TPR WG 11/23/21 Not Started

WP Meeting #26
TBD TPR WG 11/30/21 Not Started

WP Meeting #27
TBD TPR WG 12/07/21 Not Started

MS Submit Monthly Project Package to Council TPR Leadership 12/10/21 Not Started

MS Submit Monthly Project Package to Council TPR Leadership 01/07/22 Not Started

MS Submit Phase 1A Initial Report for Public Comment TPR WG 06/15/22 Not Started


