Generic Names Supporting Organization Council
Projects List

Phase

PROJECT LIST

Title

Links

1 - Issue Identification

GNSO Council Action Items [refer to list on wiki]

LINK

2 - Issue Scoping

- none -

LINK

3 - Initiation

New gTLD Auction Proceeds Drafting Team

LINK

4 - Working Group

Review of All Rights Protection Mechanisms in All gTLDs PDP (RPM)

LINK

4 - Working Group

New gTLD Subsequent Procedures PDP

LINK

4 - Working Group

Next-Generation gTLD Registration Directory Services (RDS) to replace WHOIS (WHOIS PDP)

LINK

4 - Working Group

GNSO ICANN Meeting Strategy Drafting Team

LINK

4 - Working Group

Curative Rights Protections for IGO/INGOs PDP (IGO-INGO-CRP)

LINK

4 - Working Group

GNSO Standing Committee on Improvements Implementation (SCI)

LINK

4 - Working Group

GNSO PDP Improvements Discussion Group (PDP-IMPR)

LINK

4 - Working Group

GAC-GNSO Consultation Group on Early Engagement (GAC-GNSO-CG)

LINK

4 - Working Group

Cross-Community Working Group to develop a Framework of Principles for Future CWGs (CWG-Principles)

LINK

4 - Working Group

Cross-Community Working Group to develop a framework for the use of Country and Territory names as TLDs (CWG-UCTN)

LINK

4 - Working Group

Cross-Community Working Group on Internet Governance (CWG-IG)

LINK

5 – Council Deliberations

- none -

LINK

6 – Board Vote

GNSO Review Working Party (REVIEW)

LINK

6 – Board Vote

Privacy & Proxy Services Accreditation Issues PDP (PPSAI)

LINK

6 – Board Vote

Protection of International Organization Names in All gTLDs PDP (IGO-INGO)

LINK

6 – Board Vote

Geo Regions Review (GEO)

LINK

7 – Implementation

Cross Community Working Group on Enhancing ICANN Accountability (WS1)

LINK

7 – Implementation

Translation/Transliteration of gTLD Registration Data PDP (T&T)

LINK

7 – Implementation

Inter-Registrar Transfer Policy Part C PDP (IRTP-C)

LINK

7 – Implementation

‘Thick’ WHOIS PDP (THICK-WHOIS)

LINK
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Generic Names Supporting Organization Council
Projects List

Phase

PROJECT LIST

Title

Links

7 – Implementation

Protection of International Organization Names in All gTLDs PDP (IGO-INGO)

LINK

7 – Implementation

IRTP Part D PDP (IRTP-D)

LINK

7 – Implementation

Cross Community Working Group to Develop an IANA Stewardship Transition Proposal on Naming Related Functions

LINK

Other

-none-

-none-
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Generic Names Supporting Organization Council
Projects List

PROJECT LIST

Last updated: 5 10 May 2016
This list includes GNSO Council projects. It does not reflect the full granularity of each task, just current status and next scheduled action(s).

1 - Issue Identification
Description

Initiated

Target Date

Who holds
Pending action/status
Token

GNSO Council Action Items - LINK

NA

NA

NA

Refer to most recent action item list for latest status
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2 - Issue Scoping
Description

Initiated

Target Date

Who holds
Pending action/status
Token

- None -
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PROJECT LIST

3 – Initiation
Description

Initiated

Target Date

Who holds
Token

New gTLD Auction Proceeds Drafting Team
Chair: Jonathan Robinson
Vice-Chair: Alan Greenberg
Staff: M. Konings, D. Tait

2016-Mar10

2016-Jun-27

DT

Pending action/status
The new gTLD Program established auctions as a mechanism of last resort to
resolve string contention. Most string contentions (approximately 90% of sets
scheduled for auction) have been resolved through other means before
reaching an auction conducted by ICANN's authorized auction service
provider, Power Auctions LLC. However, it was recognized from the outset that
significant funds could accrue as a result of several auctions. As such, these
auction proceeds have been reserved and earmarked until the Board
authorizes a plan for the appropriate use of the funds. Board, staff, and
community are expected to be working together in designing and participating
in the next steps addressing the use of new gTLD auction proceeds. A drafting
team composed of representatives of SO/ACs and the Board has been
convened to prepare a draft Charter. This group met for the first time on 10
Mar 2016 in Marrakech and aims to complete its work by ICANN 57 in San
Juan, on 24 Oct 2016.
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4 – Working Group
Description

Initiated

Target Date

Who holds
Pending action/status
Token

Rights Protection Mechanisms in All gTLDs
PDP
Chair(s): TBD
Council Liaison and Interim Chair: Philip
Corwin
Staff: M. Wong., L. Hoffmann, D. Tait

2011-Feb03

ongoing

WG

On 28 February, the GNSO Council voted to initiate the PDP and formed a small
group to review the draft Charter. The group concluded its work on 25 February
and the Council adopted the updated Charter during its face-to-face meeting in
Marrakech. Phil Corwin was appointed as Council Liaison and interim Chair. A
call for volunteers has been published and the first WG meeting was held on 21
April 2016. Kathy Kleiman, J. Scott Evans, and Phil Corwin have been selected by
the WG as co-Chairs and are expected to be confirmed as such by the GNSO
Council at the next Council meeting in May. Staff conducted a background
webinar on the Charter and the Final Issue Report on 27 April and on 4 May
another webinar was held to provide WG participants with an overview of the
specificities of the various policies under review. The WG is expected to finalise
its work plan by mid-May.

New gTLD Subsequent Procedures PDP
Chair(s): Stephen Coates, Avri Doria, and Jeff
Neuman
Council Liaison: Paul McGrady
Staff: S. Chan, J. Hedlund

2014-Jun25

2015-Dec

WG

The GNSO Council voted to initiate the PDP during its 17 December meeting,
but deferred the vote on a motion to approve the Charter in order to properly
account for RPMs related work between this PDP and the anticipated PDP on
RPM review. The final Charter was adopted during the 21 January meeting. The
WG began its meetings on 22 February, selected Stephen Coates, Avri Doria,
and Jeff Neuman as its Co-Chairs, and agreed to meet weekly for 90 minutes.
The PDP WG has begun preliminary deliberations on a set of overarching topics,
which are expected to serve as the subject matter for the formal request for
input from SO/AC/SG/Cs; the WG aims to send solicit these statements ahead
of ICANN56 in Helsinki.

WG

The WG continues to meet on a weekly basis for 90 minutes. Following the
completion of the work of three sub-teams which were tasked to assemble and
summarize relevant information related to data elements, purpose and privacy,
the working group will now focus on finalising its work plan.

PDP on the next generation gTLD Registration 2012-Nov- Ongoing
Directory Service to replace WHOIS
8
Chair: Chuck Gomes
Vice-Chairs: David Cake, Michele Neylon, Susan
Kawaguchi
Council liaison: Stephanie Perrin
Staff: M. Konings
The WG is tasked to provide the GNSO Council
with recommendations on the following two
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4 – Working Group
Initiated

Target Date

Who holds
Pending action/status
Token

2015-Feb11

ICANN55

DT

In 2015, the GNSO Council formed a drafting team to develop a proposed
framework for GNSO related meetings as part of the new ICANN meeting
strategy which will go into effect in 2016. The DT developed a draft proposed
approach which was shared with other SO/ACs for discussion at ICANN53 in
Buenos Aires. Following that meeting a letter was sent by Jonathan Robinson
on behalf of the GNSO Council to inform the ICANN Board of the progress to
date and to request the ICANN Board to share further information concerning
its plans. Some further discussions between the different SO/ACs took place
during ICANN55 in Dublin and continued in Marrakech. The Board sent a reply
on 12 February 2016 (see http://gnso.icann.org/en/correspondence/crockerto-bladel-12feb16-en.pdf). Further SO/AC discussions are now ongoing
regarding the schedule for the first Policy Forum (Meeting B) in Helsinki in June
in which Donna Austin and Volker Greimann participate as the GNSO Council
representatives.

Curative Rights Protections for IGO/INGOs PDP 2014-JunChair: Philip Corwin, Petter Rindforth
05
Council Liaison: Susan Kawaguchi
Staff: M. Wong, S. Chan

Ongoing

WG

Based on the recommendation of the IGO-INGO PDP Working Group, the GNSO
Council resolved to initiate a PDP and chartered a WG in June 2014. The PDP
WG is tasked to explore possible amendments to the Uniform Dispute
Resolution Policy (UDRP) and the Uniform Rapid Suspension procedure (URS)
so as to enable International Governmental Organizations (IGOs) and
International Non-Governmental Organizations (INGOs) to access and use
curative rights protection mechanisms. The WG has made considerable
progress in its Work Plan and is focusing its attention on IGOs, as it has
preliminarily determined that INGOs do not appear to require additional
protections. The WG has reached a preliminary conclusion on the issue of
standing and is currently discussing jurisdictional immunity for IGOs within the
construct of RPMs. At the WG’s request, an external legal expert, Professor

Description
questions as part of phase 1: What are the
fundamental requirements for gTLD
registration data and is a new policy framework
and next-generation RDS needed to address
these requirements?
GNSO ICANN Meeting Strategy Drafting Team
Council Lead: Volker Greimann
Staff support: M. Konings, G. de Saint-Gery
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4 – Working Group
Description

Initiated

Target Date

Who holds
Pending action/status
Token
Edward Swaine from George Washington University, was engaged to provide a
legal opinion on the state of international law on this topic. Professor Swaine
provided a preliminary opinion at the end of January, which was reviewed by
the co-chairs with a view to providing Professor Swaine with initial feedback. A
synopsis document prepared by Prof. Swaine was circulated to the WG and
used to facilitate the group’s discussions at ICANN55. On Comment 26 April,
Professor Swaine’s final legal opinion was shared with the WG for their
consideration.
A follow up set of questions was sent to the IGOs on the issue of IGO immunity
as well. The WG is currently also anticipating the delivery of a proposal from
the small group of NGPC, GAC and IGO representatives that was formed on the
topic. It expects to conduct further engagement with the GAC and IGOs upon
receipt of the proposal.

GNSO Standing Committee on Improvements
Implementation (SCI)
Chair: Rudi Vansnick
Vice-Chair: Anne Aikman-Scalese
Council Liaison: Amr Elsadr
Staff: J. Hedlund, M. Wong
The GNSO Standing Committee on
Improvements Implementation (SCI) reviews
and assesses the effective functioning of
recommendations related to GNSO
Improvements that have been approved by the
Council. It is a standing committee of the GNSO
Council.

2011-Apr07

Ongoing

SCI

In April 2015 the GNSO Council consented to referring two issue requests to
the SCI for consideration. The first concerned GNSO Council practices for
proposing, seconding, and amending motions and the second concerned the
clarifying of the GNSO Operating Procedures regarding the waiver and
resubmission of motions. On the latter topic, the SCI reached consensus that
the GNSO Operating Procedures are sufficiently clear that the waiver of the 10day deadline for motions does not apply to resubmitted motions, and sent a
letter on 09 October notifying the GNSO Council of its decision. On the first
topic the SCI has documented the Council’s current practice in relation to
motions (include amendments), thus completing the first step in the Review
Request. On 25 April, the SCI completed a Consensus Call on revisions to the
GNSO Operating Procedures to document the current Council practice in
relation to motions and will submit these revisions for consideration in a Public
Comment Forum along with possible revisions relating to Chair/Vice Chair
elections. This last topic was referred to the SCI following the Council’s 19
November 2015 meeting, where it approved a further request for the SCI to
review Sections 2.2(f) and 2.2(g) of the GNSO Operating Procedures (i.e. GNSO
Council Vice-Chairs serving as interim GNSO Chairs, and posting of GNSO Chair
8
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4 – Working Group
Description

Initiated

Target Date

Who holds
Pending action/status
Token
election results). On this issue the SCI also is considering possible revisions to
the GNSO Operating Procedures.

GNSO PDP Improvements Implementation
Discussion Group
Volunteers:
Staff: M. Konings, Lars Hoffmann

2014-Jan30

Ongoing

Council
/Staff

Staff provided a status update on the implementation of the recommendations
during the ICANN meeting in Buenos Aires and will continue to move forward
with the implementation of the previously identified GNSO PDP improvements,
incorporating the suggestions made.

The GNSO Council agreed to form a small
committee of interested Council members to
work with staff on the implementation of the
GNSO PDP Improvements (see
http://gnso.icann.org/en/drafts/pdpimprovements-table-16jan14-en.pdf),
particularly items 3 (Increase pool of PDP
volunteers) and 5 (Improved online tools &
training) .
GAC-GNSO Consultation Group on GAC Early
Engagement in GNSO PDPs
Chairs: Jonathan Robinson (GNSO) and Manal
Ismail (GAC)
Staff: M. Konings, O. Nordling
The Governmental Advisory Committee (GAC)
and the Generic Names Supporting
Organization (GNSO) have jointly established a
consultation group to explore ways for the GAC
to engage early in the GNSO Policy
Development Process (PDP) and to improve
overall cooperation between the two bodies
(for example, by exploring the option of a
liaison).

The group has been dormant awaiting the development of further initiatives
and assessment of further need for consultation by staff.

Following very helpful feedback from the Community, Staff completed the
GNSO Learn module and presented it to the GNSO in Dublin. The course is live
and a social media campaign to promote was launched in November 2015.

2014-Jan07

Ongoing

CG

The launch of this GAC-GNSO Consultation Group on Early Engagement is the
result of discussions between the two entities at the ICANN meeting in Buenos
Aires as well as previous ICANN meetings, reflecting a joint desire to explore
and enhance ways of early engagement in relation to GNSO policy
development activities. The issue was also specifically called-out by both
Accountability and Transparency Review Teams (ATRT). The CG reconvened
following the ICANN meeting in Dublin and has now completed its work on the
review of the GNSO Liaison to the GAC, the review of the Quick Look
Mechanism and has shared initial ideas concerning other opportunities for
early engagement of the GAC in the GNSO PDP. The GNSO Council confirmed
during its last meeting that the position of GNSO Liaison to the GAC should be
made a permanent role. The CG is developing a survey which is aimed to obtain
further input from the GNSO as well as GAC on the review of the Quick Look
Mechanism as well as other opportunities for early engagement of the GAC in
the GNSO PDP.
9
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4 – Working Group
Target Date

Who holds
Pending action/status
Token

Description

Initiated

Cross-Community Working Group- on a
Framework of CWG Principles
GNSO Council Co-Chair: John Berard
ccNSO Council Co-Chair: Becky Burr
Staff: M. Wong, B. Boswinkel, S. Chan

2011-May- Ongoing
19

CWG

This Cross-Community Working Group was chartered by both the ccNSO and
GNSO Councils in March 2014. The CCWG has reviewed the processes and
outcomes of selected prior CWGs, including mapping their charters to the
typical WG life cycle (Initiation, Formation, Operation, Closure, Post-Closure).
As a result of the recent further usage of new CCWGs, the co-chairs and staff
prepared a preliminary draft checklist for all the various stages of the WG life
cycle, which was shared with the community at the Buenos Aires meeting. A
more complete draft framework was prepared following additional CWG
discussion and published for public comment on 22 February 2016. The initial
40-day comment period was extended by request of the CWG co-chairs
following discussions in Marrakech: https://www.icann.org/publiccomments/ccwg-framework-principles-draft-2016-02-22-en. The CWG cochairs have also sought specific input on the draft Framework from other
SO/ACs and the ICANN Board. A final proposed framework is expected to be
prepared following the close of the public comment period and circulated in
time for community deliberation at ICANN56.

Cross-Community Working Group to develop a 2014-Mar- Ongoing
framework for the use of Country and
26
Territory names as TLDs (CWG-UCTN)
GNSO Council Co-Chairs: Heather Forrest,
Carlos Gutierrez
ccNSO Council Co-Chairs: Paul Szyndler,
Annabeth Lange
Council liaison: Heather Forrest
Staff: M. Konings, B. Boswinkel, Lars Hoffmann

CWG

The CWG is using an Options Paper to drive forward its discussion and has just
concluded its work on two-letter codes. Following a request for input that was
sent to all SO/ACs and SG/Cs on 3-character codes, the co-Chairs requested
that Staff draft a straw person proposal on 3-character codes that was
presented and discussed during ICANN55. The Group has resumed its
discussion on 11 April. Communication channels with the GAC remain open
regarding potentially overlapping work efforts, and the GAC invited the CWGUCTN co-Chairs to meet during ICANN56.

The CCWG was chartered by the ccNSO and
GNSO Councils to develop a set of uniform
guidelines (based on earlier work by the GNSO,
feedback from the ccNSO and community
experience from past CCWGs) for the
formation, operation and termination of future
cross-community working groups.





The objective of the CWG is to: Further
review the current status of
representations of country and territory
names, as they exist under current ICANN
policies, guidelines and procedures;
Provide advice regarding the feasibility of
10
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4 – Working Group
Description



Initiated

Target Date

Who holds
Pending action/status
Token

2014-Oct15

Ongoing

CCWG

developing a consistent and uniform
definitional framework that could be
applicable across the respective SO’s and
AC’s; and
Should such a framework be deemed
feasible, provide detailed advice as to the
content of the framework.

Cross-Community Working Group on Internet
Governance (CCWG-IG)
Co-Chairs: Rafik Damak (GNSO), Jordan Carter
(ccNSO), Olivier Crepin-Leblond (ALAC)
GNSO Council Liaison: Carlos Gutierrez
Staff: A-R Inne, N. Hickson, R. Dewulf

The GNSO Council adopted the charter for this CCWG during ICANN51. The
CCWG requested confirmation from its Chartering Organizations regarding a
question of interpretation of its charter, which the GNSO Council agreed to at
its May 2015 meeting. The CCWG co-chairs provided an update to the ccNSO
and GNSO Councils at ICANN55. The GNSO Council is expected to review the
status of this CWG in further detail during its upcoming meeting.

The Internet Governance CWG has been
established by the participating SO’s and
AC’s to coordinate, facilitate, and increase the
participation of the ICANN community in
discussions and processes pertaining to
Internet Governance.
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5 – Council Deliberation
Description

Initiated

Target Date

Who holds
Token

Pending action/status

- none -
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6 – Board Vote
Description

Initiated

Target Date

GNSO Review Working Party
Lead: Jennifer Wolfe
Staff: M. Konings, M. Wong

2014-Apr07

Ongoing

Who holds
Pending action/status
Token
Working
Party /
Council

The Initial Report by Westlake, the independent examiner selected by the
Board’s Organizational Effectiveness Committee (OEC), was published for public
comment on 1 June, with the comment period closing on 24 July 2015. A final
report was published on 15 September:
https://www.icann.org/news/announcement-2-2015-09-15-en. The GNSO
Review Working Party has finalized its feedback on the final report (intended
to inform the OEC and Board’s further actions on this matter) and has
completed an Implementability and Prioritization Analysis of the
recommendations. This was submitted to the GNSO Council for its
consideration in Marrakech. The Council deferred its vote on the matter to
allow SG/Cs further time to review the analysis document. At its April meeting,
the Council voted to adopt the Working Party’s analysis. The result of the
Council’s vote, the Working Party’s analysis and further background material
have been forwarded to the OEC for its consideration at the Board meeting in
May.

Board

The WG’s Initial Report was published for public comment on 5 May: see
https://www.icann.org/public-comments/ppsai-initial-2015-05-05-en, and
closed on 7 July. Due to the volume of comments, the WG created four Sub
Teams to facilitate review of the comments, and revised its timeline for
completion of its Final Report. It also held a face to face meeting at ICANN54 to
facilitate its task. The Final Report was sent to the GNSO Council on 8
December 2015 (see http://gnso.icann.org/en/issues/raa/ppsai-final-07dec15en.pdf). The Council agreed to defer a vote on the report to its 21 January 2016
meeting, to allow all SG/Cs sufficient time to consider the final
recommendations from the WG. At the 21 January meeting, the GNSO Council
voted unanimously to approve all the WG’s final recommendations. A public
comment forum was opened to allow the public to comment (through 16
March) on the recommendations prior to Board action, as required by the
ICANN Bylaws: see https://www.icann.org/public-comments/ppsairecommendations-2016-02-05-en. As further required by the Bylaws, the
Council approved a Recommendations Report for transmission to the ICANN
Board at its 18 February meeting. The Recommendations Report has been

Following discussions in Singapore, the GNSO
Council agreed to form a small committee to
liaise with the Board’s Structural Improvements
Committee (now the Organizational
Effectiveness Committee (OEC)) on the GNSO
Review and discuss a potential self-review of
the GNSO Council.

Privacy & Proxy Services Accreditation Issues
PDP WG
Chair: Don Blumenthal
Vice-Chairs: Graeme Bunton, Steve Metalitz
Council Liaison: James Bladel
Staff: M. Wong, M. Konings
The Registrar Accreditation Agreement (RAA),
the contract governing the relationship
between ICANN and accredited registrars, has
been in place since 2001. The Board initiated
negotiations for a new RAA in October 2011,
and requested an Issue Report from the GNSO
at the same time. The final version of the new
RAA was approved by the Board in June 2013,
thereby signifying that the RAA negotiations
were concluded. Per the Board’s 2011 request,

2009-May- Ongoing
21
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6 – Board Vote
Description

Initiated

Target Date

the remaining issues, which were identified as
those relating to privacy & proxy services and
their accreditation, were to be examined in this
PDP.
Protection of International Organization
Names in All gTLDs PDP
Staff: M. Wong, Steve Chan, Berry Cobb
Chair: Thomas Rickert

Who holds
Pending action/status
Token
forwarded to the Board for its review at its May 2016 meeting. The WG ViceChairs met with representatives of the GAC’s Public Safety Working Group in
Marrakech to discuss the GAC’s concerns with the final recommendations.

2012-Apr12

2014-Dec-11

Board/
The GNSO Council unanimously approved the IGO-INGO WG’s consensus
Council/IRT recommendations at its 20 Nov 2013 meeting. As requested by the Board, the
NGPC developed a proposal taking into account the GNSO’s recommendations
and GAC advice in March 2014. In April 2014 the Board voted to adopt those of
the GNSO’s recommendations that are not inconsistent with GAC advice
received on the topic. Staff has organized an Implementation Review Team (in
line with the GNSO’s recommendation), led by Fabien Betremieux, to
implement those recommendations adopted by the Board (See below in the “7
– Implementation” section for more details). A Call for Volunteers to the IRT
was issued following the Buenos Aires meeting and the IRT held its first
meeting in late September. It met again in Dublin and reconvened in late
January 2016 following further staff work on a proposed implementation plan.
The IRT also met in Marrakech to discuss progress on the implementation plan.
On 18 June 2014 the NGPC sent a letter to the GNSO Council requesting that
the GNSO contemplate initiating a process to consider possible modifications to
its remaining recommendations, per the PDP Manual. The GNSO Council held a
discussion with Chris Disspain at its 5 September meeting and sent a letter on 7
Oct 2014 to the NGPC seeking confirmation and input about the most
appropriate forms of protection for IGO acronyms and Red Cross names. At the
ICANN51 meeting the NGPC adopted a resolution to temporarily reserve the
Red Cross National Society identifiers until the differences between the GNSO
recommendations and the GAC Advice have been reconciled. Staff is currently
working on implementing this resolution, with assistance from the Red Cross. A
response from the NGPC to the Council’s letter was received on 15 January
2015 noting that discussions are ongoing. An updated proposal for IGO
protetions being developed by a small group of IGO, GAC and NGPC
representatives is expected to be delivered to the GNSO for consideration
14
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Description

Initiated

Target Date

Who holds
Pending action/status
Token
following ICANN55. Representatives from the Red Cross provided a briefing to
the Council during the Council’s April meeting, and the Council is discussing
sending a letter to the Board requesting specific Board input as a follow up. The
Council is likely to await further and more definite information from the NGPC
before taking any further action on either topic.

Geo Regions Review Community-wide
Working Group
Chair: Cheryl Langdon-Orr (ccNSO/APRALO)
GNSO Council Reps:
Staff: R. Hoggarth
This Board-chartered cross community WG has
consulted with ICANN stakeholders regarding
the definition and applications of ICANN’s
Geographic Regions.

2008-Aug- April 2016
07

Board

A community Public Comment opportunity has been established for this matter
(see https://www.icann.org/public-comments/geo-regions-2015-12-23-en. The
comment period closed on 24 April 2016 and 7 submissions were received. The
staff report of public comments is expected to be published by 9 May.
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7 – Implementation
Who holds
Pending action/status
Token

Description

Initiated

Target Date

Cross Community Working Group on
Enhancing ICANN Accountability
Co-Chairs: Mathieu Weill (ccNSO), Thomas
Rickert (GNSO), Leon Sanchez (ALAC)
Staff support: G. Abuhamad, A. Jansen

2014-Oct16

Ongoing

CCWG/Cou The GNSO Council approved the CCWG Charter at its November 2014 meeting.
ncil
The charter was also approved by the ccNSO, GAC and ALAC, in addition to the
GNSO. The CCWG has a near-term focus of collecting current and possible
future accountability mechanisms to be assigned in Work Streams 1 & 2, with
WS1 being considered the more urgent accountability mechanisms required for
the IANA Stewardship transition to take place. The CCWG formed three Work
Parties to further develop Community Powers, Accountability Mechanisms, and
Stress Tests. Legal advisors were engaged to assist the CCWG as well. After
review of the public comments on the first version of the WS1 proposal, face to
face sessions at ICANN53 and a subsequent face to face meeting in Paris, the
CCWG launched a second public comment period based on the proposed single
member community mechanism on 3 Aug 2015, closing on 12 Sept 2015.
Additionally, the ICANN Board submitted its comments regarding a multistakeholder model for the CCWG to consider. Following sessions in Dublin, the
CCWG co-chairs issued a preliminary summary on 15 November and the full
Third Draft Proposal was published on 30 November, with public comments
closing on 21 December. SO/AC Chartering Organizations were requested to
consider whether to approve the proposal as early as possible, and the GNSO
Council scheduled a Special Session on 14 January 2016 to discuss its response
to the CCWG. The Council finalized its response at its 21 January meeting. In
February, the CCWG released its Supplemental Final Proposal, having
considered feedback from all its Chartering Organizations. The CCWG’s
Chartering Organizations approved this Supplemental Final Proposal at
ICANN55 in Marrakech. The CCWG is now discussing implementation of its WS1
recommendations, and preparing to commence work on WS2.

Translation/Transliteration of
Internationalized Registration Data PDP

2012-Oct17

Ongoing

Staff

On 28 September the ICANN Board passed the motion to adopt all seven
recommendations contained in the Final Report. GDD Staff believes it may be
useful to join the forthcoming T&T IRT and the existing Thick Whois IRT. T&T coChairs have been contacted about this possibility and staff will also reach out to
the GNSO in due course to assure the Council approves such a move. A draft
implementation plan and a call for volunteers to joining the Implementation
Review Team will be send out as soon as the IRT methodology is agreed upon.
16
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7 – Implementation
Description

Initiated

IRTP Part C Recommendations
17 Oct
The GNSO Council unanimously adopted the
2012
recommendations of the IRTP Part C PDP at its
meeting on 17 October 2012 (see
http://gnso.icann.org/en/resolutions#2012101
7-4).

Target Date

Who holds
Pending action/status
Token

1 Sept 2015

Staff

The ICANN Board adopted the IRTP Part C recommendations at its meeting in
December 2012 (see
https://www.icann.org/en/groups/board/documents/resolutions-20dec12en.htm#2.a). As instructed by the GNSO Council, an Implementation Review
Team was formed. Meetings of the IRT have recommenced and details of the
proposed implementation plan have been shared with the IRT. Staff sought
input from the IRT on the Change of Registrant draft policy language, and the
draft policy was posted for public comment on 30 March 2015. Comments
were due 16 May 2015, and the IRT reviewed the comments received. The
updated Transfer Policy was announced on 24 September 2015 (see
https://www.icann.org/news/announcement-2-2015-09-24-en). The updated
Transfer Policy will be effective for all ICANN-accredited registrars 1 August
2016.

Staff

The ICANN Board approved the GNSO recommendations on Thick Whois at its
meeting on 7 February 2014.
(http://www.icann.org/en/groups/board/documents/resolutions-07feb14en.htm). An Implementation Review Team has been formed and various
impact assessments and implementation proposals have been discussed with
the IRT in the two decoupled work streams, corresponding to the two expected
outcomes in the PDP Recommendations: transition from thin to thick for .COM,
.NET and .JOBS; and the consistent labeling and display of Whois output for all
gTLDs as per Specification 3 of the 2013 RAA. Further discussions of the
proposals, issues, and risks are being planned in subsequent IRT sessions.
Regarding the transition from thin to thick for .COM, .NET and .JOBS, in June
2015, ICANN’s General Counsel’s Office, released to the IRT a Legal Review
Memorandum per the GNSO Council’s recommendation. ICANN Staff is
currently engaging with experts from affected parties to identify an
implementation path.
Regarding the Consistent Labeling and Display of Whois output for all gTLDs,
ICANN Staff, in conjunction with the IRT, has developed a Draft Consensus
Policy which was submitted to the Community in a Public Comment period
closed on 18 April 2016. ICANN Staff is currently considering community input

Thick WHOIS PDP Recommendations
2012-Mar- Ongoing
The GNSO Council adopted the
14
recommendation to require Thick Whois for all
gTLD registries at its meeting on 31 October
2013.
Council Liaison: Amr Elsadr
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in collaboration with the IRT.

Protection of International Organization
2012-AprNames in All gTLDs
12
The GNSO Council adopted the
recommendation to protect certain identifiers
of IGO & INGO Organizations in all gTLD
registries at its meeting on 20 November 2013.

Ongoing

Staff/IRT

The GNSO Council unanimously approved the IGO-INGO WG’s consensus
recommendations at its 20 Nov 2013 meeting. In April 2014 the Board voted to
adopt those of the GNSO’s recommendations that are not inconsistent with
GAC advice received on the topic. Staff has formed an Implementation Review
Team (in line with the GNSO’s recommendation) to implement those
recommendations adopted by the Board.
To date, ICANN Staff has been working on building comprehensive and
actionable lists of all the identifiers to be protected as well as draft procedures
for eventual implementation of relevant protections: reservations at the top
and second levels and related exception procedures. Staff, in collaboration with
the IRT, is progressively building a Draft Consensus Policy document. This
document serves to support the continuing development of the
implementation plan.

IRTP Part D PDP WG
2012-Oct17
 The GNSO Council unanimously adopted
the recommendations of the IRTP Part D
PDP at its meeting on 15 October 2014
(see
http://gnso.icann.org/en/council/resolutio
ns#20141015-1).

Ongoing

Staff

The ICANN Board approved the GNSO recommendations of IRTP D on 12
February 2015 (https://www.icann.org/resources/board-material/resolutions2015-02-12-en#1.d). GDD staff has drafted an Implementation Plan and the
Implementation Review Team (IRT) has been meeting on a biweekly basis since
August. The draft Transfer Dispute Resolution Policy (TDRP) and draft Transfer
Policy were posted for public comment on 10 November 2015. The comment
period closes 21 December 2015. The IRT has reviewed all of the comments,
and Staff is working on website and educational material updates per the
public comments received. No comments were received regarding the draft
TDRP and Transfer Policy. The projected effective date is 1 August 2016.

18

Generic Names Supporting Organization Council
Projects List

PROJECT LIST

7 – Implementation
Description

Initiated

Target Date

Who holds
Pending action/status
Token

Cross Community Working Group to Develop
an IANA Stewardship Transfer Proposal on
naming related functions
Co-Chairs: Jonathan Robinson (GNSO), Lise
Fuhr (ccNSO)
Council Liaison: Jonathan Robinson
Staff: M. Konings, B. Boswinkel, G. Abuhamad

2014-Jul14

Ongoing

ICG/CWG

This CWG was formed to develop an IANA
Stewardship Transfer Proposal on naming
related functions.

The CWG delivered the final proposal for SO/AC consideration on 11 June. The
GNSO Council, in addition to all other chartering organization approved the
CWG’s names proposal during the ICANN 53 meeting in Buenos Aires. As a
result, the CWG submitted the names related proposal to the ICG. The ICG has
published the proposal to transition the stewardship of the IANA functions,
which integrates the proposals of all three operational communities, for public
comment from July 31 to September 8 (see https://www.ianacg.org/calls-forinput/combined-proposal-public-comment-period/). The CWG was awaiting
the outcomes of the CCWG given the documented dependencies related to any
changes to ICANN’s accountability framework and continued to meet every two
weeks to address issues in relation to the implementation of the IPR, budget
recommendations and Bylaw changes as a result of the CWG-Stewardship
recommendations. Following the issuance of the Supplemental Final Proposal
by the CCWG-Accountability, the CWG has since confirmed that the CCWGAccountability’s final recommendations meet the requirements it had set forth
in its proposal: see https://gnso.icann.org/mailinglists/archives/council/pdf5EOLDCNvkO.pdf.
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