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¤ This two-phased PDP was launched in February 2016; GNSO Council approved 
the WG charter in March 2016

¤ The WG has completed preliminary review of: 1) Trademark Post-Delegation 
Dispute Resolution Procedure (TM-PDDRP), 2) structure and operations of the 
Trademark Clearinghouse (TMCH); 3) Uniform Rapid Suspension (URS) dispute 
resolution procedure

¤ ICANN Org commissioned Analysis Group, Inc. to develop and administer Sunrise 
& Claims surveys in collaboration with the Data Sub Team; survey period: 6 
September - 5 October 2018

¤ Sunrise and Trademark Claims Sub Teams analyzed the survey data, previously 
collected data, and additional sources to see if/how they help answer the Sunrise 
and Trademark Claims charter questions

¤ At ICANN64 Kobe, the Sub Teams reported on the results of their data review

¤ Prior to ICANN65 Marrakech, the Sub Teams were developing preliminary 
recommendations based on their data review, and conducting initial vetting of 
individual proposals 

Introduction
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¤ At ICANN65 Marrakech, the WG held four sessions

¤ The Sunrise and Trademark Claims Sub Teams used three and half of 
the four sessions to finalize their development of preliminary 
recommendations related to Sunrise and Trademark Claims RPMs

¤ In the second half of the last session, the Trademark Claims Sub 
Team presented its status report to the WG

¤ Following ICANN65, the two Sub Teams conducted a final approval of 
their deliverables and submitted their preliminary recommendations to 
the WG

¤ The WG is in process reviewing the Sub Teams’ deliverables 

ICANN65 Marrakech Activities



| 4

Trademark Claims Sub Team Status

¤ Discussed five (5) Agreed Trademark Claims Charter Questions and
reviewed five (5) Individual Proposals. The standard for accepting
answers and proposals was whether they had gained ‘wide support’

¤ Completed discussions, which took place during meetings and via
discussion threads on the mailing list

¤ Reviewed the draft language for proposed answers, preliminary
recommendations, and proposed questions for community input

¤ There was not wide support in the Sub Team for any of the individual
proposals

¤ In ICANN65, completed the review of the draft language and provided
final input; finalized the determination on the individual proposals
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Sunrise Sub Team Status

¤ Discussed twelve (12) Agreed Sunrise Charter Questions and

reviewed ten (10) Individual Proposals. The standard for accepting

answers and proposals was whether they had gained ‘wide support’

¤ Completed discussions, which took place during meetings and via

discussion threads on the mailing list

¤ Reviewed the draft language for proposed answers, preliminary

recommendations, and proposed questions for community input

¤ There was not wide support in the Sub Team for any of the individual

proposals, except for part of Individual Proposal #11

¤ In ICANN65, completed the review of the draft language and provided

final input; finalized the determination on the individual proposals
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Dec 2016
TM-PDDRP 

Review
Complete

• Chartered in March 2016 to conduct a two-phased PDP

• Phase 1 – RPMs applicable to gTLDs launched under the 2012 New
gTLD Program:

• TM-PDDRP
• TMCH
• Sunrise and Trademark Claims offered through the TMCH
• URS dispute resolution procedure

• Phase 2 – UDRP (an ICANN Consensus Policy since 1999)

• Aiming to complete Phase 1 by mid-to-late April 2020

Timeline Overview

Oct 2018
URS Review

Complete

July 2019
TM Claims & 

Sunrise 
Review

Complete

Oct 2019
TMCH Review

Complete

Jan 2020
Initial Report 

for Public 
Comment

Feb-Apr 
2020 Review 

Public 
Comments

Apr 2020
Final Report to 
GNSO Council

*Timeline subject to change pending WG progress



NOTE: Under this work plan, the period through ICANN65 (end-June) will be dedicated to Sub Team work. The full WG will resume its meetings in early July, upon completion 
of the Sub Team work.

Activity Original Target Date (08 Feb 2019 
version)

New Target Date (10 April 2019 
version) 

Notes

Receive Sub Team update on their work 
progress

- 24 - 27 June 2019 (ICANN65) 1 session for full WG meeting at 
ICANN65

Receive final Sub Team reports on all 
preliminary recommendations; 
commence review of Sub Team 
recommendations

22 & 29 May 2019 10 & 17 July 2019 TOTAL: 4 weeks to review and agree on 
Sunrise & Claims recommendations.

Complete discussion on all Sub Team 
preliminary recommendations

05 & 12 June 2019 24 & 31 July 2019

Commence discussion of open TMCH 
questions (#7, #8, #10, #15)

24 - 27 June 2019 (ICANN65) 7, 14, 21 & 28 August 2019 TOTAL: 8 weeks to discuss and agree on 
open TMCH questions

Complete discussion of open TMCH 
questions #7, #8, #10, #15

10, 17 & 24 July 2019 04, 11, 18 & 25 September 2019

Discuss deferred TMCH questions (#11, 
#13, #16)

31 July, 7 & 14 August 2019 02, 09, 16 & 23 October 2019 TOTAL: 4 weeks to discuss and agree on 
deferred TMCH questions

No WG meetings (week before ICANN66) - 30 October 2019
Review all preliminary recommendations 
identified for inclusion in Initial Report (for 
URS, Sunrise, Claims, TMCH)

21 & 28 August, 04 & 11 September 2019 02 - 07 November 2019 (ICANN66) This assumes 4 sessions (60-90 minutes 
each) at ICANN66

No WG meetings (week after ICANN66) - 13 November 2019
Agree on any open questions for 
inclusion in Initial Report

- 20 November 2019

No WG meetings (day before US 
Thanksgiving)

28 November 2019 28 November 2019

Complete review draft Initial Report Mid-September - Mid-October 2019 December 2019 TOTAL: 3 meetings in December (before 
ICANN offices close for the year)

Publish Initial Report for public comment Late October 2019 10 January 2020 40-day comment period, will close 19
February 2020

Review comments received; discuss 
which preliminary recommendations 
should be modified or deleted, which 
open questions retained and answered, 
and any new issues

Late November 2019 - January 2020 February  - April 2020 This represents a minimum of 6-7 weekly 
meetings, plus 4 sessions at ICANN67, to 
review the public comments.

ICANN67: 07 - 12 March 2020
Submit Phase One report to GNSO 
Council

Mid-February 2020 Mid/Late-April 2020 

Detailed WG Timeline Post ICANN65

*Timeline subject to change pending WG progress



Thank You and Questions




