
Summary Gantt & Key Milestones 

EPDP: Internationalized Domain Names 05/20/21 03/20/26 26% In Progress
PROJECT CONTROL 05/20/21 02/09/26 39% In Progress
GROUP DELIBERATIONS 08/11/21 10/30/25 33% In Progress
Group 1: Definition of All gTLDs Using RZ-LGR 08/25/21 02/17/22 99% In Progress

Group 2: Same Entity at Top-Level 02/04/22 03/31/22 87% In Progress

Group 3: Objection Processes, String Similarity Review,
String Contention Resolution, Reserved Strings, and
Other Policies and Procedures as Impacted by Variants

03/18/22 01/06/23 55% In Progress

Data Collection to Facilitate Phase 2 Deliberations 11/07/22 07/07/23 0% In Progress

Group 4: Same Entity at Second-Level 11/06/23 03/29/24 11% In Progress

Group 5: Domain Name Lifecycle 04/01/24 08/23/24 Not Started

Group 6: Registration Dispute Resolution Procedures
and Trademark Protection Mechanisms

08/26/24 10/25/24 Not Started

Group 7: IDN Implementation Guidelines 10/28/24 01/03/25 Not Started

INITIAL REPORT 09/20/21 06/13/25 21% In Progress
Phase 1 Initial Report 09/20/21 06/09/23 41% In Progress

Publish Phase 1 Initial Report 04/21/23 04/21/23 Not Started

Public comment forum on Phase 1 Initial Report (40
days)

04/24/23 06/09/23 Not Started

Phase 2 Initial Report 11/13/23 06/13/25

Public comment forum on Phase 2 Initial Report (40
days)

04/28/25 06/13/25

FINAL REPORT 06/12/23 11/07/25 Not Started
Review of public comments 06/12/23 07/21/23 Not Started

Submission of Phase 1 Final Report to the GNSO
Council

11/03/23 11/03/23

Review of public comments 06/16/25 07/25/25

Submission of Phase 2 Final Report to the GNSO
Council

11/07/25 11/07/25 Not Started
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 4 - Working Group 

 Title:  EPDP - Internationalized Domain Names (EPDP_IDN) 

 Description & 
 Scope: 

 On 20 May 2021, the GNSO Council passed a resolution to initiate the Expedited Policy Development Process (EPDP) on Internationalized 
 Domain Names and adopt its charter. The EPDP Team is tasked with providing the GNSO Council with policy recommendations on: 1) the 
 definition of gTLDs and the management of variant labels; and 2) how the IDN Implementation Guidelines, which Contracted Parties are 
 required to comply with, should be updated in the future. 

 Composition: 
 Chair:  Donna Austin 

 Vice Chair:  Justine Chew 
 Council Liaison:  Farell Folly 

 Policy Staff:  A. Liang, S. Chan, E. Barabas 
 GDS Staff:  S. Hussain, M. Karakash 

 # Participants:  36 Participants (  link  ) 
 # Observers:  12 

 Tools:  Mailing List  /  Meeting Schedule  /  Wiki 
 Charter:  Charter 

 Project Management: 
 Token 
 Holder 

 Planned Start 
 Date 

 Actual Start 
 Date 

 # of 
 Days 

 Planned End 
 Date 

 Actual End 
 Date 

 WG  20 May 2021  20 May 2021  546  09 Jun 2023  TBD 

 Program  Progress  Status  Health 

 IDNs  26% 

 Milestones/Work plan (link): 

 Milestone/Task  Date 

 Project Start  May-21 

 Scoping Team Report  Jan-20 

 Charter  Approved  May-21 

 EPDP Initiation  Request Approved  May-21 

 1st Plenary meeting  Aug-21 

 SO/AC & SG/C Input to PDP  Nov-21 

 Project Plan and Work plan Adoption  Oct-21 

 Issue Deliberations  Mar-23 

 Populate draft report w/ findings & potential recs.  Oct-22 

 Assemble initial conclusions  Oct-22 

 Discuss/approve findings and interim recs.  Nov-22 

 Consolidate interim recommendations and findings  Nov-22 

 Issue report for public comment  Dec-22 

 Review public comment input & prepare final report  Mar-23 

 Finalize Report  Apr-23 

 Determine consensus levels on recommendations  Apr-23 

 Adopt final recommendations and report  Apr-23 

 Send final report to GNSO Council  Apr-23 

 GNSO Council adoption of consensus recs.  May-23 

 Issue public comment for Board consideration  Jun-23 

 ICANN Board adoption of consensus recs.  Oct-23 

 Prior period % Complete  56% 

 Status/Health Rationale  : 
 ●  This project  Status  was downgraded to “Behind Schedule” on 31 Aug 2022 and  Health 

 of “On-Target”. 
 ●  Note the percent complete listed above reflects the new proposed project schedule. 

 The  Status  and Planned End Date will be reset after the GNSO Council’s consideration 
 of the project change request. 

 Current Activities  : 
 ●  Council consideration of the updated project plan and project change request. 
 ●  Wrapping up deliberations of charter questions related to top-level variant 

 management. 

 Planned Activities  : 
 ●  Consider ICANN org input on draft Phase 1 recommendations. 
 ●  Prepare public comment for the Phase 1 Initial Report, focusing on top-level variant 

 management related recommendations. 
 ●  Conduct data collection among contracted parties to assist EPDP Team’s deliberation 

 on second-level variant management related issues in Phase 2. 

 Open Issues & Risks  : 
 ●  Deliberations of certain Charter questions depend on the critical input from external 

 parties and additional data collection efforts. 
 ●  The EPDP Team plans to complete the work with a two-phased approach. Phase 1 

 focuses on top-level variant management related recommendations and Phase 2 
 focuses on second-level variant management.  The EPDP Team plans to submit a 
 project change request to the Council, seeking approval for the updated project plan. 

 ●  At the time the Charter was developed, it was assumed that the SubPro 
 recommendations, particularly those relating to IDNs under Topic 25, would have 
 been approved by the ICANN Board. The IDN EPDP is conducting its work with the 
 expectation that the SubPro recommendations will be approved by the Board at some 
 future date. However, it has been necessary for the EPDP Team to make assumptions 
 about the implementation of those recommendations in order to address the Charter 
 questions. While these assumptions are believed to be sound, the Council should be 
 aware of the possible ripple effect or potential risk to the EPDP Teamwork in the event 
 that the Board does not adopt the related SubPro recommendations. 

 Completed in prior period(s): 
 ●  Updated the project plan and developed a project change request to be submitted to 

 the GNSO Council in November 2022, with a proposal of completing the EPDP in two 
 phases. 

 ●  EPDP Team Chair Donna Austin provided the GNSO Council with a preview of its 
 project change request during the October 2022 Council meeting. 

 ●  Sent a request to the Chinese, Japanese, and Korean Generation Panels to initiate 
 work on identifying guidelines and/or a prohibitive list of Han characters that should 
 not be allowed as single-character gTLDs. 

 ●  Completed and distributed  Project Package  for October. 
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https://community.icann.org/x/jwTpCQ
https://mm.icann.org/pipermail/gnso-epdp-idn-team/
https://community.icann.org/x/fwTpCQ
https://community.icann.org/x/uAPpCQ
https://gnso.icann.org/sites/default/files/policy/2021/presentation/CharterGNSOIDNsEPDPWorkingGroup20May21.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/idn-scoping-team-final-report-17jan20-en.pdf
https://gnso.icann.org/sites/default/files/policy/2021/presentation/CharterGNSOIDNsEPDPWorkingGroup20May21.pdf
https://gnso.icann.org/en/council/resolutions/2020-current#20210520-3
https://community.icann.org/x/cYbOCg


Project Tracking & Rollup
D A S H B O A R D

Mailman Activity 

Plenary Attendance 

Total Sum
1644

Sum
1009

Avg
61.4%

Primary
At-Large Advisory Committee (ALAC)

Sum
287

Sum
232

Avg
80.8%

Attendee Name
Abdulkarim Oloyede

Sum
52

Sum
43

Avg
82.7%

Attendee Name
Hadia Elminiawi

Sum
53

Sum
52

Avg
98.1%

Attendee Name
Justine Chew

Sum
53

Sum
53

Avg
100.0%

Attendee Name
Lianna Galstyan

Sum
52

Sum
29

Avg
55.8%

Attendee Name
Satish Babu

Sum
53

Sum
49

Avg
92.5%

Attendee Name
TV Gopal

Sum
24

Sum
6

Avg
25.0%

Primary
Commercial Business Users Constituency (BC)

Sum
34

Sum
2

Avg
5.9%

Attendee Name
Mark William Datysgeld

Sum
34

Sum
2

Avg
5.9%

P i S S A

Group Represented Invited Qty Attended Qty Attendance

Meeting Activity 

Work-Plan Activity Metrics 



Primary
Expedited Policy Development Process - IDNs

Sum
53

Sum
50

Avg
94.3%

Attendee Name
Donna Austin

Sum
53

Sum
50

Avg
94.3%

Primary
GNSO Council

Sum
53

Sum
40

Avg
75.5%

Attendee Name
Ekue Farell Folly

Sum
53

Sum
40

Avg
75.5%

Primary
Governmental Advisory Committee (GAC)

Sum
155

Sum
89

Avg
57.4%

Attendee Name
Hamza Onoruoiza Salami

Sum
51

Sum
38

Avg
74.5%

Attendee Name
Nigel Hickson

Sum
52

Sum
31

Avg
59.6%

Attendee Name
T. Santhosh

Sum
52

Sum
20

Avg
38.5%

Primary
ICANN Board

Sum
88

Sum
76

Avg
86.4%

Attendee Name
Akinori Maemura

Sum
36

Sum
29

Avg
80.6%

Attendee Name
Edmon Chung

Sum
52

Sum
47

Avg
90.4%

Primary
Independent

Sum
340

Sum
117

Avg
34.4%

Attendee Name
Abdalmonem Galila

Sum
51

Sum
4

Avg
7.8%

Attendee Name
ANIL JAIN

Sum
52

Sum
42

Avg
80.8%

Attendee Name
Gao Lei

Sum
50

Sum
1

Avg
2.0%

Attendee Name
Imran Hossen

Sum
20

Sum
7

Avg
35.0%

Attendee Name
Kenny Huang

Sum
1

Sum
1

Avg
100.0%

Attendee Name
Lisa Liang

Sum
52

Sum
50

Avg
96.2%

Attendee Name
Nabil Benamar

Sum
50

Sum
0

Avg
0.0%

Attendee Name
Quoc Pham

Sum
49

Sum
12

Avg
24.5%

Attendee Name
Wael Nasr

Sum
15

Sum
0

Avg
0.0%

Primary
Intellectual Property Constituency (IPC)

Sum
65

Sum
44

Avg
67.7%

Attendee Name
Brian King

Sum
13

Sum
10

Avg
76.9%

Attendee Name
Jeffrey Neuman

Sum
52

Sum
34

Avg
65.4%

Primary
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

Sum
51

Sum
17

Avg
33.3%

Attendee Name
Christian Dawson

Sum
51

Sum
17

Avg
33.3%

Primary
Non-Commercial Stakeholder Group (NCSG)

Sum
104

Sum
22

Avg
21.2%

Attendee Name
Akinremi Peter Taiwo

Sum
52

Sum
8

Avg
15.4%

Attendee Name
Emmanuel Vitus Agbenonwossi

Sum
13

Sum
5

Avg
38.5%

Attendee Name
Tomslin Samme-Nlar

Sum
39

Sum
9

Avg
23.1%

Primary
Registrar Stakeholder Group (RrSG)

Sum
99

Sum
87

Avg
87.9%

Attendee Name
Duowei Chen

Sum
16

Sum
11

Avg
68.8%

Attendee Name
Michael Bauland

Sum
53

Sum
47

Avg
88.7%

Attendee Name

Zhang Zuan
Sum

30
Sum

29
Avg

96.7%
Primary
Registry Stakeholder Group (RySG)

Sum
310

Sum
228

Avg
73.5%

Attendee Name
Dennis Tan Tanaka

Sum
52

Sum
48

Avg
92.3%

Attendee Name
Jennifer Chung

Sum
51

Sum
39

Avg
76.5%



Attendee Name
Jerry Sen

Sum
52

Sum
51

Avg
98.1%

Attendee Name
Joseph Chiu-Kit Yee

Sum
52

Sum
45

Avg
86.5%

Attendee Name
Maxim Alzoba

Sum
52

Sum
42

Avg
80.8%

Attendee Name
Wei (Wesley) Wang

Sum
51

Sum
3

Avg
5.9%

Primary
Security and Stability Advisory Committee (SSAC)

Sum
5

Sum
5

Avg
100.0%

Attendee Name
Jiankang Yao

Sum
1

Sum
1

Avg
100.0%

Attendee Name
John R. Levine

Sum
1

Sum
1

Avg
100.0%

Attendee Name
Lyman Chapin

Sum
1

Sum
1

Avg
100.0%

Attendee Name
Patrik Fältström

Sum
1

Sum
1

Avg
100.0%

Attendee Name
Ram Mohan

Sum
1

Sum
1

Avg
100.0%
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Project Roster 

Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)

Justine Chew Participant Vice-chair 05/25/21 https://community.icann.or
TV Gopal Participant 05/25/21 03/21/22 https://community.icann.or
Hadia Elminiawi Participant 07/14/21 https://community.icann.or
Satish Babu Member 05/25/21 https://community.icann.or
Lianna Galstyan Member 05/25/21 https://community.icann.or
Abdulkarim Oloyede Member 05/25/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)

Mark William Datysgeld Member 05/25/21 05/12/22 https://community.icann.or
Group Selected / Nominated By: Group Name
Expedited Policy Development Process - IDNs

Donna Austin Member Chair 08/10/21 https://community.icann.or
Group Selected / Nominated By: Group Name
GNSO Council

Ekue Farell Folly Member Liaison 07/27/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Governmental Advisory Committee (GAC)

Hamza Onoruoiza Salami Participant 05/25/21 https://community.icann.or
T. Santhosh Member 05/25/21 https://community.icann.or
Nigel Hickson Member 07/12/21 https://community.icann.or

Group Selected / Nominated By: Group Name
ICANN Board

Edmon Chung Member Liaison 07/27/21 https://community.icann.or
Akinori Maemura Member Liaison 11/18/21 09/22/22 https://community.icann.or

Group Selected / Nominated By: Group Name
Independent

Abdalmonem Galila Participant 05/25/21 https://community.icann.or
Gao Lei Participant 05/25/21 https://community.icann.or
Nabil Benamar Participant 05/25/21 https://community.icann.or
Lisa Liang Participant 05/25/21 https://community.icann.or
Anil Jain Participant 07/30/21 https://community.icann.or
Quoc Pham Participant 08/13/21 https://community.icann.or
Imran Hossen Participant 11/04/21 https://community.icann.or
Wael Nasr Participant 06/09/22 https://community.icann.or
Kenny Huang Guest 10/26/21 10/26/21

Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)

Brian King Member 05/25/21 11/08/21 https://community.icann.or
Jeffrey Neuman Member 05/25/21 https://community.icann.or

Group Selected / Nominated By: Group Name

Internet Corporation for Assigned Names & Numbers (ICANN)

Michael Karakash Staff - Assigned Liaison 05/25/21
Steve Chan Staff - Assigned 05/25/21
Emily Barabas Staff - Assigned 05/25/21
Terri Agnew Staff - Assigned 05/25/21
Sarmad Hussain Staff - Assigned Liaison 05/25/21
Nathalie Peregrine Staff - Assigned 05/25/21
Pitinan Kooarmornpatana Staff - Assigned 05/25/21
Ariel Liang Staff - Assigned 05/25/21
Julie Bisland Staff - Assigned 05/25/21
Michelle DeSmyter Staff - Assigned 08/18/21
Devan Reed Staff - Assigned 12/02/21

Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

Christian Dawson Participant 07/12/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)

Emmanuel Vitus Agbenonwossi Member 07/13/22 https://community.icann.or
Akinremi Peter Taiwo Member 07/15/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Registrar Stakeholder Group (RrSG)

Michael Bauland Member 05/25/21 https://community.icann.or
Duowei Chen Member 09/26/21 02/13/22 https://community.icann.or
Zhang Zuan Member 02/14/22 https://community icann or

Participant Participant Type Role Participation
Start Date

Participation
End Date Legacy SOI Link

https://community.icann.org/x/bTefAg
https://community.icann.org/x/BYT8CQ
https://community.icann.org/x/wKrDAw
https://community.icann.org/x/RLzRAw
https://community.icann.org/x/A4T8CQ
https://community.icann.org/x/VY02Bg
https://community.icann.org/x/FwbQC
https://community.icann.org/x/zIBEAg
https://community.icann.org/x/15tlAw
https://community.icann.org/x/_4P8CQ
https://community.icann.org/x/2Z-RAw
https://community.icann.org/x/94P8CQ
https://community.icann.org/display/gnsosoi/Edmon+Chung+SOI
https://community.icann.org/x/j4HOCg
https://community.icann.org/x/2QTpCQ
https://community.icann.org/x/4QTpCQ
https://community.icann.org/x/3wTpCQ
https://community.icann.org/x/2wTpCQ
https://community.icann.org/x/1IP8CQ
https://community.icann.org/x/-Q2bAw
https://community.icann.org/x/U9MGCw
https://community.icann.org/x/BAEVD
https://community.icann.org/x/OS4FBQ
https://community.icann.org/x/qIBwAg
https://community.icann.org/x/NivRAg
https://community.icann.org/x/H4zzC
https://community.icann.org/x/squjBg
https://community.icann.org/x/YwvQCQ
https://community.icann.org/x/rQOHCg
https://community.icann.org/x/7gq6Ag


Zhang Zuan Member 02/14/22 https://community.icann.or
Group Selected / Nominated By: Group Name
Registry Stakeholder Group (RySG)

Jennifer Chung Participant 05/25/21 https://community.icann.or
Jerry Sen Participant 05/25/21 https://community.icann.or
Wei (Wesley) Wang Participant 07/13/21 https://community.icann.or
Maxim Alzoba Member 05/25/21 https://community.icann.or
Joseph Chiu-Kit Yee Member 07/06/21 https://community.icann.or
Dennis Tan Tanaka Member 05/25/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Security and Stability Advisory Committee (SSAC)

Lyman Chapin Guest 01/13/22
Jiankang Yao Guest 01/13/22
John R. Levine Guest 01/13/22
Ram Mohan Guest 01/13/22
Patrik Fältström Guest 01/13/22

https://community.icann.org/x/7gq6Ag
https://community.icann.org/x/6AOuAg
https://community.icann.org/x/AIX8CQ
https://community.icann.org/x/0YP8CQ
https://community.icann.org/x/BTvRAg
https://community.icann.org/x/5YH8CQ
https://community.icann.org/x/14LFAg






Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes

WP ICANN75 - Session 1
TBD EPDP_IDN 09/17/22 09/17/22 Complete

WP ICANN75 - Session 2
TBD EPDP_IDN 09/17/22 09/17/22 Complete

WP Meeting #53
Project Plan and PCR, CQs D2 and D3 EPDP_IDN 10/06/22 10/06/22 Complete

AI Staff to send draft updated project plan and PCR to list, so that EPDP Team members can think about the options about provide input. This can also
be discussed on the next call. EPDP_IDN Leadership 10/13/22 10/13/22 Complete

AI EPDP Team members to review draft communication officially requesting that Chinese, Japanese, and Korean GPs take on work regarding single
character TLDs that are not allowed. EPDP_IDN Leadership 10/13/22 10/13/22 Complete

AI Staff to draft response to charter question A7 Part 2, indicating that this work will be outsourced to the GPs. EPDP_IDN Leadership 11/03/22 10/19/22 Complete

AI EPDP Team members to review the updates and confirm that the text is stable for recommendations under Charter Questions D2, D3. EPDP_IDN 10/20/22 10/20/22 Complete

AI Leadership team to follow up on list asking for additional positions on the string similarity approach. EPDP_IDN Leadership 10/13/22 10/13/22 Complete

MS Submit project package to GNSO Council Ariel Liang 10/07/22 10/07/22 Complete

WP Meeting #54
Project Plan and PCR, Rec 2.6, Hybrid Model EPDP_IDN 10/13/22 10/13/22 Complete

AI EPDP Team members to respond on list about whether to do one Final Report or two Final Reports. EPDP_IDN 10/20/22 10/20/22 Complete

AI ALAC representatives to take into account RySG feedback on the proposed IG and provide additional feedback. EPDP_IDN 10/27/22 10/27/22 Complete

WP Meeting #55
D1b & B4 EPDP_IDN 10/20/22 10/20/22 Complete

AI Leadership Team to develop draft recommendation in response to Charter Question D1b based on EPDP Team discussion. EPDP_IDN Leadership 11/03/22 In Progress

AI Leadership Team to draft recommendation on discussion question 1 for Charter Question B4. EPDP_IDN Leadership 11/03/22 In Progress

AI In relation to discussion of Charter Question B4, staff to investigate the consequence on the process an applicant delegating a variant ahead of a
primary. Policy Support Staff 11/10/22 In Progress

WP Meeting #56
B4, E2, E6 EPDP_IDN 10/27/22 10/27/22 Complete

AI Staff to follow up about which EPDP Team meetings may need to be cancelled in November and December. Policy Support Staff 11/03/22 10/28/22 Complete

AI EPDP members to provide input via mailing list on Charter Question E2 regarding the Legal Rights Objection. Staff to summarize key points for this
discussion and Leadership to suggest a path forward.

EPDP_IDN    EPDP_IDN
Leadership    Policy
Support Staff

11/10/22 In Progress

AI Leadership team to consider additional framing for the question at hand regarding Charter Question E2 for Community Objections and bring this back
to the EPDP Team. EPDP_IDN Leadership 11/10/22 In Progress

MS Submit project package to GNSO Council Ariel Liang 11/08/22 In Progress

WP Meeting #57
TBD EPDP_IDN 11/10/22 In Progress

WP Meeting #58
TBD EPDP_IDN 11/17/22 Not Started

WP Meeting #59
Joint meeting w/ ccPDP4 EPDP_IDN 11/29/22 Not Started

WP Meeting #60
TBD EPDP_IDN 12/01/22 Not Started

WP Meeting #61
TBD EPDP_IDN 12/08/22 Not Started

MS Submit project package to GNSO Council Ariel Liang 12/09/22 Not Started

WP Meeting #62
TBD EPDP_IDN 12/15/22 Not Started

WP Meeting #63
TBD EPDP_IDN 12/22/22 Not Started

MS Submit project package to GNSO Council Ariel Liang 01/06/23 Not Started

MS Submit project package to GNSO Council Ariel Liang 02/10/23 Not Started

MS Submit project package to GNSO Council Ariel Liang 03/10/23 Not Started

MS Submit project package to GNSO Council Ariel Liang 04/07/23 Not Started

MS Submit Initial Report for Public Comment EPDP_IDN 04/21/23 Not Started


