
Summary Gantt & Key Milestones 

Registration Data Accuracy Scoping Team 07/12/21 11/14/22 78% On Hold
PROJECT CONTROL 07/12/21 11/14/22 98% On Hold
GROUP DELIBERATIONS 10/05/21 07/25/22 62% On Hold
Assignment 1 Enforcement and Reporting 10/19/21 01/24/22 100% Complete

Assignment 2 Measurement of accuracy 10/19/21 01/24/22 100% Complete

Assignment 3 Effectiveness 01/25/22 05/02/22 On Hold

Assignment 4 Impact and Improvements 05/03/22 07/25/22 On Hold

FINAL REPORT 10/22/21 09/09/22 77% On Hold
Submission of Final Report to the GNSO Council 09/09/22 09/09/22 On Hold
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 2 - Issue Scoping 

 Title:  Registration Data Accuracy Scoping Team (RDA_ST) 

 Description & 
 Scope: 

 The GNSO Council adopted  a proposal  on 21 October  2020 which recommended that a Scoping Team address the effects of GDPR on 
 Registration Data accuracy requirements and the Whois Accuracy Reporting System (ARS), stating, "a scoping team would be tasked to, 
 'facilitate community understanding of the issue; assist in scoping and defining the issue; gather support for the request of an Issue Report, 
 and/or; serve as a means to gather additional data and/or information before a request [for an Issue Report] is submitted'. On 22 July 2021, 
 the GNSO Council confirmed the  formation of and instructions  to the Accuracy Scoping Team. The Scoping Team will be tasked to consider a 
 number of accuracy-related factors such as the current enforcement, reporting, measurement, and overall effectiveness of accuracy-related 
 efforts. These considerations are expected to help inform its deliberations and the development of recommendations to the GNSO Council 
 on whether any changes are recommended to improve accuracy levels, and, if so, how and by whom these changes would need to be 
 developed (for example, if changes to existing contractual requirements are recommended, a PDP or contractual negotiations may be 
 necessary to effect a change). 

 Composition: 
 Chair(s):  Michael Palage 

 Council Liaison:  Olga Cavalli 
 Policy Staff:  M. Konings, C. Tubergen, C. Doerksen, B. 

 Cobb 
 GDS Staff  B. Gutterman 

 # Participants:  29 Participants (  link  ) 
 # Observers:  17 

 Tools:  Mailing List  /  Meeting Schedule  /  Wiki 
 Charter:  N/A 

 Project Management: 
 Token 
 Holder 

 Issue Start 
 Date 

 Actual Start 
 Date 

 # of 
 Days 

 Planned End 
 Date 

 Actual End 
 Date 

 ST  21 Oct 2020  22 Jul 2021  426  11 Nov 2022  TBD 

 Program  Progress  Status  Health 

 RDDS  78% 

 Milestones/Work plan (link): 

 Milestone/Task  Date 

 Project Start  Jul-21 

 Scope Team  Formation & Instructions  Jul-21 

 1st Plenary meeting  Oct-21 

 Project Plan and Work plan Adoption  Nov-21 

 Address assignments 1  Jan-22 

 Address assignments 2  Jan-22 

 Address assignments 3 (On-hold)  May-22 

 Address assignments 4 (On-hold)  Jul-22 

 Send final recommendations to GNSO Council 
 (On-hold) 

 Sep-22 

 Prior period % Complete  75% 

 Status/Health Rationale  : 

 ●  This  Status  of this project was placed “On-hold” 31 Aug 2022 with the delivery of 
 Assignments #1 & #2 awaiting further instructions from the GNSO Council. The  Health 
 remains as “In-Trouble” due to the yet to be delivered Final Report of all four 
 assignments based on a variety of un-planned dependencies to complete its work. 

 Current Activities  : 
 ●  Submit write up for assignments #1 and #2 to the GNSO Council for its consideration. 
 ●  Represented groups to prepare statements as necessary to be attached to report for 

 GNSO Council consideration. 

 Planned Activities  : 
 ●  Host session in ICANN75 to further discuss the policy topics to better inform the GNSO 

 Council’s deliberations on next steps. 

 Open Issues, Risks & Mitigation Plan  : 
 ●  Some work of the Scoping Team will be paused while it awaits a response from the 

 EDPB on whether registration data can be legitimately accessed to measure the state 
 of accuracy as well as to gather data to help inform Assignments 3 & 4. In the interim, 
 the Scoping Team will focus on further work that does not require access to 
 registration data. 

 ●  A replacement Chair will need to be identified, which also impacts the original 
 timeline for this project. 

 ●  Depending on the GNSO Council’s instructions, a Project Change Request and project 
 schedule revision will be required prior to the Scoping Team restarting its work. 

 Completed in prior period(s)  : 
 ●  The Scoping Team completed to and agreed on the final text for Assignments #1 & #2. 
 ●  Completed and distributed  Project Package  for August. 
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https://gnso.icann.org/sites/default/files/file/field-file-attach/epdp-2-priority-2-items-10sep20-en.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/registration-data-accuracy-scoping-team-formation-instructions-09jul21-en.pdf
https://community.icann.org/x/nwIuCg
https://mm.icann.org/pipermail/gnso-accuracy-st/
https://community.icann.org/x/iwIuCg
https://community.icann.org/x/hQIuCg
https://gnso.icann.org/sites/default/files/file/field-file-attach/registration-data-accuracy-scoping-team-formation-instructions-09jul21-en.pdf
https://community.icann.org/pages/viewpage.action?pageId=176622909
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Mailman Activity 

Plenary Attendance 

Total Sum
869

Sum
665

Avg
76.5%

Primary
At-Large Advisory Committee (ALAC)

Sum
37

Sum
35

Avg
94.6%

Attendee Name
Alan Greenberg

Sum
37

Sum
35

Avg
94.6%

Primary
Commercial Business Users Constituency (BC)

Sum
72

Sum
43

Avg
59.7%

Attendee Name
Mason Cole

Sum
2

Sum
2

Avg
100.0%

Attendee Name
Oluwatoba Obaniyi

Sum
37

Sum
14

Avg
37.8%

Attendee Name
Susan Kawaguchi

Sum
33

Sum
27

Avg
81.8%

Primary
GNSO Council

Sum
69

Sum
64

Avg
92.8%

Attendee Name
Michael Palage

Sum
37

Sum
37

Avg
100.0%

Attendee Name
Olga Cavalli

Sum
32

Sum
27

Avg
84.4%

P i S S A

Group Represented Invited Qty Attended Qty Attendance

Meeting Activity 

Work-Plan Activity Metrics 



Primary
Governmental Advisory Committee (GAC)

Sum
128

Sum
71

Avg
55.5%

Attendee Name
Christopher Lewis-Evans

Sum
1

Sum
1

Avg
100.0%

Attendee Name
Kenneth Merrill

Sum
27

Sum
26

Avg
96.3%

Attendee Name
Laureen Kapin

Sum
7

Sum
6

Avg
85.7%

Attendee Name
Melina Asimina Stroungi

Sum
35

Sum
21

Avg
60.0%

Attendee Name
Ryan Carroll

Sum
23

Sum
15

Avg
65.2%

Attendee Name
Velimira Nemiguentcheva-Grau

Sum
35

Sum
2

Avg
5.7%

Primary
ICANN Board

Sum
38

Sum
29

Avg
76.3%

Attendee Name
Becky Burr

Sum
29

Sum
20

Avg
69.0%

Attendee Name
Harald Alvestrand

Sum
9

Sum
9

Avg
100.0%

Primary
Intellectual Property Constituency (IPC)

Sum
72

Sum
44

Avg
61.1%

Attendee Name
Lori Schulman

Sum
36

Sum
23

Avg
63.9%

Attendee Name
Scott R Austin

Sum
36

Sum
21

Avg
58.3%

Primary
Internet Corporation for Assigned Names & Numbers (ICANN)

Sum
37

Sum
33

Avg
89.2%

Attendee Name
Brian Gutterman

Sum
37

Sum
33

Avg
89.2%

Primary
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

Sum
32

Sum
23

Avg
71.9%

Attendee Name
Thomas Rickert

Sum
32

Sum
23

Avg
71.9%

Primary
Non-Commercial Stakeholder Group (NCSG)

Sum
70

Sum
58

Avg
82.9%

Attendee Name
Manju Chen

Sum
35

Sum
31

Avg
88.6%

Attendee Name
Stephanie Perrin

Sum
35

Sum
27

Avg
77.1%

Primary
Registrar Stakeholder Group (RrSG)

Sum
137

Sum
120

Avg
87.6%

Attendee Name
Owen Smigelski

Sum
26

Sum
22

Avg
84.6%

Attendee Name
Roger Carney

Sum
37

Sum
34

Avg
91.9%

Attendee Name
Sarah Wyld

Sum
37

Sum
32

Avg
86.5%

Attendee Name
Volker Greimann

Sum
37

Sum
32

Avg
86.5%

Primary
Registry Stakeholder Group (RySG)

Sum
123

Sum
109

Avg
88.6%

Attendee Name
Alan Woods

Sum
12

Sum
12

Avg
100.0%

Attendee Name
Beth Bacon

Sum
37

Sum
31

Avg
83.8%

Attendee Name
Marc Anderson

Sum
37

Sum
34

Avg
91.9%

Attendee Name
Sophie Alice Hey

Sum
37

Sum
32

Avg
86.5%

Primary
Security and Stability Advisory Committee (SSAC)

Sum
54

Sum
36

Avg
66.7%

Attendee Name
Jeff Bedser

Sum
17

Sum
6

Avg
35.3%

Attendee Name
Steve Crocker

Sum
37

Sum
30

Avg
81.1%
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Project Roster 

Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)

Alan Greenberg Member 09/23/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)

Mason Cole Member 08/10/22 https://community.icann.or
Susan Kawaguchi Member 08/04/21 07/13/22 https://community.icann.or
Oluwatoba Obaniyi Member 08/05/21 https://community.icann.or

Group Selected / Nominated By: Group Name
GNSO Council

Michael Palage Member Chair 09/23/21 https://community.icann.or
Olga Cavalli Member Liaison 11/03/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Governmental Advisory Committee (GAC)

Christopher Lewis-Evans Temporary Alternate 07/21/22 https://community.icann.or
Susan Chalmers Temporary Alternate 07/21/22 https://community.icann.or
Velimira Nemiguentcheva-Grau Member 09/02/21 https://community.icann.or
Melina Asimina Stroungi Member 09/13/21 https://community.icann.or
Ryan Carroll Member 09/15/21 04/01/22 https://community.icann.or
Kenneth Merrill Member 12/15/21 https://community.icann.or
Laureen Kapin Alternate 04/26/22 https://community.icann.or

Group Selected / Nominated By: Group Name
ICANN Board

Becky Burr Member Liaison 11/18/21 https://community.icann.or
Harald Alvestrand Alternate 12/08/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)

Lori Schulman Member 09/02/21 https://community.icann.or
Scott R Austin Member 09/02/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Internet Corporation for Assigned Names & Numbers (ICANN)

Chantelle Doerksen Staff - Assigned 07/21/22
Marika Konings Staff - Assigned 07/22/21
Berry Cobb Staff - Assigned 07/22/21
Terri Agnew Staff - Assigned 07/22/21
Nathalie Peregrine Staff - Assigned 07/22/21
Julie Bisland Staff - Assigned 07/22/21
Caitlin Tubergen Staff - Assigned 07/22/21
Devan Reed Staff - Assigned 11/18/21
Brian Gutterman Member Liaison 08/27/21

Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)

Thomas Rickert Member 11/04/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)

Stephanie Perrin Member 09/24/21 https://community.icann.or
Manju Chen Member 09/24/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Registrar Stakeholder Group (RrSG)

Sarah Wyld Member 08/25/21 https://community.icann.or
Roger Carney Member 08/25/21 https://community.icann.or
Volker Greimann Member 08/26/21 https://community.icann.or
Owen Smigelski Alternate 10/05/21 https://community.icann.or

Group Selected / Nominated By: Group Name
Registry Stakeholder Group (RySG)

Beth Bacon Member 08/25/21 https://community.icann.or
Sophie Alice Hey Member 08/25/21 https://community.icann.or
Marc Anderson Member 08/30/21 https://community.icann.or
Alan Woods Alternate 03/14/22 https://community.icann.or

Group Selected / Nominated By: Group Name
Security and Stability Advisory Committee (SSAC)

Steve Crocker Member 08/25/21 https://community.icann.or
Jeff Bedser Member 08/25/21 12/13/21 https://community.icann.or

Participant Participant Type Role Participation
Start Date

Participation
End Date Legacy SOI Link

https://community.icann.org/x/c4BwAg
https://community.icann.org/x/eAXPAQ
https://community.icann.org/x/k4BwAg
https://community.icann.org/x/RwMuCg
https://community.icann.org/x/dgSuAg
https://community.icann.org/x/lgCMAg
https://community.icann.org/x/7QBpBQ
https://community.icann.org/x/7oJJD
https://community.icann.org/x/yQ1ACQ
https://community.icann.org/x/-AUNCQ
https://community.icann.org/x/YwqJBw
https://community.icann.org/x/OoD3Cg
https://community.icann.org/x/8ABpBQ
https://community.icann.org/x/NwGMAg
https://community.icann.org/x/YIHOCg
https://community.icann.org/x/L41EB
https://community.icann.org/x/fC2AAw
https://community.icann.org/x/2YTDAQ
https://community.icann.org/x/mDOfAg
https://community.icann.org/x/cIImCQ
https://community.icann.org/x/Pwe6Ag
https://community.icann.org/x/CQMdAw
https://community.icann.org/x/foBwAg
https://community.icann.org/x/BaIWBg
https://community.icann.org/x/hhWOAw
https://community.icann.org/x/CRFyB
https://community.icann.org/x/BoZEAg
https://community.icann.org/x/FC8hB
https://community.icann.org/x/cBK8B
https://community.icann.org/x/D4JaCg




Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes

136 WP Meeting #35 Continue finalize write-ups of Assignments #1 and #2; Discuss next steps related to survey proposals. Scoping Team 07/21/22 07/21/22 Complete

137 AI The staff support team will flag on the mailing list when language has been inserted in relation to a proposed registrar audit (in the next few days) so
members can begin reviewing. Policy Support Staff 08/05/22 08/11/22 Complete

138 AI
Scoping team to review write up for assignments #1 and #2 and identify whether there are any remaining “cannot live with items”. If so, please flag
these in the form of comments and label these clearly as “cannot live with items”. Minor edits should also be suggested in the form of comments. This
review must be completed by Friday 5 August COB UTC at the latest.

Scoping Team 08/05/22 08/05/22 Complete

139 AI If groups want to append statements to the write up for assignments #1 and #2, these need to be submitted by Monday, 8 August 23:59 UTC. Scoping Team 08/08/22 08/26/22 Complete Note: Includes all SO/AC/Groups; closed this AI and created new AI for 1 Sept.

140 AI Group to provide feedback directly to Steve Crocker on his document outlining the group's consensus on accuracy rules and relationship to the
TempSpec. Scoping Team 08/11/22 08/11/22 Complete

141 AI Policy Support Staff to schedule the next Scoping Team meeting for Thursday, 11 August at 14:00 UTC. Policy Support Staff 07/21/22 07/21/22 Complete

142 MS Submit project package Leadership Team 08/05/22 08/09/22 Complete

143 WP Meeting #36 Continue finalize write-ups of Assignments #1 and #2; Checkin on group statements to append to report as necessary Scoping Team 08/11/22 08/11/22 Complete

144 AI Michael to send an email with further guidance on next steps and timing to the list. Michael Palage 08/11/22 08/11/22 Complete

145 AI Staff will relay to GNSO Council Leadership that the write up for assignments #1 and #2 will not be ready in time for review and consideration during
the Council’s August meeting as originally planned. Policy Support Staff 08/11/22 08/12/22 Complete

146 AI Staff support team to accept all minor edits in the write up. Recommendation #2 will be updated by removing “stress” and addition of footnote as
suggested by ICANN org, in addition to edits made during the call in the google doc. Alternative recommendation #2 language will be removed. Policy Support Staff 08/11/22 08/12/22 Complete

147 WP Meeting #37 Continue finalize write-ups of Assignments #1 and #2; Checkin on group statements to append to report as necessary Scoping Team 08/25/22 08/25/22 Complete

148 AI Staff support team to produce final clean version - Friday 26 August Policy Support Staff 08/26/22 08/26/22 Complete

149 AI Scoping Team members to indicate if they are planning to submit a statement for inclusion in the annex - Monday 29 August Scoping Team 08/29/22 08/29/22 Complete

150 AI Deadline for submitting statements – Thursday 1 September Scoping Team 09/01/22 In Progress

151 MS Submit project package Leadership Team 09/01/22 In Progress

152 MS Deliver Assignments #1 & #2 Report to GNSO Council Leadership Team 09/02/22 In Progress Original deadline was 15 August

153 WP Meeting ICANN75
TBD Scoping Team 09/17/22 Not Started Scoping Team to meet during ICANN75 sessions unless GNSO Council objects to proceeding

until such time Council has had an opportunity to review the write up and recommendations




