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Summary Gantt & Key Milestones

Current
Finish

Current

Health Primary Task Start

| | PDP: Transfer Policy Review 02118121 (06119125 | 97% [inProgress || |

PROJECT CONTROL 02/18/21 06/19/25
GROUP DELIBERATIONS 05/13/21 11/14/24
Group 1A Policy Topics 06/03/21 05/11/22
Group 1B Policy Topics 09/28/23 06/05/24
Group 2 Policy Topics 02/02/23 09/27/23
INITIAL REPORT 06/24/21 11/06/24
Publish Initial Report - Group 1A 06/15/22 06/15/22
Publish Initial Report - Groups (1A, 1B & 2) 08/21/24 08/21/24
FINAL REPORT 08/04/22 02/05/25
Review of public comments - Group 1A 08/04/22 09/14/22
Review of public comments - Groups (1A, 1B & 2) 11/07/24 12/18/24
Submission of Groups (1A, 1B & 2) Final Report to the  02/05/25 02/05/25

GNSO Council

2021 2022 2023 2024 2025
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

% Complete Status

99% In Progress PROJECT CONT
100% Complete GROUP DELIBERATIONS
100% Complete Group 1A Policy Topics

100% Complete Group 1B Policy Topics

100% Complete Group 2 Policy Topics

100% Complete INITIAL REPORT

100% Complete 4 Publish Initial Report - Group 1A

100% Complete 4 Publish Initial Report - Groups (1A, *
100% Complete FINAL REPORT

100% Complete Review of public comments - Group 1A

100% Complete Review of public comments -
100% Complete 4 Submission of Groups (1

Project Description

On 18 February 2021, The GNSO Council passed a
resolution to initiate a two-phased PDP to review
the Transfer Policy. The PDP working group is
tasked with determining if changes to the policy are
needed to improve the ease, security, and efficacy
of inter-registrar and inter-registrant transfers.

Meeting_Schedule
Wiki
Charter

Open Issues & Risks

- None for this period.

Completed in Prior Period
- Completed the Working Group consensus call on the Final Report recommendations.
-Completed the Final Report and submitted it to the GNSO Council for its consideration.

-Completed a draft of the Final Report GNSO Council resolution.
-Completed and distributed the final Project Package.

Current Activities & Tasks

- The GNSO Council to consider the Final Report as submitted by the Working Group in FEB 2025.

Planned Activities & Tasks

- Staff to draft the ICANN Board recommendations report.
-GNSO Council to consider the ICANN Board recommendations report.
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https://community.icann.org/x/QIaUCQ
https://community.icann.org/x/P4aUCQ
https://gnso.icann.org/sites/default/files/policy/2023/correspondence/novoa-et-al-to-council-et-al-06feb23-en.pdf
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Roster & Attendance - All Events
Row Labels Invited [ Attended | _Percent Role sol Start Date | Depart Date
Member 3631 525
At-Large Advisory Committee (ALAC) 89 165 57.1
Nanghaka Daniel Khauka a4 a1 285 https://community.icann.org/x/xieAAw | 04.05.2021
Steinar Grotterpd 45 124 855 https: icann.org/x/LoK1CQ | 05.05.2021
Commercial Business Users Constituency (BC) 150 131 873
Zak Muscovitch 150 131 87.3% https;//community.icann.org/x/UEmAAw | 23.04.2021
GNSO Council 553 233 78.3%
Gregory DiBiase 120 61 50.8%] Liaison https://community.icann.org/x/uCEnAw | 04.06.2021| 21.12.2022
Osvaldo Novoa 134 76 56.7%] Liaison https://community.icann.org/x/HghPAQ | 21.12.2022
Roger Carney 299 296 99.0%|Chair https: icann.org/x/CQMdAw | 23.04.2021
Intellectual Property Constituency (IPC) 288 55 19.1
Mike 144 47 32.6% https://community.icann.org/x/Ah9-As 21.04.2021
Salvador Camacho Hernandez 144 8 5.6% https;//community.icann.org/x/1i AAw | 26.04.2021
Internet Service Providers and Connectivity Providers Constitud 149 120 805
John Woodworth 149 120 80.5 https://community.icann.org/x/GwKICQ | 14.04.2021
Non-Commercial Stakeholder Group (NCSG) 305 158 518
Farzaneh Badiei 56 16 286 ttps: icann.org/x/UhgnAw | 01.06.2021| 27.10.2022
Juan Manuel Rojas 75 43 57.3% ttps://community.icann.org/x/EBPbA 22.06.2022
Kenneth Herman 52 49 94.2% ttps://community.icann.org/x/AlfxD 25.07.2023
Raoul Plommer 34 7 206 ttps://community.icann.org/x/fQabAw | 12.07.2022| 27.06.2023
Wisdom Donkor 88 43 489 ttps//community.icann.org/x/Ji2AAw | 01.06.2021| 24.07.2023
Registrar Stakeholder Group (RrSG) 1447 1212 838
Catherine Paletta 146 106 726 ttps: icann.org/x/SAWICQ | 27.04.2021
Eric Rokobauer 144 131 91.0% ttps://community.icann.org/x/dCKAAw | 26.04.2021
Jody Kolker 148 137 92.6% ttps://community.icann.org/x/eAKAAW | 07.05.2021
Jothan Frakes 54 ) 815 ttps//community.icann.org/x/Gb-hAg | 24.07.2023
Keiron Tobin 73 62 84.9 ttps//community.icann.org/x/dAPpCQ_| 07.06.2021] 10.02.2023
Nan CHU 125 112 89.6° ttps: ity.icann.ore/x/DYUzBw | 06.05.2021] 21.06.2024
Owen Smigelski 156 132 84.6° ttps: icann.org/x/BalWBg | 27.04.2021
Prudence Malinki 145 116 80.0% ttps://community.icann.org/x/NoC1CQ | 27.04.2021
Richard Merdinger 2 ) 100.0%, ttps//community.icann.org/x/RASNAw | 05.05.2021| 07.06.2021
Sarah Wyld 134 114 851 ttps://community.icann.org/x/PwebAg | 23.04.2021] 30.07.2024
Theo Geurts 145 129 89.0° ttps://community.icann.org/x/JayMAg | 23.04.2021
Thomas Keller 16 9 56.3 ttps: ity.icann, bEh-A 26.04.2021] 27.09.2021
Volker Greimann 142 101 711 ttp! icann. foBwA 24.04.2021
Rich Brown 15 15 100.0%, ttps://community.icann.org/x/VAWICQ | 30.07.2024
gistry Group (RySG) 302 237 78.5%
Barbara Knight 36 3 917 https//community.icann.org/x/aIXDAQ | 04.05.2021| 01.03.2022
James Galvin 153 11 752 https://community.icann.org/x/6gFTAw | 27.04.2021
Richard Wilhelm 113 8 788 https: icann.org/x/BBKiCw | 23.11.2022
Security and Stability Advisory Committee (SSAC) 144 1 9.0
Stephen Crocker 144 13 9.0% Subject Matter Expert | https://community.icann.org/x/cBKSB 26.04.2021
ICANN Board a 1 25.0%
Alan Barrett 4 1 25.0%] Liaison https://community.icann.org/x/vQPSDQ_| 08.01.2025
Alternate 829 804 97.0%
At-Large Advisory Committee (ALAC) 98 87 88.8
Lutz Donnerhacke 29 45 9138 https: icann.org/x/BAHQCQ | 08.05.2021
Raymond Selorm Mamattah 29 42 85.7% https://community.icann.org/x/FptEB 04.05.2021
C ial B UsersC (8C) 129 12 99.2%
Arinola Akinyemi 129 12 99.2 https//community.icann.org/x/vAE Cg | 12.08.2021
Non-Commercial Stakeholder Group (NCSG) 1 1 929
Farzaneh Badiei 3 66.7 https: icann.org/x/UhgnAw | 27.10.2022| 24.07.2023
Wisdom Donkor 11 11 100.0: https: icann.org/x/Ji2AA 24.07.2023
Registrar Group (RrSG) 561 549 97.9%
Andrew Reberry 5 ) 80.0% ttps//community.icann.org/x/BxF1Cw | 23.04.2021
Arnaud Wittersheim 102 101 99.0° ttps://community.icann.org/x/CBQnAw | 05.05.2021
Benny Samuelsen 32 32 100.0° ttps://community.icann.org/x/VT5-Ag | 23.04.2021
Christopher Patterson 50 50 100.0° ttps: ity.icann. wapXDg | 14.05.2021
Essie Musailov 121 119 983 ttps: icann.org/x/aQWICQ | 23.04.2021
Heidi Revels 19 19 100.0%) ttps://community.icann.org/x/sIAcDw | 24.07.2023
Jacques Blanc 7 ) 57.1% ttps://community.icann.org/x/60K1CQ | 29.04.2021
Jothan Frakes 96 95 99.0° ttps://community.icann.org/x/Gb-hAg | 23.04.2021| 24.07.2023
Min Feng 5 2 40.0° ttps://community.icann.org/x/VIKICQ | 26.04.2021
Pam Little 2 1 50.0° ttps: ity.icann. 26.04.2021] 30.05.2023
Sarah Wyld 2 2 100.0: ttp! icann. PwebAz | 30.07.2024
Rich Brown 120 120 100.0%, ttps://community.icann.org/x/VAWICQ | 26.04.2021| 30.07.2024
gistry Group (RySG) 22 22 100.0%,
Carolyn Mitchell 22 22 100.0%, https//community.icann.org/x/aBm4Aw | 07.03.2023
Not-for-Profit Organizations Constituency (NPOC) 5 5 100.0%,
Bolutife Adisa 5 5 100.0% https: icann.org/x/kIKCDg | 25.07.2023
Grand Total 4460 3329 74.6%]
Staff Support Roster
Row Labels Start Date | Depart Date |
Staff - Assigned
Internet C for Assigned Names & Numbers (ICANN)
Berry Cobb 18.02.2021] 13.10.2024
Caitlin Tubergen 18.02.2021
Christian Wheeler 27.07.2023
Devan Reed 16.11.2021
Emily Barabas 18.02.2021] 17.07.2023
Feodora Hamza 22.02.2024
Holida Yanik Liaison 30.04.2021
Isabelle Colas Liaison 10.06.2021
Julia Bisland 18.02.2021
Julie Hedlund 18.02.2021
Leon Grundmann Liaison 15.11.2022
Terri Agnew 18.02.2021




Health WBS Task Name Current  Current  Current  Predecessors % Status 20; 2022 2023 2024 2025

Duration  Start Finish Complete Q1 @ Q3 Q4 Ol Q2 Q3 Q4 Q1 Q2 Q3 Q4 QI Q2 Q3 Q4 Q Q2 Q3 Q4
& PDP: Transfer Policy Review 1131d | 02/18/21 06/19/25 97% In Progress o |
=]
1.1 Project start confirmed 0| 02/18/21 02/18/21 100% Complete 4
1.2 Adopt/Confirm charter 25d | 02/18/21 03/24/21 3 100% Complete =
1.3 Confirmation of Team 50d | 02/18/21 04/28/21 3 100% Complete :‘l
Il
1.4 Appointment of Team Chair 50d | 02/18/21 04/28/21 3 100% Complete :‘l
Il
1.5 Appointment of Liaison to GNSO Council 50d | 02/18/21 04/28/21 3 100% Complete  m—]
1.6 Chair / Staff preparations 10d | 04/29/21 05/12/21 6 100% Complete L
1.7 B Project Management 1081d | 04/29/21 06/19/25 99% In Progress q
1.7.1 Develop and confirm Project Plan 30d | 04/29/21 06/09/21 6 100% Complete Zj_l
+
1.7.2 Obtain project plan approval from GNSO Council 30d | 06/10/21 07/21/21 10 100% Complete ‘\:|1
3
1.7.3 Develop monthly Project Packages and deliver to Group & Council 900d | 07/22/21 01/01/25 11 100% Complete f : : : : : : : : : : : : : {
L L L L L L L L L L L L L L L
1.7.4 [=] Leadership Sub team 970d | 04/29/21 01/15/25 100% Complete T T T T T T T T T T T T T T PJ
I I 1 I I I 1 I I I 1 I I I 1
1.7.41 On-going preparation and planning of group activities 970d | 04/29/21 01/15/25 6 100% Complete : : : : : : : : : : : : : : : 1
175 Close project and transition project to implementation 1d | 06/19/25 06/19/25 14, 267 Not Started
21 First meeting of Team 1d | 05/13/21 05/13/21 8 100% Complete g
22 Understand Charter, organize materials and develop initial approach 10d | 05/13/21 05/26/21 8 100% Complete q
23 Overview & initial discussion of all Policy Topics 15d | 05/13/21 06/02/21 8 100% Complete g
2.4 Develop definitions and terminology 30d | 05/13/21 06/23/21 8 100% Complete = 8|
25 B Input from other SO/ACs & GNSO SG/Cs 91d | 05/27/21 09/30/21 100% Complete
251 Develop template for input 25d | 05/27/21 06/30/21 18 100% Complete E:.,
i
252 Announce input opportunity 1d | 07/01/21 07/01/21 22 100% Complete L
i
253 Collect and collate input in to Review Tool 25d | 07/02/21 08/05/21 23 100% Complete :l.,
{
254 Group to review input and determine relevance to policy deliberations on issues within scope 40d | 08/06/21 09/30/21 24 100% Complete i:‘l
L
2.6 IEI Group 1A Policy Topics 245d | 06/03/21 05/11/22 100% Complete T |
2.6.1 E| Topic 1 Deliberations - Gaining FOA 40d | 12/02/21 01/26/22 100% Complete ;‘:l
26.11 Understand topic and determine need to deliberate 5d | 12/02/21 12/08/21 40 100% Complete g
26.1.2 Deliberate policy considerations and determine approach 5d | 12/02/21 12/08/21 40 100% Complete g
2.6.1.3 E| Deliberate policy issues 25d | 12/09/21 01/12/22 100% Complete %I
il
2.6.1.31 a1) Is the requirement of the Gaining FOA still needed? What evidence did the Working Group rely upon 25d | 12/09/21 01/12/22 29 100% Complete =
in making the determination that the Gaining FOA is or is not necessary to protect registrants? ‘
|
2.6.1.32 a2) If the Working Group determines the Gaining FOA should still be a requirement, are any updates 25d | 12/09/21 01/12/22 29 100% Complete i}
(apart from the text, which will likely need to be updated due to the gTLD Registration Data Policy)
needed for the process? For example, should additional security requirements be added to the Gaining
FOA (two-factor authentication)?
2.6.1.33 a3) The language from the Temporary Specification provides, “[u]ntil such time when the RDAP service (or 25d | 12/09/21 01/12/22 29 100% Complete =
other secure methods for transferring data) is required by ICANN to be offered, if the Gaining Registrar is
unable to gain access to then-current Registration Data for a domain name subject of a transfer, the
related requirements in the Transfer Policy will be superseded by the below provisions...”. What secure
methods (if any) currently exist to allow for the secure transmission of then-current Registration Data for a
domain name subject to an inter-registrar transfer request?
2.6.1.34 a4) If the Working Group determines the Gaining FOA is no longer needed, does the Authinfo Code 25d | 12/09/21 01/12/22 29 100% Complete =|
provide sufficient security? The Transfer Policy does not currently require specific security requirements
around the Authinfo Code. Should there be additional security requirements added to Authinfo Codes,
e.g., required syntax (length, characters), two-factor authentication, issuing restrictions, etc.?
2.6.1.35 ab) If the Working Group determines the Gaining FOA is no longer needed, does the transmission of the 25d | 12/09/21 01/12/22 29 100% Complete =|
Authinfo Code provide for a sufficient “paper trail” for auditing and compliance purposes?
il
2614 Develop draft work product 25d | 12/09/21 01/12/22 29 100% Complete :l.,
{
26.15 Conduct First Reading + verbal and email response 5d | 01/13/22 01/19/22 36 100% Complete D.,
+
26.1.6 Conduct Second Reading + verbal response + adoption or discard 5d | 01/20/22 01/26/22 37 100% Complete ?:
¥
26.1.7 Confirm draft as stable 0| 01/26/22 01/26/22 38 100% Complete *
26.2 B Topic 2 Deliberations - Losing FOA 40d | 10/07/21 12/01/21 100% Complete =
26.21 Understand topic and determine need to deliberate 5d | 10/07/21 10/13/21 51 100% Complete Df




Health WBS Task Name Current  Current  Current  Predecessors % Status 2021 2022 2023 2024 2025

Duration  Start Finish Complete Q1 @ Q3 Q4 Ol Q@ Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4
26.22 Deliberate policy considerations and determine approach 5d | 10/07/21 10/13/21 51 100% Complete q
2623 B Deliberate policy issues 25d | 10/14/21 11/17/21 100% Complete H
2.6.2.31 a7) Is the Losing FOA still required? If yes, are any updates necessary? 25d | 10/14/21 11/17/21 42 100% Complete -]
26232 a8) Does the CPH Proposed Tech Ops Process represent a logical starting point for the future working 25d | 10/14/21 11/17/21 42 100% Complete
group or policy body to start with? If so, does it provide sufficient security for registered name holders? If
not, what updates should be considered?
26233 a9) Are there additional inter-registrar transfer process proposals that should be considered in lieu of or in 25d | 10/14/21 11/17/21 42 100% Complete =)
addition to the CPH TechOps Proposal? For example, should affirmative consent to the Losing FOA be
considered as a measure of additional protection?
2624 Develop draft work product 25d | 10/14/21 1117121 42 100% Complete s
2
26.25 Conduct First Reading + verbal and email response 5d | 11/18/21 11/24/21 47 100% Complete D.,
4
2626 Conduct Second Reading + verbal response + adoption or discard 5d | 11/25/21 12/01/21 48 100% Complete g
T
2.6.2.7 Confirm draft as stable 0| 12/01/21 12/01/21 49 100% Complete *
263 B Topic 3 Deliberations - Additional Security Measures 40d | 08/12/21 10/06/21 100% Complete =
2.6.3.1 Understand topic and determine need to deliberate 5d | 08/12/21 08/18/21 60SS +50d 100% Complete g
2632 Deliberate policy considerations and determine approach 5d | 08/12/21 08/18/21 60SS +50d 100% Complete s
2.6.33 E| Deliberate policy issues 25d | 08/19/21 09/22/21 100% Complete =
2.6.3.3.1 a6) Survey respondents noted that mandatory domain name locking is an additional security 25d | 08/19/21 09/22/21 53 100% Complete =
enhancement to prevent domain name hijacking and improper domain name transfers. The Transfer
Policy does not currently require mandatory domain name locking; it allows a registrar to NACK an
inter-registrar transfer if the inter-registrar transfer was requested within 60 days of the domain name’s
creation date as shown in the registry RDDS record for the domain name or if the domain name is within
60 days after being transferred. Is mandatory domain name locking an additional requirement the Working
Group believes should be added to the Transfer Policy?
26.3.4 Develop draft work product 25d | 08/19/21 09/22/21 53 100% Complete =
i
2.6.35 Conduct First Reading + verbal and email response 5d | 09/23/21 09/29/21 56 100% Complete D.,
4
26.3.6 Conduct Second Reading + verbal response + adoption or discard 5d | 09/30/21 10/06/21 57 100% Complete -3
£
2.6.3.7 Confirm draft as stable 0| 10/06/21 10/06/21 58 100% Complete *
2.6.4 B Topic 4 Deliberations - Auth-Info Code Management 180d | 06/03/21 02/09/22 100% Complete T 11
2.6.4.1 Understand topic and determine need to deliberate 5d | 06/03/21 06/09/21 19 100% Complete i
2642 Deliberate policy considerations and determine approach 5d | 06/03/21 06/09/21 19 100% Complete !
2643 E| Deliberate policy issues 165d | 06/10/21 01/26/22 100% Complete T ‘\J
Il [
2.6.4.31 b1) Is Authinfo Code still a secure method for inter-registrar transfers? What evidence was used by the 165d | 06/10/21 01/26/22 62 100% Complete ]
Working Group to make this determination? ‘ ‘
Il [
26432 b2) The registrar is currently the authoritative holder of the Authinfo Code. Should this be maintained, or 165d | 06/10/21 01/26/22 62 100% Complete ]
should the registry be the authoritative Authinfo Code holder? Why? ‘ ‘
Il [
2.6.4.33 b3) The Transfer Policy currently requires registrars to provide the Authinfo Code to the registrant within 165d | 06/10/21 01/26/22 62 100% Complete ]
five business days of a request. Is this an appropriate SLA for the registrar’s provision of the Authinfo
Code, or does it need to be updated?
26434 b4) The Transfer Policy does not currently require a standard Time to Live (TTL) for the Authinfo Code. 165d | 06/10/21 01/26/22 62 100% Complete
Should there be a standard Time To Live (TTL) for the Authinfo Code? In other words, should the Authinfo
Code expire after a certain amount of time (hours, calendar days, etc.)?
2644 Develop draft work product 165d | 06/10/21 01/26/22 62 100% Complete E:LI
+
2645 Conduct First Reading + verbal and email response 5d | 01/27/22 02/02/22 68 100% Complete D?
4
2646 Conduct Second Reading + verbal response + adoption or discard 5d | 02/03/22 02/09/22 69 100% Complete DF
¥
26.4.7 Confirm draft as stable 0 | 02/09/22 02/09/22 70 100% Complete 4
265 [=] Topic 5 Deliberations - Bulk Use of Auth-Info Codes 40d | 02/10/22 04/06/22 100% Complete il
2.6.5.1 Understand topic and determine need to deliberate 5d | 02/10/22 02/16/22 60, 51, 40, 27 100% Complete q
2652 Deliberate policy considerations and determine approach 5d | 02/10/22 02/16/22 60, 51, 40, 27 100% Complete q
2.6.5.3 E| Deliberate policy issues 25d | 02/17/22 03/23/22 100% Complete =|
2.6.5.31 b5) Should the ability for registrants to request Authinfo Codes in bulk be streamlined and codified? If so, 25d | 02/17/22 03/23/22 74 100% Complete =
should additional security measures be considered?
26532 b6) Does the CPH TechOps research provide a logical starting point for future policy work on Authinfo 25d | 02/17/22 03/23/22 74 100% Complete =
Codes, or should other options be considered?




Health WBS Task Name Current  Current  Current  Predecessors Status 2021 2022 2023 2024 2025
Duration  Start Finish Complete Q1 @ Q3 Q4 Ol Q@ Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4
2.6.5.3.3 b7) Should required differentiated control panel access also be considered, i.e., the registered name 25d | 02/17/22 03/23/22 74 100% Complete =
holder is given greater access (including access to the auth code), and additional users, such as web
developers would be given lower grade access in order to prevent domain name hijacking?
2654 Develop draft work product 25d | 02/17/22 03/23/22 74 100% Complete =
2655 Conduct First Reading + verbal and email response 5d | 03/24/22 03/30/22 79 100% Complete g
2.6.5.6 Conduct Second Reading + verbal response + adoption or discard 5d | 03/31/22 04/06/22 80 100% Complete Dr
4
2657 Confirm draft as stable 0 | 04/06/22 04/06/22 81 100% Complete ¢|
2.6.6 E| Topic 6 Deliberations - Wave 1, Recommendation 27 25d | 04/07/22 05/11/22 100% Complete H
2.6.6.1 Understand topic and determine need to deliberate 5d | 04/07/22 04/13/22 60, 51, 40, 27,72 100% Complete
26.6.2 Deliberate policy considerations and determine approach 5d | 04/07/22 04/13/22 60, 51, 40, 27, 72 100% Complete !
26.6.3 B Deliberate policy issues 10d | 04/14/22 04/27/22 100% Complete A
2.6.6.3.1 c1) How should the identified issues be addressed? 10d | 04/14/22 04/27/22 85 100% Complete
2.6.6.3.2 c2) Can the FOA-related Transfer Policy issues (identified in paragraphs 5 and 9 of Wave 1 Report), as 10d | 04/14/22 04/27/22 85 100% Complete
well as the proposed updates to the Gaining and Losing FOAs, be discussed and reviewed during the
review of FOAs?
2664 Develop draft work product 10d | 04/14/22 04/27/22 85 100% Complete D_I
4
26.65 Conduct First Reading + verbal and email response 5d | 04/28/22 05/04/22 89 100% Complete g
2.6.6.6 Conduct Second Reading + verbal response + adoption or discard 5d | 05/05/22 05/11/22 90 100% Complete Dr
4
26.6.7 Confirm draft as stable 0| 05/11/22 05/11/22 91 100% Complete 4
26.7 E| Topic 7 Deliberations - Denying Transfers 35d | 02/10/22 03/30/22 100% Complete N
26.7.1 Understand topic and determine need to deliberate 5d | 02/10/22 02/16/22 60, 51, 40, 27 100% Complete g
26.7.2 Deliberate policy considerations and determine approach 5d | 02/10/22 02/16/22 60, 51, 40, 27 100% Complete g
26.7.3 B Deliberate policy issues 20d | 02/17/22 03/16/22 95 100% Complete H
2.6.7.31 h1) Are the current reasons for denying or NACK-ing a transfer sufficiently clear? Should 20d | 02/17/22 03/16/22 95 100% Complete 0w
additional reasons be considered? For instance, ICANN Contractual Compliance has observed
difficulties from registrars tying transfer denials involving domain names suspended for abusive
activities to the denial instances contemplated by the Transfer Policy; or should any reasons
be removed?
26.7.32 h2) Should additional guidance around cases subject to a UDRP decision be provided to ensure 20d | 02/17/22 03/16/22 95 100% Complete 2]
consistent treatment by all registrars? If so, is this something that should be considered by the RPMs PDP
Working Group’s review of the UDRP, or should it be conducted within a Transfer Policy PDP?
26.74 Develop draft work product 20d | 02/17/22 03/16/22 95 100% Complete =
26.75 Conduct First Reading + verbal and email response 5d | 03/17/22 03/23/22 99 100% Complete g
26.76 Conduct Second Reading + verbal response + adoption or discard 5d | 03/24/22 03/30/22 100 100% Complete g
26.7.7 Confirm draft as stable 0| 03/30/22 03/30/22 101 100% Complete ¢’
27 Group 1B Policy Topics - Preliminary Discussions 165d | 06/16/22 02/01/23 24988 100% Complete [
2.8 B Group 1B Policy Topics 180d | 09/28/23 06/05/24 100% Complete <
281 B Topic 7 Deliberations - Change of Registrant / Overall Policy 40d | 09/28/23 11/22/23 100% Complete —
2.8.1.1 Understand topic and determine need to deliberate 5d | 09/28/23 10/04/23 172 100% Complete F
T
2812 Deliberate policy considerations and determine approach 5d | 09/28/23 10/04/23 172 100% Complete s
2.8.1.3 E| Deliberate policy issues 35d | 10/05/23 11/22/23 100% Complete -
2.8.1.3.1 d1) According to the Transfer Policy Review Scoping Team Report, the Change of Registrant policy “does 35d | 10/05/23 11/22/23 107 100% Complete =
not achieve the stated goals” and “is not relevant in the current & future domain ownership system.” To
what extent is this the case and why? Are the stated goals still valid? If the Change of Registrant policy is
not meeting the stated goals and those goals are still valid, how should the goals be achieved?
2.8.1.3.2 d2) Data gathered in the Transfer Policy Status Report indicates that some registrants find Change of 35d | 10/05/23 11/22/23 107 100% Complete =]
Registrant requirements burdensome and confusing. If the policy is retained, are there methods to make
the Change of Registrant policy simpler while still maintaining safeguards against unwanted transfers?
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2.8.1.3.3 d3) The Transfer Policy Review Scoping Team Report suggests that there should be further consideration 35d | 10/05/23 11/22/23 107 100% Complete —
of establishing a standalone policy for Change of Registrant. According to the Scoping Team, the policy
should take into account the use case where a Change of Registrar occurs simultaneously with a Change
of Registrant. To what extent should this issue be considered further? What are the potential benefits, if
any, to making this change? To what extent does the policy need to provide specific guidance on cases
where both the registrar and registrant are changed? Are there particular scenarios that need to be
reviewed to determine the applicability of COR?

© Gaining Registrar allows a new customer to input the Registrant information when requesting an inbound
inter-registrar transfer. The information entered by the customer does not match Registration Data
available in the Whois display.

© In the case of “thin” domain names, the Gaining Registrar obtains information from the Registry.

If it is determined that the Change of Registrant policy should be retained and modified, the following
specific areas may be appropriate for further review.

2814 Develop draft work product 25d | 10/05/23 11/08/23 107 100% Complete :I_I
28.15 Conduct First Reading + verbal and email response 5d | 11/09/23 11/15/23 112 100% Complete Db
2.8.1.6 Conduct Second Reading + verbal response + adoption or discard 5d | 11/16/23 11/22/23 113 100% Complete Dr
2817 Confirm draft as stable 0| 11/22/23 11/22/23 114 100% Complete ‘
282 [=] Topic 8 Deliberations - Change of Registrant / 60-Day Lock 40d | 11/23/23 01/17/24 100% Complete i
2821 Understand topic and determine need to deliberate 5d | 11/23/23 11/29/23 105 100% Complete :
2822 Deliberate policy considerations and determine approach 5d | 11/23/23 11/29/23 105 100% Complete !
2823 B Deliberate policy issues 35d | 11/30/23 01/17/24 100% Complete E:EI
2.8.2.31 d4) Survey responses and data provided by ICANN’s Global Support Center indicate that registrants do not 35d | 11/30/23 01/17/24 118 100% Complete E‘:l

understand the 60-day lock and express frustration when it prevents them from completing an
inter-registrar transfer. Does the 60-day lock meet the objective of reducing the incidence of domain
hijacking? What data is available to help answer this question? Is it the 60-day lock the most appropriate
and efficient mechanism for reducing the incidence of hijacking? If not, what alternative mechanisms
might be used to meet the same goals? Are there technical solutions, such as those using the control
panel or two-factor authentication, or other alternatives that should be explored?

28232 d5) Survey responses and data provided by ICANN’s Global Support Center and Contractual Compliance 35d | 11/30/23 01/17/24 118 100% Complete i =]
Department indicate that registrants have expressed significant frustration with their inability to remove
the 60-day lock. If the 60-day lock is retained, to what extent should there be a process or options to
remove the 60-day lock?

28233 d6) Due to requirements under privacy law, certain previously public fields, such as registrant name and 35d | 11/30/23 01/17/24 118 100% Complete =
email may be redacted by the registrar. Is there data to support the idea that the lack of public access to
this information has reduced the risk of hijacking and has therefore obviated the need for the 60-day lock
when underlying registrant information is changed?

28234 d7) In its survey response, the Registrar Stakeholder Group indicated that the 60-day lock hinders 35d | 11/30/23 01/17/24 118 100% Complete =
corporate acquisitions, consolidations, and divestitures of large lists of domains to new legal entities. To
what extent should this concern be taken into consideration in reviewing the 60-day lock?

28235 d8) If the policy is retained, are there areas of the existing policy that require clarification? For example, 35d | 11/30/23 01/17/24 118 100% Complete =]
based on complaints received by ICANN Contractual Compliance, the following areas of the policy may be
appropriate to review and clarify:

© There have been different interpretations of footnote 4 in the Transfer Policy, which states: “The Registrar
may, but is not required to, impose restrictions on the removal of the lock described in Section II.C.2. For
example, the Registrar will only remove the lock after five business days have passed, the lock removal
must be authorized via the Prior Registrant’s affirmative response to email, etc.” Is the language in

footnote 4 sufficiently clear as to whether registrars are permitted to remove the 60-day lock once imposed
under the existing policy? If not, what revisions are needed?

© Should additional clarification be provided in Section I1.C.1.3, which addresses how the information

about the lock must be provided in a clear and conspicuous manner? Does the policy contemplate

enough warning for registrants concerning the 60-day lock where they are requesting a COR?

© Should clarification be provided in Section I1.C.2 that the option to opt-out is provided only to the Prior
Registrant? For example, would the following revision be appropriate: “The Registrar must impose a

60-day inter-registrar transfer lock following a Change of Registrant, provided, however, that the Registrar
may allow the Prior Registrant to opt out of the 60-day inter-registrar transfer lock prior to any Change of
Registrant request.”?

2824 Develop draft work product 25d | 11/30/23 01/03/24 118 100% Complete i:l.,

4
2825 Conduct First Reading + verbal and email response 5d | 01/04/24 01/10/24 125 100% Complete D.I
2.8.26 Conduct Second Reading + verbal response + adoption or discard 5d | 01/11/24 01/17/24 126 100% Complete D:
2.8.2.7 Confirm draft as stable 0| 01/17/24 01/17/24 127 100% Complete ‘
283 E| Topic 9 Deliberations - Change of Registrant / Privacy/Proxy Customers 35d | 01/18/24 03/06/24 100% Complete EQI__
2.8.3.1 Understand topic and determine need to deliberate 5d | 01/18/24 01/24/24 116 100% Complete q
2832 Deliberate policy considerations and determine approach 5d | 01/18/24 01/24/24 116 100% Complete D?
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2833 [=] Deliberate policy issues 30d | 01/25/24 03/06/24 100% Complete N
2.8.3.3.1 d9) A Change of Registrant is defined as “a Material Change to any of the following: Prior Registrant 30d | 01/25/24 03/06/24 131 100% Complete =
name, Prior Registrant organization, Prior Registrant email address Administrative Contact email address,
if there is no Prior Registrant email address.” Registrars have taken the position that the addition or
removal to a privacy/proxy service is not a Change of Registrant; however, there is not currently an explicit
carve-out for changes resulting from the addition or removal of privacy/proxy services vs. other changes.
To what extent should the Change of Registrant policy, and the 60-day lock, apply to underlying registrant
data when the registrant uses a privacy/proxy service?
o Registrars have identified a series of specific scenarios to consider in clarifying the application of COR
policy requirements where the customer uses a privacy/proxy service. Are there additional scenarios that
need to be considered that are not included in this list?
28332 d10) Should the policy be the same regardless of whether the registrant uses a privacy service or a proxy 30d | 01/25/24 03/06/24 131 100% Complete 1 =]
service? If not, how should these be treated differently?
2.8.3.33 d11) Are notifications provided to privacy/proxy customers regarding COR and changes to the 30d | 01/25/24 03/06/24 131 100% Complete =
privacy/proxy service information sufficient? For example, should there be additional notifications or
warnings given to a privacy/proxy customer if the privacy/proxy service regularly changes the privacy/proxy
anonymized email address?
2834 Develop draft work product 20d | 01/25/24 02/21/24 131 100% Complete ELI
4
2.8.35 Conduct First Reading + verbal and email response 5d | 02/22/24 02/28/24 136 100% Complete D.,
4
2.8.36 Conduct Second Reading + verbal response + adoption or discard 5d | 02/29/24 03/06/24 137 100% Complete !
{]
2.8.37 Confirm draft as stable 0 | 03/06/24 03/06/24 138 100% Complete <
2.8.4 B Topic 10 Deliberations - Change of Registrant / Designated Agent 25d | 03/07/24 04/10/24 100% Complete =l
2.8.4.1 Understand topic and determine need to deliberate 5d | 03/07/24 03/13/24 129 100% Complete
2842 Deliberate policy considerations and determine approach 5d | 03/07/24 03/13/24 129 100% Complete b
2843 [=] Deliberate policy issues 20d | 03/14/24 04/10/24 100% Complete TH
2.8.4.3.1 d12) In its survey response, the Registrar Stakeholder Group indicated that, “There is. . . over-use of the 20d | 03/14/24 04/10/24 142 100% Complete =}
Designated Agent, which has basically circumvented the policy.” To what extent is this the case? What is
the impact?
28432 d13) If the Designated Agent function is not operating as intended, should it be retained and modified? 20d | 03/14/24 04/10/24 142 100% Complete =}
Eliminated?
28433 d14) Are there alternative means to meet the objectives of Designated Agent role? 20d | 03/14/24 04/10/24 142 100% Complete ‘3
28434 d15) Based on complaints received by ICANN’s Contractual Compliance Department, there appear to be 20d | 03/14/24 04/10/24 142 100% Complete )
different interpretations of the role and authority of the Designated Agent. If the Designated Agent
function remains, should this flexibility be retained? Does the flexibility create the potential for abuse?
28435 d16) If the role of the Designated Agent is to be clarified further, should it be narrowed with more specific 20d | 03/14/24 04/10/24 142 100% Complete =]
instructions on when it is appropriate and how it is to be used?
o Should the Designated Agent be given blanket authority to approve any and all CORs? Or should the
authority be limited to specific COR requests? Does the authority to approve a COR also include the
authority to request/initiate a COR without the Registered Name Holder requesting the COR?
2844 Develop draft work product 10d | 03/14/24 03/27/24 142 100% Complete D.I
+
2845 Conduct First Reading + verbal and email response 5d | 03/28/24 04/03/24 149 100% Complete l‘l.,
4
2.8.4.6 Conduct Second Reading + verbal response + adoption or discard 5d | 04/04/24 04/10/24 150 100% Complete o
{]
2847 Confirm draft as stable 0 | 04/10/24 04/10/24 151 100% Complete h
285 [=] Topic 11 Deliberations - Change of Registrant / Additional Questions 20d | 04/11/24 05/08/24 100% Complete Sl
2.85.1 Understand topic and determine need to deliberate 5d | 04/11/24 04/17/24 140 100% Complete q
2852 Deliberate policy considerations and determine approach 5d | 04/11/24 04/17/24 140 100% Complete !
2853 [=] Deliberate policy issues 10d | 04/18/24 05/01/24 100% Complete i
2.8.5.3.1 d17) The Registrar Stakeholder Group recommended the following in its survey response: “For a Change 10d | 04/18/24 05/01/24 155 100% Complete i
of Registrant, both the gaining and losing registrants should be notified of any requests, and should have
the option accept or reject, over EPP notifications.” Should this proposal be pursued further? Why or why
not?
2854 Develop draft work product 5d | 04/18/24 04/24/24 155 100% Complete D.,
4
2855 Conduct First Reading + verbal and email response 5d | 04/25/24 05/01/24 158 100% Complete D?
4
2856 Conduct Second Reading + verbal response + adoption or discard 5d | 05/02/24 05/08/24 159 100% Complete Dr
4
2857 Confirm draft as stable 0 | 05/08/24 05/08/24 160 100% Complete L
2.8.6 E| Topic 12 Deliberations - Change of Registrant / Wave 1 - Recommendation 27 20d | 05/09/24 06/05/24 100% Complete H
2.8.6.1 Understand topic and determine need to deliberate 5d | 05/09/24 05/15/24 105, 116, 129, 140, 1 100% Complete
2.8.6.2 Deliberate policy considerations and determine approach 5d | 05/09/24 05/15/24 105, 116, 129, 140, 1 100% Complete D?
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2.8.6.3

E| Deliberate policy issues

10d

05/16/24

05/29/24

100%

Complete

2.8.6.3.1

e1) How should the identified issues be addressed?

5d

05/16/24

05/22/24

164

100%

Complete

2.8.6.32

e2) Can the Change of Registrant-related issue (identified in paragraph 6 of the Wave 1 report) be
discussed and reviewed during the review of the Change of Registrant Process?

10d

05/16/24

05/29/24

164

100%

Complete

2864

Develop draft work product

5d

05/16/24

05/22/24

164

100%

Complete

2.8.6.5

Conduct First Reading + verbal and email response

5d

05/23/24

05/29/24

168

100%

Complete

2.8.6.6

Conduct Second Reading + verbal response + adoption or discard

5d

05/30/24

06/05/24

169

100%

Complete

286.7

Confirm draft as stable

06/05/24

06/05/24

170

100%

Complete

o
@

29

B Group 2 Policy Topics

170d

02/02/23

09/27/23

100%

Complete

291

B Input from other SO/ACs & GNSO SG/Cs - Group 2 Topics

81d

02/02/23

05/25/23

100%

Complete

29.1.1

Develop template for input

156d

02/02/23

02/22/23

103

100%

Complete

2912

Announce input opportunity

1d

02/23/23

02/23/23

174

100%

Complete

2913

Collect and collate input in to Review Tool

25d

02/24/23

03/30/23

175

100%

Complete

2914

Group to review input and determine relevance to policy deliberations on issues within scope

40d

03/31/23

05/25/23

176

100%

Complete

29.2

E| Topic 13 Deliberations - Transfer Emergency Action Contact (Inter-Registrar Transfers)

55d

02/02/23

04/19/23

100%

Complete

I =

29241

Understand topic and determine need to deliberate

5d

02/02/23

02/08/23

103

100%

Complete

2922

Deliberate policy considerations and determine approach

5d

02/02/23

02/08/23

103

100%

Complete

o

29.23

E| Deliberate policy issues

50d

02/09/23

04/19/23

100%

Complete

29231

1) Is additional data needed to support evaluation of the effectiveness of the TEACmechanism? If so,
what data is needed?

50d

02/09/23

04/19/23

180

100%

Complete

I

29232

f2) The time frame (4 hours) for registrars to respond to communications via the TEAC channelhas been
raised as a concern by the Transfer Policy Review Scoping Team and in surveyresponses. Some have
expressed that registries must, in practice, have 24x7 coverage bystaff members with the appropriate
competency to meet this requirement and the languageskills to respond to communications from around
the world. Is there merit to concerns that therequirement disproportionately impacts certain registrars,
namely:i. Registrars located in regions outside of the Americas and Europe, because ofsignificant time
zone differences?ii. Small and medium-sized registrars, which may not have a sufficiently large team
tohave 24x7 staff coverage with the necessary competency?iii. Registrars in countries where English is not
the primary language, who may, inpractice, need to have English-speaking TEAC contacts to respond to
requests inEnglish?

50d

02/09/23

04/19/23

180

100%

Complete

[

I

29233

3) To what extent should the 4-hour time frame be revisited in light of these concerns? Arethere
alternative means to address the underlying concerns other than adjusting the timeframe?

50d

02/09/23

04/19/23

100%

Complete

29234

f4) Section 1.A.4.6.2 of the Transfer Policy states that “Communications to a TEAC must beinitiated in a
timely manner, within a reasonable period of time following the allegedunauthorized loss of a domain.”
The Transfer Policy Review Scoping Team noted that thistimeframe should be more clearly defined. Is
additional guidance needed to define a“reasonable period of time” after which registrars should be
expected to use a standarddispute resolution process?

50d

02/09/23

04/19/23

100%

Complete

29235

5) According to section I.A.4.6.2 of the Transfer Policy, the TEAC may be designated as atelephone
number, and therefore some TEAC communications may take place by phone. TheTransfer Policy Review
Scoping Team flagged this provision as a potential item for furtherconsideration. Do telephone
communications provide a sufficient “paper trail” for registrars whomay later wish to request a transfer
“undo” based on failure by a TEAC to respond? Such arequest would require the registrar to provide
evidence that a phone call was made and notanswered, or a call back was not received within 4 hours.
Noting this requirement, should theoption to communicate by phone be eliminated? Is an authoritative
“system of record” forTEAC communications warranted? If so, what are the requirements for such a
system?

50d

02/09/23

04/19/23

100%

Complete

29236

f6) The Transfer Policy Review Scoping Team indicated that there are several factors thatmake a Registry
Operator’s obligation to “undo” a transfer under Section 6.4 of the TransferPolicy challenging:i. Registry
Operators do not have access to the designated TEACs for each Registrar,making validation of an undo
request nearly impossible.ii. There is no way for Registry Operators to independently verify that a Registrar
didnot respond within the required time frame or at all since Registry Operators are not aparty to, or
copied on, communications between the Registrar TEACs.iii. Transfer “undo” requests associated with the
failure of a TEAC to respond areunilateral so there is no validation required prior to a Registry Operator
takingaction. This has, on occasion, led to a “he said”, “she said” scenario.iv. Follow on to f6 iii., if the
policy were to be updated to allow for some level ofvalidation by the Registry Operator prior to taking
action, the requirement to “undo” atransfer within 5 calendar days of receiving an TEAC undo request
leaves little to notime to attempt to validate the request prior to taking the action

50d

02/09/23

04/19/23

100%

Complete

29237

7) To what extent are changes to the policy needed to address these concerns? Are thereother pain
points for Registry Operators that need to be considered in the review of the policyin this regard?

50d

02/09/23

04/19/23

100%

Complete

2924

Develop draft work product

02/09/23

03/15/23

180

100%

Complete

2925

Conduct First Reading + verbal and email response

10d

03/16/23

03/29/23

189

100%

Complete
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2926 Conduct Second Reading + verbal response + adoption or discard 5d | 03/30/23 04/05/23 190 100% Complete 0
29.27 Confirm draft as stable 0 | 04/05/23 04/05/23 191 100% Complete ¢
293 E| Topic 14 Deliberations - Transfer Dispute Resolution Policy (Inter-Registrar Transfers) 55d | 04/20/23 07/05/23 100% Complete —
2931 Understand topic and determine need to deliberate 5d | 04/20/23 04/26/23 178 100% Complete q
2932 Deliberate policy considerations and determine approach 5d | 04/20/23 04/26/23 178 100% Complete g
2933 [=] Deliberate policy issues 50d | 04/27/23 07/05/23 100% Complete E%
[
2.9.3.31 g1) Is there enough information available to determine if the TDRP is an effective mechanismfor resolving 50d | 04/27/23 07/05/23 195 100% Complete 1
disputes between registrars in cases of alleged violations of the IRTP? If not,what additional information
is needed to make this determination?
29332 g2) The ADNDRC reported to the IRTP Part D Working Group that in some of the cases itprocessed, 50d | 04/27/23 07/05/23 195 100% Complete 1
appellees and appellants failed to provide sufficient information to supportarbitration. Is this an issue that
needs to be examined further in the context of the policy?i. Are the existing informational materials about
the TDRP sufficient to ensure thatregistrars understand the process and the requirements for filing a
dispute, includingthe information they need to give to the dispute resolution provider?
29333 g3) If the TDRP is considered to be insufficient:i. Are additional mechanisms needed to supplement the 50d | 04/27/23 07/05/23 195 100% Complete =
TDRP?ii. Should the approach to the TDRP itself be reconsidered? ‘
I
29334 g4) Are requirements for the processing of registration data, as specified in the TDRP,compliant with data 50d | 04/27/23 07/05/23 195 100% Complete =
protection law? ‘
I
29335 g5) Are requirements for the processing of registration data, as specified in the TDRP,appropriate based 50d | 04/27/23 07/05/23 195 100% Complete =
on principles of privacy by design and data processing minimization?
2934 Develop draft work product 25d | 04/27/23 05/31/23 195 100% Complete :L,
4
2935 Conduct First Reading + verbal and email response 15d | 06/01/23 06/21/23 202 100% Complete =1
2936 Conduct Second Reading + verbal response + adoption or discard 5d | 06/22/23 06/28/23 203 100% Complete &
2937 Confirm draft as stable 0 | 06/28/23 06/28/23 204 100% Complete L]
294 = Topic 15 Deliberations - ICANN-approved Transfers 40d | 07/06/23 08/30/23 100% Complete =
2.9.4.1 Understand topic and determine need to deliberate 5d | 07/06/23 07/12/23 193 100% Complete q
2942 Deliberate policy considerations and determine approach 5d | 07/06/23 07/12/23 193 100% Complete o
2943 [=] Deliberate policy issues 20d | 07/13/23 08/09/23 100% Complete =
2.9.4.31 i1) In light of these challenges described in section 3.1.7.2 of the Final Issue Report, shouldthe required 20d | 07/13/23 08/09/23 208 100% Complete i)
fee in Section 1.B.2 of the Transfer Policy be revisited or removed in certaincircumstances?
29432 i2) Should the scope of voluntary bulk transfers, including partial bulk transfers, be expandedand/or made 20d | 07/13/23 08/09/23 208 100% Complete i=]
uniform across all registry operators? If so, what types of rules andconsiderations should govern voluntary
bulk transfers and partial bulk transfers?
2944 Develop draft work product 20d | 07/13/23 08/09/23 208 100% Complete EI_I
4
2945 Conduct First Reading + verbal and email response 10d | 08/10/23 08/23/23 212 100% Complete g
2946 Conduct Second Reading + verbal response + adoption or discard 5d | 08/24/23 08/30/23 213 100% Complete E
£
2947 Confirm draft as stable 0| 08/30/23 08/30/23 214 100% Complete L
295 = Topic 16 Deliberations - Wave 1, Recommendation 27 Report (IRTP + CoR) 20d | 08/31/23 09/27/23 100% Complete 5|
2951 Understand topic and determine need to deliberate 5d | 08/31/23 09/06/23 206 100% Complete i
2952 Deliberate policy considerations and determine approach 5d | 08/31/23 09/06/23 206 100% Complete !
2953 [=] Deliberate policy issues 10d | 09/07/23 09/20/23 100% Complete f
2.9.5.3.1 j1) How should the identified issues be addressed? 10d | 09/07/23 09/20/23 218 100% Complete i
29532 j2) Can the identified Transfer Policy Dispute Resolution Policy Issues (noted in TDRP questions 1-5 of 10d | 09/07/23 09/20/23 218 100% Complete i
the Wave 1 report) be discussed and reviewed during the review of theTDRP?
29533 j3) Are there any Transfer Policy or Transfer Dispute Resolution Policy issues that were not captured in the 10d | 09/07/23 09/20/23 218 100% Complete 1
Recommendation 27 Wave 1 Report that need to be considered?
29534 j4) Should these issues, or a subset of these issues, be resolved urgently rather than waitingfor the 10d | 09/07/23 09/20/23 218 100% Complete i
respective PDP Working Group?
2954 Develop draft work product 5d | 09/07/23 09/13/23 218 100% Complete il
2955 Conduct First Reading + verbal and email response 5d | 09/14/23 09/20/23 224 100% Complete g
2956 Conduct Second Reading + verbal response + adoption or discard 5d | 09/21/23 09/27/23 225 100% Complete DF'
2957 Confirm draft as stable 0| 09/27/23 09/27/23 226 100% Complete *
I
2.10 B Key Group Events 799d | 10/25/21 11/14/24 100% Complete 2 T T T T T T T T T I T <
L L L L L L L L L L L
2.10.1 E| ICANN Meetings/WG Team F2F Meeting 799d | 10/25/21 11/14/24 100% Complete 2 T T T T T T T T T I T ~
2.10.1.1 ICANN72 4d | 10/25/21 10/28/21 100% Complete a ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘




Health WBS Task Name Current  Current  Current  Predecessors % Status 2021 2022 2023 2024 2025

Duration  Start Finish Complete Q1 @ Q3 Q4 Ol Q@ Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4

2.10.1.2 ICANN73 5d | 03/05/22 03/10/22 100% Complete 8
2.10.1.3 ICANN74 4d | 06/13/22 06/16/22 100% Complete 2
2.10.1.4 ICANN75 5d | 09/17/22 09/22/22 100% Complete v
2.10.15 ICANN76 5d | 03/11/23 03/16/23 100% Complete g
2.10.1.6 ICANN77 4d | 06/12/23 06/15/23 100% Complete 8
21017 ICANN78 5d | 10/21/23 10/26/23 100% Complete g
2.10.1.8 ICANN79 5d | 03/02/24 03/07/24 100% Complete 8
2.10.1.9 ICANN8O 4d | 06/10/24 06/13/24 100% Complete o
2.10.1.10 ICANNS1 5d | 11/09/24 11/14/24 100% Complete 8
3.1 [=] Group 1A Initial Report 290d | 06/24/21 08/03/22 100% Complete li T T T ~
3.1.1 Populate stable drafts as required 230d | 06/24/21 05/11/22 20 100% Complete lil
3.1.2 Discuss/approve findings and interim recommendations 10d | 05/12/22 05/25/22 27,40, 51, 60, 72, 83 100% Complete D‘I
3.1.3 Consolidate interim recommendations and findings 10d | 05/26/22 06/08/22 243 100% Complete E]
3.1.4 Build Draft Report for public comment 10d | 05/26/22 06/08/22 243 100% Complete S
3.15 Approve Draft Report for public comment 5d | 06/09/22 06/15/22 245 100% Complete Dr

4
3.1.6 Publish Initial Report - Group 1A 0| 06/15/22 06/15/22 246 100% Complete 4
3.1.7 Communicate Initial Report 5d | 06/16/22 06/22/22 246 100% Complete
3.1.8 Public comment forum on the Initial Report (45 days) +14 Days 35d | 06/16/22 08/03/22 246 100% Complete =
3.2 B Groups (1A, 1B & 2) Initial Report 625d | 06/16/22 11/06/24 100% Complete T T T T T T T <
3.21 Populate stable drafts as required 520d | 06/16/22 06/12/24 247 100% Complete ‘ ‘ ‘ ‘ ‘ ‘ ‘ 1
322 Discuss/approve findings and interim recommendations 20d | 06/13/24 07/10/24 104, 172, 251 100% Complete ELI
3.23 Consolidate interim recommendations and findings 20d | 07/11/24 08/07/24 252 100% Complete EI:I
3.24 Build Draft Report for public comment 20d | 07/11/24 08/07/24 252 100% Complete l;lj
3.25 Approve Draft Report for public comment 10d | 08/08/24 08/21/24 254 100% Complete D;
3.26 Publish Initial Report - Groups (1A, 1B & 2) 0| 08/21/24 08/21/24 255 100% Complete q
3.27 Communicate Initial Report 5d | 08/22/24 08/28/24 255 100% Complete E]
3.2.8 Public comment forum on the Groups (1A, 1B & 2) Initial Report (60 days) 55d | 08/22/24 11/06/24 255 100% Complete l':l_
41 Review of public comments - Group 1A 30d | 08/04/22 09/14/22 249 100% Complete =
4.2 Review of public comments - Groups (1A, 1B & 2) 30d | 11/07/24 12/18/24 258 100% Complete =
43 Continue deliberations of policy topics towards a Final Report 50d | 11/07/24 01/15/25 249, 258 100% Complete l:l_l

+
4.4 Build Final Report & Final Deliberations 5d | 01/16/25 01/22/25 262 100% Complete D.,
4.5 Determine consensus levels on interim recommendations 10d | 01/23/25 02/05/25 263 100% Complete E]
4.6 Adopt final recommendations and report 10d | 01/23/25 02/05/25 263 100% Complete D;
4.7 Submission of Groups (1A, 1B & 2) Final Report to the GNSO Council 0 | 02/05/25 02/05/25 265 100% Complete 0
5.1 Approval of Final Report and Recommendations by the GNSO Council 45d | 02/06/25 04/09/25 266 0% In Progress 4
i

52 Report to the Board 15d | 04/10/25 04/30/25 268 0% In Progress 1
53 Publish Recommendations for Public Comment 35d | 05/01/25 06/18/25 269 Not Started I
5.4 Inform GAC if Recommendations affect public policy 5d | 05/01/25 05/07/25 269 Not Started i

B3 PDP CHECKLIST

06d | 06/20/20 02/03/25 99% ———————————————— |




Baseline

Health Category Action Item Priority | Assigned To Finish Current Finish | Status Notes
Leadership team to prepare for first meeting - TPRWG 04/30/21 04/30/21| Complete
Meeting #01
Introductions, Discuss proposed approach and timing, review background docs, homework assignments ¢' TPRWG 05/14/21 05/14/21) Complete
Meeting #02
Review of Charter Questions Jo TPR WG 05/21/21 05/21/21 Complete
Meeting #03
Review of Charter Questions 'hlf TPRWG 05/25/21 05/25/21 Complete
Meeting #04
Review of Charter Questions Jo TPRWG 06/01/21 06/01/21 Complete
Meeting #05
Begin Review of Topic #4 Auth Info Code Management 'L TPRWG 06/08/21 06/08/21| Complete
TPR WG members to review the draft outreach document for SO/AC/SG/Cs and propose additional questions or edits to the text by 24 June 2021. - TPRWG 06/24/21 06/24/21| Complete
Meeting - ICANN71
Seek broad community input on TPR Policy Topics ¢' TPRWG 06/16/21 06/16/21| Complete
Meeting #06
Continue Review of Topic #4 Auth Info Code Management J' TPRWG 06/29/21 06/26/21| Complete
Support Staff to distribute outreach document for SO/AC/SG/Cs with a deadline to respond of 35 days.. = | Folicy Support 07/02/21 07/02/21| Complete
Release Early Input to SOS/ACs ! Policy Support 07/09/21 07/09/21 Complete
Meeting #07
Continue Review of Topic #4 Auth Info Code Management 'l' TPRWG 07/06/21 07/06/21| Complete
Submit Workplan to GNSO Council ! TPR Leadership 07/12/21 07/12/21 Complete Project plan submitted to Council on 12 July and confirmed on 22 July.
Meeting #08
---CANCELLED---- 'vl' TPRWG 07/13/21 07/13/21 Complete
TPR Small Team Call #01 - Develop principles and strawman 'vl' TPRWG 07/16/21 07/16/21| Complete
Meeting #09
- CANCELLED-- Jr' TPRWG 07/20/21 07/20/21 Complete
TPR Small Team Call #02 - Develop principles and strawman Jr TPRWG 07/19/21 07/19/21| Complete
TPR Small Team Call #03 - Review principles and strawman 'vl' TPRWG 07/23/21 07/23/21| Complete
TPR Small Team Call #04 - Review principles and strawman 'vl» TPRWG 07/26/21 07/26/21 Complete
Staff to move the cleaned up principles and the strawman list to the WG Authinfo Code discussion document to send along with the agenda for the WG meeting, with links to — Policy Support
the recording/notes for WG members to review. Staff 07726121 07/26/21| Complete
Meeting #10
Continue Review of Topic #4 Auth Info Code Management ~L TPRWG 07127121 07/27/21| Complete
Homework for WG members — add comments and suggested edits to the principles and strawman list at:
https://docs.google.com/document/d/109PAnXWFUuPofLQCWIQXz8IT7KEj1HgH3b_obh0AK00/edit?usp=sharing [docs.google.com] including anything that might be missing, - TPRWG 08/03/21 08/03/21| Complete
Clarmications/changes to termmology, Impacts on Use cases, etc.

Meeting #11

Continue Review of Topic #4 Auth Info Code Management 'l' TPRWG 08/03/21 08/03/21| Complete

Early Input Deadline 'L TPRWG 08/04/21 08/04/21 Complete

Submit Monthly Project Package to Council - TPR Leadership 08/06/21 08/06/21 Complete Project Package sent to both the WG & the Council
Meeting #12 d  TPRWG 08/10/21 08/10/21| Complete

Begin Review of Topic #3 Losing FOA

Homework for WG members — add comments and suggested edits to the principles and strawman list at:
https://docs.google.com/document/d/109PAnXWFUuPofLQCWIQXz8IT7KEj1HgH3b_obh0AK00/edit?usp=sharing [docs.google.com] including anything that might be missing, - TPRWG 08/17/21 08/17/21| Complete
clarifications/cChanges to terminology, Impacts on Use cases, eic.

Meeting #13

Continue review of Topic #2 Losing FOA 'L TPRWG 0817/21 08/17/21| Complete
Homework for WG members — In preparation for the next meeting on 24 August WG members to provide suggested language for changes to the current losing FOA policy in - TPR WG 08/17/21 08/24/21 Complete
the working document along with those provided on page 3 at: https://docs.google.com/document/d/1wCUMe9ii6g05kUZ558luUvJaS6K2t0GZJYvIfOy-raY/edit?usp=sharing p
Meeting #14

Continue review of Topic #2 Losing FOA 4 TPRWG 08/24/21 08/24/21) Complete
Homework - Leadership and staff will lay out the three proposed notifications/communications concepts/proposals. WG members to review and comment in preparation for the — TPR WG 08/24/21 08/30/21 Complete
meeting on 31 August. See the document at: https://docs.google.com/document/d/1wCUMe9ii6g05kUZ558luUvJaS6K2t0GZJY vIfOy-raY/edit?usp=sharing P
Meeting #15

Continue review of Topic #2 Losing FOA ¢ TPRWG 08/31/21 08/31/21| Complete
Homework - Sarah Wyld volunteered to create a flow chart. Staff will create a Google doc template for this. - Sarah Wyld 08/24/21 08/30/21 Complete
Submit Monthly Project Package to Council - TPR Leadership 09/03/21 09/06/21 Complete
Meeting #16 J TPRWG 09/07/21 09/07/21 Complete

Continue review of Topic #2 Losing FOA; start overview of Gaining FOA

Homework: WG members should look at reasons for denial in the current policy and comment on whether or not we need to update those reason. Add lines or comments to
the Transfer Steps and Notifications Chart: Transfer Steps and Notifications chart https://docs.google.com/spreadsheets/d/17ADMRTYxN5sA- - TPRWG 09/20/21 08/30/21| Complete
e3WoEI96KxIH5YRALBsxgwOmpsCCOg/edit#gid=0

Leadership and staff to clean up the document based on comments and determine where steps can be combined. - TPR Leadership 08/24/21 08/30/21 Complete
Meeting #17

Continue review of Topic #2 Losing FOA 4 TPRWG 09/14/21 09/14/21| Complete
Meeting #18

Continue review of Topic #2 Losing FOA; start overview of Gaining FOA 4 TPRWG 09/21/21 09/21/21| Complete
Meeting #19

Continue Review of Gaining FOA ¢' TPRWG 09/28/21 09/28/21 Complete
Homework for the WG by Monday, 04 October: WG members should provide descriptions of the purposes of the gaining FOA and of the functions that the WG recommends to —

replace those purposes. TPRWG 10/04/21 10/04/21 Complete
Meeting #20

Continue Review of Gaining FOA 'NL TPRWG 10/05/21 10/05/21 Complete
Submit Monthly Project Package to Council - TPR Leadership 10/08/21 10/05/21| Complete
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Health Category Action ltem Priority | Assigned To Eﬁlsis#ne Current Finish | Status Notes

Meeting #21
Reading 1 of TAC candidate recommendations + Additional Security Measures 4 TPRWG 10712721 10/12/21 Complete

WG members should review the Gaining and Losing GOA working documents — including candidate recommendations for the Losing FOA and suggested changes to the
Gaining FOA policy. See: Gaining FOA working document

https://docs.google. com/document/d/1QOCszh7w4hdiijsge lybddrOnIsFDcWjdz5e21Qo/edit?usp=sharing__; "PtGJab4'snktXQI44IYsm13ALQOFh67|qurJvafJSZCjanph - TPRWG 10/18/21 10/18/21 Complete
x-BInlu M an ng Wworking document hitps://docs.google.com/documen e9ii6g uOvJa VIFOy-

rav/edit?usp=sharing__ PTGZI BZI'snktXQI44IYsm13ALQOFh67IqurJY bviJSZCjanphx-BInul4ZWSDyLKRE_ ’I _GOejvMU$

Charter Question b3 -- Staff to incorporate a recommendation to retain this policy with change from days to hours. - g?a:if?y Support 10/18/21 10/18/21 Complete
Authinfo Code Candidate Recommendations: WG members to provide their input as suggestions in the doc at:
https://docs.google.com/document/d/109PAnxWFUuPofLQCWIQXz8IT7KEj1HgH3b_obh0AK00/edit?usp=sharing__;!'PtGJab4!vY_OmmhjTxQqMUCVI2zFFBvhR9gduKpGVu - TPRWG 10/18/21 10/18/21| Complete

rq uiwrFor n ANS W,

WG members to review and comment on the Additional Security Measures working document in preparation for the discussion during the next WG meeting on 19 October:
https://docs.google.com/document/d/1q7xaJuxi50Q6 TDD26H92P6wOfZ8luap1wdWOtlgkv7o/edit__;!'PtGJab4!vY_OmmhjTxQqMUCVI2zFFBvhR9gduKpGVubmedPrqRHZYui - TPRWG 10/19/21 10/19/21 Complete
WPIrYZ8nUGRXTZUBNGZTbq TTOOAS

Meeting #22

Highlight TAC candidate rec changes from prior call + Begin Additional Security Measures 'L TPRWG 10/19/21 10/19/21| Complete

Staff to create a table for various types of locks that can be applied through the domain lifecycle with emphasis on the types of locks related to transfers - g?a"f(f:y Support 10/25/21 10/25/21 Complete

WG members to review the attached revised slides for the ICANN72 session, in particular the updated the definition on slide 8 based on the discussion on the mailing list, as —

well as slide 12 with the potential recommendations. TPRWG 10/25/21 10/25/21| Complete

Meeting ICANN72

Overview of work to date + Continue Additional Security Measures ¢' TPRWG 10/26/21 10/26/21| Complete

Submit Monthly Project Package to Council - TPR Leadership 11/05/21 11/04/21 Complete

WG members to contribute to a list of additional security measures and provide other comments/suggestions in the Google doc for Additional Security Measures Working —

Document https://docs.google.com/document/d/1q7xaJuxi50Q6TDD26H92P6wOfZ8luap1wdWOtigkv7o/edit TPRWG 11/08/21 11/08/21| Complete

Meeting #23

Continue Additional Security Measures + Review of Compliance data 'L TPRWG /0921 11/09/21| Complete

Staff to enquire for clarification. See below:

NOTE THIS: https://www.icann.org/resources/pages/text-2012-02-25-en, ON that page: Please note that you may not transfer your domain name to a new registrar within the - Policy Support 11/15/21 11/15/21 Complete

first 60 days after initial regisiration, or the first 6U days arter a transier. NOTE THIS: https://www.icann.org/resources/pages/policy-transfers-2014-07-02-en, On that page, it Staff P

becomes optional for the sponsoring registrar to NACK the transfer for being within the 60-day window. No longer enforced by regisiry by policy-

Meeting #24

Losing FOA Review of candidate recommendations 'l' TPRWG 11716121 11/16/21| Complete

Candidate Recommendation #12: Staff will add a reference/footnote. - ggif?y Support 11/22/21 11/22/21 Complete

Candidate Recommendation #13: Staff to review the discussions to clarify the rationale for this recommendation to have two communications. - ggif?y Support 11/22/121 11/22/21 Complete

Candidate Recommendation #13: WG members to suggest wording for the method of sending and period of time (text in brackets). - TPRWG 11/22/121 11/22/21| Complete

Candidate Recommendation #14: WG members to suggest wording re: the method of sending and period of time (text in brackets). - TPRWG 11/22/121 11/22/21 Complete

Candidate Recommendation #15: WG members to suggest wording re: the method of sending and period of time (text in brackets). - TPRWG 11/22/21 11/22/21 Complete
. . . . — Policy Support

Candidate Recommendation #15: Staff to update the context to add text on when this makes sense to be used. Staff 11/22/121 11/22/21 Complete

Candidate Recommendation #16: WG members to suggest wording re: the method of sending and period of time (text in brackets). - TPRWG 11/22/121 11/22/21| Complete

Meeting #25

Losing FOA Jr TPRWG 11/23/21 11/23/21| Complete

Losing FOA, Candidate Recommendation #13: Staff to suggest working to replace “using email”, and concerning the timing/order and language of the notification and TAC - Policy Support 11/29/21 11/29/21' Complete

presentation/provision. Need to make sure the RNH is notified no matter how the TAC is presented. Staff P

Losing FOA, Candidate Recommendation #14: Ask if there are volunteers for a small team that delves into whether it's possible to provide the Gaining Registrar name, or if the
IANA ID is okay — looking at making IANA ID mandatory and the name of the Gaining Registrar optional. Also update the wording so that multiple notifications can go out - TPRWG 11/29/21 11/29/21 Complete
regardless of different Gaining Registrars.

Losing FOA, Candidate Recommendation #15: Make the same changes to the language to be consistent with previous related candidate recommendations. - g?a"f(f:y Support 11/29/21 11/29/21 Complete
Losing FOA, Candidate Recommendation #16: Eliminate this candidate recommendation. - ggif?y Support 11/29/121 11/29/21 Complete
Meeting #26

Losing FOA; Gaining FOA 'tlr TPRWG 11/30/21 11/30/21| Complete
Losing FOA, Candidate Recommendation #12: Staff to amend footnote 1 as follows: “The Working Group recommends notes that, in place of the Losing FOA, notifications are - Policy Support 12/02/21 12/02/21 Complete
sent to the RNH [in relation to an inter-registrar transfer] when key changes take place with their account in relation to a transfer, as detailed in recommendations 13-15.” Staff p
Losing FOA, Candidate Recommendation #13 & 14: Staff to determine whether footnotes 2 and 3 need to be duplicates or if they can be combined. - g?a"f?y Support 12/02/21 12/02/21 Complete
Losing FOA, Candidate Recommendation #14: Replace with new text suggested with clarification. - ggif?y Support 12/02/21 12/02/21 Complete
Losing FOA, Candidate Recommendation #14: Jim Galvin to take the question to the Registries Stakeholder Group as to the feasibility of providing the IANA ID and/or name of - .

the Gaining Registrar. Leave in the requirement in the candidate recommendation until we get a response. James Galvin 12114121 12/14/21| Complete
Rationale for Elimination of the Gaining FOA: WG members should review the rationale for eliminating the Gaining FOA in preparation for next week’s meeting. —

hitps://docs.google.com/document/d/1 QOCzbLh7w4hdijpAsg6_lybddronlsFDcWjdz5e21Qoledit TPRWG 12/06/21 12/06/21| Complete
Submit PCR for scope change to bring "Denying Transfers" from Phase 2 into Phase 1A - TPR Leadership 12/06/21 12/06/21 Complete PCR adopted by Council on 16 Dec 2021
Submit Monthly Project Package to Council - TPR Leadership 12/06/21 12/06/21 Complete
Meeting #27

Gaining FOA; Revisit TAC J‘ TPRWG 12/07/21 12/07/21| Complete
Recommendation 1: Revise text to (new text in brackets): “The Working Group recommends that the Transfer Policy and all related policies use the term “Transfer - Policy Support 12/13/21 12/13/21 Complete
Authorization Code (TAC)” in place of the currently-used term “Authinfo Code[ and related terms].” Staff p
Recommendation 2: evise the wording (new text in brackets) to ““A Transfer Authorization Code (TAC) is a token created by the Registrar of Record and provided upon - Policy Support 12/13/21 12/13/21 Complete
request to the registrant or [their designated representative.] Change “registrant” to “Registered Name Holder” throughout. Staff P
Recommendation 3: ACTION ITEM: WG members to suggest alternate/revised language. - TPRWG 12/13/21 12/13/21| Complete
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Health Category Action ltem Priority | Assigned To E;Si;l]ine Current Finish | Status Notes

Recommendation 4: Change “created” to “stored”. - ggif?y Support 12/13/21 12/13/21 Complete

Recommendation 5: WG to review revised text as suggested: “The Working Group recommends that the Registry notify the Registrar of Record after the Gaining Registrar has
made [3-5] failed attempts to present a valid TAC to the Registry for a domain name, and for each successive failed attempt as long as a TAC is present. The Registrar of - TPRWG 12/13/21 12/13/21 Complete
Record must notify the registrant that the failed attempts have taken place, and may take additional action, for example resetting the TAC.”

Meeting #28

Second reading of FOAITAC Jr TPRWG 12/14/21 12/14/21 Complete
Page 16, charter question b1, rationale: Re: “A spike in complaints might have been an indication of security shortcomings that would need to be investigated further.” — Policy Support 12/16/21 12/16/21' Complete
ACTION ITEM: Strike the sentence. Itis covered earlier in the text. Staff P
Recommendation 3, page 16: - f

ACTION ITEM: WG members to comment on the revised language of recommendation 3. TPR Leadership 1216121 12/16/21| Complete
Recommendation 5, page 16:

ACTION ITEMS: - Policy Support

1. Staff to split the concepts in the recommendation into two parts as per comments from WG members. Staff 12116/21 12/16/21| Complete
2. Replace *failed attempt” with “presentation of an invalid TAC” and “Registry must notifies the Registrar of Record of the presentation of an invalid TAC”.

Charter Question b2: .

Recommendation 6, page 17; = Folicy Support 12116121 12/16/21 Complete
ACTION ITEM: Staff to split the recommendation into three parts.

Recommendation 9: ) ) ) . - Policy Support 12/16/21 12/16/21| Complete
ACTION ITEM: Change the text to: “The Registry Operator MUST clear the TAC as part of completing the transfer request.” WG to review the revised text. Staff

Recommendation 9: -

WG to review the revised text, Change the text to: “The Registry Operator MUST clear the TAC as part of completing the transfer request.” TPRWG 12121721 12/21/21| Complete
Staff to update project plan and charter based on adopted PCR - gtoa"ftf:y Support 12/20/21 12/20/21 Complete
Meeting #29

Second reading of FOAITAC Jr TPRWG 12/21/21 12/21/21 Complete
Recommendation 3: = | TPRWG 01/03/22 01/03/22 Complete

ACTION ITEM: WG to suggest/comment on the current language and suggest changes if any.

Recommendation 5:
ACTION ITEM: For recommendation 5.1 revise the recommendation to remove the second bullet. - TPRWG 01/03/22 01/03/22 Complete
ACTION ITEM: For recommendation 5.2 the WG to review and suggest revisions.

Meeting #30

Second reading of FOAITAC Jr TPRWG 01/04/22 01/04/22 Complete
Recommendation 3:
ACTION ITEM: WG to suggest/comment on the current language and suggest changes if any. Beth Bacon volunteered also to consult with the RySG. WG members to review - TPRWG 01/10/22 01/10/22| Complete
the RFC at: https://datatracker.ietf.org/doc/rfc9154/ [datatracker.ietf.org] Extensible Provisioning Protocol (EPP) Secure Authorization Information for Transfer.

Recommendation 5: -
ACTION ITEM: WG members to review the recommendation and ask whether it helps to answer any of the charter questions or address a security issue. TPRWG 0110/22 01710/22] Complete

Recommendations 6 and 7:
ACTION ITEM: WG members to provide suggestions for requirements for the one-way hash and Beth Bacon to use that information to consult with the RySG. WG members - TPRWG 01/10/22 01/10/22| Complete
to review and comment on the suggested new wording combining recommendations 6 and 7.

Recommendation 9:

ACTION ITEM: Revise the recommendation to say that “The Working Group recommends that the TAC [MUST be used no more than once per domain name].” New text in - ggif?y Support 01/10/22 01/10/22 Complete
brackets.

Recommendation 11: -

ACTION ITEM: WG members to review 11.2 and consider whether to comment or suggest changes, and revisit at the next meeting. TPRWG 0110722 01710/22| Complete
Submit Monthly Project Package to Council - TPR Leadership 01/07/22 01/06/22 Complete
Meeting #31

Second reading of FOA/TAC Jv TPRWG 01/11/22 01/11/22) Complete
Recommendation #5: - Policy Support

ACTION ITEM: Delete Recommendation #5. Staff 01718122 01/18/22| Complete
Recommendation #10: .

ACTION ITEM: Change the first sentence to: “The Working Group confirms that the Transfer Policy should continue to require Registrars to [set the TAC at the Registry] - gg#y Support 01/18/22 01/18/22| Complete

and....” Insert new text in brackets.

Recommendation #11.1: Policy Support
ACTION ITEM: Revise the language to be more precise, as in “11. 1: A standard Time to Live (TTL) for the TAC be [14 calendar days from the time it is [set] at the - ¥ Supp 01/18/22 01/18/22 Complete

Registry]...” Insert new text in brackets. Staff

Recommendation 13:

ACTION ITEMS:

1. 13.2: Delete it. . Policy Support

2. 13.3: Add two new bullet points: Staff 01/18/22 01/18/22| Complete

-- Date and time that the TAC was generated and information about when the TAC will expire.
-- If the TAC has not been provided via another method, this communication will include the TAC.

Recommendation #14:

ACTION ITEMS: - Policy Support

1. Use “Losing Registrar” instead (with footnote explaining that we mean the Registrar of Record at the time of the transfer request). Staff 01718/22 01718/22| Complete
2. Use 24 hours as the timing.

Meeting #32

Second Reading of FOA; Presentation on swimlane diagram 'L TPRWG 01118122 01/18/22| Complete
Recommendation 15: - Policy Support

ACTION ITEM: Delete recommendation 15 unless there are objections over the next week. Staff 01/25/22 01/25/22| Complete
Recommendation 16: - Policy Support

ACTION ITEM: Change from a “Candidate” recommendation to a recommendation. Staff 01125/22 01/25/22] Complete
Swimlane Diagram: - Policy Support

ACTION ITEM: Staff to update the swimlane diagram per the discussion. Staff 01/25/22 01/25/22 Complete
Meeting #33

Follow up on swimlane discussion; Creation lock J' TPRWG 01/25/22 01/25/22| Complete
Meeting #34

Cancelled 'blf TPRWG 02/01/22 01/27/22| Complete
Submit Monthly Project Package to Council - TPR Leadership 02/04/22 02/09/22 Complete
Meeting #35 4 TPRWG 02/08/22 02/08/22 Complete

Post-creation and post-transfer locks
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ACTION ITEM: Staff to update the document at Working document (https://docs.google.com/document/d/1RGow_TYPSESvI9DFweF3T_g7vgufg6zCwEdSsUjBfgs/edit) with Policy Support
the suggestion from today’s discussion for a mandatory 10-calendar-day Tock for domain creation and transter for continued WG consideration. WG members are encouraged - Staffy pp 02/10/22 02/10/22| Complete
to review and to add comments and rationale in the document.
Meeting #36
Post-creation and post-transfer locks; NACK; "I" TPRWG 02115/22 02/15/22] Complete
ACTION ITEM: Staff will update the work plan to include time for a couple of sessions on the claw-back procedure. Staff to include a note that this issue will be revisited in the - Policy Support
Additional Topics Working Document. Staff 02117/22 02/17/22| Complete
Meeting #37
Continue NACK Jo TPRWG 02/22/22 02/22/22| Complete
Staff to add as a suggestion to the MAY list that a registrar MAY deny a transfer if that transfer violates its registration agreement or terms of service. - g?a:if(f:y Support 02/25/22 02/25/22 | Complete
WG members to review suggested revisions provided by Sarah Wyld. - TPRWG 02/28/22 02/28/22| Complete
WG members to add language to 3.7.4 to update it and make it clearer. - TPRWG 02/28/22 02/28/22 | Complete
Meeting #38
Continue NACK Jo TPRWG 03/01/22 03/01/22| Complete
3.7.3:
ACTION ITEM: Staff to research to see if there is background as to why this sentence is included: “In all such cases, however, the domain name must be put into "Registrar - TPRWG 03/04/22 03/04/22| Complete
Hold" status by the Registrar of Record prior to the denial of transfer.”
Submit Monthly Project Package to Council - TPR Leadership 03/04/22 03/03/22 Complete
Meeting - ICANN73
Continue deliberations on NACK of transfers J‘ TFRWG 03/08/22 03/08/22| Complete
3.7.1: If we want to expand beyond “fraud” or clarify. WG members should suggest new language. - TPRWG 03/18/22 03/17/22 Complete
3.7.2: WG members to review and suggest language relating to clarify the dispute and requested by issue. - TPRWG 03/18/22 03/17/22| Complete
3.8.1: Staff to add the suggestion to remove “pending” and to change “informed of” to “notify”. - ggif?y Support 03/14/22 03/17/22| Complete
WG members to review the charter questions and consider whether they need to be modified or added to, particularly, b5 which is about bulk use of Auth Info Codes, and — . "
whether the other two charter questions that relate to ICANN approved transfers need to be addressed in Phase 1A. TPRWG 03/18/22 03/18/22 Complete Changed from 7 March to 18 March in prep for Meeting #39
3.9.3: Add language to be more explicit on the order of applicability and reorder the list as MUST, MAY, MAY NOT. WG members are requested to suggest edits to make it - TPR WG 03/18/22 03/18/22 Complete
more clear.
3.9.3: Staff to research where the language of 3.9.5 was developed and the context/rationale. In general staff to review the entire list (MAY, MUST, MAY/MUST NOT) as a — Policy Support 03/14/22 03/17/22 Complete
package and see which might be combined/eliminated/changed. Staff p
Meeting #39
Start discussion on bulk use cases 'L TPRWG 03/22/22 03/22/22| Complete
Meeting #40
Continue discussion on bulk use cases "l' TPRWG 03/26/22 03/29/22| Complete
WG members to reply to the WG email distribution list if they are interested in joining a small team to review the NACKing/reasons for denial working document to finalize draft
language for review by the full WG. https://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqditOPn2EagBARRRNEPd0Q/edit?usp=sharing__;!'PtGJab4!r- - TPRWG 03/31/22 03/31/22 Complete
dCuVH1x8XtQfHWRmMMMcVwsitlPGBFPgVF 8i5PWXXpVDVACW]dz52PsaoN37iSznQAK3ws
Meeting #41
Bulk use of TAC: Fast Undo 'L TPRWG 04/05/22 04/05/22 Complete
Take to the list, starting with suggested new language from Sarah Wyld in the bulk use cases Working document and possible suggested text (in recommendations 3, 8, and
97?) that the TAC has to be unique using the phrase “randomly generated value”.

- TPRWG 04/11/22 04/11/22| Complete
https:/docs.google.com/document/d/1mqPITDShqiVQ4rH6x-FlvePmL_c05CtyWGgkpj9-771/edit__;!'PtGJab4!rEDR1303d-
aTSLeZNJgupVDk8NATkKIUYqUzMGMTJRewCzadpr68mFXJvimeFamXnGYmmSV4A$

Policy Support
Leadership and staff to research the issue of whether changes to the extension of the expiration date after a transfer are in scope. - Staff TPR 04/11/22 04/11/22 Complete
Leadership

Small Team Meeting #06
Review NACK options 'blf TPRWG 04/06/22 04/06/22 Complete
Staff to send a Doodle to schedule a call next week. - g?a"f(f:y Support 04/06/22 04/07/22 Complete
3.7.1: Owen and Farzaneh to suggest language - gﬁﬁngggggz' 04/12/22 04/12/22 Complete
3.7.3: Staff to provide background on when the WG discussed and decided on the terminology of “Registrar of Record”. - g?a:if?y Support 04/06/22 04/07/22| Complete
Submit Monthly Project Package to Council - TPR Leadership 04/08/22 04/08/22 Complete
Meeting #42
Post-creation and post-transfer locks 'l' TPRWG 04112122 04/12/22| Complete
WG members to provide language to justify the 30-day post-creation and post-transfer locks in the Working document
https:/docs.google.com/document/d/ mgPITDShqiVQ4rHBx-FivePmL_c05CtyWGgkp9-771/edit_;!IPtGJab4!rEDR 1303d- = |TPRWG 04/12/22 04/18/22| Complete
aTSLeZNJgupVDk8NATKKOUYqUzMGMTJRewCzadpr68mFXJvimeFamXnGYmmSV4A$
Take to the list, starting with suggested new language from Sarah Wyld in the bulk use cases Working document and possible suggested text (in recommendations 3, 8, and
97?) that the TAC has to be unique using the phrase “randomly generated value”.

- TPRWG 04/18/22 04/18/22 Complete
https:/docs.google.com/document/d/1mqPITDShqiVQ4rH6x-FlvePmL_c05CtyWGgkpj9-771/edit__;!'PtGJab4!rEDR1303d-
aTSLeZNJgupVDk8NATkKIUYqUzMGMTJRewCzadpr68mFXJvimeFamXnGYmmSV4A$
Small Team Meeting #07
Review NACK options '»L TPRWG 04/14/22 04/14/22 Complete
Staff to send a Doodle to schedule a call next week. = | Eoliey Support 04/14/22 04/14/22 Complete
3.7.1: Owen and Farzaneh to suggest language - gﬂgﬁnggigggiﬁi 04/18/22 04/12/22| Complete
Meeting #43
NACK: TAC Jo TPRWG 04/19/22 04/19/22 Complete
Staff to suggest a definition along the lines of Designated Agent as referenced in the COR. Could say, “Working Group understands the Designated Representative to mean — Policy Support 04/20/22 04/20/22 Complete
an individual or entity that the Registered Name Holder explicitly authorizes to obtain the TAC on their behalf.” Staff p
WG members are encouraged to review the overview of proposed response to Charter Question h2 (see page 13 and 14 and provide comments and/or suggestions. -
https://docs.google.com/document/d/1L2bZnhJUY3VxyAjV CrkyVqdttOPn2EagBARRRNEPA0Q/edit TPRWG 04/25/22 04/25/22| Complete
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WG members are encouraged to review the overview of proposed responses to EPDP Phase 1, Recommendation 27 “Wave 1” Report items (see document here
[docs.google.com]) and add comments in the column “Additional Notes/Discussion”. - TPRWG 04/25/22 04/25/22 Complete
https://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EagBARRRNEPd0Q/edit

In the next 2 weeks -- Circle back to the Registrar SG (Sarah Wyld) and Registry SG (Jim Galvin and Rick Wilhelm) and also CPH TechOps (Jothan Frakes, although this
would have to be coordinated with the Registrar SG) on the syntax for how to exchange and store the TAC. See Discussion of Outstanding Items on TAC summary - TPRWG 04/25/22 04/25/22 | Complete
documenthttps://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EagBARRRNEPd0Q/edit

Small Team Meeting #08

Review NACK options 'L TPRWG 04/20/22 04/20/22 Complete
3.7.2: Staff to reflect the discussion in 3.7.2 that the text “Reasonable concern that the transfer request is not valid” and “Formal transfer dispute by some party other than the - Policy Support 04/22/22 04/22/22 Complete
Registered Name Holder” was considered with other types of invalid requests or dispute by other parties and the WG determined that it was already covered by 1.A.3.7.2. Staff p
Staff to incorporate all revisions into the NACK Small Group Output chart for review by the Small Group with comments due by Wednesday, 27 April. Send to the full WG on — Policy Support

Thursday 28 April for discussion at its meeting on Tuesday, 03 May. Staff 04128/22 04/28/22| Complete
3.7.3 Change to: “The Working Group has added the term “payment disputes” to reflect problems related to payments that -have been made by means other than a credit card - TPR WG 04/25/22 04/25/22 Complete
charge-back.

3.7.5: Owen to check if “Whois record” can be changed to “RDDS”. - Owen Smigelski 04/25/22 04/25/22| Complete
Assemble All Draft Recommendations for WG Review = | Eoliey Support 04125/22 0412522 Complete
Meeting #44

TAC; Losing and Gaining FOA J-' TPRWG 04/26/22 04/26/22| Complete
Additional Candidate Recommendation xx under CQ b1 — Staff to delete the recommendation. - gg'f‘;y Support 04/27/22 04/27/22 Complete
Recommendation 7 (TAC Security) Jim Galvin to suggest revisions to Sarah Wyld’s suggested text for WG members to review. - James Galvin 05/02/22 04/29/22 Complete
Formerly Recommendation 6, now Recommendation 9: SME input on Recommendation 6.2: Jim Galvin to suggest some functional language for WG review. - James Galvin 05/02/22 04/29/22 | Complete
Recommendation 13 --- Jim Galvin and Rick Wilhelm to consult with the RySG and either provide suggested alternative language or a rationale for why this recommendation - James Galvin

should not be included. Rick Wilhelm 05/02/22 05/02/22| Complete
Assemble Full Draft of Initial Report = | Eoliey Support 04/29/22 04/29/22 Complete
Meeting #45 4 TPRWG 05/03/22 05/03/22 Complete
NACK

WG to confirm Draft recommendations on NACK Charter Question h1 produced by the small group (see working document pages 16-23 here [docs.google.com]) — TPR WG 05/09/22 05/09/22 Complete

https://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EagBARRRNEPd0Q/edit

Staff to update recs: ]
For I.A.3.7.3 - Change “No payment” to “Non-payment’. = | Eoliey Support 05/09/22 05/09/22 Complete
For 1.A.3.9.1 -- WG members who have suggestions for text to address this situation should send them to the list.

Recommendation 7: Policy Support
1. Staff to consult with ICANN org Compliance as to whether there are issues with enforcement to reference an RFC without context. - Staffy TPp£ WG 05/09/22 05/09/22| Complete
2. WG members to review the suggested text from Sarah and Jim and provide comments on the list.

Recommendation 11:
Jim Galvin and WG members to consider suggested change to the language as follows: “The working group recommends that the TAC as created by the Registrar of Record - James Galvin 05/09/22 05/09/22

according to Preliminary Recommendation 7, must be “one-time use. In other words, it MUST be used no more than once per domain name. The Registry Operator MUST TPRWG Complete
clear the TAC as part of completing the successful transfer request.”

Submit Monthly Project Package to Council - TPR Leadership 05/06/22 05/06/22 Complete
Meeting #46 Jd  TPRWG 05/10/22 05/10/22| Complete

Review of Draft Recommendations Package

REMINDER: Deadline for submitting input on the draft Initial Report is 14 May 2022. Please see instructions via separate email for additional details. - TPRWG 05/16/22 05/16/22 Complete

Items in the preliminary recommendations flagged for further discussion (see items highlighted in blue here [docs.google.com])
ACTION ITEMS: Recommendations 7, 9.2, 13.1/13.2: Return to these items. - TPRWG 05/16/22 05/16/22 Complete
https://docs.google.com/document/d/1clAqB1wBeOf9ZC5RMMxKrrUTs3N2WyaVYTlyVy_ODs4/edit

Meeting #47

Review of Outstanding Items 'blf TPRWG 05/17/22 05/17/22| Complete
Working Group members who haven'’t yet done so: please review the Phase 1(a) Initial Report draft (attached) and indicate what changes/updates are essential before the -

Initial Report can be published by using the dedicated Google Doc [docs.google.com] by Friday, 20 May. TPRWG 05/20/22 05/20/22| Complete
Meeting #48

Review of Outstanding ltems Jo TPRWG 05/24/22 05/24/22 Complete
WG members to review the draft questions and text on recommendation 13.1 for public comment and provide comments/suggestions if any. See: -
https://docs.google.com/document/d/1-iMcSboPsoTCHYye_u0uVmaVgNiOP7FKYXkO3FWhY2c/edit. TPRWG 05/27/22 05/27/22| Complete
Staff to send to the WG list the latest version of the draft Initial Report (that which was sent after the WG meeting on 17 May) - COMPLETE; - TPRWG 05/24/22 05/24/22 | Complete
Leadership along with the WG will consider whether to cancel the next meeting on Tuesday, 31 May 2022 at 16:00 UTC. - TPR Leadership 05/26/22 05/26/22| Complete
Meeting #49

_Cancelled- 'blf TPRWG 05/31/22 05/26/22| Complete
TPR Webinar on Draft Recommendations Jo TPRWG 06/02/22 06/02/22 Complete
Submit Monthly Project Package to Council - TPR Leadership 06/03/22 06/06/22 Complete
Meeting #50

Overview of Public Comment Form Jo TPRWG 06/07/22 06/07/22| Complete
I.A.3.7.1: Re: "Evidence of fraud or violation of the Registrar's domain use or anti-abuse policies." Not later than 24 hours from the 07 June WG meeting: WG members are -

requested to review the language. See: https://docs.google.com/document/d/1 clAGB1wBeOfaZC5RMMxKIrUTs3N2WyaV Y TlyVy_ODs4/edit page 6 [docs.google.com]. TPRWG 06/07/22 06/07/22| Complete
Re: Charter Question b4): Standard TTL revised language: Not later than 24 hours from the 07 June WG meeting: WG members are requested to review the revised language. -

See: https://docs.google.com/document/d/1-McSboPsoTCHYye_u0uVmaVgNiOP7FKYXkO3FWhY2c/edit [docs.google.com]. TPRWG 06/07/22 06/07/22| Complete
Staff to submit the final version of the Initial Report to the WG for reference with revisions as noted above. - ggif?y Support 06/08/22 06/08/22 Complete

CANN74 Preparation — Change of Registrant topic: WG members are encouraged to review the relevant section of the Final Issue Report before the session so they are ready
to discuss. See: https://gnso.icann.org/sites/default/files/file/field-file-attach/final-issue-report-pdp-transfer-policy-review-12jan21-en.pdf [gnso.icann.org] 3.1.3. Change of - TPRWG 06/13/22 06/13/22 Complete
Registrant (“CoR”") or Tnter-Registrant Transfers, page 20.

Meeting ICANN74
Overview of Change of Registrant, charter questions d1-d3 4 TPRWG 06/13/22 06/13/22| Complete
Submit Phase 1A Initial Report for Public Comment ! TPRWG 06/20/22 06/21/22 Complete
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Meeting #51

Continue deliberations on charter questions d1-d3 J' TPRWG 06/28/22 06/28/22| Complete

Meeting #52

Continue deliberations on Change of Registrant "I" TPRWG 07105/22 07/05/22] Complete

WG members are encouraged to provide additional inputs in the working document at: -

https://docs.google.com/document/d/1gu4sXGvyJeWJIfvaK_I7 GKABIAIIKFPQKaN4UMgzmcE/edit [docs.google.com] (table on page 8) prior to the next meeting on 12 July. TPRWG 0711122 07/11/22| Complete
ubmit Monthly Project Package to Counci eadership omplete

Submit Monthly Project Package to C il - TPR Leadershi 07/08/22 07/12/22| Complet

Meeting #53

Continue deliberations on Change of Registrant "I" TPRWG 07n2i22 07/12/22] Complete

WG members to go back to their representative groups to determine if there are any issues that need to be brought forward to the WG, but particularly the question of whether

the 60-day lock for CoR should be removed, and replacing affirmation confirmation requirements with notification. See Key Elements of CoR (table on page 8) at: - TPRWG 07/18/22 07/18/22 Complete

https://docs.google.com/document/d/1gu4sXGvyJeWJIfvaK_I7 GKABIAJIfKFPQKaN4UMgzmcE/edit [docs.google.com].

WG members to review the 60-day lock Working Document at https://docs.google.com/document/d/1SFMDrDazU7iM-1_mvf05ZMQ-ZS2GVJ1mtIXZNcl7F 1E/edit -

[docs.google.com] and provide comments/suggestions to the charter questions beginning on page 3. TFRWG 07118/22 07/18/22| Complete

Meeting #54

Continue deliberations on Change of Registrant "I" TPRWG 07119122 07/19/22 Complete

WG members to consider the best way to frame the discussion of the CoR policy and review the Cor Foundation Brainstorm document at: -

https://docs.google.com/document/d/1 Fjkdk6VSWHw-ZjRHHLOVGeWwONKcf7IsT8e T8T2VYw/edit [docs.google.com. TPRWG 0712522 07/25/22| Complete

Meeting #55

Continue deliberations on Change of Registrant 'l' TPRWG 07126122 07/26/22| Complete

er the Tuesday, uly call: Staff to send out a blank spreadsheet/table. I omplete

After the Tuesday, 26 July call: Staff to send out a blank spreadsheet/tabl - gg#y Support 07/26/22 07/26/22| Complet

By Monday, 01 August: WG members to complete the spreadsheet/table. - TPRWG 08/01/22 07/31/22 Complete

By Tuesday, 02 August: Staff to compile responses for discussion at the meeting on 02 August at 16:00 UTC. - g?a"f?y Support 08/02/22 08/02/22 Complete

Meeting #56 Jd  TPRWG 08/02/22 08/02/22] Complete

Review CoR analysis table and discuss charter questions

REMINDER - For those WG members who have not already done so, please find attached the analysis matrix to complete either individually or in a small group of your
choosing. As you work through the sheet, please feel free to refer to the Google Doc version [docs.google.com], which includes example text in italics. Please fill in the full - TPR WG 08/08/22 08/08/22
sheet, from your own perspective, and send to emily.barabas@icann.org no later than Monday, 08 August 2022. This will allow us to discuss any new aggregate responses on
our next call scheduled for Tuesday, 09 August.

Complete

Submit Monthly Project Package to Council - TPR Leadership 08/05/22 08/15/22| Complete

Meeting #57

CoR wrap-up / Announce Review of public comments for Phase 1A i TPRWG 08/09/22 08/09/22 Complete

Public Comment Closes - TPR Leadership 08/16/22 08/16/22| Complete Extended from 02 August
WG members should be prepared to discuss the public comments on the Phase 1A Initial Report. See: https://www.icann.org/en/public-comment/proceeding/initial-report-on- -

the-transfer-policy-review-21-06-2022/submissions ?page=1&sort-direction=newest. TPRWG 09/05/22 09/05/22| Complete

Meeting #58

Review of public comments for Phase 1A - Rec #19 "I" TPRWG 09/06/22 09/06/22| Complete

Submit Monthly Project Package to Council - TPR Leadership 09/09/22 09/12/22 | Complete

Meeting #59

Review of public comments for Phase 1A - Prep for ICANN75 discussion "l' TPRWG 09/13/22 09/13/22| Complete

Meeting ICANN75

Review of public comments for Phase 1A - Recs #1 and #2 "I" TPRWG 0917122 09/17/22] Complete

Meeting #60

Cancelled «l-» TPRWG 10/04/22 10/03/22| Complete

Submit Monthly Project Package to Council - TPR Leadership 10/07/22 10/10/22| Complete

Meeting #61

Review of public comments for Phase 1A - Recs #1 and #2 "I" TPRWG 10/11/22 10/11/22 Complete

Staff to coordinate with WG members on a Doodle to select a time starting the first week of November for recurring weekly meetings on Thursdays. - g?a"f(f:y Support 10/17/22 10/17/22| Complete

Meeting #62

Review of public comments for Phase 1A - Recs #2, #3 J‘ TPRWG 10/18/22 10/18/22 Complete

Staff to create a diagram comparing the timeline of the existing Losing FOA with the proposed notification of TAC request discussed during the meeting on 18 October. - g?a:if(f:y Support 10/24/22 10/24/22  Complete

Meeting #63 ;
Review of public comments for Phase 1A - Recs #2, #3 "l" TPRWG 10/25/22 10/25/22 Complete PC review
WG members to review the language in the Implementation note and suggest improvements. See page 4 in the Working Document at: — ' - . .
https://docs.google.com/document/d/ 1 SAEVOVjiSZONjHvNX{3zbPVTTAIDTo4WphZrbgDTmxU/edit?usp=sharing. TPRWG 11/08/22 11/08/22| Complete Prior close date was 10/24, extended to 11/8 as this will be discussed at CP Summit.
Submit Monthly Project Package to Council - TPR Leadership 11/06/22 11/08/22 Complete

Meeting #64 .
Review of public comments for Phase 1A - Recs #2, #3 "l" TPRWG 11/08/22 11/08/22, Complete PC review
Recommendation #3 -- WG members to review the language in the Implementation note and suggest improvements. See page 4 in the Working Document at: -

https://docs.google.com/document/d/1 SAEVOjiSZONjHvNXi3zbPV TTAIDTo4WphZrbgDTmxU/edit?usp=sharing. TPRWG 11710122 11/10/22| Complete

Staff to write up the new recommendation #2 to keep the Losing FOA functionality with flexibility on terminology and format. - ggif?y Support 11/10/22 11/10/22| Complete

Meeting #65 i
Review of public comments for Phase 1A - Recs #3, #4, #5, #6 "l' TPRWG 11710722 11/10/22| Complete PC review
Recommendation 2: - Policy Support

Staff to write up the recommendation to keep the Losing FOA functionality with flexibility on terminology and format. Staff 1171422 11/14/22| Complete

Recommendation 3: Policy Support
(f) Proposed edit -- Staff to provide revised draft language to change to mandatory (“MUST"). - Staffy pp 11/14/22 11/14/22| Complete
(g) Proposed Edit -- Staff to revise the language in the Working Document to change to “notification of TAC issuance” and WG to review/comment.

Recommendation 4:

(c) Proposed Edit -- Staff to revise the recommendation text to include “For the purposes of sending the notification, the Registrar of Record should use contact information as Policy Support
it was in the registration data at the time of the transfer request.” - Staffy pp 11/14/22 11/14/22| Complete
(d) Proposed Edit -- Staff to provide draft language for the WG to consider.

(e) Proposed Edit -- Staff to revise as suggested in the proposed next step but also to confirm that this and similar language is consistent.
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Baseline

Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
Recommendation 5: - Policy Support
(b) Proposed Edit -- Staff to revise the language in the Working Document as suggested in the potential next step. Staff 11422 11/14/22| Complete

Recommendation 6:

(a) Concern -- Staff to revise the language in the Working Document as suggested in the potential next step. Policy Support
(b) Concern -- Staff to revise the language in the Working Document as suggested in the potential next step. - Staﬂy pp 11/14/22 11/14/22 Complete
(c) Proposed Edit -- Staff to revise the language in the Working Document as suggested in the potential next step.
(d) Proposed Edit -- Registrars to discuss.

Recommendation 7:
WG members to review prior to next Tuesday’s meeting: See the Working Document Tool at: - TPRWG 11/15/22 11/15/22 Complete
https://docs.google.com/document/d/1796UeXK6GspA7cehLcSn5tWiCyuR7JU7hOfKHgCSVz4/edit.

Meeting #66 ;
Rec 2 Strawman; Review of public comments for Phase 1A - Rec #7, #8, #9, #10 { TPRWG 11/15/22 11/15/22 Complete PC review
Recommendation 7:

(c) Proposed edit -- WG agrees with the potential next step of changing the language from “should” to “MUST”. Staff to incorporate. WG members should review and - TPRWG 1117122 11/17/22 Complete

comment.

Recommendation 8 Policy Support
(a) Proposed Edit -- WG agrees with the potential next step strawman revision. Staff to incorporate. - Staffy PP 1117122 11/17/22 Complete
(b) Proposed Edit - WG agrees with the potential next step strawman revision. Staff to incorporate.

Recommendation 9: - Policy Support
(b) Proposed edit -- WG agrees with the suggested language in the Potential next step. Staff to incorporate. Staff 1722 11117/22| Complete
Recommendation 6: - Policy Support
Staff to redline the language and include it as a sub-bullet in Recommendation 6. WG members to review with other redlines by Wednesday, 30 November. Staff 11/30/22 11/30/22| Complete
Recommendation 2:
WG members to review and comment on Strawman Revision of Recommendation 2 on the Losing FOA -
(https://urldefense.com/v3/_https:/docs.google.com/document/d/1e8iGBFmMRDOM5VIMUrmledPw3burgfxLXQrkubxDJ30Qledit__:!IPtGJab4!4ACHtX8DZKKMx- TPRWG 11/30/22 11/30/22| Complete
xeLbQzcZro! n cJcy7pgKil s8VwesBCIy8_um9ImCyogF5yqoRJaxuOwS_Vs9as on the list by Wednesday, ovember.
Meeting #67 ;
Review of public comments for Phase 1A - #10, #11, #12, #13 "l" TPRWG 117722 11/17/22 Complete PC review
Recommendation 10: Policy Support
a) Concern -- Staff to see where the discussion on the Losing FOA falls and then to tidy up the language in recommendations and rationales. - Staffy pp 11/28/22 11/28/22 Complete
b) Proposed edit -- Staff to amend the recommendation according to the strawman revision suggested in the potential next step.
Recommendation 11:
b) Proposed edit -- Staff to revise the recommendation either according to the potential next step in the strawman revision of “unset the TAC” or retaining the term “clear” with a — Policy Support
definition in a footnote. Staff 11/28/22 11/28/22| Complete

c) Proposed Edit -- Jim Galvin to bring this issue back to the Registry SG for discussion/consideration.

Recommendation 13:

d) Proposed edit -- Staff to update the language to “Registry” from “Registries”. - Policy Support 11/28/22 11/28/22 Complete

e) Proposed edit -- Staff to revise the language according to the Strawman revision suggested in the Potential next step. Staff p

f) Proposed edit -- Staff to revise the language according to the Strawman revision suggested in the Potential next step, except to change to “reset the TAC to null.”

Meeting #68 :
Review of public comments for Phase 1A - #14, #16, #17 "l' TPRWG 11/22/22 11/22/22; Complete PC review
Recommendation 14, b) Proposed edit: Staff to revise the rationale to explain why the WG agreed not to make this change, and to revise the text to also include the Registry — Policy Support 11/28/22 11/28/22 Complete

Agreement (RA) in addition to the text in the rationale of calling out the RAA. Staff P

Recommendation 16, c) Concern — period should be possible to override and Recommendation 17, b) Concern - period should be possible to override: Staff to call for a Small - Policy Support 11/28/22 11/28/22 Complete

Team to develop language on an override with guardrails, both on post-create and post-transfer. Also Volunteers during the meeting are Zak, Owen, and Keiron. Staff P

Meeting #69 »
Review of public comments for Phase 1A - Question for Community Input on Rec #15, #17, #18, #19 J‘ TPRWG 11/29122 11/29/22| Complete PC review
Recommendation 15 -- Staff to update the rationale for Recommendations 3 and 4 to reflect the further consideration of the WG, and also update the Working Document for — Policy Support

Recommendation 15. Staff 12/05/22 12/05/22| Complete

Recommendation 18, a) Proposed Edit — Staff will split the two sentences and revise the language of the first sentence to add “upon request” as relating to the phrase “the - Policy Support

potential Gaining Registrar with the reason for denial”. Staff 12/05/22 12/05/22| Complete

Recommendation 19, c) Proposed edits: I.A.3.7.1: WG members to review with their groups and suggest language to accommodate the public comments. - TPRWG 12/05/22 12/05/22| Complete

Recommendation 13:

Question to the community -- Staff to call for volunteers to consider whether to 1) maintain the recommendation as is — that the registries enforces; 2) add language to the — - .
current recommendation; 3) change it to the Registrars to manage the TTL; or 4) not to specify who enforces it. Volunteers during the meeting are: Jim Galvin, Rick Wilhelm TPRWG 12/05/22 12/05/22| Complete Original deadiine set at 30 Nove, now extended to 5 Dec.
(need to confirm), Jody Kolker, and John Woodworth.

Meeting #70 4 TPrRWG 12/01/22 12/01/22| Complete PC review
Review of feedback on revised recs 2-9; Review of public comments for Phase 1A - Rec #19, #20, #21, #22 p

Recommendations 2-9: Staff to release revised redline based on WG agreement. - ggif?y Support 12/02/22 12/02/22| Complete

Meeting #71 J TPRWG 12/06/22 12/06/22| Complete PC review

Review of public comments for Phase 1A - Rec #18, #19, #21, #22
Recommendation 19: Sarah Wyld to send the proposed revised language and rationale to the WG list on behalf of the Small Team. - TPRWG 12/12/22 12/12/22| Complete

Recommendation 22:
a) Concern: Fees and b) Concern: Sanctions: Staff to ensure that the rationale reflects the WG’s discussion and agreement. - TPRWG 12/12/22 12/12/22| Complete
c) Proposed edit: WG agrees to a revision to the Implementation Guidance as proposed in the Potential next step.

Meeting #72 .
I.A.3.7.1, Charter Questions and Report Text; Additional Suggested Topics and Proposals "I" TPRWG 12/08/22 12/08/22| Complete PC review
Submit Monthly Project Package to Council - TPR Leadership 12/09/22 12/06/22 Complete
Meeting #73 :
Review of public comments for Phase 1A - WG Processes and Modalities; Additional Input "l' TPRWG 12/13/22 12113/22| Complete PC review
Meeting #74 d  TPRWG 12/15/22 12/14/22| Complete PC review
Recommendation 13: Question to the Community -- Small Team on TTL Enforcement: Send the proposal to the list with rationale. - TPRWG 12/19/22 12/19/22| Complete Date extended to 12 Dec.; Date extended to 19 Dec.
Other - Additional Input — see: gnso-TPR-P1A-pcrt-Initial-Report-General_20220829.docx -- WG members to look at comments 12-23 and 24-33 to make sure there is -
something we haven't already covered TPRWG 12119122 12119/22| Complete
" f i i ! Holida Yanik

Other - Additional Suggested Topics and Proposals — Item 7 from ICANN Org — see: gnso-TPR-P1A-pcrt-Initial-Report-Additional Topics and Proposals_20221213.docx -- — p
Request for ICANN Org Compliance to suggest specific language. g?al'f?y Support 12119122 12/19/22| Complete

aff to circulate the redlines and give the unti anuary for review and comment. I omplete
Staff to circulate the redli d give the WG until 16 J for review and t - gg#y Support 12/20/22 12/20/22| Complet
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Baseline

Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
Meeting #75 i
Review and discussion of Small Team outputs J' TPRWG 12/20/22 12/20/22| Complete PC review
Submit Monthly Project Package to Council - TPR Leadership 01/09/23 01/09/23 Complete
Meeting #76 ;
Review of Comments on Draft Final Report redline 'L TPRWG 01/10/23 01/10/23| Complete Prep for Update to GNSO Council
Transfer Process: Staff to provide an updated flow chart of the entire transfer process to reflect the recent agreement from the WG, when all aspects of the process has been - Policy Support
agreed to by the WG. Staff 01/16/23 01/11/23| Complete
Small Team on Exemption for Recommendation 16 and 17: to provide language and rationale for discussion at the meeting on 10 January. - TPRWG 01/17/23 01/17/23 Complete Prior close date was 10 Jan 2023, moved to 17 Jan.
Small Team on Rec 13 TTL:
Staff to incorporate the suggested text in the redline but without including hours at this point. - TPRWG 01/17/23 01/17/23 | Complete Prior close date was 10 Jan 2023, moved to 17 Jan.
Small team will work on the rationale text for discussion at the meeting on 10 January 2023.
Meeting #77 ) ) .
Review of updated swimlane / Review of Comments on Draft Final Report redline "l' TPRWG 011723 01/17/23| Complete Review Project Change Request (Scope & Time)
TPR Leadership team to present to GNSO Council = | Eoliey Support 01/19/23 01/19/23 Complete
Swimlane: - Policy Support
Staff to make revisions to swimlane. Staff 01/23/23 01/23/23| Complete
Swimlane: _
WG members to review and provide comments and technical WG members in particular to review language relating to EPP actions to make sure it is accurate/clear. TPRWG 01/23/23 01/23/23| Complete
Swimlane:
Preliminary Recommendation 11: check the language for operational accuracy — particularly the suggested revised language: “The Registry Operator MUST reset the TAC to - TPRWG 01/23/23 01/23/23 Complete
null as part of completing the successful transfer request when is accepts a valid TAC from the Gaining Registrar
Proposal on Exemption for Recommendation 17: -
WG members to review and comment on the list. See attached document. TPRWG 01/23/23 01/23/23| Complete
Mecting #78 4 TPRWG 01/24/23 01/24/23 Complete
Recordkeeping: Staff will draft a standalone recommendation with 15 months to insert into the next redline. - ggif?y Support 01/30/23 01/30/23 Complete
Recommendations 16 & 17: Staff to suggest language to include in Recommendations 16 and 17 re: 30-day restriction replacing existing restrictions (such as 60-day locks). - ggif?y Support 01/30/23 01/30/23 Complete
Recommendation 17: WG members to take the language and suggested revisions back to their groups and provide to the WG at least informal feedback whether the proposed —
change is supported or not. See attached redline and screenshot. TPRWG 01730/23 01/30/23 Complete
Small Team on Recommendation 13 TTL: Provide revised rationale. - TPRWG 01/31/23 01/31/23 Complete
Meeting #79 4 TPRWG 01/31/23 01/31/23 Complete

Briefing on Phase 1B / Review PCR

Re: Recommendation 13 small group work on TTL enforcement: https://docs.google.com/document/d/1Wq4dHcIFR5XogoutShOklkCyhZFUIS1z7cl2ilv9cOl/edit?usp=sharing
[docs.google.com] 1) Rick Wilhelm to post to the list thoughts about the proposar of the registry Tor flexibility o shorten the TTL. 2) WG members o suggest language, It any, - TPRWG 02/13/23 02/13/23 Complete

relating to disallowing long-lived TACs.

Re: Recap of Phase 1B deliberations, including touchpoints for Phase 2 topics, WG members should review the document at: -
https://docs.google.com/document/d/1sVvWazAuBTR-W191wOO_ZYKmZxGP7-IxB_Axalf-n04/edit?usp=sharing [docs.google.com]. TPRWG 02/13/23 02/13/23| Complete
Submit Project Change Request to Council - TPR Leadership 02/06/23 02/06/23 Complete
Submit Monthly Project Package to Council - TPR Leadership 02/06/23 02/06/23 Complete
Prior close date was 10/24, extended to 11/8 as this will be discussed at CP Summit. Date extended to 14 Nov. for
Jothan Frakes, Jim Galvin, Jody Kolker, and Rick Wilhelm have volunteered to compile a list of attack vectors and how the recommendations solve for them, or where they are — TPR WG 02/13/23 02/13/23 Complete Z;{fn‘égf?omss&ac',' tgfg'eagﬁdixﬁgﬂeéjS%EEgtzvéﬁgnhdeemfg Eﬁ%'ggﬁgﬁ:’éﬁgﬂgg éotg&N\?;r‘LDS;?e
out of scope. extended to 13 Feb. Action not completed, but closed it out and revist upon review after Phase 2 and Phase 1B
deliberations

Meeting #80
Begin deliberations on Phase 2 Dispute Resolution topics. "L TPRWG 02114/23 02/14/23 Complete

Policy Support
Leadership team to obtain approval of PCR - Staff TPR 02/16/23 02/16/23 Complete

Leadership
Meeting #81 4 TPRWG 02/21/23 02/21/23 Complete
TEAC
Re: Data from RADAR relating to TEAC -- Staff will check to see if there is any available data. = | Eoliey Support 03/08/23 02/23/23 Complete
Re: The time frame (4 hours) for registrars to respond to communications via the TEAC channel - WG members should consider a provisional recommendation to change the -
time frame to 24 hours. TPRWG 03/01/23 03/01/23| Complete
Re: 07 March meeting -- If WG members cannot attend the 07 March meeting please let the Secretariat staff know at gnso-secs@icann.org so we can decide if we have —
enough attendance to hold the meeting.' TPRWG 03/06/23 03/06/23| Complete
Meeting #82 4 TPRWG 02/28/23 02/28/23  Complete
TEAC
Re: 07 March meeting -- If WG members cannot attend the 07 March meeting please let the Secretariat staff know at gnso-secs@icann.org so we can decide if we have -
enough attendance to hold the meeting. TFRWG 03/06/23 03/06/23| Complete
Re: The time frame (4 hours) for registrars to respond to communications via the TEAC channel - WG members should consider a provisional recommendation to change the - TPR WG 03/06/23 03/06/23 Complete
time frame to 24 hours. p
Submit Monthly Project Package to Council - TPR Leadership 03/04/23 03/06/23  Complete
¥'§§%ﬂg e '»la TPRWG 03/07/23 03/07/23 Complete
Re: TDRP -- Staff to research whether there are materials describing the goals of the TDRP. - ggifcf:y Support 03/15/23 03/11/23 Complete
Meeting ICANNT6 - Part 1 4 TPRWG 03/11/23 03/11/23 Complete
Meeting ICANN76 - Part 2
Transfer Reversal - Gap Analysis Jo TPRWG 03/12/23 03/12/23 Complete
Meeting #54 Jd  TPRWG 03/28/23 03/28/23 Complete

Gap Analysis Continued
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Baseline

Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
Meeting #85
Gap Analysis Continued '»l-' TPRWG 04/04/23 04/04/23 Complete
WG members should share any observations/feedback from ICANN76 on the WG email distribution list. - TPRWG 04/04/23 04/04/23 Complete
Submit Monthly Project Package to Council - TPR Leadership 04/10/23 04/10/23 Complete
Meeting #86
Gap Analysis Continued «.l-» TPR WG 04/11/23 04/11/23 Complete
Staff to initiate a small team to develop a proposal/language to codify the informal transfer resolution process. Volunteers on the call: Jody Kolker, Rich Brown, Owen — Policy Support
Smigelski Juan Manuel Rojas, Zak Muscovitch and Jothan Frakes. Staff 04118/23 04/18/23| Complete
Meeting #87
Gap Analysis Continued - Fast Undo Jr TPRWG 04/18/23 04/18/23 Complete
Interested supporting registrars should provide a proposal in writing for a fast/gap undo in between the informal process and the TDRP/courts by next Tuesday, 25 April. - TPRWG 04/25/23 04/25/23 Complete
Ongoing -- Small Team to develop a proposal/language to codify the informal transfer resolution process is continuing its work. Volunteers: Jody Kolker, Rich Brown, Owen —
Smigelski Juan Manuel Rojas, Zak Muscovitch and Jothan Frakes. TPRWG 05/01/23 05/01/23| Complete
Meeting #88
Charter questions regarding Wave 1, Rec 27 ltems 'L TPRWG 04/25/23 04/25/23 Complete
In the Recommendation 27, Wave 1 Working Document: Staff to revise the text based on the feedback from the WG members during the meeting on 25 April. See: - Policy Support 05/02/23 05/02/23 Complete
https://docs.google.com/document/d/1GTtkEPJVYNMW27UaJZAGQISb1BOYRhO7rSbFyb_9dhs/edit?usp=sharing [docs.google.com]. Staff p
Meeting #89 4 TPRWG 05/02/23 05/02/23| Complete

Small Team proposal, Charter questions regarding Wave 1, Rec 27 Items

Re: Codification of informal dispute resolution process -- By COB Monday, 08 May: WG members should indicate as comments in the document (if any) those elements/details
that should be specific policy requirements and whether they are Stakeholder Group positions. See: https://docs.google.com/document/d/1vP9Q- - TPRWG 05/08/23 05/08/23 Complete
EyhroHIrurlgrMWOI13_6yAQX2_y7vzteOV3fQ/edit [docs.google.com].

Meeting #90

TEAC Charter Questions F1-F7 '»lf TPRWG 05/09/23 05/09/23 | Complete
Submit Monthly Project Package to Council - TPR Leadership 05/15/23 05/15/23 Complete
Meeting #91

TEAC, TDRP (time permitting) Jr TPRWG 05/16/23 05/16/23 Complete
Meeting #92

TDRP Charter Questions g1, g2, g3 '»la TPRWG 05/23/23 05/23/23 Complete
Meeting #93

TDRP Charter Questions g3, g4, g5 'blf TPRWG 05/30/23 05/30/23 ' Complete
Charter Question g3: WG members to suggest additional use cases (if any) for registrant transfer dispute mechanism. - TPRWG 06/06/23 06/06/23 Complete
Charter Questions g4 and g5:WG members to review the redlined Transfer Dispute Resolution Policy with Rec. 27 updates

at:https://docs.google.com/document/d/12ncsCc_sYiBs2cRZVOPCrBes92aV0p-6S-7hNBkmM9w/edit?usp=sharing [docs.google.com] and note anything that might be missing -

or Tequire clarification. Speciically, are there any red flags for the data elements or documentary evidence in the TDRP? NOTE: The document is set for editing — please use TPRWG 06/15/23 06/15/23| Complete Extended from 6 June for WG members to be prepared at ICANN77
suggestion mode so that changes are highlighted.

Meeting #94

TDRP Charter Questions g3, g4, g5 Jo TPRWG 06/06/23 06/06/23 Complete
Meeting ICANN77

TEAC/TDRP Jr TPRWG 06/12/23 06/12/23 Complete
Charter question f5: WG to consider the feasibility of the recommendation of email to “start the clock” for the 24-hour response timeframe. - TPRWG 06/27/23 06/27/23 Complete
Charter question g3: WG should consider the two types of disputes — inside and outside the policy — and provide additional rationale/comments. - TPRWG 06/27/23 06/27/23 Complete
Meeting #95 J TPRWG 06/27/23 06/27/23 Complete

Review draft responses to Charter Questions g3 - g5; ICANN Approved Transfers

Re: Recap Outcomes from ICANN77 Meeting on TEAC and TDRP -- charter questions 5, and g3, g4, and g5 -- See:
https://docs.google.com/document/d/1zBYlaF TF5bRrUdhnGiftP5CGHvuOoHgKPOhGnU46uGM/edit [docs.google.com] and - TPRWG

ps:/7/docs.google.com/documen XCKfmo i 0 ea TrEvp4/edit [docs.google.com]; WG members to review the text in the two documents and
provide comments in advance of the next meeting on Tuesday, 11 July.

07/11/23 07/11/23| Complete

Re: Bulk Transfers — WG to review charter questions in advance of the discussion at the next meeting:

i1) In light of these challenges described in section 3.1.7.2 of the Final Issue Report, should the required fee in Section 1.B.2 of the Transfer Policy be revisited or removed in
certain circumstances - TPRWG 07/11/23 07/11/23 Complete
i2) Should the scope of voluntary bulk transfers, including partial bulk transfers, be expanded and/or made uniform across all registry operators? If so, what types of rules and
considerations should govern voluntary bulk transfers and partial bulk transfers

Submit Monthly Project Package to Council - TPR Leadership 07/10/23 07/10/23 | Complete

Meeting #96

ICANN Approved Transfers - Charter Question i1 "I" TPRWG 0711723 07/11/23 Complete

Meeting #97

ICANN Approved Transfers «L TPRWG 07/25/23 07/25/23 Complete

Charter Question i1 ICANN-Approved Transfer (Bulk Transfers) -- Staff will create a working document in Google for WG members to provide comments/suggestions. - ggif‘f:y Support 08/01/23 08/01/23 | Complete

1.B proposed updates: Staff will create a working document in Google for WG members to provide comments/suggestions. - Policy Support 08/01/23 08/01/23 | Complete
Staff

Meeting #98

ICANN Approved Transfers '»la TPRWG 08/01/23 08/01/23 Complete

Charter question i1 staff to create a working document with the preliminary agreements for WG members to review and suggest revisions. - g?a"f?y Support 08/07/23 08/01/23 Complete

Meeting #99

ICANN Approved Transfers Jr TPRWG 08/08/23 08/08/23 Complete

Any WG members who have comments or concerns regarding charter question i1 preliminary agreements please note them in the ICANN-Approved Transfers Working —

Document [docs.google.com] in advance of the next meeting. TPRWG 08/14/23 08/14/23| Complete

Continue today’s discussion on the mailing list: Should there be locks, notices, and/or opt-out options for registrants? - TPRWG 08/14/23 08/14/23 Complete

Submit Monthly Project Package to Council - TPR Leadership 08/14/23 08/14/23 Complete

Meeting #100

ICANN Approved Transfers «L TPRWG 08/15/23 08/15/23 Complete

Preliminary Recommendation #1 — Staff to tighten the language including taking out the examples and putting them into the rationale. - g?a"f?y Support 08/21/23 08/21/23 Complete
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Baseline

Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
Preliminary Agreement #5 -- WG members to consider suggesting a floor and ceiling or other fee structure, whether fees should be included in the policy or elsewhere, and -
impacts on Preliminary Agreement #1, and put these suggestions in the Working Document at: Preliminary Agreements [docs.google.com]. TPRWG 08/21/23 08/21/23| Complete
Meeting #101
ICANN Approved Transfers 'vlf TPRWG 08/22/23 08/22/23 Complete
Re: Preliminary Agreement #1 - staff to provide additional example(s). - g?a"f(f:y Support 08/28/23 08/28/23 Complete
Staff to revise the preliminary agreements and concepts based on the discussion. - g?a"f‘f:y Support 08/28/23 08/28/23 Complete
WG members to review Proposed Preliminary Agreements #1 and #4 (Change of Sponsorship) in preparation for the discussion at the meeting on 29 August. See slides #50 - TPR WG 08/28/23 08/28/23 Complete
and #51.
Meeting #102
ICANN Approved Transfers '»lo TPRWG 08/29/23 08/29/23 Complete
Staff to update the TPR Working Document [docs.google.com] based on today’s discussion, including the 5 questions posed during the call (Re: Concepts 3 & 4). - ggif?y Support 09/11/23 09/11/23 | Complete

Re: Charter Question i2) — WG members to provide their comments/suggestions in the Working Document [docs.google.com] regarding whether the scope of voluntary bulk
transfers, including partial bulk transfers, should be expanded and/or made uniform across: -

1. all registry operators (via an update to the Transfer Policy), or TPRWG 09111423 09/11/23
2. all registry operators who offer the BTAPPA (via recommended updates to the BTAPPA)

Complete

WG to specifically respond to the 6 questions from the 29 August call regarding bulk transfers. - TPRWG 09/11/23 09/11/23 | Complete
Meeting #XXX

No meeting this week J‘ TPRWG 09/05/23 08/14/23 | Complete
Submit Monthly Project Package to Council - TPR Leadership 09/11/23 09/11/23 Complete
Meeting #103

ICANN Approved Transfers J-» TPRWG 09/12/23 09/12/23 Complete
Staff to draft options for preliminary recommendation language for the Working Group to review and discuss on the next call. - ggif(f:y Support 09/13/23 09/13/23| Complete
Meeting #104

ICANN Approved Transfers 'clr TPRWG 09/19/23 09/19/23 ' Complete
WG members to review the preliminary recommendations in the document at https://docs.google.com/document/d/1gX1N8d3qoktbniRmfGE4- -

8Un9dPavIKQ3IZYaoe9b0E/edit?usp=sharing [docs.google.com] beginning oh page 4 and provide comments. TPRWG 09/25/23 09/25/23| Complete
WG members and RySG in particular to indicate which option(s) they favor in the document at https://docs.google.com/document/d/1gX1N8d3qoktbniRmfGE4- -

8Un9dPavIKQ3IZYaoe9b0E/edit?usp=sharing [docs.google.com] on page 11. TPRWG 09/25/23 09/25/23| Complete
Meeting #105

ICANN Approved Transfers Jr TPRWG 09/26/23 09/26/23 Complete
Staff to provide the data on the number of registries that offer BTAPPA services. - ggif?y Support 09/28/23 09/28/23 | Complete
WG members to provide their feedback/preferences on the 4 options: -

https://docs.google.com/document/d/1 bOKIvhRyyO5QSEI4DBAvP78muKvgHneaXOZTcvliBPQ/edit?usp=sharing [docs.google.com] TPRWG 10/02/23 10/02/23| Complete
Meeting #106

ICANN Approved Transfers J-» TPRWG 10/03/23 10/03/23 | Complete
Staff to update the draft recommendations based on today’s discussion - g?a"f‘f:y Support 10/06/23 10/06/23 Complete
WG members to review the updates and provide feedback by COB Monday, 09 Oct - TPRWG 10/09/23 10/09/23| Complete
Meeting #107

ICANN Approved Transfers / TDRP-Rec27 "l" TPRWG 1010723 10710723 Complete
Staff to update the draft recommendations based on today’s discussion - gtoa"f‘f:y Support 10/12/23 10/12/23 Complete
WG members to review the updated recommendations and provide any feedback by COB Tuesday, 17 Oct - TPRWG 10/17/23 10/17/23| Complete
Submit Monthly Project Package to Council - TPR Leadership 10/15/23 10/15/23 Complete
ICANN78 Meeting

Remaining items on TDRP '»la TPRWG 10/21/23 10/21/23| Complete
Submit Monthly Project Package to Council - TPR Leadership 11/06/23 10/15/23| Complete No package created given short timing between Oct/Nov Council meetings.

ACTION ITEMS/HOMEWORK: Please review these recap materials in advance of our next call, so if there are questions or concerns you can bring them up during the call.
Recap materials will be distributed, covering the recommendations from WG Group 2, 1(a), and 1(b). The next call is on November 7. We also strongly encourage you to listen - TPRWG 11/06/23 11/06/23 Complete
to the 17 January Zoom call [icann.zoom.us] before going into recommendation text and swimlane.

Meeting #108
"Where we're at" review across Groups 1A, 1B & 2 4 TPRWG 11/07/23 11/07/23 | Complete

WG to review the Working Document “Changes to Bulk Transfer Recs following 3,10, 21 Oct 2023 Call” at
https://docs.google.com/document/d/1_T41SQAH3dulPS9ghYE7 1iM5CAxpA3KUpgy55DK3Y 3k/edit?usp=sharing [docs.google.com] to confirm that the revisions based on the - TPRWG 11/13/23 11/13/23 Complete
2ZT October discussion are accurately reflected.

WG members to review the Swimlane to make sure it is accurate (see attached). - TPRWG 11/13/23 11/13/23| Complete
a) With respect to syntax requirement (slide 30) — not sure registries can verify. Rick Wilhelm to check. b) Staff to review the discussions. - g?a"f(f:y %Jypspgrt 11/13/23 11/13/23| Complete
WG members to review the following materials before the next call if you have not already done so:

The recording from the 17 January WG meeting [icann.zoom.us], where Berry presented the swim lane diagram —

an updated swim lane diagram (attached), which shows how the recommendations interrelate (attached) TFRWG 1113723 11113/23| Complete
a slide deck (attached - starting at slide 44).

IANA ID (slide 24) - Staff to reference the text in the report but WG members should note if Implementation Guidance is needed. - gg'f‘f‘y Support 11/13/23 11/13/23| Complete
Meeting #109

Begin deliberations on Change of Registrant "l" TPRWG 114723 11114/23| Complete
WG members should review the "CoR - Overall Policy" Working Document at

https://docs.google.com/document/d/1gu4sXGvyJeWJIfvaK_17 GKABIAJfKFPQKaN4UMgzmcE/edit?usp=sharing [docs.google.com] and continue to think about "Change of - TPRWG 11/27/23 11/27/23 Complete
Confrol™

Meeting #110 J  TPRWG 11128123 11128123 Complete

Continue deliberations on Change of Registrant

WG members should review the CoR process in the attached slides, starting at slide 2, and consider the changes that the WG is suggesting in red to see how the process -
looks with the changes and if it's a good solution. TPRWG 12/04/23 12/04/23
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Baseline

Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
Meeting #111
Continue deliberations on Change of Registrant 4 TPRWG 12/05/23 12/05/23 | Complete
Transfer complaint metrics -- Sarah Wyld to send an email with the WG’s request for more specific data. - RrSG 12/05/23 12/05/23 | Complete
Submit Monthly Project Package to Council - TPR Leadership 12/11/23 12/11/23 Complete
Meeting #112
Continue deliberations on Change of Registrant { TPRWG 12/12/23 12/12/23| Complete
Meeting #113
Return to Group2 outstanding items; Continue deliberations on Change of Registrant 4 TPRWG 1211923 12/19/23 Complete
Meeting #114
Continue deliberations on Change of Registrant 4 TPRWG 01/09/24 01/09/24 Complete
Staff to prepare a primer document on the security mechanisms from Group 1A deliberations - ggif?y Support 01/12/24 01/12/24 Complete
Meeting #115
Continue deliberations on Change of Registrant 4 TPRWG 01/16/24 01/16/24| Complete
Staff to prepare an updated version of compliance reports regarding unauthorized Transfers and CoR - g?a"f(f:y Support 01/26/24 01/23/24| Complete
Meeting #116
Continue deliberations on Change of Registrant 4 TPRWG 01/23/24 01/23/24| Complete
Meeting #117
Continue deliberations on Change of Registrant 4 TPRWG 01/30/24 01/30/24| Complete
}I(\jIG to comlplete tt]\e COR Reduction Rationale document at: https://docs.google.com/document/d/1DpDO2BYTI6 TA7ApfPpG3Hpl13nrv4y4x9B3himrx_Fc/edit?usp=sharing - TPRWG 02/20/24 02/15/24| Complete Extended to 13. Feb; extended to 20 Feb; closed early as now incorporated into Prelim Recommendations doc

ocs.google.com ; ;

Staff to prepare and deploy the interim WG Self-Assessment survey - g?a"f?y Support 01/31/24 01/31/24 | Complete
Meeting #118
Continue deliberations on Change of Registrant 4 TPRWG 02/06/24 02/06/24 Complete
Meeting #119
Continue deliberations on Change of Registrant 4 TPRWG 02/13/24 02/13/24| Complete
WG to review and revise preliminary CoR recommendation text and provide rationale supporting the recommendations. - TPRWG 02/27/24 02/27/24 Complete
Meeting #120
_-Cancelled—- 'L TPRWG 02/20/24 02/20/24 | Complete
Submit Monthly Project Package to Council - TPR Leadership 02/25/24 02/24/24 | Complete
Meeting #121
Continue deliberations on Change of Registrant { TPRWG 02/27/24 02/27/24| Complete
ICANN79 Meeting #1
Review CoR Preliminary Recommendations { TPRWG 03/02/24 03/02/24 Complete
ICANN79 Meeting #2
Review Group 1A - Post Transfer 30-day restriction in context of CoR "l" TPRWG 03/02/24 03/02/24| Complete
Meeting #122
Review CoR Preliminary Recommendations + 1A #17 "I" TPRWG 03/19/24 03/19/24| Complete
Meeting #123
Review CoR Preliminary Recommendations + 1A #17 4 TPRWG 03/26/24 03/26/24| Complete
Represented Groups to consult and advise on support for or changes to preliminary draft recommendations. - TPRWG 04/09/24 04/15/24 | Complete
Meeting #124
Review CoR Preliminary Recommendations + 1A #17 "I" TPRWG 04/02/24 04/02/24| Complete
Submit Monthly Project Package to Council - TPR Leadership 04/08/24 04/08/24 Complete
Meeting #125
Review CoR Preliminary Recommendations + 1A #17 "l" TPRWG 04/09/24 04/09/24| Complete
Meeting #126
Review CoR Preliminary Recommendations + 1A #17 4 TPRWG 04/16/24 04/16/24| Complete
WG members who recommend an exemption procedure for Rec. 17 to put forward suggested changes to the recommendation text; examples could include additional auditing -
requirements, detailed definition for "case-by-case basis," additional parameters around definition of established customer relationship, etc. TPRWG 04/23/24 04/23/24| Complete
Meeting #127
Review Recommendation 1A #17 4 TPRWG 04/23/24 04/23/24 Complete
WG should propose updates and legitimate rationale examples to Rec 17(b) by 29 April. - TPRWG 04/29/24 04/29/24 Complete
Chair called WG to think about Rec 16 and for those who want to keep the post-CORD lock to provide rationale by 29 April. - TPRWG 04/29/24 04/29/24| Complete
For proponents of keeping/reducing the post-CORD lock to provide rationale (looking to Charter questions) by 29 April. - TPRWG 04/29/24 04/29/24 | Complete
Reminder: WG is asked to include rationale to the Recs in the document. - TPRWG 04/29/24 04/29/24 | Complete
Meeting #128
Review Group 1B recommendations on CoR locks vs. proposed recommendations "I" TPRWG 04/30/24 04/30/24| Complete
WG group to complete rationale document by 13th of May 2024. Input is essential for initial report. - TPRWG 05/13/24 05/13/24| Complete
Submit Monthly Project Package to Council - TPR Leadership 05/06/24 05/06/24  Complete
Meeting #129
Begin review of draft Initial Report and confirm agreements on proposed recommendations across Groups 1A, 1B, & 2 4 TPRWG 05/14/24 05/14/24 Complete
Registry Representatives to review Recommendations 40 - 47 (BTAPPA recommendations) and re-confirm the text is acceptable for the purpose of publishing the -
recommendations for public comment. TPRWG 05/21/24 05/21/24| Complete
Staff to consolidate all groups into a single draft Initial Report. - ggif?y Support 05/21/24 05/21/24 Complete
Meeting #130
Continue review of draft Initial Report and confirm agreements on proposed recommendations across Groups 1A, 1B, & 2 4 TPRWG 05/21/24 05/21/24 Complete
WG to review initial impact assessment rating in Initial Report Recommendations Google Doc [docs.google.com] and propose changes if needed answers to charter questions. - TPRWG 06/03/24 06/03/24 | Complete
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Baseline

Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
WG will have two weeks to identify any CANNOT LIVE WITH items (focus on Group 1b and Group 2 recs) Deadline: 3rd of June - TPRWG 06/03/24 06/03/24 Complete
Staff to rearrange order of the recommendations into a single draft Initial Report. - g?a"f?y Support 06/03/24 06/03/24 Complete
Meeting #131
——-cancelled— Jr TPRWG 05/28/24 05/28/24| Complete
Submit Monthly Project Package to Council - TPR Leadership 06/02/24 06/02/24 Complete
Meeting #132
Continue review of draft Initial Report and confirm agreements on proposed recommendations across Groups 1A, 1B, & 2 'l' TPRWG 06/04/24 06/04/24| Complete
ICANN Org asked WG to go through GNSO project list and review the details. - TPRWG 06/10/24 06/10/24| Complete
All those parties that have not contributed to the document, please complete any input before the ICANNSO session. - TPRWG 06/10/24 06/10/24 Complete
WG members agreed to provide wording for that change in Rec 22 by ICANNSO0. - TPRWG 06/10/24 06/10/24 Complete
WG members to provide wording for changes in Rec. 24 by ICANNSO0. - TPRWG 06/10/24 06/10/24 Complete
WG to go through cannot live document and provide final input by ICANNS8O. - TPRWG 06/10/24 06/10/24 Complete
WG to consider the adjusted numerical order of recommendations - TPRWG 06/10/24 06/10/24 | Complete
Meeting - ICANN8O
Present key proposed recommendations of draft Initial Report "l' TPRWG 06/11/24 06/11/24| Complete
WG members that could not attend the ICANN8O session are strongly encouraged to listen to the recording of this session. - TPRWG 06/24/24 06/24/24 Complete
RrSG to provide exact wording to be added to Rec 5.3. Provide language for requested instructions. - RrSG 06/24/24 06/24/24 Complete
ICANN Org to reconsider word “necessary” in proposed update. - g?a"f(f:y Support 06/24/24 06/24/24 | Complete
ICANN Org to move the entire text of 19.1 to Rec 19. 19.2 becomes 19.1 - gto;if?y Support 06/24/24 06/24/24 | Complete
ICANN Org to move ahead and cross 1.A.3.8.5 off and add rationale why it was removed. - ggifcf:y Support 06/24/24 06/24/24 1 Complete
WG to move ahead with proposed update as seen in slide no. 13. - TPRWG 06/24/24 06/24/24 | Complete
ICANN Org to move ahead and add additional language to 25.1 (see above) and add wording for 25.3 (see above). - ggif?y Support 06/24/24 06/24/24| Complete
WG to move ahead and keep the proposed update language for Rec 5. - TPRWG 06/24/24 06/24/24 Complete
RrSG to provide specific language for the proposed update for Rec 26. - RrSG 06/24/24 06/24/24 | Complete
ICANN Org to keep new reordering but old numbers should be referenced in the table for reference. - ggif?y Support 06/24/24 06/24/24 Complete
ICANN Org will reach out to WG members individually where Recs need to be made more “digestible” for the initial report. - g?a"f?y Support 06/24/24 06/24/24 | Complete
Meeting #133
Review remaining high impact recs; new report format 'L TPRWG 06/25/24 06/25/24| Complete
WG to take a look at mock up report and report back to ICANN Org in case they disagree with new format of initial report - TPRWG 07/01/24 07/01/24 Complete
ICANN Org to remove word “partial” from Rec. 37. - g?a"f?y Support 06/27/24 06/27/24 | Complete
Staff to prepare consolidated Initial Report = | Eoliey Support 06/27/24 06/27/24 Complete
Meeting #134
Review Initial Report draft '»la TPRWG 07/02/24 07/02/24 Complete
The the working group did request a word version of the report and ICANN Org provided it, but notes that beginning at annex 6, the line numbers differ slightly. So when WG —
members reference line numbers in the Google Doc, ICANN Org asks to confirm the line numbers in the PDF document that was sent. TPRWG 07/08/24 07/08/24) Complete
Homework 1 Google Doc: Group 1(a) - due 9 July: https://docs.google.com/document/d/1cF GxapltR3x9p49rPFV37RoNT6cBIwu8DPzndfZkosM/edit?usp=sharing - TPR WG 07/08/24 07/08/24 Complete
[docs.google.com]

Submit Monthly Project Package to Council - TPR Leadership 07/08/24 07/08/24| Complete
Meeting #135

Review Initial Report draft 'vlf TPRWG 07/09/24 07/09/24| Complete
Homework 2: Group 1(b) + Annex 3, 5-7, 11-12 (due 16 July): https://docs.google.com/document/d/1FwzYxPkdjMIg92DjJvYBgIByc3oPZ3Wuat9jBN4Tvg0/edit?usp=sharing -

[docs.google.com] [docs.google.com] TPRWG 07/16/24 07/16/24 Complete
WG to review Group 1(a) Homework Outcomes [docs.google.com] (see right column of [linked doc]) - TPRWG 07/16/24 07/16/24| Complete

ICANN Org to make adjustments: [to be inserted Line 78]: Lastly, for the avoidance of doubt, the policy impact indicator, recommendation rationale, implementation guidance, Policy Support
and the linked summary deliberations are neither binding nor authoritative. These have been provided as supplementary text in an effort to help readers understand the context - Y Supp! 07/16/24 07/16/24 Complete

of the policy recommendations. Only the policy recommendation text itself is meant to be considered authoritative. Staff

Support staff to remove incorrect text from Recommendation 17. - g?a"f(f:y Support 07/16/24 07/16/24| Complete
Support staff to implement reference change for accuracy. - ggif?y Support 07/16/24 07/16/24 Complete
Meeting #136

Review Initial Report draft 'blf TPRWG 07/16/24 07/16/24| Complete
Homework 3: Group 2 + Annex 8-10 (due 23 July): https://docs.google.com/document/d/1wlJmb8P6kCtO2DSzr35TvS2zS21tR56-019_ILVOkCo/edit?usp=sharing -

[docs.google.com] [docs.google.com] TPRWG 07/23/24 07/23/24 Complete
Meeting #137

Review Initial Report draft Jo TPRWG 07/23/24 07/23/24 Complete
WG to review updated Initial Report (to be shared on list by support staff) and identify any final textual edits before the next WG call on 30 July 16:00 UTC: -
https://docs.google.com/document/d/1D_GEgTyVzH2Qley6Ps775TErd-ogswmoj7coZFLMebwledit?usp=sharing [docs.google.com] TPRWG 07/30124 07/30/24| Complete
Staff to prepare public comment forms - ggif?y Support 07/29/24 07/29/24 Complete
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Baseline

Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
Meeting #138
Review Initial Report draft; submit for public comment J' TPRWG 07/30/24 07/30/24| Complete
Submit Monthly Project Package to Council - TPR Leadership 07/30/24 07/30/24 Complete
Submit Consolidated Initial Report to GNSO Council & Public Comment ! TPRWG 07/30/24 07/30/24| Complete
Submit Consolidated Final Report to GNSO Council ! TPRWG 07/30/24 07/30/24 Complete
Staff to prepare public facing webinars - TPR Leadership 08/02/24 08/21/24 | Complete
Webinar #1 . .
Overview and Review of Group 1A Recommendations 'l' TPRWG 09/04/24 09/04/24| Complete 13:00 UTC
Webinar #2 . .
Overview and Review of Group 1A Recommendations 'L TPRWG 09/09/24 09/09/24 Complete 13:00 UTC
Staff to prepare public comment review tools - ggi;f:y Support 10/04/24 10/04/24 Complete
Meeting #139
Review of public comments on draft Final Report "I" TPRWG 10/08/24 10/08/24| Complete
Al: Assignment 1 — Recs #1, 2, 4-11 (Group 1(a) TAC-related recs): WG members to review via PCRT [docs.google.com] all comments pertaining to Recs 1, 2, 4-11 by -
Monday, 14 October. TPRWG 10/14/24 10/14/24 Complete
Al: WG members to review the Proposed Schedule of Review (#3 below) and inform the WG if the schedule is not feasible / there is not sufficient time to review the public —
comments in their entirety, by Monday, 14 October. TPRWG 10/14/24 10/14/24| Complete
Meeting #140
Review of public comments on draft Final Report 'L TPRWG 10/15/24 10/15/24| Complete
WG Members to complete homework for Assignment 2 and review the updated draft recommendations. Assignment 2 - Recs #3, 12-23 (Group 1(a) - Restriction + denial of - TPR WG 10/21/24 10/21/24| Complete
transfers).
ICANN Org to update recommendations based on discussions and present revised drafts. - g?a"f?y Support 10/21/24 10/21/24 Complete
Meeting #141
Review of public comments on draft Final Report ¢' TPRWG 10/22/24 10/22/24| Complete
Al: Assignment 3 — Recs #25 - 28 (Group 1(b) Change of Registrant Data) -
You may use the Public Comment Review Tool (PCRT [docs.google.com]) to review all public comments pertaining to Recs 25-28 TPRWG 10727124 10/27/24| Complete
Meeting #142
Review of public comments on draft Final Report "I' TPRWG 10/29/24 10/29/24| Complete
Al: Ken Herman to consult with his stakeholder group on the “reasonable basis” language in lifting the 30-day transfer lock and determine if there’s a preferred middle ground. - TPRWG 11/04/24 11/04/24 Complete
Al: Members to consider any additional language or criteria to clarify when and how the lock might be lifted, aiming to provide guidance while ensuring registrant security. - TPRWG 11/04/24 11/04/24 Complete
Al: Members to assess whether specifying UTC as the primary time standard in transfer notifications is suitable and practical, with the option to include other time zones as a —
secondary reference. TPR WG 11/04/24 11/04/24| Complete
Al: Rich Brown to consider possible data-sharing limitations regarding providing identity and contact information of the transfer requester and report back if further clarification - TPR WG 11/04/24 11/04/24 Complete
is needed.
Al: Assignment 4 - Recs #29-33 (Group 2 TEAC + TDRP) - TPRWG 11/04/24 11/04/24 Complete
Submit Monthly Project Package to Council - TPR Leadership 11/03/24 11/03/24| Complete
Meeting #143
Review of public comments on draft Final Report "I' TPRWG 11/05/24 11/05/24| Complete
Meeting - ICANN81
Review of public comments on draft Final Report "l" TPRWG 11/09/24 11/09/24| Complete
Assignment 5 — Rec #34 — 47 (Group 2 ICANN-approved transfers + BTAPPA) - TPRWG 11/25/24 11/25/24 Complete
Meeting #144
Review of public comments on draft Final Report "I" TPRWG 11726124 11/26/24| Complete
WG Members to consult teams on Rec. 17 feasibility. - TPRWG 12/02/24 12/02/24| Complete
ICANN Org to refine language for Rec. 9, Rec. 17, and Rec. 18 based on discussions. - ggif?y Support 12/02/24 12/02/24 Complete
Meeting #145
Review of public comments on draft Final Report "I" TPRWG 12/03/24 12/03/24| Complete
WG members to gather further input from their stakeholder groups on Recommendation 18. - TPRWG 12/09/24 12/09/24 Complete
Meeting #146
Review of public comments on draft Final Report J' TPRWG 12110724 12/10/24| Complete
WG members to review the Q3 “Other Comments” [docs.google.com] in the Public Comment Review Tool (PCRT) and flag comments that require further discussion in the —
WG, i.e., comments, ideas, and issues the WG has not already discussed. TPRWG 12/16/24 12/16/24| Complete
WG members to flag recommendations where further discussion is needed, i.e., text that is better discussed during working group meeting time instead via the PCRT or on list. - TPRWG 12/16/24 12/16/24 Complete
WG to consider ICANN org’s comment on Rec. 35, i.e., - An alternative bulk transfer fee model where registries with fewer than 50,000 domains cannot charge fees, and -
registries with >50,000 domains share the $50,000 cap. TPRWG 12/16/24 12/16/24  Complete
Meeting #147
Review of public comments on draft Final Report "I" TPRWG 12117124 12/17/24| Complete
WG group to review responses in the public comment review tool. - TPRWG 01/06/25 01/06/25 Complete
ICANN Org to draft revised language for Recommendations 34-36 regarding fee thresholds. Expand explanatory text and rationale for public comments in the final annex. - ggif?y Support 01/06/25 01/06/25 Complete
ICANN Org to consolidate finalized recommendations into the “green box” section. Green Box indicates what would be included in the final report. - ggif?y Support 01/06/25 01/06/25 Complete
Submit Monthly Project Package to Council - TPR Leadership 12/30/24 12/30/24 Complete
Meeting #148
Review of public comments on draft Final Report "l' TPRWG 01107125 01/07/25| Complete
TPR WG members to identify any recommendations you CANNOT LIVE WITH in the TPR Final Report via the TPR WG Recs for Final Report Google Doc [docs.google.com] —
(due date: Monday, 13 January). TPRWG 01/13/25 01/13/25 Complete
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Health Category Action ltem Priority | Assigned To Eraa Current Finish | Status Notes
TPR WG members to consider the discussion of “Registry Family” from Recommendation 35 and provide suggested text in the yellow box here [docs.google.com] (due date: -
Monday, 13 January) TPR WG 01/13/25 01/13/25 Complete
Registry representatives to socialize updated draft text from Recommendation 35 (available here [docs.google.com]) and provide feedback before or during the next meeting —
on Tuesday, 14 January. TPRWG 01/14/25 01/14/25 Complete
Meeting #149
Review of public comments on draft Final Report { TPRWG 01/14/25 01/14/25  Complete
Review the highlighted portions of the Draft TPR Final Report document (attached)
NOTE: The WG has already reviewed the updated Recommendations text and found them stable (Rec 35 TBD), therefore please pay particular attention to the updates of - TPRWG 01/20/25 01/20/25 Complete
Rationale text (which are based on the WG’s deliberations captured in the PCRT)
In this new TPR Final Report - WG Review Tables Google Doc:
Identify any text that you CANNOT LIVE WITH (provide text that you could support);
Identify any text that you CAN LIVE WITH but PREFER a change (provide text that you would prefer); -
Identify any grammatical edits TPRWG 01/20/25 01/20/25 Complete
Please (1) review the Draft TPR Final Report and (2) identify any proposed text changes by Monday, 20 January, so they may be discussed during the TPR WG’s next call on
Tuesday, 21 January, at 16 UTC.
Meeting #150
Review of public comments on draft Final Report i TPRWG 01/21125 01/21/25) Complete
Members to review the consensus call and provide feedback, if there is a disagreement with the Chair’s designations, by Friday, 31 January. - TPRWG 01/27/25 01/31/25 Complete
ICANN Staff to incorporate suggested edits, including clarifications on “voluntary” transfers and updated policy impact ratings for Recs. 35-38 on voluntary full portfolio — Policy Support
transfers. Staff 01/27/25 01/27/25 Complete
Meeting #151
Finalize Report and determine consensus 4 TPRWG 01/28/25 01/28/25 Complete
Meeting #152
Cancelled J.» TPRWG 01/28/25 01/28/25 Complete
Submit Final Report to GNSO Council ! TPRWG 02/03/25 02/03/25 Complete
Submit Monthly Project Package to Council - TPR Leadership 02/03/25 02/03/25 Complete
Meeting #153
Consalion 4 TPRWG 01/28/25 01/28/25 Complete
Meeting #154
Cancelled J» TPRWG 01/28/25 01/28/25 Complete
Meeting #155
Cancelled 'clr TPRWG 01/28/25 01/28/25 Complete
Submit Monthly Project Package to Council - TPR Leadership 01/28/25 01/28/25 Complete
Meeting #156
Cancelled J.» TPRWG 01/28/25 01/28/25 Complete
Meeting - ICANN82
Cancelled 'tlf TPRWG 01/28/25 01/28/25 Complete
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