

Enhance & Support SGs/Constituencies



Completed

- ✓ [List of “Toolkit” Services](#)
[GNSO Council approved \(17 Dec 2009\)](#)
- ✓ [CSG Work Team Task 1-](#)
[SOI/DOI draft report \(1 June 2010\)](#)
- ✓ OSC Approval: Task 1-
SOI/DOI (19 Jun 2010-
Brussels)
- ✓ [Public Comment Forum &](#)
[Staff Summary published](#)
[\(Closed: 18 Jul 2010\)](#)
- ✓ [GNSO Council approval of](#)
[Task 1 deliverable](#)
[\(5 Aug 2010\)](#)



Remaining

- » “Toolkit” - Staff preparing
implementation plan (TBD)
- » CSG-WG continues drafting
Task 2-Outreach
(Target: Aug-Oct 2010)
- » OSC Review and approval:
Task 2-Outreach (Target: Oct
2010)
- » GNSO Council approval of
Task 2-Outreach (Target: Dec
2010-Cartagena)